

PROGRAMME OF WORKS FOR P & I GENERATORS, PLOT 3 HARTS FARM WAY, HAVANT

	WEEK NUMBERS / WEEK COMMENCING																									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
SITE CLEARANCE																										
PILING																										
STEELWORK																										
ROOF SHEETING & VERTICAL CLADDING																										
FLOORS																										
DRAINAGE																										
INTERNAL FIT OUT																										
KERBING & HARDSTANDINGS																										
LANDSCAPING & FENCING																										
CLEARING SITE & CLEANING BUILDING																										
PLANTING																										

NOTE - SITE CLEARANCE TO BE UNDER SUPERVISION OF ECOLOGIST