Construction Traffic Management Plan

Access will be primarily via the existing mini roundabout access from Selbourne Road and from other existing access as necessary.

See below plan showing the proposed position of the lorry routes; parking and turning provision to be made on-site.

A wheel washing facility will be installed at the entrance to the site and the site foreman will ensure vehicles exiting the site do not have mud left on them when exiting.

The welfare area and vehicle routes will be located on the existing hard surfaced areas to reduce the possibility of mud deposits.

No works or ancillary operations associated with the construction of the development will be carried out on Bank Holiday, or any other day except between the times of;

Mon – Sat: 0800hrs to 1800hrs
Sunday: 1000hrs to 1600hrs



Overleaf is a copy of the draft construction programme for the scheme.