
 

METHOD STATEMENT 

Contract Name:  Bunting Gardens   Contract No:  4550 

Completed By:  Alan Gruss  Date:  17/12/2024 

Method Statement Title:  Excavation using excavator. 
 

 

1. Brief Description of Works to be undertaken 

Method statement for undertaking works and undertaking works with existing underground services  

 

2. Safe Working Procedure (Detailed description & sequence of the work including the control measures identified 
in your risk assessment. Include all stages from delivery to completion including how you will store/transport your 
materials.) 

Step  Activity/Task 

1.   Contractors to be inducted with Site Agent on First arrival at site 

2.   Contractors to sign in and out of site daily 

3.   Contractors excavation machine operators tickets checked for validity and expiration date. 

4.   Permit to excavate made out, for drainage dig. Along with any services drawings attached  

5.  
Machine digger and Site agent to go over drawings and ensure correct depths and widths are 
achieved before start as per dig permit. 

6.  
Area is to be CAT scanned before dig commencing and any readings to be spray painted on 
ground hand dig only within 1 metre of any CAT reading picked up. 

7.   Dig with excavator to depth of 1mtr and width of 450mm 

8.  

Entrance exit into Heras area is to be policed by the site manager or supervisor to ensure 
security of site. Due to the quads being a residential area. Heras area, all movement with 
plant machinery is to be done with extra care and banksman to be used at all times to avoid 
contact with Scaffolding. 

9.  
Plant used on site will be subject to a weekly visual inspection by a competent person, this 
will be logged in Procore. 

10.  
Area should be double Heras fenced off from public with double clips and signage posted for 
construction works in progress do not enter 

11.  
Dumper truck removing soils from dig or bringing pea gravel to dig is to be banked at all times, 
if children come near to machinery or plant outside of heras then machine is to be switched 
off and wait for children to move away before continuing  

12.  
Site agent to check the security fencing at the end of each working day. Reading & 
Understanding of RAMS will be signed electronically on Procore. 

13.   Site manager to have SMSTS and First Aid as required 

14.   Any excavation opening is to be made safe before end of working day. 
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1. Brief Description of Works to be undertaken 

15.  

Offsite enabling works, install off site foul drain, site set up works, pump station, site 
clearance and oversite strip, excavate and concrete foundations, internal drainage works, 
external foul drainage, install SW attenuation tank, terrace wall foundations and surface 
finishings. 
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3. Documentation Required 

Risk Assessments:   

Plant Certification:   

Competency Certificates:   

COSHH Information:   

Permits to work:   

Other:   

4. State exactly what access equipment will be used  

 

5.Plant/Equipment  Authorised User 
Documents 
checked 

n/a 

       

       

       

       

       

       

6. Task Specific Personal Protective/Respiratory Equipment   

Item   Remarks  Item   Remarks 

       

       

       

7. Specialist Training Requirements   

Activity/Task  Training Required  Name  Certification 
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8. Communication 

I confirm that I have clearly communicated this method statement and associated documentation and that I 
believe this to be a safe method of work. Should any matters arise that will prevent us from working in this 
way I will raise them with the site manager before proceeding. 

Name of Supervisor  Signature  Date 

     

I confirm I have been briefed by my supervisor on this method statement & other related 
documentation referred to above. 
I accept that I will be working to this method and if anything occurs that may prevent this, I will stop 
and refer the matter to my supervisor 

Name  Signature  Date 

     

     

     

     

     

     

     

     

 


