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1. Site Details 

Proposed start date: WC 31/07/2023 Anticipated duration: Approx. one week 

Site hours Mon – Fri: 08.00-17.30hrs Drawing No: 010C2, 011C2  

 

2. CORONAVIRUS COVID-19  
During the Coronavirus pandemic we all need to ensure protection of ourselves and others.  Many sites have 

taken their own measures and any extra rules they have implemented must be strictly followed.  

 

Things that we can do to help; 

• Ensure only one person travels in a vehicle to and from site.  

• Where possible do not enter any site offices and try to engage with site management outside.  

• Ensure we follow the Government Social Distancing rules by staying at least 2 metres apart.  

• Do not stand in small groups chatting. 

• Ensure plenty of hand washing, when arriving on site, before and after using welfare facilities, before leaving 

works etc.  

• Do not all sit in canteens together, use one at a time and then keep apart when eating.  

• Bring your own food to site and do not go to local shops at lunchtime and ideally do not use the site kettles 

or Microwaves during this period. 

• Ensure all rubbish is disposed of correctly.  

• Do not share PPE and ensure you own PPE is kept clean.  

• Keep work vans and vehicle interiors clean.  

 

We have provided the following items and should you require replacement or top ups then these items can be 

left out for you or dropped to site:  

• Each person should have Alcohol Spray dispenser.  

• Each gang should have alcohol spray top up bottles.  

• Each Gang should have clean water dispenser for hand cleaning on site.  

• Each Gang should have heavy duty hand cleaner.   

 

Should any of the gang develop any symptoms they must follow the Governments latest guidance on Self 

Isolation                                                                                                                                     

 

3. Scope of Works 
Installation of approx. 27 No. 300mm diameter CFA bearing piles, depths up to 20m.   
 
CFA piles have been chosen as this is the EA recognised piling method that should be used over existing 
watercourses and aquifers.  
 
All piles to be set out and constructed as per clients Drawings. Site Datum and existing levels along with PPL 
levels to be confirmed prior to works starting on site. Piling platform will be set at top of capping beam by the 
Ground worker and levels given for debonding.  The Main Contractor must advise levels prior to piling 
commencing.   
 

4. Site Team 

Role Name Phone  Email 

Visiting Supervisor    Simon Tapsell 07771 961910 simont@neilfoundations.co.uk 

Operatives  Jason Hartman 
Gary Sheppard 
Iain Savage 

07584 343829  

Neil Foundations Systems Ltd  Office  01252 550222 piling@neilfoundations.co.uk 
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All operatives will have copies of their operator certificates on site. 

 

All Neil Foundations Systems (NFS) staff are CSCS trained along with relevant CPCS training for plant on site, 

Piling Rig, Concrete Pump, Slinger Signaller and MEWPS.  

 

Most of NFS staff have also received emergency at work first aid training.  

 

5. Plant and Equipment 

Quantity Item Comments 

1 Soilmec Piling Rig Certificate will be provided  

1 Compressor, hoses and tools  

1 1005 Concrete Pump  

1 Augers  

1 8x5’ Storage Cabin  

1 Pressure Washer  

1 Fuel Bowser  

   

   

 

Regular weekly checks will be carried out by the foreman on all of the equipment listed above. Any immediate 

problems will be communicated directly by phone to the office. 

 

No operative is permitted to operate any form of plant unless they have received appropriate training and have 

been authorised by NFS to do so.  

 

6. Mobilisation/Demobilisation 
The Piling Rig will be delivered to site on a semi low loader, our own operatives will be with the machine to unload 

and supervise all traffic and pedestrians.  Boards will be with the rig to lay under the tracks to prevent damage 

to the road surface when unloading.  Delivery times will be dictated to Neil Foundations Systems (NFS) upon 

application to the authorities for a movement order but NFS will endeavour to deliver the rig after the morning 

work and school run, the Piling rig will be delivered prior to any other equipment to suit site situations. 

 

All ancillary equipment will be delivered by hiab lorry which will drive directly onto site and unload under our 

supervision.  Only the delivery drivers are allowed on the lorry beds when following their company rules, NFS 

Operatives are not allowed onto lorry beds unless safety guards are in place. 

 

The rig will be tracked onto the piling platform and rigged up on the piling mat, it will be erected and rigged ready 

for use as per the manufacturers hand book.     

 

A concrete pump and agitator will be set up at the front of the site just off the piling area so that ready mixed 

concrete can access with ease and stay on the haul road.  

 

7. Site Specific 
The site is to be prepared by the Main Contractor ensuring that all services are either terminated or diverted and 

that a Designed piling platform has been constructed to suit the rig loadings provided.  

 

Prior to works starting on site our foreman will request a signed copy of our permit to dig form and also read 

through this method statement along with our operatives and then once understood the gang will sign and return 

the method statement brief sheet (attached).  The Main Contractor will carry out site induction to include site 

emergency procedures.  
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The Main Contractor will also be responsible for providing access roads to the working area.  

 

Main Contractor will also ensure that the site is fenced with hoarding or similar to keep the site safe and to prevent 

intruders or children entering the site.  

 

Main Contractor are to ensure that all pile positions are free from underground obstructions (footings or services) 

along with ensuring that there are none overhead (power lines or tree canopies) and that there is clear and 

sufficient room around the front of the piling rig of at least 800mm. Main Contractor will also be responsible for 

protecting any existing buildings / landscaping that is to remain on site or neighbouring properties. 

 

The Main Contractor will be responsible for wheel washing and if need be street cleaning.  

 

Noise 

 

The works are adjacent to the crematorium. The closest pile being approximately 243m from the crematorium. 

At a distance of 243m the noise from the plant is 77.6 decibels. At 100m the noise is 79 decibels. (this has been 

verified by testing on current sites). 

During busy times and with prior agreement piling works will cease.  

 

Vibration 

 

On previous projects we have carried out vibration monitoring using a similar piling process (CFA) and rig 

Trigger values of 7.5mm/s and 15mm/s were not exceeded at 3m 7m or 10m away from the rig . 

 

 

At full production the project would be complete within 5 days.  

 

 

8. Method of Working 
NFS will seek authorisation to commence excavation/installation from the Main Contractor in the form of a Permit 

to Dig or equivalent. This will confirm that any known services on site have been made safe or have been 

positively marked, The Main Contractor will be responsible for CAT scanning the area and finding and moving 

all services along with capping off any drainage. 

 

Prior to the commencement of piling works each day, the concrete pipeline will be adequately lubricated with a 

concrete/primer mix.  The cement concrete/primer will be mixed with water in a tub to a fairly thick consistency.  

The lubricating mix will be poured directly into the pipeline, and the concrete will follow immediately.  The concrete 

will be pumped slowly through the lines until it flows freely.  All concrete pipes will be connected with couplings 

secured with safety clips and all metal to rubber and rubber to rubber joints must also be fitted with whip checks. 

 

The piling rig will be set up over the pre-marked pile location, using datum’s provided by others; Working from a 

firm, dry, level piling platform the piling rig is positioned over the pile location, defined by a length of reinforcing 

bar driven into the ground.  The auger will then be brought onto position and checked by the use of reference 

points in two directions. Before auger penetration commences the mast will be checked for verticality by 

observing attached levelling aids. The verticality of the mast will be adjusted hydraulically using slewing rams. 

The pile will be checked for verticality when it has been drilled approximately 0.5m; any positional adjustments 

will be made now. 
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Each time before any of the site team approach the piling rig a 

visual check should be made of the augers, Kelly bar and auger 

cleaners to ensure no spoil or debris has been missed and could 

fall.  

 

Once the rig has been set up and levelled over the pile position and 

prior to drilling commencing the banksman/ piling rig attendant 

should then stand clear of the piling rig at a safe distance but still 

remain in view of the rig operator and be able to maintain view of 

the auger and hydraulic lines feeding the drill head.  The bigger the 

distance the better but at least 5.0 metres away from the front of 

the rig.  All other operatives / site personnel should be kept 

minimum 10.0 metres away from the piling rig while the augers are 

turning. 

 

Drilling will commence and the operator will set the PL3000 to depth of the pile and the pile number.  The PL3000 

will record all pile depths, numbers and the amounts of concrete and pressures that were installed. 

 

 

Hearing protection is to be worn by all operatives. 

 

Once the auger has been confirmed to have attained its required depth on the operator's console, it will then be 

withdrawn slightly to allow the opening of the delivery valve on the base. 

 

Concrete will then be pumped through the delivery lines and down the centre of the auger.  Where applicable 

the rate of concrete delivery will be determined by the rig operator.  Auger withdrawal will then commence and 

proceed until the bore has been fully concreted and the pile formed. The rate of auger withdrawal will be 

determined by NFS (being dependent on auger size, ground conditions etc.) to ensure an oversupply of concrete 

compared with theoretical pile volume.  

 

Borespoil is removed from the auger by mechanical auger cleaner (where practicable) during extraction of the 

auger.  During the auger withdrawal process should any pile spoil manage to miss the auger cleaner and start to 

rise above the banksman should indicate to the driver to stop and drill back down the pile to allow a second pass 

of the auger cleaner.   

 

The piling rig then moves to the next planned pile position which would generally be a minimum of 3 pile diameters 

away.   

 

Steel reinforcement as specified in the pile design will be placed directly into the concreted pile bore by either 

the auxiliary winch line on the rig or by the attendant excavator or by hand (dependent on cage weight). The 

bottom 2m of any cage may be tapered for ease of installation. 

 

The attendant excavator will be used to install the cages. Should the excavator require a lifting chain our 

operatives will supply one on site along with a copy of the test certificate.  The excavator should be fitted with a 

lifting eye. 

 

When using the attendant excavator to install cages then the bucket must always be removed first.  

 



CFA Piling  

Method Statement 

CONTRACT 210690 SITE ADDRESS Redrow Homes, Bartons Road, Southleigh, Havant, PO9 5NB 

 

 
Issue 3.2 Neil Foundations Systems Ltd 
25/09/2024 Truemans End, Lynchford Road, Ash Vale, GU12 5PQ 
Page 6 of 9 01252 550222   |   piling@neilfoundations.co.uk 
CFA Piling NFS Method Statement v14.1 rev 3.2 210690 spt neilfoundations.co.uk 

After removing the pile spoil and cleaning the pile head the bucket will be removed from the excavator and the 
drop chain attached to the pile cage approx. 1m from the top, the cage will then be lifted to the vertical position 
and the banksman will guide the excavator over the pile bore and signal to lower the cage into the bore. As the 
cage is lowered into the bore the banksman will guide and keep the cage central. When the cages comes to rest 
within the wet concrete the excavator will lower his arm to below the lifting point and take tension on the drop 
chain, at this point the banksman will stand clear of the cage to a safe point minimum of 3m away but still stay 
within view so as to be able to guide the excavator driver and ensure the cage is plum.  
 
The excavator will then pull the cage into the pile under the direction of the banksman until the excavator arm 
reaches ground level (PPL). Tension will then be released and the banksman will remove the drop chain from 
the cage.  The excavator will then reattach his bucket to enable pushing the cage to ground level (PPL). With the 
bucket reattached to the excavator the banksman will guide the bucket to above the cage and then stand clear 
min 3m to allow the excavator to push or tap the cage to ground level.  
 
The banksman will also ensure that no other persons are allowed within 3m of the work in progress.  
 
At No point should the banksman try to stand on the cage helical the assist with pushing in the cage and at No 
point should the banksman hold onto the cage while being pulled or pushed by the excavator.  
 
If for any reason the cage seems too reluctant to enter the pile bore and excessive tension is required then the 
cage should be removed from the bore and the pile rebored and concreted and the cages reinstalled.  
 
After the cage has been installed should the cage need to be centralised then either rebar caps or a short plank 
of wood should be placed on top of the rebar before the cage is trodden on.  At the end of the process the pile 
should be highlighted or covered over. 
 
Piles will be constructed to the following tolerances:- 
+/- 75mm on plan at piling platform level 
1:75 verticality 
 
At the end of piling works each day the storage mixer drum and concrete pump are washed out using the diesel 
jet wash. the wash out will be into a lined pit that will have been excavated next to the pump hooper and will be 
cleaned out daily by the attendant excavator.   Also the concrete pump line is ‘blown out’ using the compressor, 
excess concrete will be blown into an empty hole that will be drilled out daily generally we drill the next pile 
position to blow into and then drill the concrete out the following morning while the concrete is still green, on the 
last day of the project or weekend the hole will be drilled back out the same day.  This is to prevent concrete from 
being splashed as the blow out ball exits the bottom of the auger.  All excess concrete is removed using the 
attendant excavator and will be removed from site along with the pile spoil by the main contractor. 
 
Concrete Lorries to be washed out into lined site skips provided by the main contractor 
 
If any of the concrete lines become blocked the use of the blowout launcher and catcher are essential to use on 
both ends of the hose. The concrete lines will need splitting and separating from the rig and pump. The concrete 
hoses should be tethered to the excavator parked at the opposite end of the concrete hose restraining the hose 
to prevent the concrete hose from whipping. Once the compressed air has been discharged into the concrete 
lines ALL air must be vented via the valve on the gun enabling the air and pressure to be released. At no point 
must anyone remove the gun from the line until it has been proven that the air has been vented by the gun. 
 

9. Concrete Pump and Agitator 
Where on site we are to use a concrete pump and agitator drum then they are only to be used by a trained and 
competent operative.  (Refer to NFS Cleaning Concrete Pumps Working Procedure.pdf) 
 

10. Reinforcement Steel 
Reinforcement steel for the works will be delivered direct to our yard or site from a CARES supplier, with all 
appropriate certificates being supplied under separate cover. 
 
All reinforcement will be delivered to site in max one ton bundles of loose bar and will then be fabricated on site 
using sub contract steel fixers.  
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Where possible the steel should be lifted onto the trestles using the delivery hiab lorry. 
 
The fixing trestles are to be set up on site on an area set aside, away from any construction activity/vehicle/plant 
movement. 
 
The trestles are to situated on an area of firm, dry, level ground that is suitable for stability of the trestles when 
the steel is place upon them. 
 
Trestles could be extended at the base by the insertion of “stability riggers” if required.   
 
Dependent on the size of the cage to be constructed, the correct number and size of re-bar i.e. 20mm/25mm etc 
are then rolled onto the outside of the trestles. 
 
The helical is then spun over the bars to the full length of the cage and spaced at centres as per the design 
drawing. 
 
2 No. bars are then left on the top whilst the others are lowered carefully into the bottom of the helical.  Note:  Up 
to 4 operatives spaced evenly along the length of the cage can be used for this task. 
 
The bars are then lifted manually and tied using steel fixers tying wire at the correct centres as specified on the 
drawing. 
 
The cages are then lifted off using the site attendant excavator or manually depending on weight and moved to 
the designated storage area. 
 
The procedure stated above is then repeated for all pile cages. 
 
Please refer to Neil Foundations Systems Piling Risk Assessment RA06 Steel Fixing. 
 
Caps will be placed on ALL vertical reinforcement to prevent risk of impalement (IF installed protruding above 
piling mat level).   
 

11. Integrity Testing 
Integrity testing will be carried out, if required. The trimming of piles to cut-off level (no earlier than 5 days after 
installation) and preparation of pile heads is by others. Care should be taken when excavating and trimming piles 
to prevent damage.  
 

12. Health & Safety 
NFS employees will operate in a safe and diligent manner at all times in accordance with their Health & Safety 
Policy. 
 
PPE will be worn at all times whilst on site:  

• Hard Hats to BS EN 397 

• Gloves to BS EN 388 

• Hi Vis to BS EN 20471   

• Boots to BS EN 345 or BS EN 20345 

• Goggles (to BS EN 166 B) for cutting and grinding 

• Ear Defenders to (BS EN 352 – 3). When working within 5m of plant min snr 25-30 

• Safety glasses when operating pump. (to BS EN 166 F) 
 
Additional PPE will be worn for site specific work as required by the Risk Assessment; Overalls, Safety Glasses 
(to BS EN 166 F) 
 
Health & Safety is monitored daily by the foreman and any incidents, accidents or near misses are investigated 
promptly. 
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Site Inspections are carried out by the Safety Advisor on a regular basis; any findings are passed on to the 
relevant Manager for action. 
 
All employees are encouraged to report any accidents, incidents or near misses to the Safety Advisor; the 
Company operates a ‘No Blame’ culture in respect of these reports.     
 
Risk Assessment document (Piling NFS Risk Assessments.docx) and COSHH document (COSHH NFS.docx) 
are applicable to this project and are issued as part of the commencement documentation. 
  

13. Environmental Controls 
The skips, water bowser and licensed carriers will be provided by the Main Contractor, unless otherwise is stated 
in the contract. 

• Operation should only take place within specified working hours. 

• General waste shall be deposited into designated skips. 

• Special waste, such as oil contaminated materials, used oil spill kits, etc. shall be disposed of by a licensed 
carrier.  

• Fuel/ oil spills should be prevented. Drip trays and emergency oil spill kits shall be used to catch and clean 
the spills/ leaks. Oil spill kits contain colour coded bags to contain any used spill equipment. These shall be 
disposed of by a licensed carrier. 

• The vehicles shall not be run unnecessarily. Engines shall be extinguished when not in use. 
 

14. Emergency Contacts 
Role Name Phone Number 

Managing Director Neil Miller 01252 550222 

Visiting Supervisor    Simon Tapsell 07771 961910 

Safety Advisor Lawrence Ford  02380 649651 

Neil Foundations Systems  Office  01252 550222 

Medical - A&E Department Queen Alexandra Hospital 
Southwick Hill Road, Cosham, Portsmouth, PO6 3LY 
Distance:  approx. 5.7 miles  

023 9228 6000 

Medical - Defibrillator Havant Bus Station (Stagecoach Office 
Elm Lane Havant, PO9 1QD 
Distance:  approx. 2.1 miles 
Access:  09:00-18:00 Monday to Saturday  

0345 810 1000 

Electricity www.energynetworks.org/info/faqs/who-is-my-
network-operator 
London, South East & Eastern England:  
Southern England:  

 
 

0845 601 4516 
0800 048 3516 

Gas National Gas Emergency 0800 111 999 

Water www.water.org.uk/consumers/find-your-supplier  
Southern Water: 
Thames Water: 

 
0800 820 999 
0800 714 614 

Telecoms Openreach 0800 023 2023 

Environmental Environment Agency Incident Hotline  0800 807 060 

 

  

http://www.energynetworks.org/info/faqs/who-is-my-network-operator.html
http://www.energynetworks.org/info/faqs/who-is-my-network-operator.html
http://www.water.org.uk/consumers/find-your-supplier


CFA Piling  

Method Statement 

CONTRACT 210690 SITE ADDRESS Redrow Homes, Bartons Road, Southleigh, Havant, PO9 5NB 

 

 
Issue 3.2 Neil Foundations Systems Ltd 
25/09/2024 Truemans End, Lynchford Road, Ash Vale, GU12 5PQ 
Page 9 of 9 01252 550222   |   piling@neilfoundations.co.uk 
CFA Piling NFS Method Statement v14.1 rev 3.2 210690 spt neilfoundations.co.uk 

15. Method Statement Briefing Attendance Sheet 
 

Print Name 
Date 

Attended 
Signature Comments 

1.     

2.     

3.     

4.     

5.     

6.     

7.     

8.     

9.     

I HAVE BRIEFED THE ABOVE PERSONNEL ON THE FOLLOWING METHOD STATEMENT: 

Title  Ref No  

Signed  Company  

Print Name  Date  

When completed, return this form to the Site Foreman 

 

 

 

 

 

 

 

 

 

 


