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Prepared 5th December 2023

1. Arboricultural Method Statement and Impact Assessment 2 Church Orchard St Peters Road Hayling Island PO11 0RT.

The proposal for 2 Church Orchard St Peters Road Hayling Island PO11 0RT.
.

The Arboricultural method statement presented herein outlines a comprehensive protection strategy designed to safeguard the 
trees in close proximity to the intended expansion of the residence, garden room, and parking area, as delineated in the 
accompanying drawings. In alignment with the tree schedule provided below, the garden situated to the south of 2 Church 
Orchard St Peters Road, Hayling Island, PO11 0RT, predominantly features ornamental landscaping, incorporating mature and 
semi-mature small trees and shrubs numbered 1 to 27. Notably, no trees of significant amenity value have been identified on the 
site. The proposed development necessitates the removal of 15 trees classified under Category C. The preservation of the 
remaining trees will be executed in accordance with the subsequent method statement, emphasizing measures to minimize 
potential damage within the designated root protection areas. It is imperative to note that no structural modifications are 
proposed within these specified root protection zones.

Root protection fencing, detailed on the tree protection plan below as the red line is to be constructed before any construction 
commences and erected as specified as figure.2 BS5837:2012 page 12. The project should include a structured
procedure of Arboricultural supervision. These details should be available on site and conveyed to construction
operators.
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Tree Survey: Schedule  
 
Method: Visual Tree inspection references, Principles of Tree hazard Assessment and Management by David Lonsdale and The body language of 
trees by Claus Mattheck and Helge Breoer. The Arboricultural Association guidance note 7 tree surveys a guide to good practice. Lantra award 
Professional tree inspection.BS5837: 2012 Tree in relation to design, demolition and construction recommendations. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 



Tree Id Species Height M

Stem 

diameter 

mm

Crown 

spreads 

M

Clearance 

M

Root 

Protection 

Radius M

RPA m2 Age Class
Physiological 

Condition

Structural 

Condition

Estimate Life 

expectancy

BS5837 

Category

Proposed 

Works

1 dead stem 5 200 0 2 2.4 18 Poor Poor n/a U Remove

2 Olea europaea 8 300 3 2 3.6 41 M normal normal n/a U Remove

3 Malus sylvestris 6 200 2 2 2.4 18 M normal normal n/a U Remove

4 Sambucas nigra 6 300 2 2 3.6 41 M normal normal 20> C Cut back

5 Magnolia soulangiana 8 300 3 2 3.6 41 M normal normal 20> C Cut back

6 Laburnum anagyroides 5 200 2 2 2.4 18 M normal normal n/a U Remove

7 Sambucas nigra 5 200 2 2 2.4 18 M normal normal 20> C Cut back

8 Budlia 6 200 1 2 2.4 18 M normal normal 20> C Cut back

9 Pittosporum tenuifolium 4 150 1 2 1.8 10 M normal normal 20> C Cut back

10 Camillia 2 150 1 2 1.8 10 M normal normal n/a U Remove

11 Lagustrium 3 150 2 2 1.8 10 M normal normal n/a U Remove

12 Malus sylvestris 2 150 1 2 1.8 10 M normal normal n/a U Remove

13 Laurus nobilis 4 300 4 2 3.6 41 M normal normal 20> C Cut back

14 Fagus sylvatica 8 380 4 2 4.5 64 M normal normal 20> C Cut back

15 Fagus sylvatica 8 300 2 3.6 41 M Poor Poor n/a U Remove

16 Fagus sylvatica 8 380 4 2 4.5 64 M normal normal 20> C Cut back

17 Fagus sylvatica 8 380 4 2 4.5 64 M normal normal n/a U Remove

18 Laurus nobilis 8 300 2 2 3.6 41 M normal normal n/a U Remove

19 Prunus domestica 6 300 2 2 3.6 41 M Poor Poor n/a U Remove

20 Ilex aquifolium 6 300 2 2 3.6 41 M normal normal n/a U Remove

21 Ilex aquifolium 6 300 2 2 3.6 41 M normal normal n/a U Remove

22 Laurus nobilis 6 300 2 2 3.6 41 M normal normal n/a U Remove

23 Privet Hedging 2 2 M normal normal n/a U Remove

24 dead stem 8 300 3 2 3.6 41 M Poor Poor n/a C Next door

25 dead stem 8 300 3 2 3.6 41 M Poor Poor n/a C Next door

26 dying Ash 8 300 3 2 3.6 41 M Poor Poor n/a C Next door

27 dead stem 8 300 3 2 3.6 41 M Poor Poor n/a C Next door
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Contacts: 

 
1. Local Authority Arboricultural officer 
2. Site Agent 
3. Appointed arboriculturist 

 
No contractors have been appointed at this stage. If there is a need to review any of the protection plans/method 
statements considering additional requirements identified by contractors, written approval for any such modifications will 
be obtained from the LPA prior to commencement of any work. 

 

 
1.1.1 The methodology of the tree protection measures follows a logical sequence of development events. Variations 
to the sequence could significantly reduce the efficiency of the tree protection measures. Variations to the proposed 
development will  require input prior to commencement of the variations, from the appointed arboriculturist and/or the 
LPA Arboricultural officer. 

 
1.1.2 The LPA will be given notice in writing 5 full working days prior to the date of commencement of development 
to check all tree protection in place. 

 
1.1.3 Works will be strictly in accordance with the Arboricultural method statement. 
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1.1.4 It is recommended that only agreed works within the RPA, will only be carried out under supervision by an arboriculturist. It is 
the responsibility of the client to appoint an arboriculturist prior to commencement of works. Details of the appointed arboriculturist 
will be forwarded to the LPA. 

 
1.1.5 A schedule of activities that will require Arboricultural supervision at various stages has been produced. This should form the 
minimum site attendance by the appointed arboriculturist, as well as the Local Authority tree officer (where relevant). 

 
1.1.6 Periodic reports, along with supporting evidence, will be submitted to the LPA on the tree protection measures, as well as the 
results of activities within the RPAs of retained trees. 

 

 
1.1 Preliminary tree maintenance.  

 
1.2.1 Prior to carrying out any tree work, all trees recommended for tree work/removal including their immediately adjacent trees, 
will be inspected for bird nests (wholly and partially built ones). In the event nests are found, the tree work will not be carried out 
until the trees are found to be free of the nesting birds & their young. This is a requirement under the Wildlife & Countryside Act 
1981 & The Countryside & Rights Of Way Act 2000. 

 
1.2.2 All tree work will be carried out in accordance with BS3998:2010 & will be carried out without harming the adjacent retained 
trees. 

 
 
 

 
     

 
   

   

1.2 Preliminary vegetation control.

1.3. • Kill ground vegetation using a systemic herbicide and gather organic material. Care must be used to select (by reading the 
label) a herbicide that will not affect the roots of the trees or vegetation. Not required for 2 Church Orchard proposal.
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1.4 Arboricultural Methods and restrictions during all phases for 2 Church Orchard St Peters Road Hayling Island PO11 0RT 

proposal: 

 
The following tree protection measures will be adopted throughout the life of the development: 

 
1.5.1 The fencing comprising the construction exclusion zone will not be moved, except if specified in the tree protection plans. All 
staff on site will understand the need for protective fencing, as well as any ground protection and to keep strictly within the 
designated access routes, when moving in/out the site. 

 
1.5.2 Protective fencing will be maintained & inspected on a weekly basis by the site manager. Inspections will be recorded on an 
inspection form. 

1.3 Preliminary tree protection methods for 2 Church Orchard Proposal.

1.4.1 Construction required of RPA fencing as stated on the Tree Protection Plan (TPP).

1.4.2 Protective fencing of the type shown in the protection plan will be placed in the positions indicated on the protection plan.
Note that these plans are to scale and can be scaled off. The fencing will be permanently fixed to the ground as shown in
the plans, or fixed to a permanent feature. Weatherproof signs will be attached to the fencing, stating their purpose and that
they should not be moved. The protective fencing will delimit a construction exclusion zone and will be considered
immovable. The positioning & installation of the protective fencing will be supervised by the appointed arboriculturist.

1.4.3 Ground protection of the type specified in the protection plan will be placed in the positions shown on the plan. The type 
specified will be determined by the assumed load expected. Any loading in excess of 1t will require the use of heavy duty ground 
protection, as indicated. This will be supervised by the appointed arboriculturist.

1.4.4 Prior to commencing work on site, all contractors will be given an induction on the tree protection measures employed during 
the development project and on the potential consequences of disregarding them (pre-commencementmeeting).
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1.5.3 All damage to protective fencing or accidental damage to trees will be reported to the site manager immediately. Works 
occurring within the incident vicinity will cease immediately until adequate tree protection measures are re-established. A record of 
the damage will be made by the site manager and, in consultation with the appointed Arboricultural consultant, remediation 
measures carried out. 

 
1.5.4 No materials and/or plant will be stored within the designated root protection area of any of the trees and/or within the 
delimited construction exclusion areas. Any liquid materials to be stored on site, will be located where, in any event of spillage, will 
allow for natural run-off to be away from the designated root protection areas and buffer zones and/or stored within a pre- 
constructed spillage containment area. 

 
1.5.5 The mixing of concrete and mortar will be performed outside any root protection areas, in such an area where in the event 
of any spills, any liquid will drain away from the root protection areas and any buffer zones and/or within a pre-constructed 
spillage containment area. 

 
1.5.6 The use and movement of any cranes/heavy lifting arms/digger arms and booms of delivery vehicles will be carried out 
without damage to any part of the retained trees. 

 
1.5.7 No dry construction materials will be stored within the RPAs of the retained trees, unless adequate ground protection 
(approved by the appointed arboriculturist), has been installed within the storage area. 

 
1.5.8 No soil, demolition debris, or any other arisings will be stored within the RPAs or under canopies of the retained trees, 
whichever is the greater. 

 
1.5.9 No ground level changes will occur (no grading/levelling/raising), within any RPAs of the retained trees, unless consented to 
by the LPA & supervised by the appointed arboriculturist. Changes to the ground levels within RPAs of retained trees will follow 
the advice of the appointed arboriculturist. 

 
1.5.10 No additional tree work will be carried out unless consented to in writing by the LPA 

 
1.5.11 the positions of all site welfare & storage areas will also be located outside any canopy areas & RPAs of any retained trees. 

 
1.5.12 No fires will be lit within 20m of any RPAs or canopies of retained trees, whichever is the greater 
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1.5.13 For the purposes of this method statement, significant roots referred to, constitute individual roots of diameters of 25mm 
and  above, as well as dense fibrous root masses. The significance of both will be determined by an appointed arboriculturist upon 
discovery of either. 

 
1.5.14 If roots 20mm and smaller in diameter are damaged that belong to retained trees, these should be cut cleanly and covered 
in damp Hessian or soil. If roots 25mm and larger are damaged or if a large number of smaller roots are damaged, these should 
be covered in damp Hessian or soil & Advice should be sought from the appointed arboriculturist prior to treating them. 

 
1.5 Preparation: for 2 Church Orchard St Peters Road Hayling Island PO11 0RT. 

 

 
1.6.1 A pre-commencement site meeting will be carried out by all involved in the construction & the supervising arboriculturist, to 
clarify tree protection measures. 

 
1.6.2 Tree protection measures will have been installed prior to any commencement of demolition site preparation. 

 
 

1.6.3 No plant machinery will encroach on the RPA  of the retained trees, unless the ground is adequately protected & the 
machinery is incapable of striking the canopy or tree stem. If plant machinery is to encroach on protected RPAs of retained trees, 
this will be supervised by the appointed arboriculturist. 

 
1.6.4 The protective fencing in the site (protecting trees), will be retained in situ until landscaping operations are to be undertaken. 
This will provide additional protection for the Root Protection Areas. 

 
1.6.5 Debris from any preparation work will not be stored within any RPAs of retained trees at any time. 

 
1.6 Construction: 

1.7.1 The tree protection measures will be retained in the positions specified on the Protection Plan. 

 
Structure foundations within RPAs: 

 
1.7.3  If roots are encountered outside of RPA, these will be bridged. Excavations in this area will be supervised by the 
appointed arboriculturist. 
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1.7.4 Impermeable membranes will be used when pouring concrete for foundations, to avoid contamination of the soil & damage to 
any tree roots by wet cement, particularly within the RPA. 

 
 
Underground services:  

 
1.7.5 The excavations for any underground services will (where possible) be routed outside any RPAs. If it is unavoidable that 
underground services be run inside RPAs, then the trenches for them will be excavated by hand or air-spade. Any roots that span 
the trench during digging will not be cut, but will have damp Hessian sacking placed around them. Damaged roots of up to 2cm 
diam will, where possible, be cut cleanly and covered. Any substantial roots (larger than 25mm diam), that become damaged or 
need to be removed, advice will first be sought from the supervising arboriculturist prior to any work being carried out on them. 
This will be carried out under Arboricultural supervision. 

 
1.7.6 If and when installing infrastructure for underground services, they will be done by hand within any RPA and care will be 
taken not to damage the exposed roots. Back-fill within an RPA will not be compacted and will possess the same soil profile as 
surrounding soil. If there is a need to compact Backfill, in preparation for the reinstatement and/or installation of infrastructure 
within an RPA, then CU structural soil will be used as Backfill. 

 
1.7.7 The timing of any excavations for underground services will coincide with the arrival of materials to be used for the 
construction of the underground services, to minimize the time that roots are exposed. Roots will not be left exposed for more than 
24 hours. 

 
 

 
1.7 Landscaping: 
1.8.1 Landscaping operations will commence only when all main construction work has ceased. The protective fencing will 
be removed immediately prior to commencing these operations. 

 
1.8.2 No soil lowering will occur within the RPA of the retained trees. 

 
1.8.3 The existing soil levels will not be raised by more than 150mm within RPAs of retained trees without seeking advice from 
the appointed Arboricultural consultant. 
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1.8.4 Excavations for planting within RPA of retained tree will be carried out by hand only. The same will apply for the 
introduction     of topsoil, plant transport & mulching. 

 
1.8.5 All landscaping work within RPA of retained trees will also be carried out by hand only. 

 
 
 
 
 
 

Footpaths/hard surfaces: 

 
1.8.6 Any exposed roots will be covered with damp Hessian. Debris from the excavation will not be stored in this area but will 
be immediately removed from the RPA. 

 
1.8.7 General purpose topsoil to BS3882:2007 will be used to replace the previous hard surface. N/A 

 
 
 

Boundary treatments within RPA: 

 
1.8.8 Where new boundary fences are proposed to be installed within the RPAs of retained trees, this will be carried out using 
hand tools only. Excavations will be undertaken using hand tools only at proposed fence post locations to confirm the existence of 
significant or insignificant roots. If significant roots are found, then an alternate location will be sought using the same method. 

 
1.8 Post-development tree Care and amelioration 

 
1.9.1 Once all construction & landscaping activities have been completed, any remaining ground protection/protective fencing 
will be removed. 

 
1.9.2 A detailed visual inspection of the retained trees on the site & RPA, will be carried out, to check for signs of development 
damage to both the trees and their rooting environment. Appropriate remedial tree / soil work will then be recommended by an 
arboriculturist. 
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1.9.3 Any damaged branches will be removed or pruned cleanly in line with current good Arboricultural practice 
(BS3998:2010) and any specific Arboricultural advice. Any other remedial work will also be carried out as & when 
recommended. 

 
1.9.4 An annual tree inspection regime will be implemented to monitor the health of the retained & replaced trees for an agreed 
period after the development project is complete. The appointed arboriculturist will provide reports to the client & the local 
authority tree officer at agreed times, on the condition of the retained trees & any remediation work recommended. 

 
 
 

2. Site Supervision 
 

 
BS5837:2012 recommends site supervision at regular intervals & many local authorities are requesting detailed schedules for site 
supervision, as well as the details of the supervising arboriculturist. 

 

 
This concludes the method statement. 

 

 
Kim Gifford Arboricultural Consultant. 
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Figure 1- BS5837:2012 Protective Fencing 

 
 
 
 

 

 
 


