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1 Introduction

The purpose of this technical note is to address transport related planning consultation comments from the Local
Highways Authority, both in specific locations and more generally over the full scheme. This technical note contains
a full scheme overview, followed by sections with specific details on each work area. These sections cover the
following areas:

e  Programme of works

e Access arrangements

e Vehicle timings

e Vehicle type and numbers
e Interface with Public Right of Ways (PRoWs) and Footpaths
e Road and Lane closures

e Parking suspensions

e Consents and licences

e Trees

e Reinstatement

e Welfare/CWTP

2 Abbreviations

CTMP = Construction Traffic Management Plan
CWTP = Construction Workers Travel Plan

HGV = Heavy Goods Vehicle

LHA = Local Highways Authority

PRoW = Public Right of Way

TTRO = Temporary Traffic Regulation Order
T&T = Tractor and Trailer

3 Referenced Documents

ES Vol 2 - Revised Chapter 13 Traffic and Transport

HTR-WAB-PI-ZZ-TN-W-0006_54.P03
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4 Work Area Summary

4.1 Work Area Locations
This document covers 11 separate work areas across the scheme:

e Shaft W1 and Bedhampton Pumping Station works (off Meyrick Road)

e Shaft W2, Shaft W3 and P2 open cut works (off Hooks Farm Way)

e Shaft W4 (off Stockheath Lane)

e Emergency Discharge (ED) Shaft and associated works (off Purbrook Way)
e Shaft W5 (off Purbrook Way and Riders Lane)

e Shaft W6 (off Dunsbury Way)

e Shaft W7 (off High Lawn Way)

e Shaft W8 and P9 open cut works (off Middle Park Way)

e  Purbrook Way Culvert (adjacent to Shaft W5)

e Dunsbury Way Culvert (adjacent to Shaft W6)

e Middle Park Way Culvert (adjacent to Shaft W8)

Figure 4-1 and Figure 4-2 below show the location of each of these work areas across the scheme, and the road
network used for Heavy Goods Vehicles (HGVs) to access them, with the vehicle and tractor trailer route in each
figure respectively.

Figure 4-3 and Figure 4-4 below detail the construction routes for construction traffic, split into nine distinct route
elements, from each worksite to the A3(M) or the A27 and/or the Construction Support Compound at the reservoir.
Each works area access route consists of a combination of these elements, detailed in the area-specific sections
below.

HTR-WAB-PI-ZZ-TN-W-0006_54.P03
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4.2 Access Arrangements

Construction traffic from the Construction Support Compound at the reservoir will travel via both the Northern

Access Route and Southern Access Route. All construction traffic, including off-site traffic will use the local road

network as depicted in Figure 4-1 and Figure 4-2. The exact construction traffic route will vary depending on the
work area and will be expanded on in the subsequent sections of this document.

Prior to arriving on site, all deliveries will be pre-booked onto a management system by Ward and Burke. Upon
booking, the delivery company will be provided with an allocated delivery time/date in line with the delivery
restrictions for that particular work area (timings, movement limits, etc.) along with delivery instruction on the
measures to be implemented to provide a safe and undisruptive arrival. The delivery instructions will include
information relating to timings, routes to and from site and any health and safety considerations that must be
adhered to by all drivers.

4.2.1 Northern Access Route

Construction traffic for the southern two thirds of the pipeline, travelling from the Construction Support Compound
at the reservoir will travel via the Northern Access Route and B2149 to Junction 2 of the A3(M). Traffic will travel
south on the A3(M) to either Junction 5 or 3, depending on the site, where vehicles will enter the local road network.
Any tractor and trailers (T&Ts) will cross the A3(M) at Junction 2, head south on the A3 and re-cross the A3(M) at
Junction 3 and join the local road network.

The same routes will be used in reverse when travelling to the Construction Support Compound at the reservoir. The
following worksites will utilise the Northern Access Route using routes RE1 — RE5 and RE1 (T&T).

e Shaft W1 and Bedhampton Pumping Station works (off Meyrick Road)

e Shaft W2, Shaft W3 and P2 open cut works (off Hooks Farm Way)

e Shaft W4 (off Stockheath Lane)

e Emergency Discharge (ED) Shaft and associated works (off Purbrook Way)

e Shaft W5 (off Purbrook Way and Riders Lane)

4.2.2 Southern Access Route

Construction traffic for the northern third of the pipeline, travelling from the Construction Support Compound at the
reservoir will travel via the Southern Access Route and Swanmore Road, where vehicles will enter the local road
network. Any T&Ts will follow this route. The same routes will be used in reverse when travelling to the Construction
Support Compound at the reservoir. The following worksites will utilise the Southern Access Route using routes RE6
— RE7.

e Shaft W6 (off Dunsbury Way)
e Shaft W7 (off High Lawn Way)
e Shaft W8 and P9 open cut works (off Middle Park Way)

e  Purbrook Way Culvert (adjacent to Shaft W5)

12
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e Dunsbury Way Culvert (adjacent to Shaft W6)

e Middle Park Way Culvert (adjacent to Shaft W8)

4.2.3 Off-Site Construction Traffic

All off site deliveries that require temporary storage at the Construction Support Compound will access via the
Northern Access Route via Junction 2 of the A3(M) and the B2149. All local off-site deliveries that require direct
access to the worksite (e.g. concrete, muck away, etc.) will enter the local road network via Junction 2 or 3 of the
A3(M). Where deliveries from nationwide suppliers that require direct access to site are scheduled to arrive outside
the pre-booked delivery, the reservoir will be used as a temporary holding area until the allocated timeslot.

4.2.4 Access Gates & Haul Roads

Specific delivery instructions for each work area will be sent to all construction traffic before arrival, specifying the
location of the site, route to be taken, and information specific to each area. Access gates will be manned as
required to efficiently manage the movement of vehicles.

All temporary haul roads providing access to work areas from the public highway will be a compacted Type 1 surface,
tarmacked for the first 20m leading from the public highway to prevent mud and spoil on the highway, unless stated
otherwise in the specific work area sections below.

4.3 Vehicle Timings

HGV deliveries will be restricted to avoid network peak periods of 0800-0900hrs and 1700-1800hrs Monday to Friday
and 1200-1300hrs on Saturdays. Additional restriction may apply to individual work areas as noted in the relevant
sections below. In the event of a change in vehicle timings, due to unforeseen circumstances, Ward and Burke will
liaise with the Local Highways Authority to plan the works.

All construction traffic will prebook an allocated delivery slot to prevent congestion and promote safety. Delivery
slots will not be available for a 1-hour window centred around the school pick-up and drop-off windows at work
areas in close proximity to schools. School drop off and pick up times are displayed in Table 4-3.

4.4 Vehicle Type and Numbers

Vehicle movements to and from work areas will be made up of the vehicle types listed in Table 4-1 below. Where
journeys are labelled as “two-way”, this includes the journey both to and from the specific work area.

Table 4-1 — Vehicle Types Accessing the Work Area/s

Vehicle Type Usage
Small Van / Car Commuting
Vans (<7.5t) Materials delivery

Curtain side rigid lorry  Materials delivery

Tanker Fuel, water, waste disposal
Tipper Aggregate delivery, spoil removal
Rigid HGV Materials & Plant delivery
Articulated HGV Materials & Plant delivery
Mobile Crane Site specific works

Tractor / Trailer Materials delivery

13
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Table 4-2 below summarises the HGV trip generation outputs. The trip generation is founded upon the construction
programme with the number of HGV movements required for each activity allocated accordingly. This ensures any
overlap in HGV movements between work sections is captured. The average number of two-way HGV movements is
calculated as the average number of movements on each route over the full duration of the project. The 85"
percentile is similarly calculated. The average number of two-way HGV movements for each work area, outlined in
the subsequent sections, is calculated as the average number of movements on each route over the duration of
works at that works area. The 85" percentile is similarly calculated.

The average number of trips for all routes is below 30 with the 85 percentile number of trips below 30 for routes
RE4 — RE8 and RE1 (T&T). In order to maintain all numbers within 30 movements the construction programme would
need to almost double in duration.

HGV movements will be limited to the numbers stated in the table below plus a buffer factor of 10%.

Table 4-2 — HGV Two-Way Movement Numbers

Route Average HGV + 85th percentile Max HGV & T+T trips  Duration of Peak (days)
T&T trips
R1 (HGV) two-way 18 42 82 2
R2 two-way 18 48 88 1
R3 two-way 18 48 88 1
R4 two-way 10 26 78 4
R5 two-way 6 14 34 6
R6 two-way 10 24 56 1
R7 two-way 4 8 46 1
R8 two-way 2 4 20 2
R1 (T&T) two-way 4 10 18 2

4.5 Parking Suspensions

Parking suspensions are required throughout the scheme to ensure safe vehicle access and egress to sites, with
further details given below. Parking suspensions will be carried out using a Temporary Traffic Regulation Order
(TTRO) and will only be applied during working hours. Should any disabled bays require relocation the residents in
guestion will be consulted in advance.

Parking surveys have been conducted to assess the impact of suspensions and ensure parking is available within
200m of the suspension for displaced vehicles. Parking surveys were also conducted around schools along the
scheme during drop-off and pick-up times to ensure arrangements remain safe and appropriate (see Table 4-3).

Table 4-3 School drop off and pick up times

School Associated Work Area School drop-off (AM) School pick-up (PM)
Bidbury Infant and Junior Work Area W2 8:40 3:10
St Thomas More’s Catholic Work Area W2, W3 and P2 8:45 3:15
Trosnant Federated Schools Work Area W4 8:30 3:15
Front Lawn Primary Academy Middle Park Way Culvert 8:25 3:05

A parking space was considered as 6m of continuous available parking space, with no yellow lines or dropped kerbs.

14
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Parking surveys were conducted at 3 intervals during weekdays (Monday-Thursday), in accordance with the Lambeth
method.

The displaced number of vehicles is given by first subtracting the number of suspensions from the number of
available spaces on that street. If the peak use exceeds the new number of available spaces, the excess is the
number of vehicles displaced. If the peak use falls below the new number of available spaces, no vehicles are seen to
be displaced. See Appendix C for parking survey results, with details of dates and times of surveys. See Error!
Reference source not found. for Closure Schedule.

4.6 Footpath Diversions

Footpath diversions are required at a number of locations to facilitate work areas and accesses, with all proposed
diversion routes detailed in the relevant work area sections. Footpath diversions are to be constructed so as to avoid
dead ends, with notifications at both the start and finish of diversions.

The vast majority of diversions are temporary; however, some diversions/closures are permanent. These permanent
diversions will follow the appropriate approvals process (e.g. S257).

4.7 Consents and Licenses

Table 4-4 Work area consents and licenses summary

Qq
Consent / License S‘b‘
v v v v v v

Parking suspension v v
PRoW closure/diversion v v v v v v v
Foopath closure/diversion v v v v v v v v v v
Lane closure v v v v
Road closure v v v v v
Temp. site entrance (S278) v v v v v v v v v v
Storage on highway (S171) v v v v v

Bus stop relocation v v

Public Path Order (S257) v

S50 (Under SU Rights) v v v v v

4.8 Reinstatement

All work areas will be reinstated to the original condition, including but not limited to work areas, temporary haul
roads, kerbs and existing footways. Further details are given below and in Appendix D, where reinstatement
drawings can be found.

Building and road condition surveys will be undertaken on nearby and affected structures and roads before, during
and after construction works. Any attributable damage will be rectified, with works/remedial action agreed with HCC
following inspection.

4.9 Construction Worker Travel Arrangements

Given the duration of the works at each of the static work sites, welfare facilities will be provided at each worksite
compound. This avoids additional unnecessary staff movements at break/lunchtime periods. There is also a legal
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obligation for the Client and Principal Contractor to provide adequate welfare as close as possible to the
construction site which needs to consider factors such as the duration the work at a given location will take. During
peak construction, there will be 65 members of staff across the site at any one time.

Workers will travel to worksite compounds between 0630 — 0800hrs in the morning, and will leave sites between
1800 — 1930hrs in the evening, avoiding peak travel times on the road network.

Specific measures relevant to this development to limit car movements will also include:

e Utilising the reservoir site as a hub for car sharing to work sites where car sharing is not practical from the
starting point of the commuting journey.

e Provide suitable welfare facilities at each worksite location removing the need for numerous trips during
the working day.

e Encourage and incentivise active travel and the use of public transport.

Each works area section below will detail the following key figures at each site:

e Typical number of workers
e Number of parking spaces within the work area
e Welfare arrangement
o Primary (Office, Canteen, Drying Room, Toilets)
=  Workers will remain in their works area for the duration of their working shift.
o Secondary (Canteen, Toilets)

= Workers will travel (by foot) from/to the nearest primary welfare to their works area at the
start and end of each working shift, otherwise remaining in their works area.

16
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5 Work Area W1

5.1 Programme of Works
Table 5-1 — Programme of Works at Works Area W1

Year 2025 2026 2027 2028

Q1 @ @ @ a @ @ @ aq @ a3 @ @ a
m123456789101112123456789101112123456789101112123

5.2 Access Arrangements

Table 5-2 — Access Summary

Works Area: Shaft W1 - Bedhampton Pumping Station
Adjacent Road/s: Meyrick Road
Access Via: Meyrick Road

Entrance what3words: ///shirt.game.stars

Table 5-3 — Area W1 Travel Route

Travel Route: RE1, RE8 (reverse for return journey)

Construction Support Compound at Reservoir

Northern Access Route and B2149 to A3(M) J2 Southbound

Exit A3(M) J5 Southbound

A27 and Harts Farm Way to Local Road Network

Clelele |«

Brockhampton Road, West Street, Meyrick Road

e No modifications to the existing public highway are required for vehicle access. Vehicles are to use existing
concrete/tarmac site roads at Bedhampton Pumping Station when entering from Meyrick Road.

e All vehicle traffic will enter the site via Meyrick Road, as depicted in the swept path example given in Figure
5-2 below. The swept path analysis for a tipper truck, 16.5m articulated lorry and tractor can be found in
Appendix A.

e The site compound drawing can be found in Appendix B.

e A minor over-run of the low-level kerb by articulated vehicles when entering Meyrick Road will be managed
by temporarily closing the southern footpath along West Street.
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5.3 Vehicle Timings
No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.
5.4 Vehicle Type and Numbers
HGV movements will be limited to those indicated in Table 5-4 below plus a buffer factor of 10%.
Table 5-4 — Pipeline Construction Trip HGV Numbers
Maximum Duration
Average HGV + HGV + T&T of Peak
T&T trips (two- 85th Percentile HGV + T&T trips (two- (no. of
Route Element way) trips (two-way) way) days)
RE1 2 6 20 2
RES 2 6 20 2

5.5 Construction Worker Travel Arrangements

Table 5-5 — Construction worker summary

Number of Workers: 30
Number of Parking Spaces: 20
Welfare type: Primary

Nearest Primary Welfare:

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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5.6 Interface with Existing PROW and Footpaths
Table 5-6 - PRoW and Footpath closures and diversions

Location Type Dates

February 2025

Duration Figure

Meyrick Road PRoW: Closure and Diversion March 2025

Permanent Figure 5-3

.5
p

Proposed PRoW permanent diversion,
requiring new footbridge to cross river by outlet

channel.

Surfacing deemed required. Signage indicating
diversion likely to be required.

5.7 Road and Lane Closures

Not applicable to this work area.

5.8 Parking Suspensions

Table 5-7 — Parking suspensions, durations, and alternative parking

Figure 5-3 — Meyrick Road PRoW Closure and Diversion

Avg. spaces for

Suspensions  Available Spaces Peak Use Displaced Duration Alternative cars displaced
Location (Nr.) (Before | After)  (Nr.) (Nr.) Dates (months) Parking (Nr.)
) Apr 2025 - Jul Ranelagh Rd
Meyrick Rd 3 11| 8 10 2 15
2026 Knox Rd
20
Apr 2025 - Jul Brockhampton Rd
West St (E) 7 12 |5 11 15
2026 West St (W)
Total 10 23|13 21 8
Table 5-8 — Alternative parking locations, capacity and distance from suspension
Alternative Parking Avg. spaces for cars displaced (Nr.) Distance from suspension (m)
Ranelagh Rd 3 170
Knox Rd 8 84
Brockhampton Rd 8 35
West St (W) 1 45

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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N30 ‘ 5 7 10 parking spaces to be
Available parking spaces ¥ " 4 @ suspended |

for displaced vehicles "

.

5.9 Consents and Licences
The following LHA consents/licences are required for this work area.
Table 5-9 — Required Consents and Licenses

Route Element Consent/License Type Comments

In place as of 11th November 2024 for 12 months

PRI () S S L (or until Shaft W1 works are completed)

TTRO Permanent closure and diversion

PRoW closure / diversion }
Public Path Order (5257) Type 4 reinstatement for proposed cycle route

5.10 Trees

There are no LHA trees affected by the works at this area.

5.11 Reinstatement

Pre- and post-construction road condition surveys are to be carried out as per the list below, with works/remedial
action agreed with HCC following inspection:

e Brockhampton Road
e West Street (between Brockhampton Road and Meyrick Road)
e Meyrick Road (from West Street up to Bedhampton Yard Gate)

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0001-P05 in Appendix D.
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6 Work Area W2, W3 & P2

6.1 Programme of Works
Table 6-1 — Programme of Works at Works Area W2, W3 and P3

Year 2025 2026 2027 2028

Qi @ a3 o4 Q @@ 0 @ Q@ @ a0 e a
12 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3 45 6 7 8 91011121 2 3

6.2 Access Arrangements

Table 6-2 — Access Summary

Works Area: Shaft W2, W3 & P2 — Havant Rugby Football Club
Adjacent Road/s: Hooks Farm Way, Hooks Lane, Fraser Road
Access Via: Hooks Farm Way

Entrance what3words: ///shaped.fried.dull

Table 6-3 — Area W2, W3 & P2 Travel Route

Travel Route: RE1, RE2, RE3, RE4 (reverse for return journey)

Construction Support Compound at Reservoir J

Northern Access Route and B2149 to A3(M) J2 Southbound N2

Exit A3(M) J3 Southbound, Hulbert Road to Local Road Network

Purbrook Way, Barncroft Way, Hooks Farm Way NE

e Access to a new haul road is to be taken from the north-east corner of the playing fields from Hook’s Farm
Way, as depicted in Figure 6-2 below.

e Site access gates will be set back from Hooks Farm Way to allow HGV’s to safely pull off the road fully and
avoid any unnecessary congestion. The pull in area will be circa 7.5m wide to allow sufficient width for two
HGV’s to pass. This gate will be manned as required to efficiently manage the movement of vehicles.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e The swept path analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in
Appendix A.

e The site compound drawing can be found in Appendix B.
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Figure 6-2— Swept Path Analysis for 16.5m Long Articulated Lorries

6.2.1 Access Arrangements Considered Alternatives

Fraser Road

Fraser Road was deemed unsuitable for construction traffic due to the road layout and impact on/proximity to
Bidbury Junior and Pre-school, requiring the bulk of the sole road route leading to the school. Southern Water
proposals to access via this route were also deemed unsuitable due to the impact on the school. Consultation with
Havant Rugby Football Club also highlighted Fraser Road as an unsuitable route, impacting access to the main car
park.

Ibsley Grove-Hooks Lane

Entrance to the north-west of the playing fields via Ibsley Grove and Hooks Lane was not deemed the most
suitable/safe route for construction traffic due to the road layout and proximity to the entrance of St. Thomas
More’s Catholic Primary School (¥60m from the proposed junction). Hooks Lane to the north of the rugby pitches is
closed to through traffic, however an additional site access road could introduce complexity to this junction. Access
to the north-east corner of the playing fields via Barncroft Way and Hook’s Farm Way provides a more direct route
and reduced interaction with vehicles and pedestrians accessing St Thomas More’s school.

6.3 Vehicle Timings

Additional restrictions for HGV deliveries will be in place during the normal drop off and pick up times for St Thomas
More's Catholic Primary School and Bidbury Junior and Pre-school (see Table 4-3 above). See Appendix C for school
pick up and drop off parking surveys.

24

HTR-WAB-PI-ZZ-TN-W-0006_54.P03



February 2025

WARD & BURKE

6.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 6-4 below, plus a buffer factor of 10%.

Table 6-4 — Pipeline Construction Trip HGV Numbers

Average 85th
HGV Percentile Duration
trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE1 10 22 40 0
RE2 12 26 50 22
RE3 12 26 50 22
RE4 12 26 50 22
RE1(T&T) 2 6 10 22
6.5 Construction Worker Travel Arrangements
Table 6-5 — Construction worker summary
Number of Workers: 30
Number of Parking Spaces: 12 (for both W2 & W3)
Welfare type: Primary
Nearest Primary Welfare: -
6.6 Interface with Existing PRoW and Footpaths
Table 6-6 - PRoW and Footpath closures and diversions
Location Type Dates Duration Figure
Hooks Farm Way PRoW: Closure and Diversion Mar 2025 - Oct 2026 20 months Figure 6-3
Hooks Farm Way Footpath: Closure and Diversion Mar 2025 -0ct 2026 20 months Figure 6-4
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Proposed PRoW diversion.

No surfacing deemed required. Signage indicting E
diversion likely to be required.

\:' This diversion follows the actual footpath, as seen
on the ground. It is unclear whether the PRoW is
“incorrectly indicted on the mapping. If so, the actual
Q diversion is only at the end of Hooks Lane.

PRoW to be closed

Proposed diversion.

Altarnative option to have
pedestrian crossing point at *
site entrance and eliminate

closure/diversion.

Footpath to be closed

Figure 6-4 — Hooks Farm Way Footpath Diversion
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6.7 Road and Lane Closures

Not applicable to this work area.

6.8 Parking Suspensions

Table 6-7 — Parking suspensions durations and alternative parking

Suspensions  Available Spaces  Peak Use  Displaced

February 2025

Min. spaces for
Duration Alternative cars displaced

Location (Nr.) (Before | After) (Nr.) (Nr.) Dates (months) Parking (Nr.)
Hooks Farm Mar 2025 - Oct
24 30| 6 2 0 20
Way (N) 2026 Hooks Farm
16
Hooks Lane Mar 2025 - Oct Way (S)
) 5 5|0 5 5 20
Parking Bay 2026
Total 29 35|6 7 5

Table 6-8 - Alternative parking locations, capacity and distance from suspension

Min. spaces for cars Distance from
Alternative Parking displaced (Nr.) suspension (m)
Hooks Farm Way (S) 16 0

4

As
. ‘)9}* 29 parking spaces to
0 be suspended

Q

¥

»

Additional spaces for -
displaced vehicles

4 X

Figure 6-5 — Parking Suspensions at Hooks Farm Way

6.9 Consents and Licences

The following LHA consents / licences are required for this work area:

Table 6-9 — Required Consents and Licenses

Route Element Consent/License Type Comments

Parking bay suspensions TTRO

In place as of 11" November 2024 for 12 months
(or until Shaft W1 works are completed)

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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PRoW closure/diversion TTRO

Footpath closure/diversion TTRO

Temporary entrance to works area  $278 (Minor Works) Inc. any relocation of street furniture
6.10 Trees

There are no LHA trees affected by the works at this area.

6.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including access road, parking area,
footpath, kerbs and knee rail fencing).

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0003-P07 in Appendix D.
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7 Work Area W4

7.1 Programme of Works
Table 7-1 — Programme of Works at Works Area W4

Year 2025 2026 2027 2028

Q1 @ o @ e @ @ @ aq @ a3 @ a
[P : 2 3456 7 89101112212 3456 7 8910112123456 78910112123

7.2 Access Arrangements

Table 7-2 — Access Summary

Works Area: Shaft W4 - Stockheath Meadow
Adjacent Roads: Barncroft Way, Stockheath Lane
Access Via: Stockheath Lane

Entrance what3words: ///twigs.mute.view

Table 7-3 — Area W4 Travel Route

Travel Route: RE1, RE2, RE3, RE4 (reverse for return journey)

Construction Support Compound at Reservoir

Northern Access Route and B2149 to A3(M) J2 Southbound

Exit A3(M) J3 Southbound, Hulbert Road to Local Road Network

e |« |«

Purbrook Way, Barncroft Way, Stockheath Lane

e The access gates will be set back circa 15m from Stockheath Lane to allow HGV’s to pull off the road and
avoid any unnecessary congestion. The pull in area will be circa 7.5m wide to allow sufficient width for two
HGV’s to pass. This gate will be manned as required to efficiently manage the movement of vehicles.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e All vehicle traffic will enter the site via Stockheath Lane, as depicted in Figure 7-2 below. The swept path
analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e The site compound drawing can be found in Appendix B.
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Figure 7-1 — Work Area W4 Routing Plan (in green)
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Temporary suspension of
on-street parking. |

Temporary access point

—_ (Refer to rei plans for rei details)
. -
\\\‘v
13
75 [
S\ /7
A\ \
LOCATION PLAN ‘%- \\ {
Scale 1:25000 0$ W\

7.3 Vehicle Timings

Additional restrictions for HGV deliveries will be in place during the normal drop off and pick up times for Trosnant
Federated Schools, see Table 4-3 above. See Appendix C for school pick up and drop off parking surveys.

7.4 \Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 7-4 below plus a buffer factor of 10%.

Table 7-4 — Pipeline Construction Trip HGV Numbers

Average 85th
HGV Percentile Duration
trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE1 8 12 36 1
RE2 10 18 42 1
RE3 10 18 42 1
RE4 10 18 42 1
RE1 (T&T) 2 6 6 153

7.5 Construction Worker Travel Arrangements

Table 7-5 — Construction worker summary
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Number of Workers: 20
Number of Parking Spaces: 10
Welfare type: Primary

Nearest Primary Welfare: -

7.6 Interface with Existing PRoW and Footpaths

Table 7-6 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure
Stockheath Meadow Footpath: Closure and Diversion ~ May 2025 —Jan 2027 21 months Figure 7-3
Stockheath Lane Footpath: Closure and Diversion  May 2025 —Jan 2027 21 months Figure 7-4

Proposed footpath diversion

No surfacing deemed
required. Signage indicating
diversion likely to be required

B

Footpath to be
closed

Proposed diversion to utilise
current footpath

No surfacing deemed
required. Signage indicating
diversion likely to be required
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February 2025

Proposed Diversion.

Alternative Option to have
pedestrian crossing at site
entrance and eliminate

Footpath to be closed

Figure 7-4 — Stockheath Lane footpath diversion

7.7 Road and Lane Closures

Not applicable to this work area.

7.8 Parking Suspensions

Table 7-7 — Parking suspensions durations and alternative parking

closure/diversion.

Avg. spaces for

Suspensions  Available Spaces  Peak Use Displaced Duration  Alternative cars displaced
Location (Nr.) (Before | After) (Nr.) (Nr.) Dates (months) Parking (Nr.)
Stockheath Ln
May 2025 - Jan
Stockheath Ln 4 10| 6 3 (north of 6

2027

Table 7-8 - Alternative parking locations, capacity and distance from suspension

Alternative  Avg. spaces for cars Distance from
Parking displaced (Nr.) suspension (m)
Stockheath Ln 6 0

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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AvaiIaBle
parking spaces

(,‘. o~

4 parking
spaces to be
suspended

7.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 7-9 — Required Consents and Licenses

Route Element Consent/License Type Comments
Parking bay suspensions TTRO
Footpath closure/diversion TTRO

Inc. any relocation of street furniture and dropped

Temporary entrance to works area  $278 (Minor Works) kerb for ped. crossing (if required)

7.10 Trees

There are no LHA trees affected by the works at this area.

7.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0004-P05 in Appendix D.
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8 Works Area at the Emergency Discharge

8.1 Programme of Works
Table 8-1 — Programme of Works at the Emergency Discharge

Year 2025 2026 2027 2028

Q@ @ @ @ e @ @ @ QaQ @ 0 e a
1 2 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3 45 6 7 8 91011121 2 3

8.2 Access Arrangements

Table 8-2 — Access summary

Works Area: ED Shaft — Off Corhampton Crescent
Adjacent Roads: Corhampton Crescent, Purbrook Way
Access Via: Purbrook Way

Entrance what3words: ///remedy.splice.forget

Table 8-3 — ED Area travel route

Travel Route: RE1, RE2, RE3 (reverse for return journey)

Construction Support Compound at Reservoir

Northern Access Route and B2149 to A3(M) J2 Southbound

Exit A3(M) J3 Southbound, Hulbert Road to Local Road Network

e ||«

Purbrook Way , Adjacent to Corhampton Crescent

e The access gates will be set back circa 20m from Purbrook Way to allow HGV'’s to pull off the road and
avoid any unnecessary congestion. The pull in area will be circa 7.5m wide to allow sufficient width for two
HGV’s to pass. This gate will be manned as required to efficiently manage the movement of vehicles.

e 1Nr. lighting column will be required to be removed under a S278 to create the proposed access, with a
temporary lighting arrangement to be agreed with the LHA.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e All vehicle traffic will enter the site via Purbrook Way, as depicted in Figure 8-2 below. The swept path
analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e Signage will be erected at the exit from the work area to make drivers aware of the presence of a zebra
crossing on Purbrook Way near the site entrance.

e The site compound drawing can be found in Appendix B.
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Figure 8-1 — ED Area Routing Plan (in green)
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Figure 8-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

8.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

8.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 8-4 below plus a buffer factor of 10%.

Table 8-4 — Pipeline Construction Trip HGV Numbers

Average 85th
HGV Percentile Duration
trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE1 4 10 30 1
RE2 4 10 32 1
RE3 4 10 32 1
RE4 2 10 32 1
RE1 (T&T) 2 0 4 1

8.5 Construction Worker Travel Arrangements
Table 8-5 — Construction worker summary

Number of Workers: 10

Number of Parking Spaces: 5
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Welfare type: Secondary

Nearest Primary Welfare: Work Area W4 (walk)

8.6 Interface with Existing PRoOW and Footpaths

The route of the existing Footpath and Cycleway is to be amended and the entrance onto Corhampton Crescent
shifted north-east to facilitate construction of the ED shaft. The proposal is to combine the footpath and cycleway
into a 3m shared route, following the eastern edge of the site compound hoarding.

Table 8-6 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure
Corhampton Crescent  Footpath and Cycleway: Diversion Sep 2025 - Jul 2027 20 months Figure 8-3
Purbrook Way Footpath: Closure and Diversion Sep 2025 - Jul 2027 20 months Figure 8-4

Footpath/Cycleway to
to diverted

Proposed diversion
along existing PRoW
b ORI

nen

Figure 8-3 — Corhampton Crescent Footpath/Cycleway diversion
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Proposed diversion.

- Alternative option to have

pedestrian crossing point at

site entrance and eliminate
closure/diversion.

——

TS

g

Figure 8-4 — Purbrook Way Footpath Diversion

8.7 Road and Lane Closures

Not applicable to this work area.

8.8 Parking Suspensions

Table 8-7 — Parking suspensions durations and alternative parking

February 2025

Peak
Suspensions  Available Spaces  Use  Displaced Duration Alternative  Avg. spaces for cars
Location (Nr.) (Before | After)  (Nr.) (Nr.) Dates (months) Parking displaced (Nr.)
Purbrook Way Corhampton
1 2|1 NA NA  Sep 2025 - Jul 2027 20 NA
(N) Crescent
8.9 Consents and Licences
The following LHA consents/licences are required for this work area.
Table 8-8 — Required Consents and Licenses
Route Element Consent/License Type Comments
TTRO
Footpath/'CycIfeway Combined 3m width HCC cycleway/footpath
closure/diversion Public Path Order
Footpath diversion TTRO Zebra cro.ssmg. and eX|s.t|ng p(.edestrlan refuge to be
used as diversion crossing points
Temporary entrance to works area S278 (Minor Works) Inc. any relocation of street furniture, street lighting
39
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8.10 Trees

There are no LHA trees affected by the works at this area.

8.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

Permanent structures will remain at the ED Shaft, and the PRoW will be reinstated to its original condition alongside
these permanent structures and new permanent access road, see Figure 8-5. The permanent PRoW will lead out
onto Corhampton Crescent via the new access road, similar to the existing layout past the current vehicle pull-in and
access gate.

PROPOSID CONCRI TH
ACCESS ROAD

’
SECTION PS MIPELNES
[SEE WTR-ANAB-PI-FD-0R-T-0001)}

SRIFENCE

Bmadm \ /

CONCRETE CRANE
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(CLEAR OF GATE OPENING RADLIS

RENOVABLE ROOF
PANE. WALV

£ E
MANTENANGE

EMERCENCY DISCH: 5
AEINFORCED CONCHETE ‘M TH
ENERGY DISSPATING STONES

+ o+ VIASHOUT AND AIR VALVES.
% AOPROXIDMUABVEGL 4

{ [— NENERAE
J PATH TRAY
30t

SECTION A-A
CYCLE PATH TRAY

STLLING ROND. AB-HAP
SCALE 126

PASE DETARS TBC.

POTENTIAL SCOLR
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See reinstatement drawing HTR-ATK-PL-XX-DR-L-0005-P0 in Appendix D for further details.
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9 Work Area W5

9.1 Programme of Works

The table below summaries the programme of works at this work area.

Table 9-1 — Programme of Works at Works Area W5

Year

2025 2026 2027 2028

a1 Q@ @ o aQ @ 0 0 Q@ @ a3 a4 a

12 3 456 7 8 9101121 2 3 45 6 7 8 91011121 2 3 45 6 7 8 9101121 2 3

9.2 Access Arrangements

Table 9-2 — Access summary

Works Area: Shaft W5 — Off Riders Lane
Adjacent Roads: Purbrook Way, Riders Lane
Access Via: Riders Lane

Entrance what3words: ///wings.they.point

Table 9-3 — Area W5 Travel Route

Travel Route: RE1, RE2, RE3, RE5

Construction Support Compound at Reservoir J
Northern Access Route and B2149 to A3(M) J2 Southbound N
Exit A3(M) J3 Southbound, Hulbert Road to Local Road Network N2

Purbrook Way, Dunsbury Way, Bramdean Drive, Riders Lane

Return journey: Purbrook Way, Hulbert Road, A3(M)

Riders Lane will be closed to facilitate access to the W5 works area, with the existing road surface
preventing mud and spoil on the highway when exiting onto Purbrook Way.

A one-way system will be in operation, coming up Dunsbury Way and down Riders Lane to exit onto
Purbrook Way, as shown in Figure 9-1 below.

The Riders Lane access gates will be set circa 15m south of the junction with Eversley Crescent to allow
HGV’s to pull up to the site gates and avoid any unnecessary congestion.

All vehicle traffic will enter the site via the northern end of Riders Lane, as depicted in Figure 9-2 below.
The swept path analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in
Appendix A.

The site compound drawing can be found in Appendix B.

The exit gates onto Purbrook Way will be set circa 7m back from the road to enable continued use of the
existing pedestrian crossing point. Gates will be manned as required to efficiently manage the movement
of vehicles.

A tractor and trailer will use the same routes, using RE1(T&T) rather than RE1.
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Figure 9-1 — Work Area W5 Routing Plan (in green)
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Figure 9-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

9.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

9.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 9-4 below plus a buffer factor of 10%.

Table 9-4 — Pipeline Construction Trip HGV Numbers

Average 85th
HGV Percentile Duration
trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE1 8 16 26 8
RE2 10 22 28 8
RE3 10 22 28 8
RE5 8 22 26 8
RE1 (T&T) 2 6 6 170

9.5 Construction Worker Travel Arrangements

Table 9-5 — Construction worker summary

Number of Workers:
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Number of Parking Spaces: 5

Welfare type: Primary

Nearest Primary Welfare: -

9.6 Interface with Existing PRoW and Footpaths

Table 9-6 - Public Right of Way and Footpath closures and diversions

February 2025

Location Type Dates Duration Figure
Riders Lane PRoW: Closure and Diversion Nov 2025 — Aug 2027 22 months Figure 9-3
Riders Lane Footpath: Closure and Diversion ~ Nov 2025 — Aug 2027 22 months Figure 9-4

115

- waeni P smoe - -

TERSTT | B T
aup——

Utilising existing
pedestrian crossing point

g B

Figure 9-3 —Riders Lane PRoW Closure and Diversion
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Proposed PRoW diversion

No surfacing deemed

required. Signage indicating ™
diversion likely to be
required
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Figure 9-4 — Riders Lane Footpath Diversion

9.7 Road and Lane Closures

A partial road closure on Riders Lane between the junction of Eversley Crescent and Purbrook Way is required to
provide sufficient access and turning space into the works compound area. This area is needed to construct Shaft W5
and the proposed tunnel alignment with the least impact to property and trees. Coinciding works and traffic flow in
the area have been considered when designing the proposed diversion route.

Table 9-7 — Road and Lane Closures

Location Type Dates Duration Figure

Riders Lane Road Closure Nov 2025 —Jul 2027 19 months Figure 9-5
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Table 9-8 — Riders Lane Diversion Route

Riders Lane Diversion: “640m additional length

Purbrook Way N%
Right turn onto Botley Drive N2
Right turn onto Highclere Avenue N2

Riders Lane

L -
Figure 9-5 — Riders Lane road closure

9.8 Parking Suspensions

Table 9-9 — Parking suspensions durations and alternative parking

Avg. spaces for
Suspensions  Available Spaces Displaced Duration  Alternative cars displaced
Location (Nr.) (Before | After) Peak Use (Nr.) (Nr.) Dates (months) Parking (Nr.)

Eversley Crescent

. Nov 2026 - Aug .
Riders Ln 9 9|0 1 1 P 19 Ditcham Crescent 40

Riders Lane
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Table 9-10 - Alternative parking locations, capacity and distance from suspension

Avg. spaces for cars

Alternative Parking displaced (Nr.) Distance from suspension (m)
Eversley Crescent 15 20
Ditcham Crescent 15 100
Riders Lane 10 0

9 spaces to be
suspended

o {3
' Available parking ‘
.} spaces for displaced 5., i T

—

vehicles W

T -t

o =T

T—

o . -
. W« :
Y ¥ S B

Figure 9-6 —Parking suspensions at Riders Lane
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9.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 9-11 — Required Consents and Licenses

Route Element Consent/License Type Comments
Parking bay suspensions TTRO
PRoW closure/diversion TTRO
Footpath closure/diversion TTRO
Road Closure TTRO

Temporary entrance to works area

S278 (Minor Works)

Inc. any relocation of street furniture and refuge
crossing point

Storing material on highway
(Riders Lane)

S171

Storing material on highway
(Purbrook Way)

5171

Shaft W5 Construction

S50 (under SU rights)

Portsmouth Water SWA

Relocation of Bus Stop

9.10 Trees

Applied through HCC

Discussions with HBC / HCC / CCUK / Stagecoach

There are no LHA trees affected by the works at this area.

9.11 Reinstatement

February 2025

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

Pre- and post-construction road condition surveys are to be carried out as per the list below, with works/remedial
action agreed with HCC following inspection:

e Riders Lane

e Purbrook way Footpath

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0006-P05 in Appendix D.

HTR-WAB-PI-ZZ-TN-W-0006_54.P03
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10 Work Area W6

10.1 Programme of Works
Table 10-1 — Programme of Works at Works Area W6

Year 2025 2026 2027 2028

Qi @ a3 o4 Q @@ 0 0 @ @ a0 o a
12 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3

10.2 Access Arrangements

Table 10-2 — Access summary

Works Area: Shaft W6 — Off Dunsbury Way
Adjacent Roads: Dunsbury Way

Access Via: Dunsbury Way

Entrance what3words: ///many.former.wide

Table 10-3 — Area W6 Travel Route

Travel Route: RE6, RES (reverse for return journey)

Construction Support Compound at Reservoir J

Southern Access Route and Swanmore Road to Local Road Network N

Middle Park Way, Dunsbury Way N2

e Alane closure will be required on Dunsbury Way to provide a site access pull-in due to space constraints,
with larger vehicles (tipper trucks and artics) unable to turn within the compound area.

e The site access pull in will be ~28m long on the existing tarmac road surface on Dunsbury Way, with larger
vehicles remaining on the road surface alone to prevent mud and spoil on the highway.

e HGV deliveries will use the drive through lane established on Dunsbury Way to avoid any unnecessary
congestion. This gate will be manned as required to efficiently manage the movement of vehicles.

e All vehicles will travel south along Dunsbury Way, turn around at the roundabout at Purbrook way and pull
into the compound.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e The swept path analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in
Appendix A.

e The site compound drawing can be found in Appendix B.
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Figure 10-1 — Work Area W6 Routing Plan (in green)
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Figure 10-2 — Swept Path Analysis for 16.5m Long Articulated Lorries
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10.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

10.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 10-4 below plus a buffer factor of 10%.

Table 10-4 — Pipeline Construction Trip HGV Numbers

Average 85th

HGV Percentile Duration

trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE6 12 16 16 6

10.5 Construction Worker Travel Arrangements

Table 10-5 — Construction worker summary

Number of Workers: 8

Number of Parking Spaces: 2

Welfare type: Secondary
Nearest Primary Welfare: Work Area W7

Interface with Existing PRoW and Footpaths
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Table 10-6 below outlines the temporary PRoW and Footpath closures and associated diversion required at this
works area. The existing crossing point will be closed with pedestrians proposed to cross north and south of the
footpath closure, at Fulflood Road and High Lawn Way respectively.

Table 10-6 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure
Dunsbury Way PRoW: Closure and Diversion Jan 2026 — Nov 2026 11 months Figure 10-3
Dunsbury Way Footpath: Closure and Diversion  Jan 2026 — Nov 2026 11 months Figure 10-4

Proposed PRoW diversion

No surfacing deemed s
required. Signage indicating %
diversion likely to be required #*%

s>
i 3

»® N
: \
=0\ \_; v

)
g

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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Proposed
diversion

Figure 10-4 — Dunsbury Way Footpath Diversion

10.6 Road and Lane Closures

A lane closure will be required on Dunsbury Way to provide a site access pull-in due to space constraints, with larger
vehicles (tipper trucks and artics) unable to turn within the compound area. Figure 10-5 shows the area of closure. 2-
way traffic management will be required either side of the closure to manage traffic use in the remaining lane.
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Table 10-7 — Road and Lane Closures

Location Type Dates Duration Figure

Dunsbury Way Lane Closure Jan 2026 — Nov 2026 11 months Figure 10-5

Figure 10-5 — Dunsbury Way Lane Closure

10.7 Parking Suspensions

Not applicable to this work area.

10.8 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 10-8 — Required Consents and Licenses

Route Element Consent/License Type Comments
PRoW closure/diversion TTRO
Footpath closure/diversion TTRO
Lane Closure TTRO
Temporary entrance to works area 5278 (Minor Works) Inc. any relocation of street furniture
Storing material on highwa
& g Y S171
(Dunsbury Way)
Shaft W6 Construction S50 (under SU rights) Portsmouth Water SWA
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10.9 Trees

One Nr. Highway tree needs to be removed to facilitate the works (refer to drawing HTR-WAB-PI-W6-PI-W6-DR-T-
0001 in Appendix B).

10.10 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

Pre- and post-construction road condition surveys are to be carried out in this works area, with works/remedial
action agreed with HCC following inspection.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0007-P04 in Appendix D.
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11 Work Area W7

11.1 Programme of Works
Table 11-1 — Programme of Works at Works Area W7

Year 2025 2026 2027 2028

a1 Q@ @ o4 aQ @ o @0 Q@ @ a0 a4 a
12 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3 45 6 7 8 91011121 2 3

11.2 Access Arrangements

Table 11-2 — Access summary

Works Area: Shaft W7 — Off High Lawn Way
Adjacent Roads: High Lawn Way

Access Via: High Lawn Way

Entrance what3words: ///shelf.latter.twins

Table 11-3 — Area W7 Travel Route

Travel Route: RE6, RES (reverse for return journey)

Construction Support Compound at Reservoir J

Southern Access Route and Swanmore Road to Local Road Network N

Middle Park Way, Dunsbury Way, Stockheath Road, Somborne Drive |

e The High Lawn Way crescent will be closed, and a pull-in/turning area will be located off the main drag of
High Lawn Way to allow HGV’s to pull off the main road and avoid any unnecessary congestion. These gates
will be manned as required to efficiently manage the movement of vehicles.

e The existing road surface (circa 26m to the main gate) and a new suitable road surface will be installed
within the green area will prevent mud and spoil on the highway when exiting onto High Lawn Way.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e All vehicle traffic will enter the site via Somborne Drive, as depicted in Figure 11-2 below. The swept path
analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e The site compound drawing can be found in Appendix B.

e A new turning head will be provided at the centre of the High Lawn Way crescent to allow residential
vehicles to enter and exit the section of road that remains open and retain access to private properties.
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Figure 11-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

11.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

11.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 11-4 below plus a buffer factor of 10%.

Table 11-4 — Pipeline Construction Trip HGV Numbers

Average 85th

HGV Percentile Duration

trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE6 10 22 34 1

11.5 Construction Worker Travel Arrangements

Table 11-5 — Construction worker summary

Number of Workers: 20
Number of Parking Spaces: 8
Welfare type: Primary

Nearest Primary Welfare:

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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11.6 Interface with Existing PROW and Footpaths

Table 11-6 below outlines the temporary PRoW and Footpath closures and associated diversion required at this
works area.

Table 11-6 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure
High Lawn Way PRoW Apr 2026 — Mar 2028 23 months Figure 11-3
High Lawn Way Footpath Apr 2026 — Mar 2028 23 months Figure 11-4

Proposed PRoW diversion.

No surfacing deemed
required. Signage indicting
diversion likely to be
required.

Figure 11-3 —High Lawn Way PRoW Closure and Diversion
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Figure 11-4 — High Lawn Way Footpath Diversion

11.7 Road and Lane Closures

A road closure is required on the High Lawn Way crescent to provide a site access pull-in and turning area prior to
the main site compound area. Figure 11-5 shows the area of closure and proposed diversion. Coinciding works and
traffic flow in the area have been considered when designing the diversion.

Table 11-7 — Road and Lane Closures

Location Type Dates Duration Figure

High Lawn Way Road Closure Apr 2026 — Mar 2028 23 months Figure 11-5

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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Figure 11-5 — High Lawn Way Road Closure

11.8 Parking Suspensions

Table 11-8 — Parking suspensions durations and alternative parking

Peak
Suspensions  Available Spaces  Use  Displaced Duration Alternative  Avg. spaces for cars
Location (Nr.) (Before | After)  (Nr.) (Nr.) Dates (months) Parking displaced (Nr.)
High Lawn Way
. Apr 2026 - Mar 48 (+ car park
Somborne Drive 20 20| 0 15 15 23 Foxcott Grove L
2027 availability)

Greywell Car Park

Table 11-9 - Alternative parking locations, capacity and distance from suspension

Avg. spaces for cars

Alternative Parking displaced (Nr.) Distance from suspension (m)
Greywell Shopping Centre Car
Y PPINg TBC 20
Park
High Lawn Way 41 0
Foxcott Grove 7 15

Discussions will be held with Greywell Shopping Centre with respect to its use for any suspended parking spaces.
There is sufficient parking as highlighted in Table 11.8 without these additional spaces if an agreement can’t be
made.
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11.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 11-10 — Required Consents and Licenses

Route Element Consent/License Type Comments
Parking bay suspensions TTRO
PRoW closure/diversion TTRO
Footpath closure/diversion TTRO
Road Closure TTRO

Inc. any relocation of street furniture (pull-in area)

Temporary entrance to works area  S278 (Minor Works) el st TS

Storing material on highway

S171
(High Lawn Way)

11.10 Trees

Established category C Highways Oak Tree within High Lawn Way green space inside proposed pull-in / turning area
is to be retained, with swept tracking showing that this tree can remain. Reinstatement of this green area is to take
place following completion of the works. Tree protection details are to be provided as part of S278 agreement.

11.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0008-P05 in Appendix D.
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12 Work Area W8 & P9

12.1 Programme of Works

Table 12-1 — Programme of Works at Works Area W8

Year 2025 2026 2027 2028

Qi @ o o4 Q @@ 0 0 Q@ @ a3 o a
12 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3 456 7 8 91011121 2 3

12.2 Access Arrangements

Table 12-2 — Access summary

Works Area: Shaft W8 and P9— Off Middle Park Way
Adjacent Roads: Middle Park Way, High Lawn Way, Bitterne Close
Access Via: Middle Park Way

Entrance what3words: ///holly.lanes.loudly

Table 12-3 — Area W8 & P9 Travel Route

Travel Route: RE6, RE7 (reverse for return journey)

Construction Support Compound at Reservoir N/

Southern Access Route and Swanmore Road to Local Road Network N

Middle Park Way J

e The access gates will be set back circa 20m from Middle Park Way to allow HGV’s to pull off the road and
avoid any unnecessary congestion. The pull in area will be circa 7.5m wide to allow sufficient width for two
HGV’s to pass. This gate will be manned as required to efficiently manage the movement of vehicles.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e All vehicle traffic will enter the site via Middle Park Way, as depicted in Figure 12-2 below. The swept path
analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e The site compound drawing can be found in Appendix B.
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12.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

12.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 12-4 below plus a buffer factor of 10%.

Table 12-4 — Pipeline Construction Trip HGV Numbers

Average 85th

HGV Percentile Duration

trips HGV trips Maximum of Peak
Route (two- (two- HGV trips (no. of
Element way) way) (two-way) days)
RE6 8 18 34 2
RE7 8 18 34 2

12.5 Construction Worker Travel Arrangements

Table 12-5 — Construction worker summary

Number of Workers: 15
Number of Parking Spaces: 8
Welfare type: Primary

Nearest Primary Welfare: -
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12.6 Interface with Existing PROW and Footpaths

Not applicable to this work area.

12.7 Road and Lane Closures

Not applicable to this work area.

12.8 Parking Suspensions

Not applicable to this work area.

12.9 Consents and Licences
The following LHA consents/licences are required for this work area.
Table 12-6— Required Consents and Licenses

Route Element Consent/License Type Comments

Footpath closure/diversion TTRO

Inc. any relocation of street furniture, vegetation

Temporary entrance to works area S278 (Minor Works)
clearance for footpath.

12.10 Trees

There are no LHA trees affected by the works at this area.

12.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0009-P05 in Appendix D.

HTR-WAB-PI-ZZ-TN-W-0006_54.P03
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13 Work Area at Purbrook Way Culvert

13.1 Programme of Works

The table below summaries the programme of works at this work area.
Table 13-1 — Programme of Works at Purbrook Way Culvert Works

Year 2025 2026 2027 2028

Q@ @ @ @ e @ @ @ aQ @ e e a
12 3 45 6 7 8 91011121 2 3 45 6 7 8 9101121 2 3 45 6 7 8 91011121 2 3

13.2 Access Arrangements

Table 13-2 — Access summary

Works Area: Shaft W5/Purbrook Way Culvert — Off Riders Lane
Adjacent Roads: Purbrook Way, Riders Lane

Access Via: Riders Lane

Entrance what3words: ///wings.they.point

Table 13-3 — Area W8 & P9 Travel Route

Travel Route: RE6, RE7

Construction Support Compound at Reservoir N

Southern Access Route and Swanmore Road to Local Road Network N

Dunsbury Way, Bramdean Drive, Riders Lane J

Return journey: Purbrook Way, Dunsbury Way, Swanmore Road,
Southern Access Route

e The Purbrook Way culvert works share the W5 works area as per 9.2 Access Arrangements.
e Atractor and trailer will use the same routes, using RE5 and RE6.

e All vehicle traffic will enter the site via Riders Lane, as depicted in Figure 13-2 below. Vehicle traffic must
exit the site onto Purbrook Way (E) due to the required road closure on Purbrook Way. The swept path
analysis for a tipper truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e The site compound drawing can be found in Appendix B.
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Figure 13-1 — Purbrook Way Culvert Work Area Routing Plan (in green)

HTR-WAB-PI-ZZ-TN-W-0006_54.P03



wnnn & B“RKE February 2025

Temporary road closure on Riders Lane

LOCATION PLAN

DO NOT SCALE

Proposed vehicle access likely to
require temporary widening of existing
junction bellmouth.
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o \ | A : Existing ing to be

Figure 13-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

13.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

13.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 13-4 below plus a buffer factor of 10%.

Table 13-4 — Pipeline Construction Trip HGV Numbers

Average 85th
HGV Percentile Duration
trips HGV trips Maximum of Peak
(two- (two- HGV trips (no. of
Route Element way) way) (two-way) days)
RE5 4 8 18 1
RE6 2 2 4 2

13.5 Construction Worker Travel Arrangements

Table 13-5 — Construction worker summary

Number of Workers: 10
Number of Parking Spaces: 5
Welfare type: Primary

Nearest Primary Welfare: -

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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13.6 Interface with Existing PROW and Footpaths

Table 13-6 below outlines the temporary PRoW and Footpath closures and associated diversion required at this
works area. The potential requirement for temporary lighting will be considered at the TTRO application phase.

Table 13-6 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure

Riders Lane PRoW May 2027 — Jul 2027 3 months Figure 13-3
Purbrook Way (South) Footpath May 2027 —Jun 2027 6 weeks Figure 13-4
Purbrook Way (North) Footpath Jun 2027 —Jul 2027 6 weeks Figure 13-4

. Footpaths to be
closed during culvert
works

Proposed diversion

Figure 13-3 —Riders Lane PRoW Closure and Diversion
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Proposed PRoW diversion

No surfacing deemed

_=' required. Signage indicating ™ 2

diversion likely to be

-~
required p

13.7 Road and Lane Closures

Road and Lane Closures are required at the Purbrook Way culvert work area to allow works to be undertaken. Figure
13-5 shows the area of closure and proposed diversion. Coinciding works and traffic flow in the area have been
considered when designing the diversion. To reduce disruption to road users, separate staggered lane closures are
being used for works on the eastbound and westbound lanes, with 2 weeks of full closure to allow the complete
installation of the culvert.

Table 13-7 — Road and Lane Closures

Location Type Dates Duration Figure

Purbrook Way Lane Closure (E) May 2027 —Jun 2027 5 weeks Figure 13-5
Purbrook Way Lane Closure (W) Jun 2027 - Jul 2027 5 weeks Figure 13-5
Purbrook Way Road Closure Aug 2027 2 weeks Figure 13-5

Table 13-8 — Purbrook Way Diversion Route

Purbrook Way Diversion: ~2km additional

Purbrook Way

Botley Drive

Bramdean Drive

Dunsbury Way

clelele |«

Purbrook Way
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=
I Y

o

Lane Closure |
each side of
Purbrook Way ~—
during culvert
works

Figure 13-5 — Riders Lane Road and Lane Closure

13.8 Parking Suspensions

Parking suspensions for the culvert works fall within the period of time allocated to works area W5.

13.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 13-9 — Required Consents and Licenses

Route Element Consent/License Type Comments

Parking bay suspensions TTRO Existing from Area W5
PRoW closure/diversion TTRO

Footpath closure/diversion TTRO

Lane Closure TTRO

Road Closure TTRO

Inc. any relocation of street furniture (pedestrian

Temporary entrance to works area S278 (Minor Works) island)
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Storing material on highway

S171
(Purbrook Way)
Culvert Construction S50 (under SU rights) Portsmouth Water SWA
Relocation of Bus Stop - Existing from Area W5

13.10 Trees

There are no LHA trees affected by the works at this area.

13.11 Reinstatement

February 2025

Existing pedestrian refuge island is to be reinstated in accordance with HCC standard detail HCC11/C/080 following

the culvert works.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0006-P05 in Appendix D.

HTR-WAB-PI-ZZ-TN-W-0006_54.P03
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14 Work Area at Dunsbury Way Culvert

14.1 Programme of Works

The table below summaries the programme of works at this work area.
Table 14-1 — Programme of Works at Dunsbury Way Culvert Works

Year 2025 2026 2027 2028

Q@ @ @ @ @ @ @ @ QaQ @ 3 @ a
12 3 45 6 7 8 9101121 2 3 45 6 7 8 9101121 2 3 45 6 7 8 91011121 2 3

14.2 Access Arrangements
e The Dunsbury Way culvert works share the W6 works area as per 10.2 Access Arrangements.

e All vehicles will travel south along Dunsbury Way, turn around at the roundabout at Purbrook
Way and pull into the compound as depicted in Figure 14-2. The swept path analysis for a tipper
truck, 16.5m articulated lorry and tractor & trailer can be found in Appendix A.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.

e The site compound drawing can be found in Appendix B.
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Figure 14-1 — Dunsbury Way Culvert Work Area Routing Plan (in green)
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% \ y DO NOT SCALE

L5 /

Refuge island to be removed and reinstated,
to be secured by appropriate condition
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1| Heights

| IJ \ Temporary access point
! (Refer to reinstatement plans
for reinstatement details)
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Figure 14-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

LN NAME: Pormaver Wate LIGENCE NUVBER: 100018036

14.3 Vehicle Timings

No additional restrictions will be placed on HGV deliveries outside of the usual permitted hours.

14.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 14-2 below plus a buffer factor of 10%.

Table 14-2 — Pipeline Construction Trip HGV Numbers

Average 85th

HGV Percentile Duration

trips HGV trips Maximum of Peak

(two- (two- HGV trips (no. of
Route Element way) way) (two-way) days)
RE6 4 8 22 1

14.5 Construction Worker Travel Arrangements

Table 14-3 — Construction worker summary

Number of Workers: 8

Number of Parking Spaces: 2

Welfare type: Secondary
Nearest Primary Welfare: Work Area W7

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03
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14.6 Interface with Existing PROW and Footpaths

Table 14-4 - Public Right of Way and Footpath closures and diversions

February 2025

Location Type Dates Duration Figure
Dunsbury Way PRoW: Closure and Diversion Sep 2027 —Nov 2026 3 months Figure 14-3
Dunsbury Way Footpath: Closure and Diversion  Sep 2027 — Nov 2027 3 months Figure 14-4

PRoW to be closed during
culvert works

HTR-WAB-PI-ZZ-TN-W-0006_S4.P03

Proposed PRoW diversion. B

No surfacing deemed
required, Signage 2
indicating diversion likely to~
be required.
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Footpaths to be closed
during culvert works

.

Figure 14-4 — Dunsbury Way Footpath Diversion

14.7 Road and Lane Closures

Road and Lane Closures are required at the Dunsbury Way culvert work area, to allow works to be undertaken.
Details on closure type, dates and duration are listed below in Table 14-5. Figure 14-5 shows the area of closure and
proposed diversion. Coinciding works and traffic flow in the area have been considered when designing the
diversion. To reduce disruption to road users, lane closures are being used for works on either side, with 2 weeks of
full closure to allow the complete installation of the culvert.

Table 14-5 — Road and Lane Closures

Location Type Dates Duration Figure

Dunsbury Way Lane Closure (N) Sept 2025 5 weeks Figure 14-5
Dunsbury Way Lane Closure (S) Oct 2025 5 weeks Figure 14-5
Dunsbury Way Road Closure Aug 2025 2 weeks Figure 14-5
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F L=
F . Lane Closure
" each side of
4 Dunsbury Way
during culvert

Proposed Diversion

Riders Lane is not available for d
¥\, as closed for other wo S

Figure 14-5 —Dunsbury Way Road and Lane Closure

14.8 Parking Suspensions

Not applicable to this work area.

14.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 14-6— Required Consents and Licenses

Route Element Consent/License Type Comments
PRoW closure/diversion TTRO
Footpath closure/diversion TTRO
Lane Closure TTRO
Road Closure TTRO

. Inc. any relocation of street furniture (pedestrian
Temporary entrance to works area 5278 (Minor Works) y (p

island)
Storing material on highwa
& g Y S171
(Purbrook Way)
Culvert Construction S50 (under SU rights) Portsmouth Water SWA
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14.10 Trees

There are no LHA trees affected by the works at this area.

14.11 Reinstatement

Existing pedestrian refuge island is to be reinstated in accordance with HCC standard detail HCC11/C/080 following
the culvert works.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0007-P04 in Appendix D.
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15 Work Area at Middle Park Way Culvert

15.1 Programme of Works

The table below summaries the programme of works at this work area.

Table 15-1 — Programme of Works at Middle Pary Way Culvert Works

Year 2025 2026 2027 2028
™™ ot @ a3 o o Q@ a3 e aq Q@ a3 o a1

12 3 456 7 8 91011121 2 3/4|5 6 7 8 51011121 2 3 4 5 6 7 8 9 101112 1 2 3

15.2 Access Arrangements

e The Middle Park Way culvert works share the W8 works area as per 12.2 Access Arrangements.

e Access to a new haul road from Middle Park Way is to be taken from the north of Middle Park Way, as
depicted in Figure 15-2.

e All vehicle traffic entering the site to the south of Middle Park Way will do so as depicted in Figure 15-3.

e . The pullin area will be circa 7.5m wide to allow sufficient width for two HGV’s to pass. This gate will be
manned as required to efficiently manage the movement of vehicles.

e Atractor and trailer will use the same routes, using RE1(T&T) rather than RE1.
e The swept path analysis for a tipper truck, 16.5m articulated lorry and tractor can be found in Appendix A.

e The site compound drawing can be found in Appendix B.
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Temporary access point
(Refer to reinstatement plans for
reinstatement details)

23.5m

. s s et

School crossing to be managed through the CTMP \

Figure 15-2 — Swept Path Analysis for 16.5m Long Articulated Lorries

A §\ 1 Temporary access point

= F A\\\%\E (Refer to reinstatement plans for

AN “\\&&%\%} NN reinstatement details)
R\

Figure 15-3 - Swept Path Analysis for 16.5m Long Articulated Lorries

15.3 Vehicle Timings

Additional restrictions for HGV deliveries will be in place during the normal drop off and pick up times for Front Lawn
Primary Academy, see Table 4-3 above. See Appendix C for school pick up and drop off parking surveys.
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15.4 Vehicle Type and Numbers

HGV movements will be limited to those indicated in Table 15-2 below plus a buffer factor of 10%.

Table 15-2 — Pipeline Construction Trip HGV Numbers

85th pPercentile

Average HGV trips HGV trips (two- Maximum HGV Duration of Peak
Route Element (two-way) way) trips (two-way) (no. of days)
RE6 4 0 24 2
RE7 4 0 24 2

15.5 Construction Worker Travel Arrangements

Table 15-3 — Construction worker summary

Number of Workers: 8

Number of Parking Spaces: 0

Welfare type: None

Nearest Primary Welfare: Shaft W8 (Walk)

15.6 Interface with Existing PROW and Footpaths

Table 15-4 below outlines the temporary PRoW and Footpath closures and associated diversions required at this
works area.

Table 15-4 - Public Right of Way and Footpath closures and diversions

Location Type Dates Duration Figure

Middle Park Way Footpath: Closure and Diversion  Mar - May 2026 3 months Figure 15-4
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Site entrance

estrian crossing at
site entrance

diversion

Footpath to be
closed

Figure 15-4 — Middle Park Way Footpath Diversion

Vegetation will be cut back at the temporary site entrance onto Middle Park Way and a banksman provided during
times of frequent use to ensure safe passage of vehicles across the footpath. Warning signings of crossing
pedestrians will also be erected.

15.7 Road and Lane Closures

Road and Lane Closures are required at the Middle Park Way culvert work area, to allow works to be undertaken.
Details on closure type, dates and duration are listed below in Table 15-5. Figure 15-5 shows the area of closure and
proposed diversion. Coinciding works and traffic flow in the area have been considered when designing the
diversion. To reduce disruption to road users, lane closures are being used for works on either side, with 2 weeks of
full closure to allow the complete installation of the culvert.

Table 15-5 — Road and Lane Closures

Location Type Dates Duration Figure

Middle Park Way Lane Closure (N) Apr 2026 5 weeks Figure 15-5
Middle Park Way Lane Closure (S) May 2026 5 weeks Figure 15-5
Middle Park Way Road Closure Jun 2026 2 weeks Figure 15-5
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B

Figure 15-5 — Middle Park Way Road and Lane Closure

15.8 Parking Suspensions

Not applicable to this work area.

15.9 Consents and Licences

The following LHA consents/licences are required for this work area.

Table 15-6 — Required Consents and Licenses

Route Element Consent/License Type Comments
Footpath closure/diversion TTRO
Lane Closure TTRO
Road Closure TTRO
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Temporary entrance to works area  $278 (Minor Works) Inc. any relocation of street furniture

15.10 Trees

A small section of hedgerow will need to be removed to create the access road as noted in drawing HTR-WAB-PI|-W8-
DR-T-0004_MIDDLE PARK CULVERT SITE LAYOUT.

15.11 Reinstatement

Reinstatement of temporary access from highway to original condition (including footpath and kerbs), and
reinstatement of diverted footpaths to existing treatment.

See reinstatement drawing HTR-ATK-PL-XX-DR-L-0009-P05 in Appendix D.
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Appendix A Swept Path Analysis
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Appendix B Site Compound Drawings
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Appendix C Parking Survey Results
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Appendix D Reinstatement Drawings
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