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1. | ALL DIMENSIONS ARE IN MILLIMETRES UNLESS NOTED
OTHERWISE

REQUIREMENT FOR CULVERT
TO BE CONFIRMED FOLLOWING
FURTHER INVESTIGATION

2. | ALL LEVELS ARE IN METRES AOD UNLESS NOTED
OTHERWISE.

3. | FOR DETAILED GENERAL ARRANGEMENTS REFER TO
DRAWINGS A122037-TGEE-ZZ-XX-DR-C-0005 & 0010 TO
0017.
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5. | FLOOD DEFENCE LEVELS DEFINED IN COASTAL FLOOD
HAYLING ISLAND LEVEL ASSESSMENT REPORT 476861/DH/001 BY
ENVIROCENTRE.

A 6. | TOPOGRAPHIC SURVEY PERFORMED IN SEPTEMBER
2022 BY ENCOMPASS SURVEYS SHOWN ON

APPROX. 13m LOCATION PLAN ENC/080922/245651 OVERLAID ONTO OS MAP.

WIDE MAX .
PAN SCALE 1:10000 7. | DRAWINGS TO BE READ IN CONJUNCTION WITH DESIGN
BASIS STATEMENT A122037-TGEE-ZZ-XX-RP-C-0002 AND
BUILDABILITY STATEMENT

A122037-TGEE-ZZ-XX-TN-C-0001.
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REQUIREMENT FOR CULVERT REQUIREMENT FOR CULVERT ﬁ
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NEW EMBANKMENT TO AVOID ~ooc e STATOS
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EXISTING TREE LINE S2 | FOR INFORMATION
0017
P Y Tony Gee and Partners LLP
8th Floor, International House
Dover Place,
Ashford, Kent.
TN23 1HU
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ALIGNMENT AND WIDTH OF Tony Gee
EMBANKMENT FOLLOWING www.tonygee.com
FURTHER TOPGRAPHIC SURVEY WORKING NEAR AND WITHIN | APPROPRIATE PPE AND SAFE SYSTEM OF WORK TO BE PROVIDED BY CONTRACTOR. Consulting Engineers
TIDAL WATERCOURSE CONTRACTOR TO MONITOR WEATHER CONDITIONS AND WATER LEVEL THROUGH THE
DURATION OF THE WORKS TO ENSURE NO UNEXPECTED CHANGE IN WORKING CONDITIONS ON BEHALF OF
DURING CONSTRUCTION.
INDI CAT|VE CONSTRU CTl ON S EQU EN CE H59C'4 WORKING AT HEIGHT APPROPRIATE PPE AND SAFE SYSTEM OF WORK TO BE PROVIDED BY CONTRACTOR FOR WORK
ALONG THE EXISTING SEA WALL. NO ACCESS TO THE EXISTING SEA WALL CREST IS ENVISAGED \
TO BE REQUIRED AS ALL WORK CAN BE PERFORMED FROM GROUND LEVEL. -—
Q y~dandara
POLLUTION OF CARE TO BE TAKEN TO ENSURE THAT NO MATERIALS ENTER THE WATERCOURSE. REPAIR
WATERCOURSE MATERIALS ARE SUITABLE FOR USE IN A MARINE ENVIRONMENT.
103500 1. REINSTATEMENT OF 85m OF SEA WALL 8 WEEKS*
RISK OF STRIKING SERVICES | MINIMAL EXCAVATION REQUIRED BY DESIGN. CONTRACTOR TO IDENTIFY AND REPOSITION,
REMOVE OR PROTECT EXISTING SERVICES AFFECTED BY WORKS.
2. REPAIRS ALONG 100m OF SEAWALL AND 4 WEEKS*
EXISTING EMBANKMENT RISK OF OVERHEAD CABLES | AT LEAST ONE OVERHEAD CABLE IS PRESENT ALONG THE PROPOSED SITE ACCESS ROUTE AND N O RTHNEY FARM
MAY POSE A RESTRICTION ON THE DELIVERY OF MATERIAL TO THE SITE. CONTRACTOR TO
3. CONSTRUCTION OF OUTER DEFENGE s WeEKS: IDENTIFY AND REPOSITION, REMOVE OR PROTECT EXISTING SERVICES AS NECESSARY. COASTAL PROTECTION
EMBANKMENT (500m® APPROX) WORKING WITHIN CONTRACTOR TO DEVELOP CONSTRUCTION PROGRAMME TO COMPLY WITH RELEVANT
ECOLOGICALLY PROTECTED |ENVIRONMENTAL REQUIREMENTS AND OBTAIN ENVIRONMENTAL PERMITS, INCLUDING
4. CONSTRUCTION OF INNER DEFENCE AREAS ECOLOGICAL SURVEY AND SITE WASTE MANAGEMENT PLAN IF REQUIRED.
EMBANKMENT (8000m® APPROX) INCLUDING 12 WEEKS*
CONSTRUCTION OF CULVERT(S) WORKING WITHIN CONTRACTOR TO DEVELOP TRAFFIC MANAGEMENT PLAN AND LIAISE WITH LANDOWNER AS
OPERATIONAL FARM REQUIRED TO CREATE A SAFE WORKING AREA. S ITE LAYO UT
* TIMESCALES ARE ESTIMATES FOR PROJECT APPROVAL ONLY. ACTUAL
CONSTRUCTION SEQUENCE TO BE DEVELOPED BY CONTRACTOR VEGETATION CLEARANCE ALIGNMENT OF EMBANKMENTS DESIGNED TO AVOID ROOT ZONE OF EXISTING TREE LINE.
CONTRACTOR TO OBTAIN RELEVANT CONSENTS AND PERMISSIONS FOR CLEARANCE OF PLAN
VEGETATION WHERE REQUIRED.
H59D SLOPE STABILITY UNDER NO PLANT LOADING PERMITTED ON EMBANKMENTS WITHOUT DESIGNER AGREEMENT. REFER
PLANT LOADING TO NOTE 4.
RESIDUAL HAZARD SUGGESTED CONTROL MEASURE SRAVING. No.
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§ § § @ SIGNIFICANT RESIDUAL HAZARDS A122037-TGEE-ZZ-XX-DR-C-0001
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. € above hazards do not Include every nazard or assumption, but iIaentty significant residual construction hazaras that are not likely
e e e —— e ———— NOTE: The above hazards do not includ hazard tion. but identif ficant residual truction hazards that t likel
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