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Barratt Homes & David Wilson Homes Safety, Health and Environmental 
Management Systems (SHE), Site Timetable and stages for development. 
 
Barratt Development PLC operates the Occupational SHE Management Systems 
across the group to set out and maintain high standards in Health, Safety and 
Environmental standards. With dedicated SHE Managers responsible for monthly 
inspections and auditing of Construction Sites throughout the Barratt Group this 
system is supported by Divisional Management Teams to ensure that our site 
activities are safe and cause minimum disruption to the communities within which we 
operate.  
 
The site will be constructed over a 4-year period from commencement to completion. 
The external environment will be completed prior to the plot being occupied. The 
open spaces will be completed in line with occupation of surrounding plots. The site 
will be secured via heras to the front of the development, which will be sympathetic to 
the surrounding environment. In terms of the local area, a meet the builder session 
will be held with the local community prior to site start to ensure that impact in 
minimised on surrounding land. 
 

1. Access from Havant Road  
 
Two Section 278s will be constructed, as per the approved designs, these will form 
the entrances into the development from Havant Road, however the existing track 
will be utilised for all construction traffic and closed off following completion of S278 
works. The new junctions will be shared with construction vehicles once plots are 
occupied. The existing track will also be utilised for the filling of the site. The track will 
be upgraded with additional road construction to ensure protection of existing surface 
water sewer and to ensure road remains structurally sound. 
 
No homes will be occupied until the s278 works have been completed. 
 

2. Details of provisions of parking and turning of operative and construction 
vehicles during development. 

 
The Site Operatives and other visitors will be directed to the site wide operative’s car 

park to park their vehicles. All contractor parking shall take place internal to the site, 

restricting from parking along Havant Road (A2030) and the neighbouring residential 

estates. The car parks are located on the hard standing by the compound as shown 

on the plan in Appendix A. A turning circle will be provided adjacent to the site car 

park for turning. The location of the compound on the existing hardstanding will be for 

both David Wilson and Barratts compounds. Approx. 16-20 weeks from site start, a 

new compound will be formed for the Barratt compound, separating the two brands. 

 

The larger vehicles onsite will be supervised when reversing via a banksmen in line 

with the Health & Safety requirements  

 



Any construction traffic to the site will be directed via the construction traffic route as 

shown in Appendix B. Site deliveries will only take place during hours of site 

operation.  

 
3. Loading and Unloading 

All Contractors will be issued instruction to ensure that the route for construction 
vehicle access to the site is via Havant Road. 
 

4. Storage of Materials 

Materials will be stored close to the compound area for ease. This will be placed in 

the last phase of the building works to avoid problems and access for lorries 

deliveries etc. and also mainly for the occupants of the earlier plots for ease of 

access to their plot.  

 

Any fuels or chemical containers are double bunded and a secondary blockwork 

bund built around to prevent spillage. This is all carried out in accordance with Barratt 

Homes good practice guidelines 

 

5. Security hoarding and Displays 

The site will be secured with fencing (Herras or similar security) with information 

display boards close to the site entrance. This will be visible from the roadside so that 

passing traffic is aware of the development.  

 

Fencing adjacent to site entrance to be set back at least 3m in order to protect the 

visibility splays of emerging vehicles and not impede the ability of vehicles to pull 

clear of the highway if required to enter the site. 

 

6. Measures to be undertaken to prevent mud from vehicles leaving site 

during construction works - Wheel Washing 

 

To keep wheels clean on vehicles that are exiting the site, we will install a wheel 

wash facility, location as indicated on (dwg ref) This will help keep levels of dirt onto 

Havant Road to an absolute minimum. Also referring to point eight below, this will 

also keep roads in site damp too and keep dust effects to a minimum.  

 

The provision of a road sweeper is to be made available daily to ensure any mud / 

debris is cleared from the roads should the wheel wash facility not provide full 

cleaning of vehicles leaving the site.  

 

Ongoing monitoring will take place between BDW and HCC to ensure that additional 

measures are in place should this not be sufficient e.g. increased rate of road 

sweepers. 

 

 

 

7. Dust suppression, mitigation and avoidance measures.  



Particular care would be required to maintain dust emissions at a practicable 

minimum when working in the vicinity of residential properties and environmentally 

sensitive areas.  Best practice mitigation would be required during dry conditions.   

 

 

Dust reduction measures would include: 

 
 careful management of earth stockpiles 

 sheeting of vehicles transporting materials to and from the site 

 limiting the speed of general vehicles within the site to 20mph 

 surfacing of the haul roads as soon as possible in the programme 

 haul roads to be regularly cleansed 

 provision of wheel washing facilities at access points into local roads (to prevent 
mud from getting on the public highways) 

 visual monitoring would be carried out at sensitive locations on a daily basis 

 

By using effective dust mitigation techniques, including good site planning, the 

potential for dust emissions to arise at a construction site and impact surrounding 

receptors can be minimised. 

 

The potential for dust to arise during the ground breaking, earth moving and 

excavation stage of the construction is highly weather dependent.  If carried out in 

dry weather, increased water spraying may be required to ensure the surface 

material remains damp.  In wet weather greater attention would be paid to vehicle 

cleaning to ensure significant quantities of mud are not trafficked onto local roads, 

which once dry can become a significant source of dust. 

 

Throughout the construction period, care would be taken to ensure the adequate 

control of dust from vehicles delivering and removing materials to and from the site.  

Drop heights, when loading and unloading materials, would be minimised.  All dusty 

loads would be sheeted appropriately.  Dried mud and dust carried onto roads by 

lorries and other machinery can be a significant source of dust.  The Site Manager 

would ensure that the hard surfacing of heavily used areas and adjacent public 

roadways are regularly cleaned.  

 

Once the actual building of the development commences there is less potential for 

significant emissions of dust from the site, although emissions may still arise from the 

storage of dusty materials.  Generally storage compounds would be screened, both 

for security and to prevent wind whipping.  In addition, there are certain construction 

activities that are inherently dusty, and would require additional controls e.g. stone or 

brick cutting.  Such activities may require local screening or the activities may be 

limited to certain areas or time periods in order to limit impacts.  

 
Specific measures to prevent dust would include the following practices: 
 

 the provision of easily cleaned hard standings for vehicles (to include the areas 
close to the site access) 



 the regular cleaning by brushing and water spraying of heavily used hard 
surfaced area 

 the provision of wheel washing facilities or high pressure hose to ensure all 
vehicles leaving the site are in a satisfactory state of cleanliness  

 dusty materials stockpiles and dusty activities such as stone cutting and grinding 
to be sited away from the site boundary and/or effectively screened where 
practicable 

 

 

8. Measures for minimising construction waste and provision to re-use and 

recycling of materials.   

 

A site waste management plan will be put in place at the start of the site (prior to 

construction commencing) this will indicate in more detail the process and placing of 

disposal units. We will have a site segregation unit immediately adjacent to the 

compound area. 

 

A bailer will be provided on site to ensure that, as much site waste is recycled as 

possible. All waste management will be reportable via online management to ensure 

site recycling is efficient as possible. Any non-contaminated soil that is extracted for 

foundations will be reused on the development.  

 

Under no circumstances are any materials to be burnt on site and this is reiterated to 

all trades during tool box talks, Any trades caught will be immediately removed from 

site. 

 

9. Hours of work on site 

 

Hours of work on site will be:  

Monday- Friday 07.30-17.00 

Saturday- 08.00-13.00 

Sunday- Minor works i.e. Painting/Decorating/Electrical works etc. between the hours 

of 08.00-18.00 however no deliveries or heavy machinery to be operated on 

site. 

 

Deliveries will be made outside of peak hours (after 0900 and before 1630). 

 

10. Condition Survey of Existing Highway 

 

Prior to commencing construction works, a photographic record survey of the existing 

highway will be carried out to the vicinity of the S278 works 

 

11. Traffic Management Plan  

 

The main construction traffic routing for the site will direct traffic from A27 and into 

Havant Road.  

 

       



12. Public Engagement 

 

The site manager will be running a Meet the Builder evening prior to commencement 

on the site and residents will be offered an open invitation to attend. The evening will 

provide the residents with an opportunity to clarify any concerns they have regarding 

the proposals.  

 

The details of the rest of the team who will provide assistance are as follows: 
Darren Schofield– Senior Technical Co-ordinator  

Tel: 01489 779200 
Email: darren.schofield@barratthomes.co.uk 

 
Anthony Dimmick – Community Liaison Officer 
Tel: 01489 779200 
Email: anthony.dimmick@barratthomes.co.uk 
 
David Baily– Contracts Manager 
Tel: 01489 779200 
Email: david.baily@barratthomes.co.uk 

 

13.   Number, type and frequency of vehicles to be used during the                   

construction 

 

The number and frequency of vehicles on the site will fluctuate during the year and 

will be influenced by build programme and date specific requirements. The figures 

shown below are based on an assumed worst case scenario situation: 

 

 

 Cars, Vans and other lightweight vehicles = 40 per day 

 Forklift trucks = 2 per day 

 Dumper Truck = 2.4 per day 

 Site deliveries from large vehicles = 5 a day 

 Site operated crane – 5 days per calendar month. 

 

Provision will be made to ensure any overall spill of vehicles will be retained within 

the confines of the application site at all times. 

 

The vehicles for transporting the materials for filling the site levels will travel to 

Junction 5 of the A3(M) the Rusty Cutter gyratory and the existing access from 

Havant Road, approximating to 103 large tipper visits per day. Based on the amount 

of earth needed, this is anticipated to take approximately 21 weeks, however this 

would be spread out over the 3-year construction period as construction moves 

around the site. 

 

Condition survey shall be undertaken prior to commencement of development. The 

extent is shown on plans in Appendix F.  

 

 

 



14. Floodlighting and security lighting 

 

The perimeter of the site compound will be provided with security lighting outside of 

working hours to ensure adequate site safety at all times. Any areas in which 

operatives are working with poor light will be lit adequately.   

 

15. Code of Construction Practise 

  

The site will operate under the banner of the considerate constructor’s scheme. This 

will enforce standards by an independent assessment on an annual basis. All 

construction works will be carried out under the CDM Regs 2015. Building regulation 

certification and building warranty will be independently certified by the NHBC  

 

16. Use of fences and barriers to protect adjacent land 

 

The extent of the perimeter of the site will be secured with fixed Heras fencing. This 

will make the site safe and secure.  

Any existing landscaping will be protected via the tree protecting fencing, which is 

shown on the Arboricultural Impact Statement and left in place for the duration of the 

construction works on the development.  

 

17.     Measures to be undertaken to minimise impact on surrounding land. 

 

Noise and vibration will be kept to a minimum wherever possible and works will only 

be carried out during the designated working hours (refer to section 9). All of the plots 

on the site are designed with a mix of piled and strip foundations. 

 

18.    Protection of Existing Surface water Sewer 

 

The existing track will be over laid with 100mm of crushed material, plus 100mm of 

base course tarmac. 

 

19.    Protection of SPA birds 

 

Acoustic fence to be installed along Eastern boundary as per fencing layout. No 

construction or demolition to take place between Oct- March in sensitive locations. 

The Phasing of the development has been planned to avoid any disturbance to the 

SPA birds between these dates. Further detail of protection can be found in WYG 

Ecology report. 

 

20. Construction Phase Drainage Scheme 

 

Three stages of treatment has been superseded by the current SUDs manual. The 
current proposal includes Suds to mitigate and provide a level of treatment in 
accordance with new SUDs Manual Series 753.  
 
Please refer to the FRA Chapter 5.5.4 Water Quality (page 19) which provides the 
SUDs mitigation  
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