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1 Introduction 

1.1 This Outline Construction Environmental Management Plan (CEMP) indicates the 

management framework required for the planning and implementation of the proposed 

site works, in accordance with environmental commitments identified within the 

Environmental Statement and any requirements of planning conditions or Section 106 

legal agreements. Its purpose is to reduce the risk of adverse impacts resulting from 

construction on sensitive environmental resources, and to minimise disturbance to local 

residents and other sensitive receptors. The Outline CEMP describes the checking, 

monitoring and audit processes that will be required to ensure works are being 

undertaken in accordance with these requirements, together with measures to ensure 

that appropriate corrective actions or mitigation measures are taken. The Outline CEMP 

will form part of the overall Project Management and as such, activities described will be 

integrated with other Quality, Sustainability and Health and Safety management 

processes. 

1.2 The provision of the works is subject to the discharge of Condition 11 of the Havant 

Borough Council Decision. Therefore, this Outline CEMP will include for the specific RMA 

condition set out below:   

1.3 Condition 11 states:   

“No development within a reserved matters area shall take place until a Construction 

Environmental Management Plan (CEMP) which should be in accordance with the 

ecological mitigation measures set out in Environmental Statement and the ecological 

mitigation plan submitted for that Reserved Matters Application, has been submitted for 

each particular reserved matters application, and approved by the Local Planning 

Authority, to include details of: 

i.     construction traffic routes in the local area; 

ii.     parking and turning of operative, construction and visitor vehicles; 

iii.    loading and unloading of plant and materials; 

iv.    piling techniques; 

v.     storage of plant and materials; 

vi.    programme of works (including measures for traffic management); 

vii.   all deliveries and building works which should only be carried out between the 

hours of 0800 and 1800 hours Monday to Friday and 0800 and 1300 hours Saturday 

and no time on Sundays or recognised public holidays; 

viii.   provision of boundary hoarding and lighting including construction lighting; 
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ix.     protection of trees, hedgerows and other natural features to be 

retained including their management until such time as they are adopted; 

x.     details of proposed means of dust suppression and noise mitigation; 

xi.    measures to protect the listed building as necessary; 

xii.    details of measures to be taken to prevent mud from vehicles leaving the site 

during construction; 

xiii.   measures to prevent pollution of the watercourse during construction; 

xiv.   the handling and management of construction waste; 

xv     details of surface water runoff; and 

Xvi   construction lighting.” 

 

1.4 The specific responses to these requirements are contained within the relevant sections 

of the document and specifically within Section 5. 
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2 Project Outline 

Overview 

2.1 Berewood is located to the immediate west of Waterlooville and north of Portsmouth in 

Hampshire. The A3 forms the eastern boundary of the site and the northern boundary 

extends towards Hambledon Road. The western boundary is formed by woodland belts 

and hedgerows to the east of Newlands Lane. The main part of the site extends south to 

Purbrook Gardens, with the southern access part of the site extending further south to 

near Purbrook Heath Road. The built-up area of Waterlooville borders the eastern 

boundary of the site with the town centre immediately to the east. The Hambledon Road 

Local Centre is located to the north east and the Purbrook Local Centre to the south 

east. Brambles Business Park is located north west of Waterlooville Town bordering the 

site perimeter. The extent of the Berewood site is illustrated in Figure 2.1 below.  

 

Figure 2.1 Berewood Site in Relation to Local Highway Network  
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2.2 Works have been ongoing at the Berewood site since 2008. In this time the main 

Development access off Maurepas Way has been constructed, enabling Phase 1 -  

Linnet Rise to be built out. A separate Design and Build contract has also been 

completed on the ‘PRS’ site in the northern section of Berewood, adjacent to the 

Brambles Business Centre. In addition, Berewood Primary School has been completed 

and works are completed and nearing completion at Phases 9a b and 10a - Elm Green 

to the rear of the school. Works to the Western Link Road and associated SuDs behind 

this area are currently in progress. 

2.3 The Berewood Site Office has also been completed and adjacent works at 5a - Woodland 

Edge are in progress. Works to Phase 3b - Larkfields, adjacent to London Road have 

also begun.  

2.4 Works to Phase 3a – Berewood Green have also been accessed from this portion of the 

site and are completed. 

2.5 Infrastructure works have taken place which include the provision of access to the 

Commercial Area via a Segmental Arch Bridge. This enabled a length of River Channel 

to be realigned and restored to provide riverside walks & habitats.  The northern pumping 

station, rising main and multi-use greenway which runs almost the full extent of the site, 

north to south have also been completed. All infrastructure works have included for the 

provision of stabilised haul roads, extensive drainage & SuDS features, streetlighting 

and associated landscaping and tree planting. All major services have been installed for 

developers to connect to. In addition, works are in various stages of completion within 

the employment land at Proxima Park to the north of the River Wallington. 

2.6 A further access off London Road, in the southern portion of the site has also enabled 

Phase 2 – Yew Gardens and 13a – Oak Vale to be completed. Phase A of the Town 

Park works are completed as are initial works to the cricket pitch.  

2.7 This CEMP relates to the build out works associated with Phase 8 – Park View. This 

location is illustrated in Figure 2.2  
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DERIVED FROM MAYER BROWN DRAWING: GTWVILLE_P8_SK_03A 

Figure 2.2 Location of Phase 8 – Park View.  

 

Proposed Works 

2.8 The works include for the infrastructure and build out of the land parcel at phase 8 

illustrated above. Contract drawings and specific contractor responsibilities will be the 

subject of other documents. Works on site may include for, but are not limited to: 

 Provision of compound facilities; 

 Construction of internal roads; 

 Set up of protective heras fencing and signage where required; 

 Provision and maintenance of pollution control measures; 

 Establishment of temporary wheel wash facilities as required; 

 Provision of suitable surfacing;  

 Topsoiling, grass seeding if required; and 
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 Management of topsoil and subsoil in accordance with a soil management plan as 

required.  

2.9 All works at Berewood to date have been undertaken with the use of a CEMP 

management tool in order to control and manage potential environmental impacts. It is 

Havant’s requirement that all phases of the works are undertaken with the application of 

the same management principles. The appointed contractor will therefore be required to 

produce their own Detailed CEMP, prior to commencement, stipulating how the 

requirements of the Outline will be implemented on site.  
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3 CEMP Objectives 

3.1 The Outline CEMP will  ensure that: 

 all environmental safeguards are carried out correctly 

 site activities are well-managed 

 adverse impacts on the environment are minimised 

 the biodiversity of the site is conserved or enhanced 

 all relevant legislation is complied with, and 

 the project is monitored for environmental impact. 

3.2 The Outline CEMP fits into the overall planning process of the project by complying with 

the conditions attached to the planning consent by Havant Borough Council.  

Considerate Constructors Scheme 

3.3 In order to aid compliance with the above objectives, the site contractor must be 

registered with the ‘Considerate Constructors Scheme’ (CCS). Contractors which  

register with the scheme are required to demonstrate the implementation of a five point 

‘Code of Considerate Practice’. The categories within this code are set out below. 

 Appearance: Constructors should ensure sites appear professional and well 

managed.  

 Respect for the Community: Constructors should give utmost consideration to 

their impact on neighbours and the public.   

 Protect the Environment: Constructors should protect and enhance the 

environment.   

 Secure Everyone’s Safety: Constructors should attain the highest levels of safety 

performance 

 Value their Workforce: Constructors should provide a supportive and caring 

working environment.  

Site Environmental Standards 

3.4 Site environmental standards will be based upon the above code and will detail the 

minimum measures that should be achieved for general operations that fall outside the 

risk assessment/method statement procedure designed to cover the majority of 

construction activities. They will cover the following issues: 
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 storage of materials; 

 management of waste; 

 water pollution; 

 noise and vibration; 

 air quality; and  

 ecology 

3.5 The standards will be used as a briefing tool on site. 

Legal Requirements 

3.6 All legal requirements for the works will be agreed through consultation with the relevant 

Statutory Body. 

NB Legislative list below under continuous review 

 
Regulatory Instrument Requirement 

Environmental Protection Act 
(1990) 

,   

Introduces Integrated  Pollution Control (IPC).  
Part III Statutory Nuisance Provisions (England & 

Wales) Section (79) relating to prevention of 
nuisance from industrial premises (including 

construction sites) relating to noise and air (smoke, 
fumes, gases, dust, steam, odour, smells, effluvia, 

smuts & deposits) 
Section 80 permits the local authority to serve an 

abatement notice on persons responsible for 
statutory nuisances. 

Section 61 requires that an application must be 
made to the local authority for consent to work if it is 

anticipated that a nuisance will be created. 
Control of Pollution Act (1974) 

.  
Section (60) Working hours 08:00 to 18:00 Mon to 
Fri, 08:00 to 13:00 Sat. Nothing on a Sunday, bank 
and public holiday unless through agreement with 

the L.A.  
Section (61) The developer may apply in advance 
for consent as to the methods by which the works 

are to be carried out.  
Control of Substances Hazardous 

to Health Regulations )1988 
Requires employer to control all substances that are 

hazardous to health.  
Control of Pollution (Amendment)  

Act (1989) 
Registration of controlled waste carriers  

Control of illegal dumping of waste.  
 
 
 

Control of Pollution (Oil Storage) 
(England) Regulations 2001 

Applicable to any construction site storing more than 
200 litres of oil above ground. Advises on the control 

and regulation of oil storage to prevent spills and 
leaks and to have adequate systems in place in the 

event of an emergency. 
Pollution Prevention and Control 

Regulations 2000. 
 

Enables regulations to be made to implement EC 
directive 96/61 on IPPC based of applications of 

BAT (Best Available Techniques) 
Environment Act (1995)  

 
Disposal of all “controlled waste”; including 

household, industrial and commercial waste as 
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defined by the Controlled Waste Regulations 1992 
and the 2006 EU Framework Directive for hazardous 

or “special” waste.  
 

Clean Air Act (1993) Section 2. Prevention of Black Smoke emissions 
from industrial and trading premises 

Ground Water Regulations (1998) 
 

Prevention of groundwater pollution from industrial / 
construction activities.   

Water Resources Act (1991) 
 

Sections 85 and 88 make it an offence to ‘cause or 
knowingly permit’ pollution to enter a controlled 
watercourse unless this is permitted under other 

legislation.  
Section 161 of the Water Resources Act 1991 

empowers the agency to serve a ‘works notice’ on 
any person who has ‘caused or knowingly permitted’ 
a pollutant to enter controlled waters, including from 
contaminated land, requiring them to deal with the 

problem.    
The Water Industry Act (1991) 

 
Sections 77 and 78 require local authorities to keep 
themselves informed about the wholesomeness and 
sufficiency of both private and public water supplies. 
In the case of private supplies, they are required to 
serve notice requiring improvements. Section 80 

The Salmon and Freshwater 
Fisheries Act (1975) 

 

It is an offence to contaminate waters in a way which 
may poison or injure fish, spawn, fish food or 

spawning grounds. 
The Groundwater Regulations 

(1998) 
 

Powers to prevent and control the entry of listed 
substances to groundwater and require authorisation 

for disposal or tipping of substances. 
Land Drainage Act (1991)  Under Section 66, no person without the previous 

consent of the Land Drainage Board may erect a 
building or structure nearby to a watercourse.  

Hazardous Waste (England & 
Wales) Regulations (2005) 

Regulation 16 requires that consignees should 
maintain full site records of all deposits of special 
waste; including a site plan marked with a grid, or 

with overlays on which deposits are shown.  
Waste Management Licensing 

(England & Wales) (Amendment & 
Related Provisions)Regulations 

(2005) 

Under the EPA, the deposit, keeping, treatment or 
disposal of controlled waste, in or on land, requires a 

waste management licence.  

Control of Pesticides Regulations 
(1986) (as amended) 

Section 26.4 requires consent of pesticides for their 
use under the conditions of the act. 

  All pesticides must be products on the current list of 
Agricultural Chemicals Approval Scheme and all 

pesticide users shall comply with the conditions of 
approval relating to use clearly stated on the product 

label.  
Town and Country Planning Act 
(1990) and Town and Country 

Planning (Trees) Regulations 1999 

Part 8. Tree Preservation Orders (TPOs) can be 
made by the local planning authority to prohibit 
damage to or removal of trees without the local 

planning authority’s consent.  
The Hedgerow Regulations 1997  Where permission is not already proved under 

planning permission, a hedgerow removal licence is 
required from the local authority if the hedgerow is 

older than 30 years old or satisfies at least one 
criteria listed in part 2 of schedule 1. 

The Conservation of Habitats and 
Species Regulations (2017) 

 

Controls the protection of ‘European Protected 
Species’ i.e. plants and animals listed in the 
European Habitats directive. All works to be 

undertaken in accordance with these regulations. 
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Natural Environmental and Rural 
Communities Act 2006 

 

Controls the protection of native species and 
environments. All works to be undertaken in 

accordance with these regulations. 
The Protection of Badgers Act 

(1992) 
It is an offence to disturb, interfere with, damage or 
destroy a sett, to obstruct access to an entrance, or 

to wilfully injure, entrap or ill-treat a badger. 
Wildlife and Countryside Act 

(1981) (as amended) 
Controls the spread of invasive species and provides 

regulatory protection to species of birds, wild 
creatures and plants as listed within the Act. It is an 
offence (with the exception of Schedule 2 birds) to 
intentionally kill injure or take any wild bird or their 

eggs or nests.  

Table 3.1: Legislative Requirements 

Permits and Approvals 

3.7 Where required, all consents, permissions and licences will be stored within the 

Contractor’s Detailed CEMP. These will also be reviewed and updated where 

necessary, as works progress. 

Environmentally Sensitive Receptors 

3.8 The CEMP includes summary information taken from the Lindsay Carrington 

Ecological Appraisal1 for the site. It is required that any contractors must review this 

document in the preparation of any Construction Method Statements (CMS) required 

prior to works commencing. This document has been reviewed in the production of an 

initial Environmental Risk Assessment and subsequent Method Statements and shall 

also be reviewed by the contractor. All mitigations must be in place, prior to the 

commencement of any works. The initial Risk Assessment and Method Statements are 

contained within Appendices B and C respectively.  

Flora 

3.9 Phase 8 and the access to it, is located on semi-improved grassland with an area of 

ephemeral vegetation. The appraisal notes that a native hedgerow forms the south-

eastern boundary, separating the site from London Road. The hedgerow itself is 

considered to be a UK Biodiversity Action Plan Hedgerow but is not considered to be 

important under the Regulations. Despite this, it has value as potential bird nesting 

habitat and for hazel dormouse. The wider field is also provides nesting habitat for 

skylarks, limited potential for over wintering birds and habitat for common reptile species. 

Both areas have value for foraging bats. Where works are undertaken in accordance 

with the mitigations set out within Table 5.2, no impacts upon local wildlife are 

anticipated.  

 
1 J S (2022) Ecological Appraisal Park View (Phase 8) Berewood, Waterlooville, Hampshire PO7 7PS. LC Ecological Services, 
Wareham.  
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Fauna 

3.10 The site has been assessed for the presence of, or potential for: 

 Badgers,  

 Great Crested Newts; 

 Bats; 

 Reptiles; 

 Dormice; and 

 Breeding Birds 

 

3.11 There is evidence that a number of the above fauna do utilise the site or the areas around 

it. These fauna and a summary of the required mitigations taken from the Lindsay 

Carrington Ecological Appraisal are discussed below. The mitigations discussed are also 

set out within the Method Statements within Appendix C 

Badgers 

3.12 Whilst there is no evidence of badgers on the site, there is suitable foraging habitat for 

badgers across Berewood and previous surveys have identified badger setts in the 

vicinity. The site provides potential foraging habitat and recommendations are provided 

within Table 5.2.  

Great Crested Newts 

3.13 It is considered that the semi-improved grassland and hedgerow habitat are suitable to 

support great crested newts. However, pre-existing herptile fencing separates this phase 

of the development from the ponds and great crested newt populations in the wider site. 

Any further mitigations are set out within Table 5.2  

Bats 

3.14 The hedgerow and semi-improved grassland provide foraging habitats for bats as does 

the wider Berewood area.  Therefore, it is recommended that there is minimal use of 

construction lighting. Recommendations for any lighting required are provided in Table 

5.2.  

Reptiles 

3.15 The appraisal notes that the semi-improved grassland and hedgerow on site provide 

suitable areas of habitat for common, previously recorded reptile species such as slow 

worm, grass snake and common lizard. Current surveys recorded a juvenile slow worm 
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outside of the red line boundary.  Therefore, the habitat within the works area will be 

made unsuitable using the mitigations provided in Table 5.2.  

Hazel Dormouse 

3.16 The appraisal concludes that the adjacent hedgerow provides suitable habitat for the 

hazel dormouse and that any removal will need to take place in accordance with the 

methods set out in Table 5.2.  

Nesting Birds 

3.17 There will be a loss of nesting habitat within the field  as a result of these works and there 

is a potential for noise and visual disturbance to impact upon species nesting close to 

working areas. Mitigations are provided in Table 5.2.  

Topsoil 

3.18 Where topsoil is required to be removed as part of the works, this will be undertaken and 

stored in accordance with the appropriate Construction Code of Practice2 and Appendix 

K of the Institute of Environmental Management & Assessment Guide3 

Archaeology 

3.19 An archaeological Watching Brief will be maintained by the contractor to monitor the 

works, including topsoil stripping and excavation and to record any archaeological finds. 

Regular tool-box talks will be provided to operatives on procedures to follow upon 

encountering finds or unusual ground artefacts.  

Local Hydrology 

3.20 The main drainage channels in close proximity to the works, are those associated with 

London Road. It will be important to ensure that all attenuated run-off from the site is 

contained and treated. The Contractor will ensure this requirement is observed during 

the construction phase.  

3.21 Prior to works commencing on site, the Contractor’s Environmental Manager shall 

develop a detailed Incident Response Plan (IRP) to be saved within their Detailed 

CEMP and based upon that within Appendix D. This shall identify all on-site risks and 

suitable responses and be disseminated to all appropriate staff.  The CIRIA 

Environmental Good Practice on site guide suggests elements to be included within an 

effective plan and these are set out within Table 5.2: 

 
2 Department for Food and Rural Affairs (2009) Construction Code of Practice for the Sustainable Use of Soils on Construction 
Sites. Defra, London.  
3 Stapleton, C et al (2022) A New Perspective on Land and Soil in Environmental Impact Assessment, IEMA, Lincoln 
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Site Operatives 

3.22 Site operative will be protected from construction impacts by the adherence to on-site 

health and safety protocols and the use of all necessary Personal Protective Equipment  

 

Humans 

3.23 The human receptors anticipated to be affected by the works are: 

  Residents situated opposite the works on London Road; 

  Residents of Phase 3b – Larkfields, if premises are occupied at the time of build; 

and 

  Transient users of Berewood Park  

3.24 These receptors have the potential to be adversely affected by dust and/or noise and will 

be protected from the impacts of unacceptable levels of noise, dust and issues such as 

mud on the highway by the strict application of identified mitigation measures as set out 

within the Method Statements within Appendix C. 
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4 Planning and Control of Construction Works 

CEMP Team 

4.1 In order to enable efficient working practices on site, a CEMP team will be identified, with 

specific responsibilities delegated to each member. The team members required and 

their responsibilities are set out below. 

Title Contact Details Responsibilities 
Client’s 

Development 
Manager (DM) 

Asim Kayani 

07867409672 

akayani@graingerplc.co.uk 

The Client’s Development 
Manager will oversee the 

scheme progression within the 
wider context of the Berewood 
development and Grainger’s 

environmental responsibilities.  
Client’s Project 

Manager (PM) 
Chris Williams 

07990379610 

CWilliams@grainagerplc.co.uk 

The Client’s Project Manager 
will feed back to the DM and act 
with responsibility for managing 

the Project within the agreed 
environmental constraints and in 

conjunction with all other 
necessary management 

processes. 
Client’s 

Construction 

Project Manager 

(CPM) 

Leo James 

07483039363 

Leo.james@rund.co.uk 

The Client’s Construction 
Project Manager oversee the 
Contractors and will act as a 
facilitator on environmental 

concerns between the PM and 
the Contractor.  

Client’s 
Environmental 
Manager (EM) 

Andrea Hughes 

Mayer Brown Ltd 

07974198231 

ahughes@mayerbrown.co.uk 
 

The Client’s Environmental 
Manager will liaise with the PM, 
CPM, ES and Contractor and 

will be responsible for 
monitoring the performance of 
the project against the agreed 

environmental standards.  

Client’s 
Environmental 

Specialists (ES) 

Jeff Picksley 
 

Holbury Consultancy Services 
 

07788638938 
Jeff.picksley@holburycs.co.uk 

The Client’s Environmental 
specialists will be available to 

provide advice as required 

Contractors Project 
Manager (CPM) 

TBC 

The Contractors Project 
Manager act with responsibility 
for managing the Project within 

the agreed environmental 
constraints and in conjunction 

with all other necessary 
management processes. 

Contractor’s Site 
Manager (CSM) TBC 

  

The Contractors Site Manager 
will feed back to the Contractors 
Project Manager and will ensure 

that all environmental policies 
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addressed in the CEMP are 
adhered to by operatives and 

sub-contractors throughout the 
construction phase. 

Contractor’s 
Appropriate Person 

(CAP) 
TBC 

 

The Contractor’s Appropriate 
Person will take on tasks as 

delegated by CSM and for which 
they will receive appropriate 

training.  
Contractor’s Site 
Waste Manager 

(CSWM)  

TBC 

 

The Contractors Site Waste 
Manager will be responsible for 

overall waste management 
issues arising from the project. 

Contractor’s 
Environmental 

Manager (CEM) 

TBC 

 

The Contractors Environmental 
Manager will be responsible for 
overall Environmental issues 

arising from the project 
Contractor’s 

External Relations 
Officer – (CERO) 

TBC 

 

The Contractors External 
Relations Officer will be 

responsible for providing a point 
of contact for third parties and 

will be kept informed of all 
issues which may be of interest  

or concern. 
 

Subcontractor(s) 

A list of subcontractors will be 
provided and stored within the 

Contractors detailed CEMP. 

The Contractor will be required 
to monitor the environmental 

and health and safety 
performance of all 

subcontractors to ensure 
compliance with the CEMP. 

Environmental 
Health Officer – 

(EHO) 
Jonathan Driver (TBC) 

Havant Borough Council 

02392 474174 
jonathan.driver@havant.gov.uk 

A representative from the Local 
Authority’s Environmental Health 

Department will be invited to 
attend CEMP Team meetings to 

ensure that the project is 
addressing all environmental 

issues raised during the project 
planning stage 

Implementation 
Officer – (IO) Jeff Sadler 

Principal Planning Officer 

jeffrey.sadler@havant.gov.uk 

07435787386 
 

A representative from the Local 
Authority’s Planning Services 
Department will be invited to 

attend CEMP Team meetings to 
ensure that the project is 

addressing all planning issues 
raised during the project 

planning stage 

Flood and Water 
Manager - (FWM)  Clare Mills 

Hampshire County Council 

Clare.mills@hants.gov.uk 

01962846727 

A representative from the 
County Council will be invited to 
attend CEMP Team meetings to 

ensure that the project is 
addressing all issues raised 

during the project planning stage 

Environment 
Agency Biodiversity 

Officer (BO) 
George Woodward 

A representative from the 
Environment Agency will be 

invited to attend CEMP Team 

mailto:jeffrey.sadler@havant.gov.uk
mailto:Clare.mills@hants.gov.uk


Grainger plc 
Phase 8 - Park View, Berewood, Waterlooville, Hampshire. Outline CEMP 

Page 16 

Environment Agency 
01962 764938 

meetings to ensure that all 
issues of concern to the 

Environment Agency are being 
addressed. 

Table 4.1: CEMP Team and Responsibilities 

Resource Management Plans 

4.2 Grainger plc has a number of Key Performance Indicators that should be monitored as 

part of the works. These are listed in Appendix A and include water and diesel usage. 

4.3 Water and diesel consumption should be continuously monitored on site and with records 

retained for review. 

Action Plans/Method Statements 

4.4 Where required, an Action Plan or Method Statements will be prepared by the contractor 

and environmental specialist to identify and sequence mitigation activities that are 

needed in order to complete a required site works process. They will identify reference 

documentation, the approval required to complete that activity and the verification 

documentation to be produced as evidence of satisfactory completion of the works.  

4.5 Action Plans and Statements will include a review of the environmental risks and 

commitments, so that appropriate control measures can be developed and included 

within the construction process 

4.6 The Plan or Statement will also identify where “cessation of works” will be required when 

necessary. These will be put in place when continuation of a subsequent activity is 

prohibited unless the former activity has been signed-off. The Plan or Statement will be 

broken down into appropriate categories depending on the phase of works to be carried 

out.  

4.7 Where required, Action Plans and Method Statements will be identified for general site 

management and to deal with activities under specific types of works e.g. hedge removal, 

earth works.  

4.8 Where required, all method statements will be submitted to the enforcement agencies 

(Environment Agency, Natural England, and Local Authority Pollution Control 

Department), as appropriate.  

4.9 Any Action Plans/ Method Statements created will be saved within the contractors 

Detailed CEMP. It should be noted that where action plans / method statements evolve 

through e-mail discourse, they will be stored in this form.  
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Table 4.2: Action Plan Responsibilities 

 

 

 

 

 

 

 

 

 

 

 

CEMP Action Plan Responsibilities 
Statement of responsibilities 

The Contractor will document and nominate persons (in a management position) with 
responsibility for the following 

Activity Details Responsible Person 
Acquisition of appropriate 

licences and permits  
Where activities require that 

permits or licences are 
required on site or that 

permits need to be obtained 
from relevant authorities 

Contractor’s 
Environmental Manager  

Reporting to: 
Contractors Site 

Manager 
Dust and noise producing 

activities. 
Where dust and noise 

producing activities are taking 
place the appropriate 

mitigations will be put in place 
and monitored on a daily 

basis. 

Contractor’s 
Environmental Manager 
or Appropriate Person  

Reporting to: 
Contractors Site 

Manager 
Run off producing activities Where run off from the site 

has the potential to enter 
watercourses, mitigations 

should be in place to ensure 
this does not occur. Where 
consents to discharge are 
required these should be 

obtained.   

Contractor’s 
Environmental Manager 
or Appropriate Person 

Reporting to: 
Contractors Site 

Manager 

Waste Producing Activities Where activities have cause 
to generate waste materials 
including spoil and topsoil, 

this must be managed on site 
in accordance with 

requirements and where 
necessary, disposed of 

appropriately  

Contractors Site Waste 
Manager  

Reporting to: 
Contractors Site 

Manager 
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General Site Management  Responsible Person(s) 
Implement a soil and water management plan for the site CSWM &CEM 
Install appropriate silt fences and other sediment control 

structures where required  
CEM  

Regularly check and clean silt from behind silt fences and 
barriers 

CAP 

Ensure sediment control measures are in place before 
starting clearing and excavation activities 

CEM/CSM 

Stockpile materials only in designated areas behind 
sediment fences 

CSM & CEM 

Limit vehicle entry points and stabilise vehicle access ways CSM 
Minimise disturbance to areas designated for conservation CSM &CEM 

Implement a construction site waste management plan 
(SWMP) 

CSWM 

Order only required quantities of materials CSM 
Separate recyclable from non-recyclable waste CSWM 

Ensure correct waste materials are used by site personnel CSWM 
Minimise chemicals stored on-site CEM/CSM 

Ensure personnel are aware of emergency phone numbers 
in case of environmental incident (Fire Brigade, 

Environment Agency and Pollution Control and Havant 
Borough Council) 

CSM 

Keep Material Safety Data Sheets (MSDSs) on site at all 
times 

CSM 

Ensure that there are clearly marked booms or absorbent 
materials on-site in case of a spill 

CSM 

If a spill occurs, stop at source, contain it, clean up in 
accordance with MSDSs and notify the relevant authorities. 

CEM/CSM 

Damp down dusty areas as required CSM/CAP 
Minimise water use for cleaning CSM 

Sweep roads free of dirt each day CEM/CAP 
Maintain fence at site boundary  CSM/CAP 

Fence off no go areas to minimise disturbance CSM 
Minimise vegetation clearance CSM 

Ensure that there is no burning of waste on-site CSM 
Instruct trucks to use the routes identified for minimal 

impacts on residents 
CSM 

Avoid parking site vehicles where they will unduly impact 
local use of the street 

CSM 

Do not place waste containers, skip bins or building 
materials on road or footpath – store all materials within the 

work site 

CSM /CSWM 

Limit hours of operations to those agreed CSM 
Use noise suppressors on machinery CSM 

Do not use loud radios where neighbours can be disturbed CSM 
Take appropriate care when using construction equipment 

in the proximity of buildings 
CSM 

Advise neighbouring premises of commencement date for 
works at least one week prior to starting, including hours of 

work 

CSM 

Protect trees during construction CEM 
Avoid harming protected species, e.g. reptiles, breeding 

birds 
CEM 

Table 4.3: Responsibilities for General Site Management 
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Environmental Risk Assessments 

4.10 An initial Environmental Risk Assessment has been completed in accordance with the 

requirements of the CEMP and this is included within Appendix B. Method statements 

associated with the removal of the initial risks identified are included within Appendix C. 

Further risk assessments and method statements will be undertaken where required as 

works progress. The results of risk assessments and their residual risks will only be 

considered acceptable if: 

  the severity of the outcome is reduced to the lowest practical level; 

  the number of risk exposures are minimised; 

  all reasonably practical mitigating measures have been undertaken; and 

  the residual risk rating is reduced to a minimum. 

4.11 The findings of the risk assessment and in particular the necessary controls will be 

explained to all operatives before the commencement of the relevant tasks using an 

agreed instruction format. 

Work Programme 

4.12 The work programme will be completed by the Contractor’s Project Manager in order to 

facilitate the regular monitoring of on-site activities in relation the requirements of the 

CEMP and this includes measures for traffic management.  This will be used to identify 

the need for environmental risk assessments, work method statements, training and 

mitigation. The programmes will be stored within the Contractors Detailed CEMP.   

Construction Traffic Management and Delivery Plan  

4.13 A Phase 8 Construction Traffic Routing Plan indicating the route to the Phase 8 works is 

provided in the drawing section of this report. The appointed contractor must provide a 

Construction Traffic Management Plan and Delivery Plan for distribution to all operatives 

and delivery companies. This must contain the requirement that all construction traffic 

will access the Berewood site via the A3, Hulbert Road (B2150) and London Road only. 

It will be directed away from Hambledon Road and Purbrook Village. All contractor 

provided Construction Traffic Management Plans and Delivery Plans will be stored within 

the Contractors Detailed CEMP. 

Site Compound Layout 

4.14 An indicative compound location is provided within the drawing section of this report.  

This drawing also indicates that a large tipper can access and egress this location. Once 

the contractor is appointed, the detailed compound layout will be required to demonstrate 

the following: 
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 Appropriate areas for the parking and turning of operative, construction and visitor 

vehicles is provided; 

 The compound is safe and secure; 

 Areas are provided for the safe loading and unloading and storage of plant and 

materials; 

 Areas are provided for the storage of waste in clearly signed and appropriate sized 

containers; 

 Suitable welfare is provided to include: 

o Canteen;  

o Drying room; 

o Toilets; and 

o Office 

Training, Awareness and Competence 

4.15 The raising of environmental awareness is viewed as a crucial element in the 

appreciation and implementation of the CEMP. In order to make sure the environmental 

control measures are effective, all staff will be provided with the following training before 

starting work on site. 

 a site induction; 

 emergency response training; 

 familiarisation with site environmental controls; and 

 specific environmental training for relevant employees e.g. installing erosion and 

sedimentation controls, daily checks to maintain controls, cleaning up spills. 

4.16 Training for all personnel will be completed before commencement of the associated 

construction activities and a record of this will be kept within the Contractors Detailed 

CEMP along with a copy of the induction material. Line managers and supervisors will 

ensure that all personnel engaged in activities that may have an impact on the 

environment are competent to carry out their duties or, where necessary, arrange for 

suitable training to be undertaken.  
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5 Work Activities, Potential Impacts and Mitigations 
Required 

5.1 Prior to construction, the Contractors site management team and the Clients 

Environmental Manager will review the planned phases of works alongside the 

potentially affected receptors for potential impacts. i.e. the potential for the creation of a 

source, receptor pathway impact model will be assessed. Where potential impacts are 

identified, the mitigation required to prevent these will be identified along with the 

associated team responsibilities.  

5.2 Main activities, potential impacts and controls for the above phases are set out within the 

matrix in Table 5.1 below. Further detailed mitigations are contained within the Lindsay 

Carrington Ecological Appraisal which is summarised in Section 3. 

 

Source Activity 

Impact Pathways and Receptors 
 Actions & 

Responsibilities Nature 
Conservation 

Air Water 

Removal of 
topsoil 
 
 
Establishment of 
site compound 
units, setting up of 
fencing and 
access routes. 
 
Establishment 
and maintenance 
of existing 
drainage and 
pollution control 
measures 
including wheel 
wash facilities.  
 
 
 
 
Topsoiling, grass 
seeding where 
required. 

Death or 
disturbance of 

in-situ 
sheltering or 

foraging fauna 

2,3, 5,  

 
 

 Lighting 
impacts upon 
bats and other 

nocturnal 
species 4 

 

 

 

 

Damage to 
native 

hedgerow or 
trees36 

 

 

Loss or 
damage to 
topsoil and 
subsoils37. 

Creation of 
dust impacting 
on site and off 
site receptors 
and flora and 

fauna 1, 6, 7, 8, 9, 

10, 11, 12, 13, 22, 23, 

24, 25,  

 
Noise impacts 
upon on site 
and off site 

receptors1, 13, 

14, 15, 16, 17, 

 
Noise impacts 
upon on site 

fauna 1, 14, 15, 16,  

 

Potential for 
migration of 
dust from 
active and 

storage areas 
impacting on 
site and off 

site receptors 
and flora and 
fauna 6, 7, 10,  

Pollution 
impacts via 

run off 18, 19, 20, 

22, 23, 24, 25, 26, 27, 

28, 29, 30, 31, 32, 33, 

34,  35 

 
Potential for 
the migration 
of liquids from 
storage areas 
impacting on 
site and off 

site flora and 
fauna 28, 29, 30, 

31, 32, 33, 34, 35  

Clients 
Environmental 
Specialists (ES) to 
obtain any 
appropriate licences 
and ensure 
Contractors 
undertake 
appropriate action 
prior to disturbing 
activities. All 
activities to be 
recorded by EM 
 
AP to ensure 
appropriate dust 
and noise control 
mitigations in place 
and report to EM on 
weekly basis.  
 
Where appropriate 
CEM will advise 
Contractors External 
Relations Officer) 
CERO to contact 
public. 
CSM/CAP to file 
weekly report with 
EM   

N.B. Subscript numbers refer to mitigation measures as set out in Table 5.2  

Table 5.1: Impacts Identification and Mitigation Matrix  
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5.3 Where the above activities are identified as potentially creating a source-receptor-

pathway impact model, these activities will be associated with mitigation measures such 

as those below in Table 5.2. When applied, the mitigation will break these links and 

prevent incidents of pollution, nuisance and non-conformance.   

 

Number  Mitigation Measure 
1 Appropriate space to be provided for parking and turning 

of operative, construction and visitor vehicles. 

Appropriate construction routeing to be set out for 

construction traffic within the contractors Construction 

Traffic Routeing Plan 

2 The following measures are set out within the Method 

Statement 1 of Appendix C  

 

For the protection of Reptiles 

Fatalities will be avoided within the working area through 

vegetative management using the ‘strim and push 

method’ which includes : 

 

 An ecologist would undertake a search of the area 

during the active season when temperatures are 

above 10 degrees Celsius. 

 Using hand held strimmer, vegetation is removed in 

a directional manner to encourage reptiles to move 

into a retained suitable habitat.  

In addition 

 The sward should be maintained at ground level. 

 Remove all clearance arisings from the site 

immediately. 

 Remove any spoil piles, log piles or tree root 

systems.  

 Maintain materials off the ground through the use of 

skips or pallets.  
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For the protection of Birds: 

 

 The clearance of any hedgerows and semi-improved 

grassland should where possible be undertaken 

outside of the bird nesting season, which is 

considered to extend from the 1st  March  to  the  

31st  August; 

 If this  is  not  possible,  clearance  must  be  done 

under  the  supervision  of  an  ecologist  to  ensure  

that  nesting  birds  are  not  harmed. 

 For Skylarks, it is required that vegetation is trimmed 

with a two-stage cut in April which may be timed to 

coincide with the reptile land management.  

 Where nesting birds are encountered, clearance 

and/or demolition must be postponed until nestlings 

have fledged.  

 

For the protection of Badgers: 

 

 Where a period of greater than 12 months pass, an 

updated badger survey should be undertaken to 

determine if badger are utilising the site. 

 Install fencing in areas where it is important to 

exclude badgers for safety reasons e.g. fuel storage 

areas;   

 Where possible excavations should not be left open 

overnight. However, if excavations are left open at 

night, then an earth / wooden ramps must be 

installed to allow any animals that fall in to escape. 

Work areas would be checked daily to ensure no 

animals are trapped;  

 Cap any pipes over-night on site to avoid animals 

becoming trapped 
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For the protection of Great Crested Newts 

 It is advised that the herptile fencing is checked 

regularly to ascertain whether it has been damaged 

and allowing great crested newts to enter the site.  

 In the event a great crested newt is encountered 

during site preparation, works will cease, and 

Natural England will be contacted for further advice. 

This may include obtaining a European Protected 

Species licence. 

 

For the protection of Hazel Dormouse: 

See Method Statement 1 of Appendix C 

3  

If necessary, ploughing of ground to take place prior to 

nesting season to discourage ground nesting birds and 

vegetation shall be kept short thereafter until works are 

completed 

4 Where construction site lighting is required, lights will be  

fitted with cowls and directed away from adjacent trees 

and hedgerows. 

5 Any spoil heaps to be regularly sprayed and cut with 

cuttings removed before any significant vegetation can 

establish 

6 Vehicles carrying dusty materials to be suitably covered.  

7 Site roads to be swept and sprayed with water to prevent 

dust nuisance.  

8 Activities that have the potential to generate dust to be 

sited in such a way to minimise dust nuisance to 

sensitive receptors. 

9 Activities found to be generating dust in conditions where 

dust being spread may affect the public to be stopped, 

rescheduled or mitigated. 

10 All supervisors to be familiar with the provisions of IAQM 

‘Guidance on the Assessment of Dust from Demolition 

and Construction’ 

11 All plant to be fitted with diesel particulate filters. 
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12 Site vehicles to be preferentially sought to have vertical 

exhausts to limit surface dust re-suspension. 

13 All vehicle drivers to be acquainted with agreed haulage 

routes selected to minimise any air quality impact arising 

from additional lorry movements. 

14 All supervisors to be familiar with provisions of BS5228, 

& advised on noise minimisation. 

15 Noise levels to be set at the site boundary of adjacent 

properties when occupied, using the method described 

within Annex E of BS5228. These will apply during work 

hours. These are: 

Monday to Friday - 0800hrs to 18:00hrs 

Saturday - 08:00hrs to 13:00hsr.  

Sundays and Bank Holidays - No work on site is 

permitted  

Noise levels will be monitored in accordance with the 

prescribed noise protocol and records will be kept for 

review. All monitoring will be undertaken by appropriately 

trained staff using an integrating Type 1 monitor which 

will be laboratory calibrated on a yearly basis. Any non-

conformance will be registered and reported to Havant. 

16 Silencers or mufflers as appropriate to be fitted to plant 

and machinery. 

17 Letter drops to surrounding residential areas to warn of 

particularly noisy periods of works. 

18 Systems of temporary drainage must be installed to 

ensure that no polluted surface runoff enters the filed 

drains. Any surface water collected to be directed via 

treatment before discharge. 

19 Any existing surface water drains to be bunded to ensure 

that no surface water enters them. 

20 Where any pesticide use is required, refer to the strict 

requirements for notification of relevant bodies, secure 

storage, transportation, use and competences required, 

as set out in the Landscape Maintenance and 

Management Plan.   
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21 Where possible over-site hard standing to be retained & 

haul routes to be hard surfaced. 

22 All vehicles leaving the site where necessary to be 

subjected to wheel washing. 

23 All materials and spoil to be stored on site to be sheeted 

or damped down as appropriate in dry weather to reduce 

dust. 

24 Stockpiling to be in accordance with best practice as in 

the Environment Agency’s PPG6 (now rescinded) and 

CIRIA guidance 

25 Stockpiles of materials not suitable for on-site re-use to 

be removed as soon as is practicable in accordance with 

applicable waste management legislation. 

26 Fuels and chemicals to be stored in accordance with the 

Environment Agency’s PPG6 (now rescinded) and CIRIA 

guidance 

27 All tanks and containers to be labelled with nature of 

contents and total volume secured. 

28 Fuel storage and delivery facilities to be on impermeable 

surface in a secondary containment system. 

29 Provision of spill kits at all storage areas & provision of 

emergency response numbers. 

30 Biodegradable hydraulic oil to be used for 

machinery/plant where possible and all relevant plant to 

be fitted with drip trays.  

31 All deliveries to be supervised and levels of tanks 

checked before delivery. 

32 Stockpiles to be sited so as not be subject to inundation 

during extreme rainfall events. 

33 Contingency plan required for temporary covering of 

stockpiles during adverse weather conditions. 

34 Sorted & screened material to be placed on a prepared 

clean granular surfacing. 

35 Supervisors to be familiar with the provisions of the 

Environment Agency’s PPG6 (now rescinded) and CIRIA 

Guidance re control of contaminated run off. 
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36 Trees and hedgerows will be protected in accordance 

with the British Standards Institute (2012) Trees in 

Relation of Design, Demolition and Construction - 

Recommendations BS5837:2012 

37 Where topsoil is required to be removed as part of the 

works, this will be undertaken and stored in accordance 

with the Construction Code of Practice for the 

Sustainable Use of Soils on Construction Sites and 

Appendix K of the Institute of Environmental 

Management & Assessment Guide ‘A New Perspective 

on Land and Soil in Environmental Impact Assessment’ 

Table 5.2: Mitigation Measures  
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6 Communication and Coordination 

Supervision of Construction Activities 

6.1 All construction and installation activities, including those carried out by subcontractors 

and suppliers will be supervised or regularly checked through the completion of site 

inspections, by the Contractor’s Environmental Manager, to ensure that requirements 

identified in risk assessments or method statements have been implemented. The 

frequency and extent of this supervision will vary according to the degree of competence 

displayed by the workforce and the level of risk to the environment. Records of Sub 

Contractors will be saved within the Contractors Detailed CEMP.  

Environmental Inspection and Reporting 

6.2 Client appointed representatives or ‘Appropriate Personnel’ will carry out regular 

inspections of the construction area, to verify that housekeeping or supporting controls 

are being implemented effectively. These inspections will use the site environmental 

standards (see Section 3) as the minimum standards that should be achieved, with 

necessary actions being recorded and raised at progress meetings. They will also be 

required to implement and undertake monitoring and review of the Contractors  

Construction Traffic Management Plan which will be saved within the Contractors 

Detailed CEMP. 

Environmental Inspection and Reporting 

6.3 The Contractor’s Environmental Manager will carry out regular inspections of the 

project’s environmental performance, based upon site visits and reports from the Clients 

Appropriate Personnel.   

6.4 These inspections will be used to confirm that: 

 construction works are progressing in accordance with the agreed environmental 

method statements; 

 agreed protection or mitigation measures are in place, prior to or during the 

implementation of construction activities; and 

 all mitigation measures in place are appropriately maintained.   

6.5 Inspections will be carried out at a frequency of no greater than monthly intervals, but 

could be held more regularly depending on the nature of the construction activity. An 

assessment of the environmental performance will be made and discussed at progress 

meetings and inspections will be recorded within the Contractors Detailed CEMP.  
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Environmental Monitoring 

6.6 Monitoring of noise, vibration, dust and water quality will be carried out in accordance 

with the specialist environmental procedures and environmental commitments made 

where required. The Environmental Manager will maintain a register of all formal 

environmental monitoring within the Contractors Detailed CEMP. 

Control of non-conformance 

6.7 Where the Clients Environmental Manager identified non conformance with the 

requirements of the Outline CEMP, this will initiate a Non-Conformance Report, which 

will identify the nature of the problem, the proposed corrective action, action taken to 

prevent recurrence of the problem and verification that the agreed actions have been 

carried out. Records of Non-conformance will be saved within the Contractors Detailed 

CEMP. 

Non Conformance Report 

Date:  

Issue raised by:  

  

Potential Impact:  

Relevant personnel informed: (details) 

 

Corrective action applied: (details) 

 

Supervisor Signature:  

 

Site Manager’s Signature: 

 

Table 6.1: Non Conformance Template 
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Internal Communications 

6.8 Internal project communications will be via two processes: 

 weekly team meetings; and 

 fortnightly progress meetings – to be agreed. 

Weekly Team Meetings 

6.9 Weekly meetings will be held by the Contractors team to review performance and co-

ordinate short-term planning of forthcoming activities. Close review of the Outline and/or 

Detailed CEMP  or prior discussion with the Client’s Environmental Manager should feed 

into these meetings to ensure that all planned activities are proceeding in accordance 

with the permits, conditions, action plans and method statements therein.  

Progress Meetings 

6.10 Environmental issues will be discussed at progress meetings, attended by the 

Contractor’s Environmental Manager, relevant sub-contractors environmental 

representatives and when necessary, environment specialists and representatives from 

Statutory Consultees. The Client’s Environmental Manager will report on inspections 

made and any non-conformances noted as well as discussing the implications of any 

proposed activities. Issues to be discussed may include: 

 planned actions required to mitigate forthcoming risks; 

 disseminate best practice; and 

 communications with the public 

6.11 Where appropriate, a Project Community Liaison Plan will be established to provide a 

framework for managing communications with local residents and interested parties. 

 

Audit and Review of Performance 

Internal Project Audits 

6.12 The Contractor will be required to demonstrate that an appropriate method of auditing 

the CEMP processes via an internal or external auditing procedure is taking place. 

Provision of evidence that the agreed auditing procedure has taken place will be a 

requirement of regular reporting to the Client’s Environmental Manager from the Client’s 

‘Appropriate Person’ (AP) and meetings between the Contractors Project Manager and 

the Client’s Project Manager. The Contractor’s Environmental Manager will be required 

to provide a report at each progress meeting and a record of these will be saved within 

the Contractors Detailed CEMP.   
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6.13 The reports will be required to include information on the following issues, where 

appropriate: 

Audit Report Yes NO  

1. Is all resource management being recorded?   

2. Are any amendments required to the current Construction 

Traffic Routing Plan?  
 

 

3. Is any action planning required to accommodate upcoming 

works? 
 

 

4. What is the current status of the site tree protection?   

5. Have there been any recorded finds or UXB/OXB incidents?   

6. Is the Construction SWMP up to date?   

7. Are any further permits or approvals required?   

8. Has any environmental monitoring taken place? E.g. noise.   

9. Is any update required to the current sub-contractor list?   

10. Have any environmental tool box talks taken place?   

11. Have all new staff been inducted?   

12. Have there been any incidents of Non Conformance?   

13. Have there been any (verbal or written) complaints from 

nearby residents, Local Authority or the Environment Agency in 

relation to site activities such as noise, dust, traffic, dirt trucked 

on roads, or storm water pollution? If yes detail complaints and 

response to them. 

 

 

14. Have there been any incidents on site such as spills, 

chemicals or fuel? If yes describe what happened and what 

action has been taken. 

 

 

15. Are there any other environmentally related issues to be 

reported? 
 

 

Table 6.2: Example CEMP Audit Report 

 

6.14 A Site Waste Management Plan will also be maintained by the contractor and stored 

within the Contractors detailed CEMP.  
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APPENDIX A: Grainger Key Performance Indicators 

 
 
  



 

1. GRAINGER KEY PERFORMANCE INDICATORS 

1.1 Grainger have indicated the following Key Performance Indicators which they wish 
to be examined as part of the enabling works: 

• Percentage of construction waste by destination (recycled, landfilled, reused).  
• Proportion of recycled materials in new developments.  
• Water consumption at construction sites (litres)  
• Litres of diesel used on development sites  
• Percentage of major sites registered with Considerate Constructors Scheme. 

(Benchmark: Achieve registration at all major sites).  
• Considerate Constructors Scheme score of registered sites. (Benchmark: Aspire 

to 32) 

1.2 The percentage of construction waste by destination and the proportion of recycled 
materials used will be recorded within the Contractors Detailed CEMP on at least a 
fortnightly basis. 

1.3 Water and diesel consumption will be continuously monitored on site and will be 
recorded within the Contractors Detailed CEMP on at least a fortnightly basis. 

1.4 The site will be registered with the Considerate Constructors Scheme and will be 
assessed by an independent CCS examiner.  

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B: Environmental Risk Assessment  

  



 

 

Phase 8 - Park View, Berewood Waterlooville 

Environmental Risk Assessment: January 2023 
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Environmental Risk Assessment Form  

 

Site Address: 
Phase 8 – Park View 
Off London Road 
Berewood 
Waterlooville 
 
Completed by: 
Andrea Hughes – Phase 8 – Park View Construction Environmental Management 
Plan Author 
Based upon the findings of the mitigation matrix (Table 5.1 and 5.2 of Phase 8 – Park 
View CEMP) 

  
Hazards   

1. Death or disturbance of in-situ sheltering fauna including breeding birds; 
2. Lighting impacts upon bats and other nocturnal species and adjacent residents; 
3. Creation of dust impacting on-site and off-site personnel and flora and fauna; 
4. Noise impacts upon on-site and off-site personnel and site fauna; and 
5. Pollution impacts to adjacent drains and streams, on-site off-site flora and fauna; local 

residents via run off and/or migration of liquids from storage areas; and 
6. Damage to adjacent hedgerows 
7. Loss or damage to topsoils and subsoils 

Those at risk 
 

Reptiles, hazel dormouse, foraging badgers, bats and breeding 
birds. Offsite aquatic environments. On site-personnel. Off site 

adjacent residents.    
 

Current control measures   

 
1. Adherence to mitigations 2, 3 and 5 within CEMP Table 5.2 – see Method Statement 

no. 1; 
2. Adherence to mitigation 4 within CEMP Table 5.2 and Appendix A5– see Method 

Statement no. 2; 
3. Adherence to mitigations 1, 6, 7, 8, 9, 10, 11, 12, 13, 22, 24 and 25 within CEMP 

Table 5.2 – see Method Statement no. 3 
4. Adherence to mitigations 1, 13, 14, 15, 16 and 17 within CEMP Table 5.2 – see 

Method Statement no. 4 
5. Adherence to mitigations 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 

34 and 35 within CEMP Table 5.2 – see Method Statement no. 5 
6. Adherence to mitigation 36 in CEMP Table 5.2 and requirement for consultation with 

project arboriculturalists to establish appropriate protections and compound distances 
prior to works commencing. 

7. Adherence to mitigation 37 in CEMP Table 5.2 
 
In addition.  

 Weekly review of programme by Contractors Site Manager /Environmental Manager 
to identify any amendments required to existing mitigations; 

 Regular environmental tool-box talks to site operatives; 
 Weekly inspections by Contractors Environmental Manager or Appointed Person to 

ensure all mitigations are in place and active.  
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With these controls 
the risk is 
(highlight) 

Unacceptable Further controls 
required 

Adequately 
controlled 

 
Further control measures required 
List further action needed to adequately control risks 

 
None required 
 
 
 
 
 
 
Date 20/01/23     
Initial AH     

 
Use a new box each time this assessment is reviewed 
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Method Statement 1  

Control of death or disturbance of in-situ 
sheltering or foraging fauna   

Site Address: 

Phase 8  

Off London Road  

Berewood 

Waterlooville 

 

Completed by: 

Andrea Hughes – Phase 8 Construction Environmental Management Plan Author. Based upon 

Mitigation Matrix findings (Table 5.1 and 5.2 of Phase 8 CEMP) 

 

Risk Activities/Tasks  

Establishment of site compound and facilities including protective heras fencing and 

signage where required. Provision and maintenance of drainage and pollution control 

measures plus temporary wheel wash facilities as required. Provision of suitable 

surfacing. Laying of topsoil, grass seeding, landscaping and management of topsoil 

and subsoil as required. 

 

Actions Required  

 Appropriate space to be provided for parking and turning of operative, 

construction and visitor vehicles. Appropriate construction routeing to be set 

out for construction traffic within a Construction Traffic Routeing Plan; 

For the protection of Breeding Birds: 

 The clearance of any hedgerows and semi-improved grassland should where 

possible be undertaken outside of the bird nesting season, which is considered 

to extend from the 1st  March  to  the  31st  August; 

 If this  is  not  possible,  clearance  must  be  done under  the  supervision  of  

an  ecologist  to  ensure  that  nesting  birds  are  not  harmed. 

 For Skylarks, it is required that vegetation is trimmed with a two-stage cut in 

April which may be timed to coincide with the reptile land management.  

 Where nesting birds are encountered, clearance and/or demolition must be 

postponed until nestlings have fledged.  
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.  

For the protection of Bats and other nocturnal fauna: 

Where construction site lighting is required, lights will be fitted with cowls, emit 

minimal ultra-violet light and be of a warm, neutral colour. Lights must be directed 

away from adjacent trees and hedgerows. See Method Statement 2 

 

For the protection of Great Crested Newts: 

 It is advised that the herptile fencing is checked regularly to ascertain whether 

it has been damaged and allowing great crested newts to enter the site.  

 In the event a great crested newt is encountered during site preparation, works 

will cease, and Natural England will be contacted for further advice. This may 

include obtaining a European Protected Species licence. 

 

For the protection of Reptiles 

Fatalities will be avoided within the working area through vegetative management 

using the ‘strim and push method’ which includes : 

 

 An ecologist would undertake a search of the area during the active season 

when temperatures are above 10 degrees Celsius. 

 Using hand held strimmer, vegetation is removed in a directional manner to 

encourage reptiles to move into a retained suitable habitat.  

In addition 

 The sward should be maintained at ground level. 

 Remove all clearance arisings from the site immediately. 

 Remove any spoil piles, log piles or tree root systems.  

 Maintain materials off the ground through the use of skips or pallets. 

 

For the Protection of Hazel Dormouse 

Where the hedgerow is due to be clearance will need to be undertaken within daylight 

hours as the hazel dormouse is more active at night. No vegetation clearance will be 

undertaken between  June  and  early  September  when  adult  hazel  dormouse  have  

dependent  young. Supervised clearance will be conducted in either of the following 

two ways depending on the time of year works take place (active season or inactive 

season). 
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Active season (May or September/October) 

 Clearance will be carried out in May or September/October when the hazel 

dormouse are active and all young are independent. Clearance at this time of 

year can be carried 

out in a single stage clearance with all vegetation and stumps removed at the 

same time. 

 Prior to clearance the area of vegetation will be inspected by a licenced 

ecologist to record any hazel dormouse nests in the area.  

 If no hazel dormouse are recorded then clearance will then take place with the 

use of hand strimmers in one direction towards the retained habitat. 

 The noise of the machinery and contractors will cause any hazel dormouse in 

the area to move out of the working area. 

 Any stumps in the area can then be removed. 

 A completion statement will be produced following the works detailing the 

findings and actions taken during the clearance. 

Inactive season (November to April) 

 Clearance carried out between November and March will be carried out in a 

two stage clearance.  

 Prior to clearance the area of vegetation will be inspected by a licenced 

ecologist to record any hazel dormouse nests in the area. 

 Clearance  of  above  ground  vegetation  will  be  carried  out  with  hand  tools  

with vegetation cleared to no lower than 10cm from the ground. The stumps 

will remain in place  over  the  winter  to  avoid  the  risk  of  encountering  any  

hibernating  hazel dormouse. 

 No sections larger than 50 metre2   will be cleared in this manner to ensure that 

any hazel dormouse emerging from hibernation are not isolated from suitable 

habitat. 

 The stumps can then be removed in May once hazel dormouse are active. The 

stump will be inspected by a licenced ecologist prior to removal.  

 A completion statement will be produced following the works detailing the 

findings and actions taken during the clearance. 

 Any hedgerow to be lost will be replaced within the landscaping design on site 

ensuring there 

is connectivity with adjacent habitat. 
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If the hazel dormouse is encountered during works, they will cease immediately, 

and Natural England  will  be  contacted  for  further  advice  and  this  may  result  

in  a  European  Protected Species licence application being obtained. 

 

For the Protection of Badgers 

Since badger are highly mobile mammals the following is recommended: 

 Where  a  period  of  greater  than  12  months  pass  an  update  badger  survey  

should  be undertaken to determine if badger are utilising the site. 

 Install fencing in areas where it is important to exclude badgers for safety 

reasons e.g. fuel storage areas. 

 Where possible excavations should not be left open overnight. However, if 

excavations are  left  open  at  night,  then  an  earth  /  wooden  ramps  must  

be  installed  to  allow  any animals that fall in to escape. Work areas would be 

checked daily to ensure no animals are trapped. 

 Cap any pipes over-night on site to avoid animals becoming trapped. 

 

 

 

 

See Method statement 2 re control of construction lighting to be observed; 

See Method statement 3 re control of dust to be observed; and 

See Method statement 4 re control of noise to be observed. 
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Method Statement 2  

Control of lighting impacts upon bats, 
nocturnal species and adjacent residents 

Site Address 

Phase 8  

Off London Road  

Berewood 

Waterlooville 

 

Completed by: 

Andrea Hughes – Phase 8 Construction Environmental Management Plan Author. Based upon 

Mitigation Matrix findings (Table 5.1 and 5.2 of Phase 8 CEMP) 

 

Risk Activities/Tasks  

Establishment of site compound and facilities including protective heras fencing and 

signage where required. Provision and maintenance of drainage and pollution control 

measures plus temporary wheel wash facilities as required. Provision of suitable 

surfacing. Laying of topsoil, grass seeding, landscaping and management of topsoil 

and subsoil as required. 

 

Actions Required  

Where lighting is installed for security or construction purposes, site ecologists must 

be consulted and the following measures must be applied. Lighting must be: 

 The minimum brightness required i.e. low pressure sodium or narrow 

spectrum LED and not to exceed 450 lumens; 

 Directed downwards and specifically way from adjacent woodland; 

 Baffled; and  

 Energy efficient  
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Method Statement 3  

Creation of dust impacting on-site and off-site 
personnel and flora and fauna 

Site Address: 

Phase 8  

Off London Road  

Berewood 

Waterlooville 

 

Completed by: 

Andrea Hughes – Phase 8 Construction Environmental Management Plan Author. Based upon 

Mitigation Matrix findings (Table 5.1 and 5.2 of Phase 8 CEMP) 

 

Risk Activities/Tasks  

Establishment of site compound and facilities including protective heras fencing and 

signage where required. Provision and maintenance of drainage and pollution control 

measures plus temporary wheel wash facilities as required. Provision of suitable 

surfacing. Laying of topsoil, grass seeding, landscaping and management of topsoil 

and subsoil as required. 

 

Actions Required  

 

 Appropriate space to be provided for parking and turning of operative, construction 

and visitor vehicles. Appropriate construction routeing to be set out for construction 

traffic within the Contractors Construction Traffic Management Plan. 

 Vehicles carrying dusty materials to be suitably covered. 

 Site roads to be swept and sprayed with water to prevent dust nuisance. 

 Recycling activities that have the potential to generate dust to be sited in such a way 

to minimise dust nuisance to sensitive receptors; 

 Activities found to be generating dust in conditions where dust being spread may 

affect the public to be stopped, rescheduled or mitigated. 

 All supervisors to be familiar with the provisions of IAQM ‘Guidance on the 

Assessment of Dust from Demolition and Construction’ 

 All plant to be fitted with diesel particulate filters. 
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 Site vehicles to be preferentially sought to have vertical exhausts to limit surface dust 

re-suspension. 

 All vehicles leaving the site to be subjected to wheel washing where necessary. 

 All materials and spoil to be stored on site to be sheeted or damped down as 

appropriate in dry weather to reduce dust. 

 Stockpiling to be in accordance with CIRIA ‘Environmental good practice guide on 

site (4th edition). 

 Stockpiles of materials not suitable for on-site re-use to be removed as soon as is 

practicable in accordance with applicable waste management legislation. 
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Method Statement 4  

Control of noise impacts upon on-site and 
off-site personnel 

Site Address: 

Phase 8  

Off London Road 

Berewood 

Waterlooville 

 

Completed by: 

Andrea Hughes – Phase 8 Construction Environmental Management Plan Author. Based upon 

Mitigation Matrix findings (Table 5.1 and 5.2 of Phase 8 CEMP) 

 

Risk Activities/Tasks  

Establishment of site compound and facilities including protective heras fencing and 

signage where required. Provision and maintenance of drainage and pollution control 

measures plus temporary wheel wash facilities as required. Provision of suitable 

surfacing. Laying of topsoil, grass seeding, landscaping and management of topsoil 

and subsoil as required. 

 

Actions Required  

 

 Appended noise protocol to be adhered to;  

 Appropriate space to be provided for parking and turning of operative, construction 

and visitor vehicles. Appropriate construction routeing to be set out for construction 

traffic within a Construction Traffic Management Plan; 

 All vehicle drivers to be advised of agreed haulage routes selected to minimise any 

noise impact arising from additional lorry movements within a Delivery Plan; 

 Noise levels to be set at the site boundaries using the method described within Annex 

E of BS5228. These will apply during work hours of: 

Monday to Friday - 0800hrs to 18:00hrs 

Saturday - 08:00hrs to 13:00hsr. 

Sundays and Public Holidays - No work on site is permitted 

 Noise levels to be monitored in accordance with the noise protocol and records will 

be kept for review. All monitoring will be undertaken by appropriately trained staff 
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using an integrating Type 1 monitor which will be laboratory calibrated on a yearly 

basis. Any non-conformance will be registered and reported to Havant Council; 

 Silencers or mufflers as appropriate to be fitted to plant and machinery; 

 A Prior Consent agreement with Havant will be sought for any substantial or 

particularly noise-sensitive project. Under Section 61 of the Control of Pollution Act 

1974 prior agreement can be reached on noise controls, which prevent the need for 

formal interventions, which may later be introduced without warning, with associated 

delays and costs. Noise problems as far as is practical will be anticipated in advance 

and control measures will be agreed with the local authority to prevent problems later; 

 Noisy plant and equipment will be sited as far away as is practicable from sensitive 

receptors such as properties off Grainger Street. The use of barriers, such as soil 

mounds, site huts, acoustic sheds and partitions to deflect noise away from noise 

sensitive areas will be employed wherever practicable. Rapid access to portable 

acoustic screens such as those specified in British Standard BS5228:1997:Part 1 will 

be provided; 

 Where necessary to control noise, hoardings may be provided. Hoarding may take 

the form of security hoards, or purpose built noise screens. Specific noise reduction 

hoarding is available where noise impact becomes a particular issue, or effective 

hoarding can be constructed on site from two sheets of 12mmmm board filled with a 

sound absorbing material such Rockwool; 

 If required, effective screening/hoarding will be appropriately sited between the noise 

source and the potential receptor, contain no holes and ensure that the screening 

material overlaps with minimal gaps; 

 All plant and machinery will comply with relevant statutory and manufactures’ 

requirements. Vehicles and plant used for the purpose of the works will be fitted with 

effective exhaust silencers, maintained in good and efficient working order and 

operated to minimise noise emissions; 

 Machinery in intermittent use will be shut down in the intervening periods between 

work or throttled down to a minimum. Noise emitting equipment required to run 

continuously e.g. generators, will be housed in suitable noise reducing enclosures; 

 Only “sound reduced” compressors shall be used. Models will be fitted with properly 

lined and sealed acoustic covers that shall be kept closed whenever the machinery is 

in use; 

 Pneumatic percussive tools will be fitted with mufflers or silencers of the type 

recommended by the manufacturers. Equipment that breaks concrete, brickwork or 

masonry by bending or by bursting shall be used in preference to percussive tools as 

far as practicable; 

 Where practicable rotary drills bursters actuated by hydraulic, chemical or electrical 

power will be used for excavating hard or extrusive materials;  
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 Plant will be maintained in good working order so that extraneous noise from 

mechanical vibration, creaking and squeaking is kept to a minimum; and  

 Care will be taken when loading or unloading vehicles, or moving materials etc to 

reduce noise impact. 

 

  



 

 

 

Noise Monitoring Protocol 

Introduction 

1.1 The contractor shall commit to provide and adhere to all of the noise mitigation measures 

set out within the Construction Environmental Management Plan (CEMP) and within the 

method statement above. This includes the provision of this noise monitoring protocol which 

sets out the construction noise monitoring programme which will be undertaken during the 

period of works.     

Construction Noise Criteria 

1.1 Construction activities have the potential to cause noise disturbance to residential, uses in 

the vicinity of the site. 

1.2 For this type of development, it is considered likely that the potential impact of construction 

noise will be most appropriately assessed by reference to fixed noise limits, as promoted in 

Annex E.2 of BS 5228-1: 2009 +A1:2014: Code of Practice for Noise and Vibration Control 

on Construction and Open Sites - Part 1: Noise.  This states: 

"Noise from construction and demolition sites should not exceed the level at which 

conversation in the nearest building would be difficult with the windows shut. […] 

Noise levels, between say 07.00 and 19.00 hours, outside the nearest window of the 

occupied room closest to the site boundary should not exceed: 

 70 decibels (dBA) in rural, suburban and urban areas away from main road 

traffic and industrial noise; 

 75 decibels (dBA) in urban areas near main roads in heavy industrial areas." 

1.3 The receptors in the vicinity of the Phase 8 access are located adjacent to a main road 

therefore,  a value of 75 dB LAeq,10hours is considered to represent an appropriate SOAEL for 

construction noise. 

1.4 The LOAEL for construction noise is routinely taken to be 55 dB LAeq, 10hours, being 

numerically aligned with the upper guideline value for daytime noise level determined WHO/ 

BS 8233: 2014 guidance for external amenity areas. 

1.5 Whilst construction noise will be “temporary”, the effect of such noise will also be influenced 

by the duration of the works, i.e. the greater the period of noise exposure, the greater the 

potential impact on neighbouring receptors.  Based on advice given in Annex E of BS 5228-

1, it is therefore considered that additional significance should be given to an impact 

exceeding the SOAEL of 75 dB, where such a noise magnitude is predicted to occur on 10 



 

 

or more days of working in any 15 consecutive days, or for a total of 40 days in any six 

month period. 

1.6 NB: Where the threshold is seen to be exceeded during short-term spot checks, the nature 

and duration of the works taking place should be reviewed to ensure that there is no 

significant risk of the threshold being exceeded over the longer-term period defined above.     

1.7 Combining the above magnitude and temporal criteria, gives the following refined noise 

matrix for assessing the potential significance of construction noise: 

Combined Noise Magnitude and Temporal Criteria Magnitude of Effect 

Daytime noise level less than 55dB LAeq,T Negligible 

Daytime noise level between 55 and 75 dB LAeq,T Minor 

Daytime noise level greater than 75 dB LAeq,T 

(For a period less than 10 days of working in any 15 consecutive days, 

or for a total of less than 40 days in any six month period) 
Moderate  

Daytime noise level greater than 75 dB LAeq,T 

(For a period more than 10 days of working in any 15 consecutive days, 

or for a total of more than 40 days in any six month period) 
Major 

Table 2: Definitions of Magnitude of Effect – Construction Noise 

1.2 The above criteria will be applied in the assessment of the significance of site noise.  

 

Monitoring Procedure 

1.3 Noise monitoring will take place at the location shown on the site plan, attached at Annex 

A. All position will be located as close as practicable to the property boundary and at a 

height of 1.5m in a free field position. 

1.4 Fifteen minute measurements of the LAeq, LAmax, LA10 and LA90 sound pressure levels will be 

undertaken at each of the measurement positions detailed in Annex A. 

1.1 Attended manual measurements will be undertaken with fully calibrated type 1 sound 

integrating meter. Records of the meter and calibrator used will be taken and kept along 

with details of the weather conditions prevalent during the monitoring period.  

1.5 Measurements will be made generally in accordance with the requirements of ISO 1996-2: 

2017 – Acoustics - Description, measurement and assessment of environmental noise – 

Part 2: Determination of sound pressure levels. 

 

 



 

 

Noise management 

1.6 As noted above, all noise mitigations set out with the CEMP, specifically those identified in 

Section 5 and Appendix B A will be applied to the site. Initial monitoring and set up of the 

protocol will be undertaken by Mayer Brown Ltd and thereafter, (and unless otherwise 

advised to Havant Council) noise monitoring will be undertaken by the contractor on a 

regular basis with all records retained for review. Notwithstanding this, where weekly team 

meetings identify upcoming works, particularly at the boundary, which are likely to involve 

intrusive levels of noise, these will be specifically monitored to ensure that trigger levels are 

not exceeded.     

1.7 On occasions where it is anticipated the unavoidable short-term exceedances of trigger 

levels are likely to occur, the contractors environmental manager will seek permission from 

both councils to proceed with these works and adjacent residents will be advised of the date 

and time of upcoming activities. 

1.8 Any unplanned exceedance of trigger levels will result in the requirement to complete a non-

conformance report which will state the data and time of exceedance, the cause, the 

immediate response and how further exceedance from the same cause will be avoided. The 

non-conformance report will be completed and provided to both councils immediately upon 

resolution of the non-conformance.  

1.9 It is noted that the Council may wish to provide amendments to the proposed protocol in 

the light of observed works or in the event of complaints.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

Annex A: Site Plan Showing Proposed  

Measurement Locations 
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Method Statement 5  

Control of pollution impacts to adjacent 
ditches and drains on-site, off-site flora and 
fauna and local receptors 

Site Address: 

Phase 8  

Off London Road 

Berewood 

Waterlooville 

 

Completed by: 

Andrea Hughes – Phase 8 Construction Environmental Management Plan Author. Based upon 

Mitigation Matrix findings (Table 5.1 and 5.2 of Phase 8 CEMP) 

 

Risk Activities/Tasks  

Establishment of site compound and facilities including protective heras fencing and 

signage where required. Provision and maintenance of drainage and pollution control 

measures plus temporary wheel wash facilities as required. Provision of suitable 

surfacing. Laying of topsoil, grass seeding, landscaping and management of topsoil 

and subsoil as required. 

 

Actions Required  

 

 Systems of temporary drainage must be installed to ensure that no polluted surface 

runoff enters adjacent drains. Any surface water collected to be directed via treatment 

before discharge; 

 Any new or existing live surface water drains to be bunded to ensure that no surface 

water enters them; 

 Site roads to be swept and sprayed with water to prevent dust nuisance; 

 Where possible over-site hard standing to be retained & haul routes to be hard 

surfaced; 

 All vehicles leaving the site, to be subjected to wheel washing where necessary; 

 Stockpiling to be in accordance with best practice within CIRIA ‘Environmental best 

practice on site guide (4th edition); 
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 Stockpiles of materials not suitable for on-site re-use to be removed as soon as is 

practicable in accordance with applicable waste management legislation; 

 Fuels and chemicals to be stored in accordance within CIRIA ‘Environmental best 

practice on site guide (4th edition); 

 All tanks and containers to be labelled with nature of contents and total volume 

secured; 

 Fuel storage and delivery facilities to be on impermeable surface in a secondary 

containment system;  

 Provision of spill kits at all storage areas & provision of emergency response 

numbers; 

 Biodegradable hydraulic oil to be used for machinery/plant where possible; 

 All deliveries to be supervised and levels of tanks checked before delivery; 

 Stockpiles to be sited so as not be subject to inundation during extreme rainfall 

events; 

 Contingency plan required for temporary covering of stockpiles during adverse 

weather conditions; 

 Sorted & screened material to be placed on a prepared clean granular surfacing; 

 Supervisors to be familiar with the provisions of CIRIA ‘Environmental best practice 

on site guide (4th edition) re control of contaminated run off. 

 



 

 

 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX D: Incident Response Plan 

 



Adapted from: Environmental good practice on site guide (fourth edition) CIRIA 
 

 
Stop – Contain – Notify 

Diesel Spills 

Stop work immediately and prevent any more 

material escaping, e.g. right the jerry can, close 

valves 

Protect any adjacent surface water feature using 

the adjacent spill kit contents. Clear up spill  

Site Manager will dispose of used materials 

appropriately and replace the used kit  

Notify the site manager / foreman with the 
following information: 

 where the substance has entered the 
drain/watercourse or is affecting the 
environment 

 substance involved 

 location 

 reason for incident 

 quantity involved. 

Spillage type 

Major: Cannot be controlled, pollution has entered, or could enter a drain or watercourse. 

Report to the foreman/supervisor immediately 

Minor: Can be controlled, pollution has note entered, and cannot enter a drain or watercourse. 

Report to the foreman/supervisor immediately 

Foreman/supervisor instructions 

Major: Contain and report immediately 

Minor: Clean up immediately using appropriate materials (granules, pads etc) 

In Major instance report to EA (see contact below) 

Contact         

Environment Agency (EA) Emergency Spill Line 0800 80 70 60 

   Worthing Office  03708506506 

Write up report of incident to be retained in site records including: 

 date, time, location of spill 

 substance(s) involved 

 action taken to contain it 

 lessons learnt. 

Call for aid Call for aid 
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