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 Prepared by Kim Gifford 15th February 2021. 

 

 

 

1. Arboricultural Method Statement and Impact Assessment 

 

1.1 The proposal is regarding construction proposals at Victoria Cottage, Woodgaston Lane, Hayling Island PO11 0RL.  

   

1.2 The following Arboricultural method statement is to provide a protection strategy for the trees identified refer to the 

following Tree Survey and Plan. The tree protection plan (TPP) shows the extent of the Root protection Areas (RPA). 

All construction of the conservatory and porch will be undertaken outside of the RPA of Oaks T1, T2, and T3. The 

installation of the carport involves the excavation of 2no. supporting posts. The support post holes are to be 300mmx 

300mm. These will be excavated by hand only and avoid damage to any major roots found during excavation. If roots are 

found, then an adjustment of positioning will be undertaken to avoid root damage. The existing area is presently covered 

in concrete and tarmac as a roadway and parking area. The excavation of two 300mm x 300mm holes amounts to less 

then 2% of the RPA this will not adversely affect these specimens.  

 

Protective fencing to be erected as positioned on the tree protection plan.  

 

1.3 The construction areas should be designed to avoid damage over ground or underground to the remaining specimen.  

 

1.4 The protective barrier as specified in BS5837:2012 (see figure 2 Appendix 1 Page 15) and as detailed on the Tree 

Protection Plan 15th February 2021. 
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2. Overground Constraints: 

  

2.1 All construction activities will avoid damaging tree canopies and adhere to the exclusion areas under canopy as 

marked on the Tree protection Plan. 

  

 

 

 

 

3. Underground Constraints  

 

3.1 Protective fencing will be constructed to protect this area as detailed in the TPP and maintained during construction 

period.  Services will be excluded from the RPA area. Construction work must only be undertaken in the RPA with 

agreement of the LA 

 

4.  The project will include a structured procedure of Arboricultural supervision to be detailed on in planning conditions. 

The following method statements should be available on site and conveyed to construction contractors before works 

commence. 
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5.Tree Survey: Schedule  

 

5.1 Method: Visual Tree inspection references, Principles of Tree hazard Assessment and Management by David Lonsdale and The body 

language of trees by Claus Mattheck and Helge Breoer. The Arboricultural Association guidance note 7 tree surveys a guide to good practice. 

Lantra award Professional tree inspection. BS5837: 2012 Tree in relation to design, demolition and construction recommendations: 

 

• Tree Number: T1 (in neighbouring property). 

• Species: Oak Quercus robur 

• Height: 18m 

• Stem diameter: 900mm 

• Crown spread: N7m E5m S6m W5m 

• Clearance: 6m> 

• Root Protection Radius: 10.8m (as Annex D BS 5837:2012 table) 

• RPA m2 = 366m squared 

• Age Class: Mature 

• Physiological Condition: Normal 

• Structural Condition: Normal. 

• Estimate Life expectancy: 20> 

• BS5837 Category: B (Tree Preservation Order) 

 

Recommendation:  Install BS5837:2012 Protective fencing as TPP during construction. 

 

 

• Tree Number: T2  

• Species: Oak Quercus robur 

• Height: 18m 

• Stem diameter: 700mm 

• Crown spread: N6m E4m S7m W4m 

• Clearance: 4m> 

• Root Protection Radius: 8.4m (as Annex D BS 5837:2012 table) 

• RPA m2 = 222m squared 

• Age Class: Mature 

• Physiological Condition: Suppressed form 

• Structural Condition: Cavity at base. 

• Estimate Life expectancy: 20> 

• BS5837 Category: C (Tree Preservation Order) 
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Recommendation:  Install BS5837:2012 Protective fencing as TPP during construction.            

           

          Tree Number: T3  

• Species: Oak Quercus robur 

• Height: 18m 

• Stem diameter: 900mm 

• Crown spread: N7m E5m S6m W5m 

• Clearance: 6m> 

• Root Protection Radius: 10.8m (as Annex D BS 5837:2012 table) 

• RPA m2 = 366m squared 

• Age Class: Mature 

• Physiological Condition: Normal 

• Structural Condition: Normal. 

• Estimate Life expectancy: 20> 

• BS5837 Category: B (Tree Preservation Order) 

 

Recommendation:  Install BS5837:2012 Protective fencing as TPP during construction. 
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6. Contacts: Victoria Cottage 
   

Local Authority Arboricultural officer  

Site Agent  

Appointed arboriculturist  

  
6.1 No contractors have been appointed at this stage. If there is a need to review any of the protection plans/method statements in 

light of additional requirements identified by contractors, written approval for any such modifications will be obtained from the LPA 

prior to commencement of any work. 

  

  

7.Specific Methods to be applied during all operations: Victoria Cottage  
   

7.1 The methodology of the tree protection measures follows a logical sequence of development events. Variations to the 

sequence could significantly reduce the efficiency of the tree protection measures. Variations to the proposed development will 

require input prior to commencement of the variations, from the appointed arboriculturist and/or the LPA Arboricultural officer. 

 

 Stage 1: Protective fencing will be constructed to protect this area as detailed in the TPP and maintained during 

construction period.  

 

Stage 2: Services will be excluded from the RPA area. Construction work must only be undertaken in the RPAs with 

agreement of the LA. 

 

  

Stage 3: Installation of the carport. The 2no. excavation holes are to be dug by hand only. Should any major roots be 

found during excavation an adjustment and repositioning of the holes will be made to avoid root damage. 

 

 

  
7.2 The LPA will be given notice in writing 5 full working days prior to the date of commencement of development to check all tree 

protection in place.  
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7.3 All development works within the RPA of any retained tree will be carried out strictly in accordance with the Arboricultural 

method statement.  

  
7.4 It is recommended that works within the RPA, as well as the installation and modification of all tree protection measures, are 

carried out under supervision by an arboriculturist. It is the responsibility of the client to appoint an arboriculturist prior to 

commencement of works. Details of the appointed arboriculturist will be forwarded to the LPA.  

  
7.5 A schedule of activities that will require Arboricultural supervision at various stages has been produced. This should form the 

minimum site attendance by the appointed arboriculturist, as well as the Local Authority tree officer (where relevant).  

  
7.6 Periodic reports, along with supporting evidence, will be submitted to the LPA on the tree protection measures, as well as the 

results of activities within the RPA of retained trees.  

  

   

8. Preliminary tree maintenance. Victoria Cottage  
   

8.1 See recommendations in tree schedule above. Prior to carrying out any tree work, all trees recommended for tree 

work/removal including their immediately adjacent trees, will be inspected for bird nests (wholly and partially built ones). In the 

event nests are found, the tree work will not be carried out until the trees are found to be free of the nesting birds & their young. 

This is a requirement under the Wildlife & Countryside Act 1981 & The Countryside & Rights Of Way Act 2000.  

  
8.2 All tree work will be carried out in accordance with BS3998:2010 & will be carried out without harming the adjacent retained 

trees.  

  
9.  Preliminary vegetation control. Victoria Cottage 

 

 

9.1 N/A 

10. Preliminary tree protection methods. Victoria Cottage 
   

Prior to development, the following measures will be carried out:  
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10.1 All preliminary tree work should be carried out in a way that does not damage the retained trees and/or their rooting mediums 

and/or their roots. 

  
10.2 Protective fencing of the type shown in the protection plan will be placed in the positions indicated on the protection plan. The 

fencing will be permanently fixed to the ground as shown in the plans or fixed to a permanent feature. Weatherproof signs will be 

attached to the fencing, stating their purpose and that they should not be moved. The protective fencing will delimit a construction 

exclusion zone and will be considered immovable. The positioning and installation of the protective fencing will be supervised by 

the appointed arboriculturist.  

  
10.3 Ground protection may be necessary when working within the RPA on the protection plan will remain as shown on the plan. 

Any loading in excess of 1 ton will require the use of heavy-duty ground protection, as indicated. This will be supervised by the 

appointed arboriculturist.  

  
10.4 Prior to commencing work on site, all contractors will be given an induction on the tree protection measures employed during 

the development project and on the potential consequences of disregarding them (pre-commencement meeting).  
  

 

 

 

 

 

 

 

 

 

 

11. Arboricultural Methods and restrictions during all phases of development: Victoria Cottage  
   

The following general tree protection measures will be adopted throughout the life of the development:  

  
11.1 The fencing comprising the construction exclusion zone will not be moved, except if specified in the tree protection plans. All 

staff on site will understand the need for protective fencing, as well as any ground protection and to keep strictly within the 

designated access routes, when moving in/out the site.  

  
11.2 Protective fencing will be maintained and inspected on a weekly basis by the site manager. Inspections will be recorded on an 

inspection form.  
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11.3 All damage to protective fencing or accidental damage to trees will be reported to the site manager immediately. Works 

occurring within the incident vicinity will cease immediately until adequate tree protection measures are re-established. A record of 

the damage will be made by the site manager and, in consultation with the appointed Arboricultural consultant, remediation 

measures carried out.  

  
11.4 No materials and/or plant will be stored within the designated root protection area of any of the trees and/or within the 

delimited construction exclusion areas. Any liquid materials to be stored on site, will be located where, in any event of spillage, will 

allow for natural run-off to be away from the designated root protection areas and buffer zones and/or stored within a pre-

constructed spillage containment area.  

  
11.5 The mixing of concrete and mortar will be performed outside any root protection areas, in such an area where in the event 
of any spills, any liquid will drain away from the root protection areas and any buffer zones and/or within a pre-constructed 
spillage containment area.  

  
11.6   The use and movement of any cranes/heavy lifting arms/digger arms and booms of delivery vehicles will be carried out 

without damage to any part of the retained trees.  

  
11.6   No dry construction materials will be stored within the RPA of the retained trees, unless adequate ground protection 

(approved by the appointed arboriculturist), has been installed within the storage area.  

  
11.7   No soil, demolition debris, or any other arisings will be stored within the RPA or under canopies of the retained trees, 

whichever is the greater.  

  
11.8 No ground level changes will occur (no grading/levelling/raising), within any RPA of the retained trees, unless consented to by 

the LPA & supervised by the appointed arboriculturist. Changes to the ground levels within RPA of retained trees will follow the 

advice of the appointed arboriculturist.  

  
11.9 No additional tree work will be carried out unless consented to in writing by the LPA  

  
11.10 The positions of all site welfare and storage areas will also be located outside any canopy areas and RPA of the retained 

tree.  

  
11.11 No fires will be lit anywhere within the site.  
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11.12 For the purposes of this method statement, significant roots referred to, constitute individual roots of diameters of 25mm and 

above, as well as dense fibrous root masses. The significance of both will be determined by an appointed arboriculturist upon 

discovery of either.  

  
11.13 If roots 20mm and smaller in diameter are damaged that belong to retained trees, these should be cut cleanly and covered 

in damp Hessian or soil. If roots 25mm and larger are damaged or if a large number of smaller roots are damaged, these should 

be covered in damp Hessian or soil and advice should be sought from the appointed arboriculturist prior to treating them. 

 

 

12. Demolition/Preparation: Victoria Cottage  

  

  

12.1 A pre-commencement site meeting will be carried out by all involved in the construction and the supervising arboriculturist, to 

clarify tree protection measures. The existing concrete paths and building bases should be carefully broken up by a small light 

weight machine to avoid compaction.  

  
12.2 Tree protection measures will have been installed prior to any commencement of demolition site preparation.  

 

 

12.3 No plant machinery will encroach on the RPA of the retained trees, unless the ground is adequately protected & the 

machinery is incapable of striking the canopy or tree stem. If plant machinery is to encroach on protected RPA of retained trees, 

this will be supervised by the appointed arboriculturist.  

  
12.4 The protective fencing in the site (protecting trees), will be retained in situ until landscaping operations are to be undertaken. 

This will provide additional protection for the Root Protection Areas.  

  
12.5 Debris from any preparation work will not be stored within any RPA of retained trees at any time.  

  

 

12.6 The tree protection measures will be retained in the positions specified on the Protection Plan.  
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Structure foundations within RPA:  

  
12.7 The foundations for the proposed conservatory/porch do not encroach on the RPA as detailed on TPP. If roots are 

encountered, these will be cut cleanly. The carport excavations in this area will be supervised by the appointed arboriculturist. See 

section 1.3 above and stage 3 of the procedure. 

  
12.8 Impermeable membranes will be used when pouring concrete for foundations, to avoid contamination of the soil and damage 

to any tree roots by wet cement, particularly within the RPA of the retained trees.  

 

  

 

 

 
 

Underground services:  

  
12.9 The excavations for any underground services will be routed outside any RPA. Underground services be run outside RPA. 

Any roots that span the trench during digging will not be cut but will have damp Hessian sacking placed around them. Damaged 

roots of up to 2cm diam. will, where possible, be cut cleanly and covered. Any substantial roots (larger than 25mm diam.), that 

become damaged or need to be removed, advice will first be sought from the supervising arboriculturist prior to any work being 

carried out on them. This will be carried out under Arboricultural supervision  

  
12.10 If and when installing infrastructure for underground services, they will be done by hand within any RPA and care will be 

taken not to damage the exposed roots. Back-fill within an RPA will not be compacted and will possess the same soil profile as the 

surrounding soil. If there is a need to compact Backfill, in preparation for the reinstatement and/or installation of infrastructure 

within an RPA, then CU structural soil will be used as Backfill. The above will only be applicable with permission from the LA.  

  
12.11 The timing of any excavations for underground services will coincide with the arrival of materials to be used for the 

construction of the underground services, to minimise the time that roots are exposed. Roots will not be left exposed for more than 

24 hours.  
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13.Landscaping: Victoria Cottage 

 

13.1 Landscaping operations will commence only when all main construction work has ceased. The protective fencing will be 

removed immediately prior to commencing these operations.  

  
13.2 No soil lowering will occur within any RPA.  

  
13.3 The existing soil levels will not be raised by more than 150mm within RPA of retained trees without seeking advice from the 

appointed Arboricultural consultant.  

  
13.4 Excavations for planting within RPA carried out by hand only down to 600mm. The same will apply for introduction of 

topsoil, plant transport & mulching.  

  
13.5 All landscaping work within RPA will also be carried out by hand only.  

  
Footpaths/hard surfaces:  

  
13.6 Any exposed roots will be covered with damp Hessian. Debris from the excavation will not be stored in this area but will be 
immediately removed from the RPA.  

  
13.7 General purpose topsoil to BS3882:2007 will be used to replace the previous hard surface if necessary. N/A 

  
 13.8 The proposed building will not impinge on RPAs.  
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Boundary treatments within RPA:  

  
13.9 Where new boundary fences are proposed to be installed within the RPA of retained trees, this will be carried out using hand 

tools only. Excavations will be undertaken using hand tools only at proposed fence post locations to confirm the existence of 

significant or insignificant roots. If significant roots are found, then an alternate location will be sought using the same method. 

 

 

 

 

 

 

 

 

 

 

14. Post-development tree Care and amelioration Victoria Cottage  

 

14.1 Once all construction and landscaping activities have been completed, any remaining ground protection/protective fencing 

will be removed. 

  

14.2 A detailed visual inspection of the retained trees on the site & their RPA, will be carried out, to check for signs of 

development damage to both the trees and their rooting environment.  

Appropriate remedial tree / soil work will then be recommended by an arboriculturist.  

 

14.3 Any damaged branches will be removed or pruned cleanly in line with current good Arboricultural practice 

(BS3998:2010) and any specific Arboricultural advice. Any other remedial work will also be carried out as and when 

recommended.  

 

14.4 An annual tree inspection regime will be implemented to monitor the health of the retained and replaced trees for an agreed 

period after the development project is complete. The appointed arboriculturist will provide reports to the client & the local 

authority tree officer at agreed times, on the condition of the retained trees and any remediation work recommended.  
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15. Site Supervision Victoria Cottage   

   

15.1 BS5837:2012 recommends site supervision at regular intervals many local authorities are requesting detailed schedules for 

site supervision, as well as the details of the supervising arboriculturist. Details to be agreed subject to conditions.     

 

 

This concludes the method statement.   
 

 

Kim Gifford  

Arboricultural Consultant 
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