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Prepared by Kim Gifford 3rd December 2020. 

 
1. Arboricultural Method Statement and Impact Assessment. 

 
The proposed development at The Old Work Shop, St Peters Road Hayling Island PO11 0RX. 

 
The following Arboricultural method statement is to provide a protection strategy for T1 Ash adjacent to this proposal. 

The tree protection plan (TPP) shows the area of proposal. The estimated area of incursion of the Root protection Area 

(RPA) calculated at 11no 300mm x 300mm Pile and Pier excavations amount to 2% of the RPA. However, the introduction 

of the garden by removal of concrete will improve the RPA in the long term for this specimen. Therefore, these proposals 

are will not cause significant damage to the Ash T1. 

 

This site has a mature Ash T1 tree with a Tree Preservation Order (see schedule below). The TPP includes provisions 

to install BS5837:2012 ground protection.  

 

a/ The construction garage foundation proposed is to be raft with small pile posts to support a wooden structure on the 

existing garage location.  

 

b/ Clearance of the of the existing concrete in the rear adjacent to Ash T1. Work to be done by hand only. 

 

c/ Installation of a new wall within the RPA of Ash T1 by small piers and lintels as TPP. Excavation of hand only  
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The project will include a structured procedure TPP of Arboricultural supervision as the attached flow chart and these 

details should be available on site and conveyed to the construction contractors. 

 

 

1. Tree Protection will be installed before work commence. 

 

2.  Install ply boarding as ground protection of RPA as specified on the TPP. 

 

4. Remove the existing Garage concrete foundation to a maximum depth of 300mm. 

 

5. Garage foundation excavation to be undertaken by hand only, area exposed are to be ground protected. 

 

6. Install New raft foundation of Garage with 6no. Pile holes at 300mm x 300mm.  

 

7. Garden area of existing concrete to be excavated by hand only, area to be turned back to garden only.  

 

8. New wall to be constructed by excavating the existing concrete by hand only. Install 5x piers 300mm x 300mm and 

lintels (levels below existing concrete level but no deeper than 300mm) to minimize damage to RPA of T1 Ash. Protect 

adjacent area with ground protection during construction. 

 

9. Adhere to all following pages 5 to 13 statements for this proposal at The Old Work Shop. 
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Tree Survey: Schedule 

 
Method: Visual Tree inspection references, Principles of Tree Hazard Assessment and Management by David Lonsdale and The 

body language of tree by Claus Mattheck and Helge Breoer. The Arboricultural Association guidance note 7 tree surveys a guide 

to good practice. Lantra award Professional tree inspection. BS5837: 2012 Tree in relation to design, demolition, and construction 

recommendations. 

 

 

• Tree Number: T1  

• Species: Ash (Fraxinus excelsior) 

• Height: 15m 

• Stem diameter: 1000mm 

• Crown spread: 6m E6m S6m W6m 

• Clearance: 4m> 

• Root Protection Radius: 12m (as Annex D BS 5837:2012 table) 

• RPA m2 = 452m squared 

• Age Class: Mature 

• Physiological Condition: Normal, previously crown reduced. 

• Structural Condition: Normal. 

• Estimate Life expectancy: 20> 

• BS5837 Category: B  

 

Recommendation:  Install BS5837:2012 ground protection as TPP during construction.  
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Contacts: statements for this proposal at The Old Work Shop 

 
1. Local Authority Arboricultural officer 

2. Site Agent 

3. Appointed arboriculturist 

 
No contractors have been appointed at this stage. If there is a need to review any of the protection plans/method statements 

considering additional requirements identified by contractors, written approval for any such modifications will be obtained from the 

LPA prior to commencement of any work. 

 

 
1.1.1 The methodology of the tree protection measures follows a logical sequence of development events. Variations to the 

sequence could significantly reduce the efficiency of the tree protection measures. Variations to the proposed development will 

require input prior to commencement of the variations, from the appointed arboriculturist and/or the LPA Arboricultural officer. 

 
1.1.2 The LPA will be given notice in writing 5 full working days prior to the date of commencement of development to check all 

tree protection in place. 

 
1.1.3 Works will be strictly in accordance with the Arboricultural method statement. 

 
1.1.4 It is recommended that only agreed works within the RPA, will only be carried out under supervision by an arboriculturist. It is 

the responsibility of the client to appoint an arboriculturist prior to commencement of works. Details of the appointed arboriculturist 

will be forwarded to the LPA. 

 

1.1.5 A schedule of activities that will require Arboricultural supervision at various stages has been produced. This should form the 

minimum site attendance by the appointed arboriculturist, as well as the Local Authority tree officer (where relevant). 

 
1.1.6 Periodic reports, along with supporting evidence, will be submitted to the LPA on the tree protection measures, as well as the 

results of activities within the RPA of Ash T1 tree. 
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1.2 Preliminary tree maintenance statements for this proposal at The Old Work Shop 

 
1.2.1 Prior to carrying out any tree work, all tree recommended for tree work/removal including their immediately adjacent tree, 

will be inspected for bird nests (wholly and partially built ones). In the event nests are found, the tree work will not be carried out 

until the tree are found to be free of the nesting birds & their young. This is a requirement under the Wildlife & Countryside Act 

1981 & The Countryside & Rights Of Way Act 2000. 

 
1.2.2 All tree work will be carried out in accordance with BS3998:2010 & will be carried out without harming the adjacent   tree. 

 

No Tree Work Required 
 
 
 

1.3 Preliminary vegetation control statements for this proposal at The Old Work Shop 

 
1.3. • None required. 
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1.4 Preliminary tree protection methods statements for this proposal at The Old Work Shop 

 
1.4.1 Construction required of ground protection as stated on the Tree Protection Plan by Arboricultural Consultant Kim Gifford 3rd 
December 2020. 

 

 
1.4.2 All or any preliminary tree work: Non required. 

 
1.4.3 Protective ground protection of the type shown in the protection plan will be placed in the positions indicated on the 

protection plan. Note that these plans are to scale and can be scaled off.  

 
1.4.4 Ground protection of the type specified in the protection plan will be placed in the positions shown on the plan. The type 

specified will be determined by the assumed load expected. 

 
1.4.5 Prior to commencing work on site, all contractors will be given an induction on the tree protection measures employed during 

the development project and on the potential consequences of disregarding them (pre-commencement meeting). 

 
 

 
1.5 Arboricultural Methods and restrictions during all phases of development: statements for this proposal at The Old 

Work Shop 

 
The following tree protection measures will be adopted throughout the life of the development: 

 
1.5.1 Ground protection comprising the construction exclusion zone will not be moved, except if specified in the tree protection 

plans. All staff on site will understand the need for protective ground protection, as well as any ground protection and to keep 

strictly within the designated access routes, when moving in/out the site. 

 
1.5.2 Protective ground protection will be maintained & inspected on a weekly basis by the site manager. Inspections will be 

recorded on an inspection form. 
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1.5.3 All damage to ground protection or accidental damage to tree will be reported to the site manager immediately. Works 

occurring within the incident vicinity will cease immediately until adequate tree protection measures are re-established. A record of 

the damage will be made by the site manager and, in consultation with the appointed Arboricultural consultant, remediation 

measures carried out. 

 
1.5.4 No materials and/or plant will be stored within the designated root protection area of any of the tree and/or within the 

delimited construction exclusion area. Any liquid materials to be stored on site, will be located where, in any event of spillage, will 

allow for natural run-off to be away from the designated root protection area and buffer zones and/or stored within a pre- 

constructed spillage containment area. 

 
1.5.5 The mixing of concrete and mortar will be performed outside any root protection area, in such an area where in the event of 
any spills, any liquid will drain away from the root protection area and any buffer zones and/or within a pre-constructed spillage 
containment area. 

 
1.5.6 The use and movement of any cranes/heavy lifting arms/digger arms and booms of delivery vehicles will be carried out 

without damage to any part of the Ash T1 tree. 

 
1.5.7 No dry construction materials will be stored within the RPA of the Ash T1 tree, unless adequate ground protection 

(approved by the appointed arboriculturist), has been installed within the storage area. 

 
1.5.8 No soil, demolition debris, or any other arisings will be stored within the RPA or under canopy of the Ash T1 tree, 

whichever is the greater. 

 
1.5.9 No ground level changes will occur (no grading/levelling/raising), within any RPA of the Ash T1 tree, unless consented to by 

the LPA & supervised by the appointed arboriculturist. Changes to the ground levels within RPA of Ash T1 tree will follow the 

advice of the appointed arboriculturist. 

 
1.5.10 No additional tree work will be carried out unless consented to in writing by the LPA 

 
1.5.11 the positions of all site welfare & storage area will also be located outside any canopy area & RPA  Ash T1 tree. 

 
1.5.12 No fires will be lit within the RPA or canopy of Ash T1 tree. 
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1.5.13 For the purposes of this method statement, significant roots referred to, constitute individual roots of diameters of 25mm 

and above, as well as dense fibrous root masses. The significance of both will be determined by an appointed arboriculturist upon 

discovery of either. 

 
1.5.14 If roots are exposed advice should be sought from the appointed arboriculturist prior to treating them. 

 
1.6 Demolition/Preparation: statements for this proposal at The Old Work Shop 

 

 
1.6.1 A pre-commencement site meeting will be carried out by all involved in the construction & the supervising arboriculturist, to 

clarify tree protection measures. 

 
1.6.2 Tree protection measures will have been installed prior to any commencement of demolition site preparation. 

 

 
1.6.3 No plant machinery will encroach on the RPA of the Ash T1 tree, unless the ground is adequately protected & the 

machinery is incapable of striking the canopy or tree stem. If plant machinery is to encroach on protected RPA of Ash T1 tree, 

this will be supervised by the appointed arboriculturist. 

 
1.6.4 The ground protection in the site (protecting T1), will be Ash T1 in situ until landscaping operations are to be undertaken. 

This will provide additional protection for the Root Protection Area. 

 
1.6.5 Debris from any preparation work will not be stored within any RPA of Ash T1 tree at any time. 

 
1.7 Construction: statements for this proposal at The Old Work Shop 

1.7.1 The tree protection measures will be Ash T1 in the positions specified on the Protection Plan. 

 
Structure foundations within RPA: 

 
1.7.3 The foundations for the proposed do encroach on the RPA. If roots are encountered, these will be cut cleanly. 

Excavations in this area will be supervised by the appointed arboriculturist. 
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1.7.4 Impermeable membranes will be used when pouring concrete for foundations, to avoid contamination of the soil & damage to 

any tree roots by wet cement, particularly within the RPA. 

 
Underground services: 

 
1.7.5 The excavations for any underground services will be routed outside the RPA.  

 

 
 
 

 
1.8 Landscaping: statements for this proposal at The Old Work Shop 

1.8.1 Landscaping operations will commence only when all main construction work has ceased. The ground protection will be 

removed immediately prior to commencing these operations. 

 
1.8.2 No soil lowering will occur within the RPA. 

 
1.8.3 The existing soil levels will not be raised by more than 150mm within RPA of Ash T1 tree without seeking advice from 

the appointed Arboricultural consultant. 
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1.8.4 Excavations for planting within RPA of Ash T1 will be carried out by hand only. The same will apply for introduction of 

topsoil, plant transport & mulching. 

 
1.8.5 All landscaping work within RPA will also be carried out by hand only. 

 
 
 
 
 
 

Footpaths/hard surfaces: 

 
1.8.6 Any exposed roots will be covered with damp Hessian. Debris from the excavation will not be stored in this area but will 
be immediately removed from the RPA. 

 
1.8.7 General purpose topsoil to BS3882:2007 will be used to replace the previous hard surface. N/A 

 
 

 
Boundary treatments within RPA: 

 
 
1.9 Post-development tree Care and amelioration statements for this proposal at The Old Work Shop 

 
1.9.1 Once all construction & landscaping activities have been completed, any remaining ground protection will be removed. 

 
1.9.2 A detailed visual inspection of the Ash T1 tree on the site & RPA, will be carried out, to check for signs of development 

damage to the tree. 

1.9.3  

Appropriate remedial tree / soil work will then be recommended by an arboriculturist. 
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1.9.4 Any damaged branches will be removed or pruned cleanly in line with current good Arboricultural practice 

(BS3998:2010) and any specific Arboricultural advice. Any other remedial work will also be carried out as & when 

recommended. 

 
1.9.5 An annual tree inspection regime will be implemented to monitor the health of the Ash T1 & replaced tree for an agreed 

period after the development project is complete. The appointed arboriculturist will provide reports to the client & the local 

authority tree officer at agreed times, on the condition of the Ash T1 tree & any remediation work recommended. 

 
 
 
 

2.  Site Supervision statements for this proposal at The Old Work Shop 
 

 
BS5837:2012 recommends site supervision at regular intervals & many local authorities are requesting detailed schedules 

for site supervision, as well as the details of the supervising arboriculturist. 

 

 
If the above is required by the LPA, the appended table indicates when attendance by an arboriculturist for the site should 

occur, to ensure appropriate tree protection. 

 
This concludes the method statement. 

 

 
Kim Gifford Arboricultural Consultant. 
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