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























The 1.2m wide secured pedestrian access from the public highway to the
adjacent wharf will be maintained at all times with a lockable gate from the
public pavement. 
All berth holders will be provided with the security code. The footpath will
always be securely protected on both sides. It will always have a hard surface
suitable for a public footpath.
During working hours, the site manager will be on hand to supervise /
communicate with the footpath users if required.

The footpath will be relocated three times during the building works as
follows:-

Phase 1. 
During the demolition period, the footpath will run along the western side of
the site across the existing concrete hardstand and around the site side of the
slipway. It will have secure arris fencing on both sides.

Phase 2. 
After the buildings have been demolished and while the flood wall is being
constructed, the CFA piles are being augered and most of the construction
work is being undertaken, the footpath will run along the eastern side of the
site, adjacent to the Lord Raglan pub in what will be its final position.
During this period, a temporary hard surface will be laid and
arris fencing will be erected on the west side of the footpath, the pub wall
creating the eastern secured side.

Phase 3. 
When the final form-pave porous paving is being laid to the footpath, the
temporary footpath will be relocated back to the phase 1 route on the
western side of the site, protected on the west and south sides of the
temporary footpath by the new flood wall and by arris fencing on the other.

Phase 4. 
When the form-pave porous paving has been laid and the new wall adjacent
to the west side of the footpath has been completed, the footpath will be
relocated to its final position as per the planning consent i.e. running down
the eastern edge of the site.






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