
Subject: RE: Land Rear of 70-76 West Street APP/22/01207 
 

 

 
David 
With regards to the management of the construction process. 
The Plan should include the pre booking of deliveries and collections to minimise any potential 
congestion and time spent waiting on the public highway. 
In addition, those deliveries and collections should be restricted to the period 09:30 to 16:30 to 
minimise the impact of construction related traffic on the highway network during peak hours. 
 
Both measures seek to minimise the detrimental impact of the construction phase on the operation 
and safety of the local highway network. 
 
Kind regards 
 
Ken 
 

Ken Dudley  
Consultant Transport Planner – Highways Development  
1st Floor, EII Court West, The Castle, Winchester 


