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1. Introduction

Client: Metis Homes Ltd
Contractor Metis Homes Ltd
Principle Designer: Metis Homes (pre-construction) Metis Homes (construction phase)

Address: Land adjacent to No. 54 Long Copse Lane, Emsworth

The current site consists primarily of grassland with boundaries of native hedge and deciduous
trees for the new houses. Access to the residences will be off Long Copse Lane with all parking
to the residences provided within the site confines.

Redevelopment of the site will be by Metis Homes Limited, undertaken by the Metis Homes
Management Team.

Site locations - The site is located adjacent to No. 54. See site location plan in Appendix 01

2. Programme
The development is planned in one phase:

I. Site clearance phase: 1 Month
II.  Construction phase: 10 months

3. Local Liaison

Metis will engage with the local community so that our neighbors have a level of understanding
of our activities and to gain feedback to inform our activities on site.

¢ A notice board will be placed at the site boundary providing contact information and
scheme details. This will include programme information, contact details (office and Site)
and security arrangements etc.

o All parties will be encouraged to communicate with Metis either directly with the site
team or via the head office. Any feedback or complaints received will be addressed and
managed by the Site Manager or the Contracts Manager / Construction Director with a
log held on site detailing any actions required and the outcome.

4. Welfare Facilities
The main site setup will be positioned with direct pedestrian access off Long Copse Lane.

There will be a temporary, segregated pedestrian path linking the welfare facilities to the site
access.

There will be one 21’ x 8’ canteen / drying room unit with one 21’ x 8’ office unit stacked above.
There will also be a twin toilet block on a raised waste-water collection tank later connected to
the foul drains when available. A signing in book will be located within the site office and a
smoking shelter will be located by the site set up.
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The temporary site set up is indicated in Appendix 2.

5. Site Boundary and Security

The boundary of the site will be secured with a combination of site hoarding and Heras fence
together with the existing boundary which will be retained (see temporary site set up plan).

A pair of metal framed mesh gates will be provided to the vehicular access and a pedestrian
gate leading directly to the site accommodation.

6. Working Hours
Permitted site working hours will be as follows:

Monday — Friday 07.30 — 18:00

Saturday 08:00 - 13:00

Sunday & Bank Holidays No working
Deliveries

No access or egress from the site for deliveries will be permitted outside the working hours
noted above. All deliveries will be routed from the west of the site via. Southleigh Road,
Hollybank Lane into Long Copse Lane and exit via North Street as transport route included at
Appendix 3

7. Turning & Vehicle Movements

The access road and parking areas will be set up as a hard-running surface during the
groundworks stage.

As hard standings are formed at the start of the works it is not envisaged that soil will be
deposited onto the public highways, this will be continually monitored, and any necessary
actions will be taken. All vehicles will be assessed before leaving the site and if cleaning is
required a jet wash facility will be available for cleaning down.

There is insufficient room on site to enable lorries to turn around and all lorries will need to be
reversed into the site. This will require the direction of a Banksman for all movements.

Vehicle and pedestrian segregation will be in place for the duration of the works and
continually monitored throughout the development. Deliveries will be made to site storage
areas typically using Hiab offloading and then telehandler or craned into position.

8. Parking
The construction of parking for the properties to the front of the site is programmed within the
initial phase of the construction works.

It is anticipated that parking for five vans will be available on site during the initial construction
stage rising to a minimum of fifteen upon striking of the scaffolds.

Throughout the contract the site management team will ensure that parking is monitored.
Sharing of vans will be encouraged wherever possible.
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9. Material Storage

Due to the restricted nature of the site the programming and management of material
requirements will be conducted on a “Just-in-Time” approach to minimise the requirement of
onsite storage. Offloading areas will be directly adjacent and parallel to the access road.

10.  Material Distribution
A telehandler will be used for the day-to-day distribution of materials with a mobile crane
brought to site for installation of roof trusses.

11.  Health & Safety

The planning, organisation and implementation of the project will be in accordance with Metis
Homes’ Health and Safety Management System. The Principle Designer will be fully involved
throughout the process so that the appropriate notices are issued in the required timescales.

12. Environmental Considerations
Noise:

All activities will be conducted in accordance with the Control of Noise at Work Regulations
2005 and best practice measures. During particularly noisy activities or late working, notice
will be given to all neighbors who may be directly affected by the activity and the activity will
be monitored by the Management team.

'‘Best Practicable Means' and the guidance provided within BS:5228 are to be employed to
minimise construction impacts, including for example:

* No deliveries should occur outside of the hours identified above
» Careful selection of working methods and programme
* Where applicable, selection of quietest working equipment available

*» Where practicable, positioning equipment behind physical barriers, i.e., existing
features, hoarding etc.

* Ensuring that regularly maintained and appropriately silenced equipment is used

« Handling all materials in a manner which minimise noise, such as minimising drop
heights

+ Switching all audible warning systems to the minimum setting required by the Health &
Safety Executive. Reverse warning alarms should be fitted with white noise (broadband)
systems

* Where processes could give rise to significant levels of noise for extended periods of
time, noise levels should be monitored regularly by a suitably qualified person with the
survey results kept on file; and

* In terms of on-site employees, appropriate actions should be undertaken regarding the
Noise at Work Regulations including the requirement for the use of ear defenders and
appropriate warning notices.
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Dust:

Dust will be controlled via the controls noted within the individual task method statements
which will be assessed against the recommendations set out within the HSE Construction
Information Sheet No 36.

To minimise the potential impact on air quality Metis Homes shall adhere to the measures
outlined below. If any deviation to these measures is required for any reason Metis Homes will
submit the amended requirements, along with the appropriate justification in writing to the
Local Planning Authority to formally agree these changes.

To prevent dust nuisance to nearby residential properties, particularly during dry and windy
weather, there should be adequate screening and damping down during all excavation works,
clearance works and other site preparations (including storage of construction materials).

* Any waste stockpiles will be damped down by water sprays and sheeted if required
« All rubbish skips will be exchanged on a regular basis and sheeted when required
* Vehicles shall be sheeted to prevent loss of materials off site

+ Storage locations for all materials that create dust, including soil, must be located away
from the sensitive receptors adjacent to the site, except where impractical

» Stockpiles should be screened to prevent wind loss and damped down where practical
when being handled

» All site vehicles should have vertical exhausts to limit surface dust resuspension

* Waste materials shall not be burnt on-site

* Waste must be placed in suitable containers prior to appropriate disposal

* Prolonged storage of materials on site prior to use and/or disposal is to be avoided

* Where possible site construction vehicles with low levels of emissions will be used to
meet with the Air Quality Management criteria for the Borough.

Smoking:
Smoking will be prohibited across the site other than the designated smoking area.
Ecology:

The ecological recommendations of the White Young Green ecological impact assessment
have been considered and incorporated into our site arrangements to comply with the relevant
planning condition

Arboriculture:

Arboricultural works will be carried out in accordance with Eco Urban arboriculture impact
assessment and will be followed immediately by tree protection works.

Lighting:

Security lighting will be movement controlled and limited in nature.
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13.  Appendix

Appendix 1 — Location Plan
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Appendix 2 — Temporary Site Plan Stages A, B, C, D detailing parking arrangements

and Access points.
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