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Arboricultural Method Statement (AMS) 

 

This AMS is in conjunction with AC.2022.589 Tree Report and AC.2022.589 TPP-01 Rev A 

 

 Tree Protection throughout the Duration of Demolition and Construction Works 

 All the details specified in this method statement will need to be supervised by an 

Arboricultural Consultant with suitable qualifications and experience. 

 
Arboricultural Method Statement includes a Tree Protection Plan to identify: 

 

➢ Trees to be retained – identified with a dashed line with RPA written within it and green, 

blue, or grey location marker circles and the corresponding A, B or C category label. 

➢ Protective fence positions identifying the Construction Exclusion Zones (CEZ). 

➢ Measurements to identify fence positioning in relation to centre of tree or other known 

features. 

➢ Contractor huts and storage areas  

 

 

1 Construction Exclusion Zone 

 
1.1 No works will be undertaken within any Construction Exclusion Zone (CEZ).  The CEZs are 

to be afforded protection at all times and will be protected by fencing.  A protective 

fence shall be erected prior to the commencement of any site works e.g., before any 

materials or machinery are brought on site, development or the stripping of soil 

commences. 
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1.2 The fence shall have signs attached to it stating that this is a Construction Exclusion Zone 

and that NO WORKS are Permitted within the fence, see Image 4 in Appendix I.  The 

tree protection fencing may only be removed following completion of all construction 

works. 

 

1.3 The fence is required to be sited in accordance with the Tree Protection Plan 

AC.2022.589 TPP-01 Rev A enclosed with this method statement.  All tree protection 

fencing shall be regarded as sacrosanct and will not be removed or altered without prior 

written consent of the Local Authority Tree Officer. 

 

1.4 They must be constructed as per Figures 1 and 2 in BS 5837 2012 and be fit for excluding 

any construction activity, (See Appendix I).  Any other fence or barrier used must be fit 

for the purpose. 

 

1.5 The fencing unless otherwise agreed with the tree officer shall consist of Heras fencing 

panels, around 3.5m long and 2 m tall.  They shall be fixed into the ground on scaffold 

poles driven at least 0.6 m into the ground.  They shall be supported by rear struts also 

secured to posts driven into the ground, see Figure 1 in Appendix I. 

 

1.6 All bolts shall be secured from inside the fencing to prevent easy removal from the 

outside during the construction phase. 

 

1.7 Where there are existing hard surfaces, then rubber feet can be used to support the 

fencing, but these rubber feet shall be secured into the ground with road pins or other 

robust metal pins, to prevent the fencing being moved.  This stall also be secured by rear 

struts which are also pinned into the ground, see Figure 2 in Appendix I. 
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1.8 All tree protection fencing shall be regarded as sacrosanct and will not be removed or 

altered without prior written consent of the Local Authority Tree Officer. 

 

 

2 Ground Protection Measures 

 

2.1 The tree protection fencing will extend to the full extent of the RPA of all retained trees, 

so there is not requirement for any ground protection measures as part of this 

development. 

 

 

3 Access Details 

 
3.1 All access for construction vehicles will be from the southern end of the site, which is 

the existing site entrance and driveway, as shown on the plan AC.2022.589 TPP-01 Rev 

A. 

 

 

4 Contractors car parking 

 
4.1 This will be off-site. 

 

 

5 Site Huts and Toilets 

 
5.1 This will be in the front garden as shown on the tree protection plan AC.2022.589 TPP-

01 Rev A. 
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6 Storage Space 

 
6.1 This will be in the front garden as shown on the tree protection plan AC.2022.589 TPP-

01 Rev A. 

 

 

7 Additional Precautions 

 
7.1 No storage of materials or lighting of fires will take place within any construction 

Exclusion Zone.  No mixing or storage of materials will take place up a slope where they 

may leak into a Construction Exclusion Zone. 

 

7.2 There shall generally be a presumption against burning on site.  Where it does occur, no 

fires will be lit within 20 metres of any tree stem and will consider fire size and wind 

direction so that, no flames come within 5m of any foliage.  Situations where fires are 

not permitted at all are: 

 

➢ Where the ground is waterlogged as the heat will transfer through the water and 

damage tree roots significant distances away. 

➢ During periods of drought, where there are peaty or highly organic soils, as there is a 

risk of underground fires occurring. 

 

7.3 No notice boards, cables or other services will be attached to any tree. 

 

7.4 Materials which may contaminate the soil will not be discharged within 10m of any tree 

stem.  When undertaking the mixing of any material it is essential that, any slope of the 

ground does not allow contaminates to run towards a tree root area. 
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7.5 No materials that are likely to have an adverse effect on tree health such as oil, bitumen 

or cement will be stored or discharged within ten meters of the trunk of any retained 

trees.  In the event of any accident of spillage in or adjacent to the protected trees the 

contractor/staff is to immediately stop work in the vicinity and inform the project 

arboriculturist. 

 

7.6 In the event of spillage, the area is to be secured with sandbags on the line of the tree 

protection area and measures taken to drain/soak any spillage away from the protected 

area. 

 

 

8 Demolition 

 

8.1 There will be no demolition within any of the RPAs of retained trees, so there will not 

need to be any special measures or precautions undertaken other than the tree 

protection measures as detailed in the report and in AC.2022.589 TPP-01 Rev A, which 

shall be installed prior to any site works commencing. 

 

 

9 Hard Surfaces within the RPA 

 

9.1 The new driveway and garage ramp where it extends into the RPA of T01, shall be 

constructed without soil compaction or soil stripping and laid in accordance with this 

Method Statement.  A product such as Wrekin’s Protector Web or Geosynthetics 

Cellweb, or alternative with evidence of its effectiveness at protection roots, shall be 

used.  It shall be installed in full accordance with the manufacturer’s specification.  

There will also need to be some form of ramp to address the change in level from the 

current ground level to the floor of the no-dig garage. 
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9.2 The construction of the driveway will take place prior to the construction of the garage 

and will act as ground protection measures during the construction phase. 

 

9.3 The no-dig construction shall be undertaken in accordance with the manufacturer’s 

specification and method statements. 

 

 

9.4 Ground Preparation: 

 

➢ All ground vegetation will be killed using a suitable herbicide to the required level, under 

the supervision of the project arboriculturalist. 

➢ All dead organic material will be removed. 

➢ All major protrusions will be removed. Stumps ground out. 

➢ Fill major hollows with no fines 4/20mm clean angular stone. 

➢ Place Geotextile over the area to be protected ensuring overlaps with a minimum of 

300mm. 

➢ Mark out areas to be protected with edging detail e.g., timber boards. 

 

 

9.5 Installation Process: 

 

➢ Lay Protector Web (or equivalent i.e., Cellweb) over entire area of proposed driveway to 

extend 100mm beyond path width (see manufacturers specification), and pin with four 

metal pins along the width of the panel. 

➢ Expand the panel over the geotextile extending to the required length, then pin across 

the opposite panel side. 

➢ Pin along the length of the panel on all sides. 
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➢ If full panels are not being used, then ensure the cells have been expanded to their full 

dimensions. 

➢ Staple or cable tie any adjacent panels together. 

➢ The geocell panels can be cut to shape if required with a heavy-duty Stanley knife. 

 

 

9.6 Filling the Geocell. 
 

➢ Use 4/20mm or 40/20mm angular stone depending on the cell depth being used. 

➢ Fill the cells with clean angular stone. 

➢ Allow 25mm overfill for any settlement of the stone in the cells. 

➢ If the area is to be trafficked immediately, slightly increase the amount of surcharge 

overfill to a maximum 50mm.  

➢ This will be tipped from one end so that machinery moves on already spread sub-base 

and not upon the geogrid or ground close to the geogrid. 

➢ Compact the sub-base using handheld vibrating tamper. 

 

 

9.7 Apply Surface Dressing 

 

There are various surface dressings that can be applied, and the manufactures guidance on how 

to apply each should be followed from the specification. 

Surface dressing include. 

 

➢ Block paving 

➢ Porous and standard asphalt 

➢ Resin Bonded Gravels 

➢ Loose gravel 
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10 Construction within the RPA (No-dig) 

 

10.1 The proposed garage extends into the RPA of T01.  This new driveway within the RPA 

shall be constructed in accordance with Section 9 above, Hard Surfaces within the RPA, 

and the foundations of the garage shall be constructed in accordance with Section 11 

below, Foundation Designs. 

 

 

11 Foundation Designs 

 

11.1 As there is construction in close proximity to some significant retained trees some form 

of piled, or cantilever foundation will be required to minimise the root disturbance.  This 

could involve the use of mini piles or screw piles. 

 

11.2 Due to the RPAs within the proposed footprint of the building and extensive canopy 

overhead there shall be restrictions on the type of equipment that will be used.  It will 

have to be a lightweight piling rig with a weight of less than 2 tonnes and it will be on 

rubber tracks.  It shall have a rig height of no more than 5 m.  The tree canopy clearance 

is greater than 5 m. 

 

11.3 The proposed pile locations will have pilot holes excavated to ensure that there are no 

significant roots (>25mm in diameter) at these locations.  This will be achieved using an 

air spade or hand tools. 

 

11.4 If there are significant structural roots encountered greater than 25mm in diameter then 

alternative pile locations will have to be identified and pilot holes excavated to ensure 

no significant tree roots are there. 
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11.5 The raft or beams may be located on the pile caps and all these elements will be above 

the existing ground level to prevent any further damage to tree roots.  The only part 

that will be below ground is the piles themselves. 

 

11.6 An impermeable layer will be placed underneath any raft or beams that are poured on 

site.  This is to prevent leaching from the cement whilst it sets.  If pre-cast rafts or beams 

are used, then this is not required. 

 

11.7 Any wet-poured piles shall be sheathed to prevent leaching of the cement into the soil.  

They will be of the minimum diameter required to support the structure. 

 

11.8 Specialist input on foundation design and the depth of foundations, pile numbers and 

locations will be required from a structural engineer, and they will have to be consulted 

if any pile locations are moved to avoid significant tree roots. 

 

 

12 Remedial Tree Works 

 
12.1 Tree works (see schedule at Appendix IV in the BS5837 Tree Report) will be undertaken 

in one phase, and this will be undertaken prior to any construction or demolition works 

and prior to the installation of any tree protection measures.  All tree works are to be 

conducted in accordance with BS 3998 (British Standard Recommendations for Tree 

Work 2010) unless otherwise specified with clear justification for any deviation from the 

British Standard. 
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12.2 There are only four trees that are proposed for removal as part of this application.  

These are T02, T03, T04 and T10, consisting of a cherry laurel, a willow, a weeping birch, 

and an Acer.  They are all small C1 category trees and are in the footprint of the garage 

or the route of the new access. 

 

12.3 In addition to that it is proposed to crown lift T01 on garage side, (north), removing five 

small diameter branches, less than 30 mm in diameter.  It is proposed to retain 45-

degree branches at 4 m to east and 5.5 m to north, see Images 9 and 10. 

 

12.4 If at any time additional pruning works are required permission must be sought from the 

Local Planning Authority first and then conducted in accordance with BS 3998 

Recommendations for Tree Works 2010, unless otherwise specified with clear 

justification for any deviation from the British Standard. 

 

12.5 Ideally tree surgery work and shrub and hedge removal should take place outside of the 

bird nesting season which is officially from February to August. As this is small-scale 

works with a relatively low cost this should be undertaken as soon as any planning 

permission is obtained so that it is completed before February and does not hold up any 

site works. 

 

12.6 Tree work can be done in the bird nesting season but would require a watching brief of 

20 minutes to check for bird activity and cannot proceed if bird nests are found to be 

present. 
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13 Use of Herbicides 

 
13.1 It is not planned to use any herbicide in the proposed development unless they are used 

in the preparation of any no-dig construction.  However, if any is required it shall be 

systemic, spot applied, and mixed according to manufacturer’s recommendations. 

 

 

14 Contingency Plan 

 
14.1 Water is readily available on site and will be used to flush spilt materials through the soil 

and avoid contamination to tree roots. At the time of any spillage the main contractor 

will contact an arboriculturist for advice. 

 

 

15 Responsibilities 

 
15.1 It will be the responsibility of the main contractor to ensure that the planning conditions 

attached to planning consent are adhered to always and that a monitoring regime 

regarding tree protection is adopted on site. 

 

15.2 The main contractor will be responsible for contacting the Local Planning Authority at 

any time issues are raised related to the trees on site. 

 

15.3 The main contractor will ensure the build sequence is appropriate to ensure that no 

damage occurs to the trees during the construction processes.  Protective fences will 

remain in position until completion of ALL construction works on the site. 

 

 



 

Page 12 of 30 
AC.2022.589 9 Billett Avenue, Waterlooville, PO7 7SZ BS5837 Arb Method Statement 20th November 2022 

 

 

15.4 The fencing, signage and ground protection measures must be maintained in position at 

all times and shall be checked on a regular basis by an on-site person designated that 

responsibility. 

 

15.5 The main contractor will be responsible for ensuring sub-contractors do not conduct any 

process or operation that is likely to adversely impact upon any tree on site or those 

immediately adjacent to it. 

 

 

16 Arboricultural Supervision 

 

16.1 Since BS5837 was amended in 2012 site supervision has been identified as a key 

element of the process of protecting trees during construction.  It requires that there be 

“an auditable system of arboricultural site monitoring.  This should extend to 

arboricultural supervision whenever construction and development activity is to take 

place within or adjacent to any RPA.” 

 

 

16.2 Site Supervision 

 

16.2.1 A site agent must be nominated to be responsible for all arboricultural matters on site. 

They must be nominated for each phase of work if demolition and construction 

contracts are to be awarded separately. The agent(s) must: 
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➢ Be present on site for most of the time. 

➢ Be aware of the arboricultural responsibilities.  This will require a site 

briefing/meeting between the agent and arboricultural consultant prior to the 

commencement of each phase of works. 

➢ Have the authority to stop any work that is causing or has the potential to cause harm 

to any trees. 

➢ Be responsible for ensuring that all site operatives are aware of their responsibilities 

towards trees on the site and the consequences of failure to observe these 

responsibilities. 

➢ Make immediate contact with the local authority and/or a retained arboriculturist in 

the event of any tree related problems occurring, whether actual or potential 

➢ Contact details for Arbor Cultural Ltd are provided within this report. 

➢ Contact details for local authority tree officer are. 

 

 

Tree officer   

Address.   Public Service Plaza, Civic Centre Road, Havant, PO9 2AX 

Main Switchboard 023 9244 6019 

Email    treeofficer@havant.gov.uk 

 

 

16.3 Arboricultural Consultant 

 

16.3.1 A suitably qualified arboricultural consultant shall be appointed to oversee development 

works and liaise with the council and the developer and contractors during the 

construction phase to ensure compliance with these guidelines. 

 

mailto:treeofficer@havant.gov.uk
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16.3.2 Note: Failure to fulfil planning conditions or breaches of statutory legislation can lead to 

delays due to “stop notices” and can lead to the prosecution of contractors and 

company directors.  

 

16.3.3 Adequate site supervision can protect the developer from delays, wasted expense and 

criminal prosecution. 

 

16.3.4 The arboriculturalist will arrive at the site, check in at the site office and be safely 

escorted around the site by the site agent, checking the maintenance of tree protection 

measures.  Routine visits will generally be unannounced.  However, the arboriculturist 

will also visit subject to advance notification and agreement to supervise any agreed 

works within the RPA. 

 

16.3.5 Monitoring shall involve a schedule of routine visits.  The frequency of these visits will 

vary depending on the size of the proposed development and the site-specific 

constraints.  For private single residential developments, this will normally involve 

monthly supervision but for larger sites with multiple structures this could be weekly or 

fortnightly.  This will need to be agreed with the local tree officer. 

 

16.3.6 These visits shall include a pre-commencement meeting to ensure that all tree 

protection measures have been implemented and a sign-off sheet at the end of the 

development.  Each visit will be accompanied by a small report detailing the findings 

identifying any actions and addressing any issues that have arisen.  This is to provide 

ongoing liaison between the local planning authority (LPA), and all personnel involved in 

the site development.  Any defects requiring rectifying must be notified to the site agent 

the client and the LPA by email as soon as possible. 
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16.3.7 Emergency situations will be notified by phone calls.  Appropriate records will be kept 

and made available to the LPA if required to show evidence of the site monitoring.  An 

example of this is shown in Appendix II. 

 

16.3.8 Supervision will not require the arboriculturist to be present throughout all operations, 

to ensure that all tasks are conducted as per the approved methodology.  They will be 

required at key times during any planned or unplanned incursions into the tree 

protection areas.  This supervision will require the arboriculturist to attend site, if not 

for the whole task, then long enough to ensure that all the arboricultural objectives are 

fully addressed.  Where tasks are ongoing, provided that the arboriculturalist is satisfied 

that the method statement is being followed and after an appropriate briefing the 

supervision may be reduced to telephone or email contact between the site supervisor 

and the arboriculturist. 

 

 

16.4 The critical stages for site supervision are as follows: 

 

I Prior to the start of construction, all tree protection measures as described must be 

checked as appropriate and signed off by an arboriculturalist.   There will be a pre-

commencement meeting with all party attendance, including LPA tree officer, to ensure 

that there are no unresolved issues. 

 

II At predetermined activity related times as specified in Table 1.  The tree protection 

measures as described must be checked as being retained and signed off by an 

arboriculturalist.  All defects to be reported to the client and LPA. 
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III The potentially damaging activity to the trees must be observed by a suitably qualified 

arboriculturalist to ensure that the method statements are adhered to, and the damage 

is kept to an absolute minimum.  All defects to be reported to the client and LPA. 

 

IV At periodic intervals during the construction process, the tree protection measures must 

be checked as being retained and signed off.  All defects to be reported to the client and 

LPA. 

 

V At the end of the construction phase, an arboricultural consultant must check that no 

damage has occurred to the trees and any remedial measures, e.g., de-compaction of 

soil must be recommended as required and remedial measures undertaken as soon as 

practicable.  The outcome shall be reported to the client and local authority. 

 

 

16.4.1 The site supervision visits will be documented and circulated to the site agent, 

developer, architect, and Local Planning Authority as appropriate.  The reports will detail 

the date of the visit, the operations being supervised and any issues that require action 

to meet the aims and objectives of this method statement. 
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Table 1 Site Supervision Programme 

 Activity  Comments 

1 Inspection of all tree protection measures to ensure 
that it is secure and fit for purpose prior to work 
commencing.  This will need to be signed off by the 
arboriculturalist. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 

2 Pre-commencement meeting with all party 
attendance, including LPA tree officer, to ensure that 
there are no unresolved issues.  This will need to be 
signed off by the arboriculturalist. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 

3 Supervision of the no-dig construction of the 
driveway and the garage ramp is kept to a minimum 
and work is undertaken in accordance with the 
method statement.  This will need to be signed off 
by the arboriculturalist. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 

4 Supervision of the pilot holes for the pile locations to 
ensure that no significant roots (>25mm) are in 
these locations.  This will need to be signed off by 
the arboriculturalist. 

Report any live roots greater 
than 25mm diameter to the 
client and the LPA and wait 
for LPA response. 

5 Supervision of the pile installation to ensure that any 
tree damage or soil compaction is kept to a 
minimum and work is undertaken in accordance 
with the method statement. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 

6 Monthly monitoring of site and tree protection 
measures.  This will need to be signed off by the 
arboriculturalist. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 

Final Completion of work, removal of all tree protection 
measures and inspection of trees and root zone for 
any damage.  Any compaction of the soil must be 
rectified with remedial measures and damaged 
branches taken back to suitable growth points with a 
clean cut.  This will need to be signed off by the 
arboriculturalist. 

Report any defects or 
damage to the client and the 
LPA and ensure that they are 
made good. 
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17 Landscaping and Replacement Planting 

 

17.1 As most of the trees are being retained and are unaffected it is not proposed to plant 

any replacement trees as part of this planning application.  There remains a good 

canopy cover both in the property and the wider area. 

 

 

  



 

Page 19 of 30 
AC.2022.589 9 Billett Avenue, Waterlooville, PO7 7SZ BS5837 Arb Method Statement 20th November 2022 

 

 
References and Bibliography and Glossary of Terms 

 

References and Bibliography 

 

Anon, British Standard BS 5837 (2012), “Guide for Trees in Relation to Construction”, British 
Standards Institute. London. 

 
Anon, British Standard BS 3998 (2010), “Recommendations for Tree Work”, British Standards 

Institute. London. 
 
Biddle, PG., (1998), “Tree Root damage to Buildings”, Willowmead Publishing Ltd.  2 Volumes, 376 

& 299 pp. 
 
Building Research Establishment, BRE Digests 63, 64, 67, Soils & Foundations, 240, 241 & 242, Low 

Rise Buildings on Shrinkable Clay Soils. 
 
Cutler, D.F., (1995), “Interactions of Tree Roots & Buildings”, In Watson, G., and Neely, D., (Eds.), 

Proceedings of Trees & Buildings Conference, Lisle, Illinois, ISA Publications. 
 
Cutler, D. F., and I.B.K. Richardson, (1989). Tree Roots and Buildings. Longman Scientific and 

technical. 2nd Ed. 71pp. 
 
DOE, “Tree Preservation Orders – A guide to the law and good practice,” Department of 

Environment, 1994. 
 
Gasson, P.E. and Cutler, D.F. (1990) Tree root plate morphology. Arboricultural Journal 14, 193-

264 
 
Mercer G., Reeves A., and O’Callaghan D. (2012) The Relationship between Trees, Distance to 

Buildings and Subsidence Events on Shrinkable Clay Soil, Arboricultural Journal: The 
International Journal of Urban Forestry, 33:4, 229-245 

 
National House Building Council, (1992) Building near trees. NHBC Standards, Chapter 4.2 
 
Town & Country Planning Act Part VIII (1990). Issued by the Secretary of State for the 

Environment, HMSO. 

 

 

 

 



 

Page 20 of 30 
AC.2022.589 9 Billett Avenue, Waterlooville, PO7 7SZ BS5837 Arb Method Statement 20th November 2022 

 

 

Glossary of Terms 

 
Bacterial canker Has lesions on the stems that can exude a gum like exudate that carries 

the bacteria. 

Brash Thin wood removed from trees. 

Chlorosis/Chlorotic. An abnormal yellowing or blanching of the leaves due to lack of 

chlorophyll. 

Canopy/Crown Foliage bearing part of the tree. 

Crown lifting. The removal of the lower branches of the tree. 

Crown thinning. The complete removal of selected limbs/lateral branches to thin the 

density of the crown. 

Dysfunctional wood Woody tissues no longer function. 

Epicormic growth Young, vigorous shoots arising from the external tissues of a stem. 

Epicormic growth is usually induced if a limb is removed or is broken off 

and the light factor changes (sprouts) or if a woody plant is coppiced or 

pollarded. 

Flush cut A pruning cut close to the parent stem which removes part of the branch 

bark ridge. 

Heartwood The heartwood is the dark area in the centre of the tree. 

Lateral branch A side branch which arises from a main stem.   

Mulch A layer of bulky organic material placed around the stem.  

Occlusion (Occluded) The process of wound wood closing a wound. 

Parasitic Organisms that live off other organisms, or hosts, to survive 

Pathogen A micro-organism which causes disease in another organism. 

Reaction Wood Additional wood that is put on by a tree to address increased loads. 

Reaction Zone An area where reaction wood is formed. 
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Glossary of Terms Continued 

 

Saprotrophic Organisms that at obtain their nutrition from non-living organic materials. 

Soft rot A kind of wood decay in which a fungus degrades cellulose within the cell 

walls, without causing overall degradation of the wall. 

Stem Principal above ground structural component(s) of a tree that supports 

its branches. 

White rot Various kinds of wood decay in which lignin, usually together with 

cellulose and other wood constituents is degraded. 

Wound   Injury in a tree caused by a physical force. 

Wound Wood Additional wood that it put on by a tree is reaction to damage or 

wounding, with the aim of healing over the wound. 
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Appendix I Specifications for Tree Protection Measures 

 

 

 

Figure 1 Default Tree Protection Fencing Design BS5837 (2012) 
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Figure 2 Tree Protection Fencing Design for Hard Surfaced Areas Only (BS5837 2012) 
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Figure 4 Construction Exclusion Zone Signage Example 
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Figure 5 Construction Exclusion Zone Signage Example 
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Appendix II Arboricultural Supervision Recording Template 

Client:  Planning Ref:  

Local Authority:  Date:  

Site Address 
 

Proposal: 
 

Visit Checklist 
 

Y/N  Y/N 

Tree Protection Fencing in place  Tree protection as approved  

Ground Protection in place  Ground Protection as approved  

Tree or Ground protection breached  Trees damaged  

Site Agent briefed by AC    

AC briefed by Site Agent    

LPA informed    

Remedial action required    

 

Comments 
 

 
 
 
 
 

Recommendations 
 

 
 
 
 
 

Outcome 
 

1   

2   

3   

4   

5   
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Appendix III Ground Guard Specification 
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