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Issue and Revision Record 

Havant Thicket Reservoir – Main Pipeline Works 
Phasing Plan – Shaft 1 RMA 

  
Document Title: Phasing Plan – Shaft 1 RMA 

Project Number: C725 

Client Project Number: HTR 
 

Client: Portsmouth Water Limited  

Project Location: Meyrick Road, Havant, PO9 1NR 

 

Rev Date Originator Checker Approver Description 

P01 24/11/2023 AON BC JD Internal review and comment 

P02 08/01/2024 AON BC JD Updated to reflect DG/PWL comments 

P03 06/03/2024 AON BC JC Updated to reflect DG/PWL comments 

      

      

      

      

 

Document Status: S4 

Document Reference: HTR-WAB-PI-W1-PL-W-0003 

 

 

Information Class: Standard 

This document is issued for the party which commissioned it and for specific purposes connected with 
the above-captioned project only. It should not be relied upon by any other party or used for any 
other purpose.  

Ward and Burke Construction Limited accept no responsibility for the consequences of this document 
being relied upon by any other party, or being used for any other purpose, or containing any error or 
omission which is due to an error or omission in data supplied to us by other parties.  

This document contains confidential information and proprietary intellectual property. It should not 
be shown to other parties without consent from us and from the party which commissioned it. 
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1 Introduction 
 

This Phasing Plan supports an application to Havant Borough Council (HBC) on behalf of Portsmouth 
Water for Reserved Matters and the discharge of Planning Conditions relating to Phase 1 (Shaft 1) of 
the outline planning permission for a Pipeline (Ref. APP/20/00991) to transfer water to and from 

Bedhampton Pumping Station to Havant Thicket Reservoir on land at Havant Thicket, adjacent to Sir 
George Staunton Country Park and Middle Park Way, Havant. 

This document is required to discharge Condition 4 of the outline planning permission. 

Condition 4 – Phasing Where addressed  

Prior to the commencement of development, a 
detailed phasing plan for the development shall 
be submitted to and approved by the Local 
Planning Authority. The development shall be 
carried out in accordance with the approved 
phasing plan and no variation shall be made 
without the prior written approval of the Local 
Planning Authority. 
Approval will not be given if in the reasonable 
opinion of the Local Planning Authority the 
proposed variations create new environmental 
impacts which exceed the range or scale of 
those measured and assessed in the 
Environmental Statement and which the Local 
Planning Authority considers may require 
further or additional mitigation measures. 
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This will be the only phase discharged under the outline planning permission. Further phases will be 
incorporated into new full pipeline planning application. 
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Figure 1: Approved Pipeline Scheme illustrating Phase 1 
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Figure 2: Phase 1 

 

 

Phase Element Covered Submission date 

1 Construction of Shaft 1, south of 

Bedhampton Railway Line 
(excluding pipe work) 

March 2024 

2+ Further phases to be 
incorporated into new full 

pipeline planning application 

Q2 2024 

 


