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Contractor Appointment LOI
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Architectural Design & Approvals

Structural Design & Approvals

Mech & Elect Design & Approvals

Planning Conditions

Subcontractor procurement

Vibro Foundations

Groundworks

Steel Frame

Steelwork drawings & approvals

Steelwork manufacture

Roofing & external cladding

Electrical Installation

Mech & Vent Installation
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Construction Phase Health & Safety Plan
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Contract Commencement

Site establishment & temporary services

Site Works
Hoardings & gates erect

UKPN substation protection measures & diversion

Schedule of existing conditions

Scan for existing services & terminate

Infill existing basement & service trench

Break out existing car parking & grub up drainage

Setting out main grids

Vibro mat install

Vibro foundations install Units 3 & 4

Vibro foundations install Units 1 & 2
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Pad bases form & lift pits 2nr

Structural steel frame erect

Mezzanine decking & concrete
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Ground slabs prep & concrete

4 Days curing & sealer apply
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Intumescent paint steelwork

Roller shutter doors install
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Electrical containment & wiring H/ Lecel

Electrical lighting & LV install, finals

Office Accomodation CAT A

UNIT 3 Services & Internal finishings
Buildersworks holes & chases

Electrical 1st fix containment & wiring

Mechanical & vent 1st fix pipework/ductwork

VRF units install

Internal partitions stud & board 1 side

Electrics within partitions

Partitions board 2nd side, jointing & skimming

Plumber 1st fix toilets

Wall linings dryline & perimeter bulkheads

Decorators mist coat

Suspended ceiling grid & service tiles

Electrician light fitting install

Mech & vent 2nd fix grills & diffusers 

Raised access flooring

Ceramic floor & wall tiling toilets

Carpenter 2nd fix joinery

Decorations

Plumber 2nd fix sanitaryware install

Suspended ceiling tiles install

Fixtures & fittings install

Vertical Access

Lift install & testing

Staircase balustrades & handrails install

Staircase finishings & 2nd fix services

UNIT 4 Services & Internal finishings
Buildersworks holes & chases

Electrical 1st fix containment & wiring

Mechanical & vent 1st fix pipework/ductwork

VRF units install

Internal partitions stud & board 1 side

Electrics within partitions

Partitions board 2nd side, jointing & skimming

Plumber 1st fix toilets

Wall linings dryline & perimeter bulkheads

Decorators mist coat

Suspended ceiling grid & service tiles

Electrician light fitting install

Mech & vent 2nd fix grills & diffusers 

Raised access flooring

Ceramic floor & wall tiling toilets

Carpenter 2nd fix joinery

Decorations

Plumber 2nd fix sanitaryware install

Suspended ceiling tiles install

Fixtures & fittings install

Vertical Access

Lift install & testing

Staircase balustrades & handrails install
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Concrete service yards

Car park surface

Tarmacadum paths

Fencing & gates

External lighting

External bollards & barriers

Units 1 & 2
Pile caps, ground beams & lift pits 2nr

Structural steel frame erect

Mezzanine decking & concrete

Staircase install 4 nr

Drainage & service ducts install

Granular filling

Safety netting install

Gutters & syphonic drainage install

Roof decking &  lights

Roof cappings & flashings

Mansafe system install

Secondary steelwork

External vertical cladding erect

Curtain walling & glazing

Envelope weathertight

Ground slab insulate & DPM

Ground slabs prep & concrete

4 Days curing & sealer apply

Unit dividing wall construct

Intumescent paint steelwork

Roller shutter doors install

Warehouse Services Installation

Electrical containment & wiring H/ Lecel

Electrical lighting & LV install, finals

Office Accomodation CAT A

UNIT 1 Services & Internal finishings
Buildersworks holes & chases

Electrical 1st fix containment & wiring

Mechanical & vent 1st fix pipework/ductwork

VRF units install

Internal partitions stud & board 1 side

Electrics within partitions

Partitions board 2nd side, jointing & skimming

Plumber 1st fix toilets

Wall linings dryline & perimeter bulkheads

Decorators mist coat

Suspended ceiling grid & service tiles

Electrician light fitting install

Mech & vent 2nd fix grills & diffusers 

Raised access flooring

Ceramic floor & wall tiling toilets

Carpenter 2nd fix joinery
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Plumber 2nd fix sanitaryware install

Suspended ceiling tiles install
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Buildersworks holes & chases

Electrical 1st fix containment & wiring

Mechanical & vent 1st fix pipework/ductwork

VRF units install

Internal partitions stud & board 1 side

Electrics within partitions

Partitions board 2nd side, jointing & skimming

Plumber 1st fix toilets

Wall linings dryline & perimeter bulkheads

Decorators mist coat

Suspended ceiling grid & service tiles

Electrician light fitting install

Mech & vent 2nd fix grills & diffusers 

Raised access flooring

Ceramic floor & wall tiling toilets

Carpenter 2nd fix joinery

Decorations

Plumber 2nd fix sanitaryware install

Suspended ceiling tiles install

Fixtures & fittings install

Vertical Access
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Milestone Appearances

Diamond


