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Key to External Works
1. Site Set up: Hoarding and Oasis
2. Vegetation and tree clearance
? — 10| M 25 'lv' 3. Re-location and reprovision of play equipment/bin store
4. Relocate fence to footpath
1%88 % ﬁ; 5. Remove cycle store and reprovide new cycle stores

Phase 1 Works
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Notes rev | description date by HCC Property Services,
1 This drawing is © copyright P1| Planning Submission 14/10/16 |AH
!. —— -! Contractor Compound Hampshire County Council 2015.
Key to Internal Works

) §> Contractor Vehicular Access

= -> Staff Vehicular Access

00O D Pedestrian Access

6. Drainage SW works: Install attenuation tanks as Drainage Engineer drawings
7. Trench to new electrics to electronic gate and make good surfaces.

8. Remove mound to pitches. Seed area ready for completion.

9. Temporary path to games court

10. Seating area and benching to north of YR R

11. Asbestos Removal to refurb areas and services runs

12. Refurb to New classroom. Decant staff furniture (Inc. Kitchen) to new staffroom
13. Refurb to 3no. SEN groups rooms. (Decant SEN furniture)

14. Convert WC's to Pupil WCs

15. Removal of existing wall and make good ceiling/floor surfaces

16. Provide new double door to hall.

17.Secure watertight/acosutic seperation screen.
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Site Ownership Boundary
Site Development Boundary

Vehicular Access
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18. Refurb to New Staffroom Pedestrian Access (100019180), (2015) 1:500 @A3 11/07/16 | AH CH P1
19. New sink to existing Classroom
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