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Contract Details 
 
Client Name:    M Forfar 

13 Castle Road 
Southsea 
Hampshire 
PO5 3DE 

 
Tel: 07855 021545 
 

Site location:    70 Jubilee Road 
     Waterlooville 

Hampshire 
PO7 7RE 
 

 
Description of Works:         Phase 1 – Sub Division of existing 4 bedrrom 
     house into 2 No 3 bedroom semi detached  
     houses, including rear and side extensions and 
     the erection of 1 No 3 bedroom house with  
     access and parking to the rear 
 
Programme of Works:  Commence on site  -   March 2nd 2015 - 
     (proposed date)     
 
Duration:     Approximately 26 weeks 
 
Working Hours:   Monday - Friday 08.00 – 16.30/18.00 
     Saturday   08.00 - 13.00 
     There will be no working on Sundays 
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General sequence of works: 
 
The main elements of the work are as follows: 
 

1. Site set up / security systems 

2. Check for and Isolate any supplies (if required) 

3. Remove obstructions  

4. Clear out redundant material 

5. Erect walls and internal fitting out to existing 

6. Excavate for foundations for extensions  

7. Excavate for foundations for new build property 

8. Remove materials from site (constantly throughout project) 

9. Paving and roadwork's 

10. Reinstatement of area 

11. Making good 

12. Clearance of site 

 
Existing Environment: 
 

 
 
The existing  site is predominantly residential.  There are local shops, schools 
and commercial buildings in the vicinity. 

 
There are adjacent buildings which should not be affected by the works, the 
parking will be in the work area and access is good in most circumstances, it 
is a requirement of the contract to fence off all work areas where there is a 
risk of injury to any member of the public/visitors to site. 
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We will erect a boarded type hoarding around the site at 2400 high, this will 
be from OSB/Sterling Boarding. 
 
Access through Jubilee Road is tight, we will take care when deliveries and 
collections take place from our site.   
 
There are demountable traffic bollards at the junction of Jubilee Road and 
Milton Road, we are currently negotiating with the Highways department to 
obtain keys for them which would eliminate a considerable amount of 
disruption and difficulties. 
 
Large delivery vehicles will be directed through Milton Road to gain site 
access, which would cause the minimum amount of disruption to 
neighbouring properties and road users. 
 
The area to the front of the site will be kept clear of materials etc as it will 
continue to be used by site personnel, visitors and members of the public.  
Site storage and facilities will allow for this. 
 
All goods requiring 'dry' storage will be kept within the existing garage at the 
side of the property, other materials will be off loaded to the rear of the site 
at the existing hard standing areas. 
 
All plant and equipment will also be stored to the rear of the property on the 
hard standing. 

 
The boundaries will be fenced and kept clear of plant and materials to 
prevent damage and theft. 

 
Due to the nature of the work site and its location it is not envisaged that 
there may be problems with theft, vandalism and illegal entry to the site after 
working hours, however, security of the site will allow for this risk. 

 
The site will be used to store waste material, provision for removal of spoil 
will be at the side access, it will be ensured that the waste does not pose any 
hazards, when collected a banksman will always be in attendance. 
 
All construction traffic will be parked to the right of the site, off from the road 
on a new hard standing area where the proposed new driveway will be 
situated. 
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Planning Restrictions: 
 

There are no known planning restrictions to affect the construction work. 
 

 Working hours will be restricted to Monday - Friday 08.00 – 16.30/18.00 &  
 Saturday 08.00 – 13.00 due to the close proximity of residential properties. 

 
There will be no working on Sundays. 
 
It has been recommended by the ecology and environmental consultant that: 
 
The vegetation around the site that will be impacted by the proposed 
development is kept short (below 50mm) to keep the habitat sub-optimal for 
reptiles.  
 
The vegetation around the plot should be cleared over the winter period.  
 
All building materials must be stored on areas of hard standing or on raised 
pallets or sealed-based containers at least 5m away from suitable reptile 
habitat to prevent reptile colonisation during works. 
 
We will ensure that the above recommendations are followed on this project 

 
Gas, water, sewage, electricity and telecommunications serving / crossing the site: 
 

There are services to the site at present, these will be disconnected prior to 
any demolition/removal or groundworks should they interfere with the work 
on the building. 

 
All excavation works during the project will allow for the provision of risk 
assessments containing safe precautions whilst working around any services. 

 
Water, telecom and electricity supplies will be available as necessary. 

 
Existing ground conditions: 

 
There are no known problems with the ground conditions, however, the 
initial groundworks will require ‘battering back’ to a suitable angle, this will 
prevent ‘slippage’ and risk of injury to site personnel. 

 
Vehicle and pedestrian access to the site is good, the access to the work 
areas will be fenced off temporarily.  There shall be no obstruction of the 
adjacent pathways by vehicles, equipment or materials  
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Existing structures: 
 

There is an existing structure to remain on the work site, which will be 
adapted and refurbished as the current planning approval permits. 

 
Significant Health and Safety hazards: 
 

Due to the proximity of the work area to adjoining properties, we will 
take all possible precautions to ensure that no materials or equipment 
can fall/leave the works during the contract period. 
 

Significant Risks and hazards: 
 

 Risks working around overhead and underground services 
 Excavation 
 Manual handling 
 Slips trips & falls 
 Minor strip out/demolition works 
 Cement 
 Diesel 

 
Personal Protective Equipment (PPE): 

 Safety footwear 
 Hi – Visibility Vests 
 Head protection 
 Eye protection 
 Hand protection 
 Respiratory protection (suitable mask) 
 Ear defenders 

Plant & Equipment: 

 13 Ton excavator 
 1.5 Ton excavator 
 2 x 6 Tonne dumper 
 Ride on roller 
 Breaker 
 Fuel bowser 
 Hand tools 

 
COSHH: 

 Diesel 
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Training: 

 All operatives suitable experience and competent 
 All operatives CSCS qualified 
 We will have a nominated first aider on site at all times work is in progress 

 
Scope of works: 

1. Inspect work area and liaise with Site manager 
 
2. All personnel and any contractors used during this project will be 

inducted and informed of the risks and hazards of the job and location. 
 
3. Toolbox talks will be carried out regarding work requirements of the 

proposed shift. 
 

4. Carry out CAT scan of work areas before any excavation works 
 

5. Erect warning signs and barriers 
 

6. Liaison will take place regularly with the architect and local authority 
inspectors and their representatives, taking care to adhere to their 
requirements, a regular meeting will be instigated to ensure that this 
procedure is carried out. 
 

7. The initial works will be that of site clearance and any small removal 
works of redundant items in the work areas, to a localised waste area. 
 

8. Carry out internal works to existing property. 
 
9. Remove existing shrubs and plants for construction area. 

 
10. Reduce site levels using the 13 Ton excavator 

 
11. Load 6 Ton dumper, remove spoil to designated area, cover spoil with 

polythene sheeting. 
 

12. Set up stop blocks (timber sleeper) to prevent dumper entering trench or 
working too near edge. 

 
13. Set out new building foundations as per current drawings. 

 
14. Earthwork supports will be used if ground conditions are poor. 

 
15. Excavate foundations, load dumper and remove to spoil area. 

 
16. All open trenches barriers will be used and signage erected to warn of 

hazards. 
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17. Foundations will be mass filled using ready mix gen3 concrete from 
delivery vehicle. 

 
18. Backfill around foundations using spoil. 

 
19. Lay all internal drainage as per specifications. 

 
20. Lay all external storm and foul sewer drainage. 

 
21. Excavate soak away and remove spoil to waste area. 

 
22. Place soak away boxes immediately into open excavation. 

 
23. Reduce levels to provide private parking areas and pathways. 

 
24. Level out type 1 sub base to all areas and compact using ride on roller 

 
25. Excavate for services. 

 
26. Lay pre-cast concrete kerbs and edgings using manual handling lifting 

device. 
 

27. Lay Marshalls Keyblok setts by hand on sand and grit sub base. 
 

28. The site will be maintained in a clean and tidy condition at all times, 
clearance at the end of each shift is imperative and will be carried out.  

 
29. All tools used throughout this project will also be maintained in good 

order, any electrical tools used will have been subjected to regular testing 
by the contractors representative. 

 
30. All works will be inspected and approved by Farnrise site agent/manager 

 
Location of site access and exit points: 

 
Site access will be from front of site only using banksman for all delivery and 
removal vehicles. 
 

Temporary site accommodation: 
 

The positioning of Site accommodation and storage compounds is to be agreed as 
per specific project, however, these will be provided by the Principal Contractor. 
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Unloading and storage areas: 
 
Designated storage areas as above unless materials deliveries are direct to the 
place of use if appropriate,  
 
e.g. Handrails etc. (use of banksman at all times for delivery and loading) 
 

Traffic/ pedestrian routes: 
 
Separate vehicle and pedestrian thoroughfares for site traffic, where possible 
are to be maintained by constructing temporary routes as appropriate given 
the area available. 
 

Traffic/site plant management plan 
 

To ensure a safe working environment for all personnel and visitors we will: 
 
Provide this detailed plan which will be displayed on the site notice board and in the 
mess areas 

 
 Vehicle and pedestrian separation 

 
We will plan the work to minimise traffic movement and where possible exclude 
pedestrians from high-risk areas by the use of suitable barriers. Implement safe 
working procedures, instruction and training. Where practical, we will establish 
pedestrian routes from the site entrance to offices/welfare facilities and also 
between these facilities and the work area. Constantly keep these routes under 
review and pay particular attention to safety of public and emergency vehicle access.  

  
 Vehicles reversing 

 
We will avoid reversing if possible. Select vehicles with good all round visibility or 
ensure safety aids such as CCTV, reverse-warning signals, flashing lights, convex 
mirrors etc. are used. Keep pedestrians away from such areas by use off barriers if 
necessary. Ensure banksman is used if driver’s visibility of surrounding area is not 
good. Vehicles will generally be supervised when reversing unless the area is a 
pedestrian exclusion zone. 

 
 Vehicle movements on site 

 
We will establish speed limits, height, width and parking restrictions where possible 
and consider measures for traffic calming and crossings. Locate and show on site 
plan the location of gas and electricity services and any other hazards highlighted in 
the safety plan. 
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 Vehicles entering and leaving site 
 

Due consideration will be paid to pedestrian and traffic safety by all vehicles entering 
and leaving the site. Where local conditions dictate a specific route or procedure, 
this will be communicated to suppliers and any sub-contractors prior to 
commencement of work. On sites where a number of access points are used, a 
system of gate identification will be considered to aid performance. The 
corresponding number or letter should be used to direct vehicles. 

 
 Ground conditions 

 
We will consider the ground conditions in relation to traffic management on site and 
in particular hazardous ground features which may arise from such things as water 
courses and underground streams, contaminated land, former landfill activities and 
ground likely to be affected by heavy rain. Where vehicles are required to tip on site 
ensure that they tip on level ground so as to avoid the possibility of overturning 
and/or failure of tipper hydraulic rams when extended. 

 
 Overloading or insecure loads 

 
We will ensure vehicles are not overloaded and that loads being carried are secure 

 
 Unintended movement of vehicles 

 
Our aim is to prevent or control unintended movement of vehicles. Vehicles will not 
be left un-attended when engines are running and will be parked to avoid run-away 
or be appropriately chocked to avoid such event 

 
 Steep gradients and open edges 

 
Where possible we will reduce gradients and restrict vehicle use to those machines 
that have the capabilities to work safety in these conditions. Use stop blocks and 
other substantial barriers to keep vehicles away from edges. Post warning signs as 
necessary to indicate hazard areas. 

 
 Traffic route visibility 

 
We will maintain line of sight visibility especially at the entrance to site but also 
elsewhere if it may be a problem. Introduce traffic control by use of lights, mirrors, 
speed restrictions and warning sign as determined by the risk assessment. 
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 Material deliveries 
 

We will make arrangement for the delivery of materials to site taking into account 
local conditions such as traffic congestion at peak times and school start and leaving 
times. 

 
No off-loading or loading (including slinging) will take place beyond the site 
boundary. Where this has to be considered for practical reasons then a specific 
detailed risk assessment and method statement must be drawn up to control the 
activity. The Safety Department will be involved, as the Local Authority, Emergency 
Services and possibly bus companies need to be consulted. 

 
 Unauthorised passengers 

 
No person will ride in or on any vehicle unless there is correct seating provided and 
properly used. 

 
 Obstructions and services 

 
We will provide physical protection such as goalposts and warning signs at overhead 
obstructions and services and prevent unsuitable vehicles entering the site. 

 
 Noise and vibration 

 
We will select equipment, vehicles with noise and vibration damping.  
 
 Dust 
 
We will control emissions of dust from the development by the use of wet spray 
when carrying out clearance and demolition works, and by the use of a vacuum 
systems for all cutting works i.e. timber brick etc 
 
 Driver’s competence 

 
Only authorised and competent persons will be permitted to drive vehicles. We will  
check training certificate and ensure they attend site induction training where 
specific site hazards are explained to them. 

 
 Further advice:- 

 
 Workplace Transport Safety-HSG 136 HSE Books 
 The Safe Use of Vehicles on Construction Sites-HSG 144 HSE Books 
 Sheeting and Unsheeting of tipper Lorries-HSG 148 HSE 
 
Existing welfare facilities: 
 
 Not applicable. 
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 There is no overlap with other undertakings however, car parking areas will 
continue to be used by members of the site construction team throughout the 
duration of the project 

 
Restrictions on times: 

 
As previously stated - Monday - Friday 08.00 – 16.30/18.00 
   Saturday   08.00 - 13.00 

   There will be no working on Sundays 
NOTE: 
 
We are requested to ensure that no works or ancillary operations associated with 
any demolition, excavation, clearance and construction works at the development, 
which are audible at the site boundary, shall take place on any Sunday or Bank 
Holiday/Public Holiday nor on any other day except between the following times: 
Monday - Friday: 08.00 - 18.00 and Saturday: 08.00 - 13.00 
This is in order to protect the occupants of nearby residential properties from noise 
and vibration nuisance 
 
Restrictions on access: 

 
None known at this stage of the project 
 

Other restrictions: 
 

 We have been requested by Havant Borough Council Environmental 
Health Pollution Team to ensure that we will control any dust that might 
emanate from the development site, for the protection of nearby 
residents and properties. 
 

 No Bonfires will take place on site during any phase of the works, i.e. 
demolition, excavation, clearance and construction works. 
 

 No vehicles to be driven within the fenced area around grounds 
(avoiding all plant and vegetation) 

 
 The sites will be a head/Hi-Vis and foot protection area. 

 
 Reflective/Hi Visibility (Hi Vis) vests will be worn at all times 

 
Permit to work will apply for the following activities (where required): 
 

 All hot work 
 Any lead works, burning and torch systems 
 Company Induction required (from Principal Contractor) 
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Emergency procedures: 
 

In accordance with the Principal Contractors Stated Health & safety policy. 
 

Contractor design works: 
 
We shall ensure that the client shall be appraised of any design carried out or 
any sub-contractor, and of the risk assessment that is carried out in association 
with this design and the works, at a time sufficiently in advance of the 
execution of those works to allow an appraisal and risk assessment to be 
carried out. 

 
Any hazardous materials to be used or techniques employed will be 
detailed. 
If not possible before, then formal notice of the situation should be 
issued to the client representative or at the next Site Meeting. 
 

Design alterations: 
 
We shall be appraised of any alterations to the design, subsequent to the 
operations commencing. 
 
We shall ensure that where the alterations have an impact on Health & 
Safety issues, the designers risk assessment will be submitted to the 
client at a time sufficiently in advance of the execution of those works to 
allow evaluation of the revisions. 
 
If not possible before, then formal notice of the situation will be issued to 
the clients representative at the next Site Meeting. 
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Risk Assessments 
 

OPERATIONAL RISK ASSESSMENT 

 
ACTIVITY:  Excavating for foundations, drainage and to reduce levels 
 

NOTE:  COMPLETE A SEPARATE SHEET FOR EACH OPERATION/ACTIVITY 
RISK ASSESSMENT  CHECKLIST 

 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Untied ladders x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Manual Handling x  
SIGNIFICANT RISKS:-  Fall On Flat x  
Manual handling injuries  Fall-Ladders, Scaff/Tower x  
Personnel interface with large mobile plant items  Fall-Holes, Exposed Edges x  
Collapse of excavation sides  Contact With Underground Services x  
Ground contaminants  Materials Falling Onto Personnel x  
Personnel/materials/plant falling into excavation  Machine/Personnel Interface x  
Flooding  Contaminated Ground x  
Possible contact with live underground services  Noise/dust x  
Undermining of foundations  Collapse Of Excavation Sides x  
Uncontrolled breaking of live drains giving rise to biological  
hazards 

 Undermining Of Existing Foundations x  
(2) EQUIPMENT NECESSARY YES NO 

Vermin related risks such as veil’s disease  Ladder x  
Noise from plant such as pumps and the like  Steps/Bandstands x  
Collapse of excavation sides due to excessive spoil heaps at excavation 
sides 

 Mobile Scaffold x  
 Scaffolding X  

Vehicles reversing into excavation  Lifting Availability X  
Fumes from plant  Mechanical Hoists X  
Third party risks  Power Platform  X 
  Cradle  X 
  Excavation Shoring X  
  Excavator X  

  Dumper X  
PERSONNEL AT RISK OPS Others Child  Pumps X  
YES x    Jack hammers/wackers, etc X  
NO  x x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard Hat X  
 1 2 3  Protective Footwear X  
POTENTIAL SEVERITY OF      Eye Protection X  
INJURY OR ILLNESS     (TICK BOX)     Face Visor X  
1) FIRST AID     Gloves X  
2) REPORTABLE x x   Overalls X  
3) FATAL     Hearing Protection X  
 1 2 3  Body Harness X  
PROBABILITY OF INJURY     Securing Points X  
OR ILLNESS                     (TICK BOX)     Hi Viz Jackets/vests X  
1)  UNLIKELY     Respiratory Equipment  X 
2)  POSSIBLE x x      
3)  LIKELY    (4) TOOLS/MATERIALS YES NO 
RISK EVALUATION     Trade Tools X  
POTENTIAL  x  PROBABILITY 2 x 2 = 4    Test Equipment X  
  CAT X  
  Gas Detector X  
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OPERATIONAL RISK ASSESSMENT 
 
 
 ACTIVITY:   Stripping Out/Preparation Works 
 

  RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Unsecured ladders  x 

SIGNIFICANT RISKS:-  Splashes to eyes  x 

Hazardous materials (COSHH)  Fall from height x  

Manual handling  Contact with live services x  

Falls from height  Materials falling from height x  

Access equipment (mobile towers, etc)  Manual handling x  

Slips trips and falls   Interface with Client’s undertakings x  

Contact with Live services  Excessive  full stretch working x  

Fire  Interface with other trades x  
Third party risk  Working close to Client’s personnel x  

  Interface with hazardous substances x  

 (2) EQUIPMENT NECESSARY YES NO 

  Ladder x  

  Steps/bandstands x  

  Mobile scaffold x  

  Scaffolding  x 

  Lifting availability x  

  Mechanical hoists  x 

  Power platform  x 
  Cradle  x 

     

     

     
PERSONNEL AT RISK OPS Others Child     
YES x       
NO  x x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 

     Hard hat x  

 1 2 3  Protective footwear x  

POTENTIAL SEVERITY OF      Eye protection x  

INJURY OR ILLNESS (TICK BOX)     Face visor x  

1) FIRST AID     Gloves x  

2) REPORTABLE x    Overalls x  

3) FATAL     Hearing protection  x  

 1 2 3  Body harness x  

PROBABILITY OF INJURY     Securing points x  

OR ILLNESS      (TICK BOX)     Hi viz jackets/vests x  

1)  UNLIKELY     Respiratory equipment x  

2)  POSSIBLE x    Fire extinguishers x  

3)  LIKELY    (4) TOOLS/MATERIALS YES NO 

RISK EVALUATION 2 x 2=4    Trade tools x  

POTENTIAL  x  PROBABILITY     Test equipment  x 

  Cat x  

  Gas detector  x 
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OPERATIONAL RISK ASSESSMENT 
 
 
ACTIVITY:    Installation and internal works 

   

RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Cement and lime (COSHH)  x 
SIGNIFICANT RISKS:-  Fire x  

Lacerations  Fall from height/unsecured ladders x  

Falls of materials  Contact with live services x  

Falls from height  Materials falling from height x  

Manual handling  Manual handling x  

Hazardous materials ( Preservative) COSHH  Interface with Client’s undertakings x  
Impact injuries  Excessive  full stretch working x  

Puncture wounds  Interface with other trades x  

Slips trips and falls  Working close to Client’s personnel x  

3rd parties  Interface with hazardous substances x  

Access equipment (mobile towers, etc) (2) EQUIPMENT NECESSARY YES NO 

Power tools  Ladder x  

Fire  Steps/bandstands x  

Eye, head and foot injuries  Mobile scaffold towers x  

Weight above 20kg for one man lift  Scaffolding  x 

  Lifting availability  x 
  Mechanical hoists  x 

  Power platform  x 

  Cradle  x 

     

     

     

PERSONNEL AT RISK OPS Others Child     

YES x x      
NO    (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 

     Hard hat x  

 1 2 3  Protective footwear x  

POTENTIAL SEVERITY OF      Eye protection x  

INJURY OR ILLNESS  (TICK BOX)     Face visor x  

1) FIRST AID     Gloves x  

2) REPORTABLE x x   Overalls x  

3) FATAL     Hearing protection  x  

 1 2 3  Body harness x  

PROBABILITY OF INJURY     Securing points x  

OR ILLNESS     (TICK BOX)     Hi viz jackets/vests x  

1)  UNLIKELY     Respiratory equipment x  

2)  POSSIBLE x x   Fire extinguishers x  

3)  LIKELY    (4) TOOLS/MATERIALS YES NO 

RISK EVALUATION 2 x 2 =4    Trade tools x  

POTENTIAL  x  PROBABILITY     Test equipment  x 

  Cat  x 

  Gas detector  x 
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OPERATIONAL RISK ASSESSMENT 
 
 
ACTIVITY:   Access to site and around the work areas 
 

RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Cement and lime (COSHH)  x 
SIGNIFICANT RISKS:-  Splashes to eyes  x 
Trips, slips and falls.  Fall from height x  
Movement of plant and equipment  Contact with live services x  
Crush injuries  Materials falling from height x  
Third parties.  Manual handling x  
Underground live services  Interface with Client’s undertakings x  
Overhead live services  Excessive  full stretch working x  
Obstruction of emergency equipment (Hydrants etc)   Interface with other trades x  
Obstruction of public highway  Working close to Client’s personnel x  
Over head working  Interface with hazardous substances x  
Obstruction of emergency exit routes (2) EQUIPMENT NECESSARY YES NO 
Build up of waste materials  Ladder x  
Exposed edges.  Steps/bandstands x  
Stepping on or striking against  Mobile scaffold x  
Adverse weather conditions  Scaffolding x  
  Lifting availability  x 

  Mechanical hoists  x 
  Power platform  x 

  Cradle  x 
     

     
     

PERSONNEL AT RISK OPS Others Child     
    YES x x      
    NO   x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard hat x  
 1 2 3  Protective footwear x  
POTENTIAL SEVERITY OF      Eye protection x  
INJURY OR ILLNESS (TICK BOX)     Face visor x  
1) FIRST AID     Gloves x  
2) REPORTABLE x x   Overalls x  
3) FATAL     Hearing protection  x  
 1 2 3  Body harness  x 
PROBABILITY OF INJURY     Securing points  x 
OR ILLNESS       (TICK BOX)     Hi viz jackets/vests x  
1)  UNLIKELY     Respiratory equipment x  
2)  POSSIBLE x x      
3)  LIKELY    (4) TOOLS/MATERIALS YES NO 
RISK EVALUATION     TRADE TOOLS x  
POTENTIAL  x  PROBABILITY  2 x 2 = 4   TEST EQUIPMENT x  
  CAT  x 
  GAS DETECTOR  x 
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OPERATIONAL RISK ASSESSMENT 
 

 
ACTIVITY:   Manual Handling of equipment and materials 
 

   
RISK ASSESSMENT  CHECKLIST 

 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Unsecured ladders x  
SIGNIFICANT RISKS:-  Splashes to eyes  x 
Hazardous materials (COSHH)  Fall from height x  
Manual handling injuries  Contact with live services x  

Falls from height  Materials falling from height x  

Access equipment (mobile towers, etc)  Manual handling x  

Slips trips and falls   Interface with Client’s undertakings x  

Contact with Live services  Excessive  full stretch working x  

Fire  Interface with other trades x  

  Working close to Client’s personnel x  

  Interface with hazardous substances x  

 (2) EQUIPMENT NECESSARY YES NO 

  Ladder x  
  Steps/bandstands x  

  Mobile scaffold X  

  Scaffolding x  

  Lifting availability  x 

  Mechanical hoists  x 

  Power platform  x 

  Cradle  x 

     

     

     
PERSONNEL AT RISK OPS Others Child     

   YES x x      

    NO    (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 

     Hard hat x  

 1 2 3  Protective footwear x  

POTENTIAL SEVERITY OF      Eye protection x  

INJURY OR ILLNESS (TICK BOX)     Face visor x  

1) FIRST AID     Gloves x  

2) REPORTABLE x x   Overalls x  

3) FATAL     Hearing protection  x  
 1 2 3  Body harness x  

PROBABILITY OF INJURY     Securing points x  

OR ILLNESS     (TICK BOX)     Hi viz jackets/vests x  

1)  UNLIKELY     Respiratory equipment x  

2)  POSSIBLE x x   Fire extinguishers x  

3)  LIKELY    (4) TOOLS/MATERIALS YES NO 

RISK EVALUATION     Trade tools x  
POTENTIAL  x  PROBABILITY  2 x 2 = 4   Test equipment x  
  Cat  x 

  Gas detector  x 
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OPERATIONAL RISK ASSESSMENT 

 
 
ACTIVITY:   Electrical Installations 
 

   
RISK ASSESSMENT  CHECKLIST 

 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Unsecured ladders x  
SIGNIFICANT RISKS:-  Fire x  
Falls from height  Fall from height x  

Falls of materials  Contact with live services x  
Interface with live services  Materials falling from height x  

Hazardous materials ( cutting fluid etc) COSHH  Manual handling x  

Moving Machinery (threading machines and the like)   Interface with Client’s undertakings x  

Manual handling injuries  Excessive  full stretch working x  

Confined spaces  Interface with other trades x  

Testing/commissioning  Working close to Client’s personnel x  

3rd parties  Interface with hazardous substances x  

High voltage (Connections) (2) EQUIPMENT NECESSARY YES NO 

Access equipment (mobile towers, etc)  Ladder x  

Power Tools  Steps/bandstands x  
Fire  Mobile scaffold x  
  Scaffolding x  
  Lifting availability  x 

  Mechanical hoists  x 
  Power platform  x 

  Cradle  x 
     

     
     

PERSONNEL AT RISK OPS Others Child     

YES x x      

NO    (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard hat x  

 1 2 3  Protective footwear x  

POTENTIAL SEVERITY OF      Eye protection x  

INJURY OR ILLNESS (TICK BOX)     Face visor x  

1) FIRST AID     Gloves x  

2) REPORTABLE x    Overalls x  

3) FATAL     Hearing protection  x  

 1 2 3  Body harness  x 

PROBABILITY OF INJURY     Securing points  x 

OR ILLNESS   (TICK BOX)     Hi viz jackets/vests x  

1)  UNLIKELY     Respiratory equipment x  
2)  POSSIBLE x    Fire extinguishers x  

3)  LIKELY    (4) TOOLS/MATERIALS YES NO 

RISK EVALUATION     Trade tools x  
POTENTIAL  x  PROBABILITY 2x2=4    Test equipment x  
  Cat  x 

  Gas detector  x 
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OPERATIONAL RISK ASSESSMENT 
 

 
ACTIVITY:               Plumbing  
 
  

RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Unsecured ladders x  
SIGNIFICANT RISKS:-  Fire x  
Falls of materials  Fall from height x  

Falls from height Exposed edges)  Contact with live services x  

Lacerations (Sharp edges)  Materials falling from height x  
Disc Cutting ( PPE)  Manual handling x  

Grinding  (PPE)  Interface with Client’s undertakings x  

Hot Works/burns  Excessive  full stretch working x  

Mechanical lifting (Type, Height)  Interface with other trades x  

Fire  Working close to Client’s personnel x  
Slips trips and falls  Interface with hazardous substances x  
Moving parts of Machinery (2) EQUIPMENT NECESSARY YES NO 
High pressure systems  Ladder x  
Interface with live services  Steps/bandstands x  
Hazardous materials COSHH  Mobile scaffold x  
Manual handling  Scaffolding x  
Confined spaces  Lifting availability x  
Weight above 20kg for one man lift  Mechanical hoists  x 
Access equipment (mobile towers, etc)  Power platform  x 
3rd Parties  Cradle  x 
Testing/commissioning hazards     
Crush injuries     
     
PERSONNEL AT RISK OPS Others Child     
YES x x      
NO   x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard hat x  
 1 2 3  Protective footwear x  
POTENTIAL SEVERITY OF      Eye protection x  
INJURY OR ILLNESS (TICK BOX)     Face visor x  
1) FIRST AID     Gloves x  
2) REPORTABLE     Overalls x  
3) FATAL     Hearing protection  x  
 1 2 3  Body harness  x 
PROBABILITY OF INJURY     Securing points  x 
OR ILLNESS                (TICK BOX)     Hi viz jackets/vests x  
1)  UNLIKELY     Respiratory equipment x  
2)  POSSIBLE     Fire extinguishers x  
3)  LIKELY    (4) TOOLS/MATERIALS YES NO 
RISK EVALUATION     Trade tools X  
POTENTIAL  x  PROBABILITY     Test equipment x  
  Cat  x 
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OPERATIONAL RISK ASSESSMENT 
 

ACTIVITY:   Carpentry Works 
 
 

RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Use of power tools x  
SIGNIFICANT RISKS:-  Falls from height/untied ladder x  
Manual handling injuries  Dust/Noise/Vibration (COSHH) x  

Personnel interface with Clients activities  Contact with live services x  

Electrical (from tools and equipment)  Interface with mobile machinery  x  

Contact with live services  Manual handling x  

Working in excessive heat  Interface with Client’s undertakings x  

Working with excessive noise  Fire x  

Fire  Confined space working x  

Build up of waste materials/untidy workspace  Working close to Client’s personnel x  

Asbestos  Falls of materials from height x  
Hazardous substances (COSHH) (Wood treatment) (2) EQUIPMENT NECESSARY YES NO 

Falls from height  Ladder x  

Falls of materials from height  Steps/bandstands x  

Collapse of working platform  Mobile scaffold x  

Use of cartridge tools/nail guns  Scaffolding x  

Trailing cables   Lifting availability x  
Use of lifting equipment  Mechanical hoists x  
Adverse weather conditions  Power platform x  
Contact injuries arising from the use of hand tools  Cradle x  
Interface with other trades  Task lighting x  
     

     
PERSONNEL AT RISK OPS Others Child     

    YES x x      
    NO   x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard hat x  
 1 2 3  Protective footwear x  
POTENTIAL SEVERITY OF      Eye protection x  
INJURY OR ILLNESS  (TICK BOX)     Face visor X  
1) FIRST AID     Gloves X  
2) REPORTABLE x x   Overalls x  
3) FATAL     Hearing protection  x  
 1 2 3  Body harness x  
PROBABILITY OF INJURY     Securing points  x 
OR ILLNESS   (TICK BOX)     Hi viz jackets/vests x  
1)  UNLIKELY     Respiratory equipment x  
2)  POSSIBLE x x   Fire extinguishers x  
3)  LIKELY    (4) TOOLS/MATERIALS YES NO 
RISK EVALUATION     Trade tools x  
POTENTIAL  x  PROBABILITY  2x2=4   Test equipment x  
  Cat  x 

  Gas detector  x 

  Power tools x  
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OPERATIONAL RISK ASSESSMENT 

 
 
ACTIVITY:  Installation of high level items & working at height 
 
 

RISK ASSESSMENT  CHECKLIST 
 (1) HAZARDS YES NO 
HAZARDS:  COMPLETE HAZARDS CHECKLIST   (1)  Slips, trips and falls x  
                     COMPLETE  CHECKLIST S  (2) (3) (4)  Dust (COSHH) x  
SIGNIFICANT RISKS:-  Cuts from knife blade x  
Manual handling injuries  Fall from height x  

Personnel interface with Clients activities  Contact with live services x  

Cuts from use of blades  Materials falling from height x  
Contact with live services  Manual handling x  

Working in excessive heat  Interface with Client’s undertakings x  

Working with excessive noise  Excessive overhead working x  

Build up of waste materials/untidy workspace  Interface with other trades x  

Contact injuries arising from the use of hand tools  Working close to Client’s personnel x  

Interface with other trades  Interface with hazardous substances x  
Dust (COSHH) (2) EQUIPMENT NECESSARY YES NO 
Personnel working overhead  Ladder x  
Trips, slips and falls on flat  Steps/bandstands x  
Collapse of working platform  Mobile scaffold x  
FIRE  Scaffolding  x 
Falls from height  Lifting availability  x 
Overloading of ceiling structure  Mechanical hoists  x 
Personnel falling through open stud work  Power platform  x 
Overloading of wall structure  Cradle  x 
Confined Space     
     

     
PERSONNEL AT RISK OPS Others Child     
YES x x      
NO   x (3) PERSONAL PROTECTIVE EQUIPMENT YES  NO 
     Hard hat x  
 1 2 3  Protective footwear x  
POTENTIAL SEVERITY OF      Eye protection x  
INJURY OR ILLNESS (TICK BOX)     Face visor x  
1) FIRST AID     Gloves x  
2) REPORTABLE x x   Overalls x  
3) FATAL     Hearing protection  x  
 1 2 3  Body harness  x 
PROBABILITY OF INJURY     Securing points  x 
OR ILLNESS  (TICK BOX)     Hi viz jackets/vests x  
1)  UNLIKELY     Respiratory equipment x  
2)  POSSIBLE x x   Fire extinguishers x  
3)  LIKELY    (4) TOOLS/MATERIALS YES NO 
RISK EVALUATION     Trade tools x  
POTENTIAL  x  PROBABILITY  2 x 2 =4   Test equipment  x 
  Cat  x 

  Gas detector  x 

     
 
 
 
 
 

 
 
 
 


