
Berewood. Waterlooville

Skate Park & LEAP 

Description Wk1 Wk2 Wk3 Wk4 Wk5 Wk6 Wk7 Wk8 Wk9 Wk10 Wk11 Wk12

Place order for manufacture of equipment incl 

skate elements

Manufacture and delivery of equipment

Pre-start site visit by our Technical Director

Site Induction.   Site set-up and preparation 

including accepting of deliveries for machinery 

and play equipment. Mark out the area.
Excavation of gravel pits and foundations for 

play equipment

Installation of play equipment including 

pouring of concrete foundations

Groundworks to prepare for the skate 

elements

Unloading and installation of elements for 

skate 

Prepare Flats and pouring of concrete for 

Skate

Landscaping works for play area: mounds, 

tunnel, placing of fallen logs and installation of 

willow tunnel, dry river bed

Installation of Youth Shelter

Final checks of the equipment 

Handover of play area

Any snagging works identified during the 

Client Handover

Indicative Project Plan for




