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Road and Paths programme of works 

The estate roads and paths will be constructed up to top of base course at 

commencement of the 'on site' works period. 

These works to the roads are to commence August/September 2013 for a duration 
of Sto 12 weeks. 


