
 
Construction Statement 
Hampshire Farm, Emsworth 
 
In relation to condition 18 of planning approval 10/74014/000 
 

i. Construction traffic routes: Construction traffic from the South/East/West to be 
along the A27 onto the A259 then onto the B2148 then onto the B2147 then onto 
Redlands Lane. Construction traffic from the North will be from the A3(M) down 
the B2149 then onto the B2148 then onto the B2147 then onto Redlands Lane. 
The primary site access will be from Redlands Lane.   

 
ii. Site parking: Please refer to drawing no: comp/01 for parking provision. 

 
iii. Loading and Unloading: All plant and materials will be loaded and unloaded 

within the site boundaries adjacent to the site compounds.  
 

iv. Piling Techniques: There will be no piling required. 
 

v. Storage of Plant and Materials: Please refer to drawing no: comp/01 for storage 
provision. 

 
vi. Programme of Works: Off site highway works that form part of the Section 278 

will commence approx April 2012, site infrastructure will follow on from this date. 
The development is anticipated to take 3 years from commencement to build 
completion. A traffic management plan will be produced prior to site 
commencement. Operating hours will be 08:00 – 18:00 Monday to Saturday as 
stated on the outline approval.  

 
vii. Boundary Hoarding: Heras fencing will be erected along the perimeter of the 

development in order to secure the site.  
 

viii. Tree Protection: Tree protection will be erected prior to site commencement in 
accordance with the tree report submitted and approved as part of the outline 
approval.  

 
ix. Reducing mud on the highway: Please refer to drawing no: comp/01 for 

position of wheel wash facility.  
 

x. Dust suppression and noise mitigation: The following measures will be taken 
to minimise dust: The amount of stockpiled material on site will be limited. 
Stockpiles will be enclosed and be dampened down using water sprays in hot, 
dry and windy weather. Regular dampening down of work-faces, loading 
operations, unsurfaced haul routes and verges. Loading of materials into lorries 
will take place within designated areas. Regular road sweeping will take place 
around the site including the public highway to prevent an accumulation of dust 
and dirt. Wheel wash facilities will be provided at the site exit. The following 
measures will be taken to minimise noise levels: Only modern, quiet and well-
maintained equipment will be used. Low impact techniques will be used wherever 
possible. Electrically powered equipment will be used where possible. Screws 
and drills will be used rather than nails. Careful handling of materials such as 
lowering rather then dropping. Unnecessary noise will be avoided (such as 
engines idling between operations, shouting, loud radios) by effective site 
management.  

 
 
 
 
   



 
xi. Recycling: Please refer to the attached Waste Management Plan. 

 
xii. Compound Position: Please refer to drawing no: comp/01 for compound 

position. 
 

xiii. Timetable: All the above items will form part of the site set up works which we 
anticipate to commence approx April 2012.  

 
 

 


