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1. Introduction 

Background 

1.1. This report has been prepared by Waterman Infrastructure & Environment Ltd (Waterman) on behalf 
of Hargreaves (the 'Applicant') to support a Full Planning Application for a proposed development at 
Waterloo Park, Elettra Avenue, Waterlooville (the 'Site'). The Site is located within the administrative 
boundary of Havant Borough Council (HBC). 

Proposed Development 

1.2. The ‘Proposed Development’ comprises the two drive-thru units, a retail unit and associated car 
and bicycle parking. 

1.3. A Proposed Development plan can be found in Appendix A. 

Purpose & Scope 

1.4. The purpose of this Construction Traffic Management Plan is to demonstrate how the Principal 
Contractor and any specialist contractors propose to control the impact of construction vehicles on 
the local road network during the construction phase of the proposed development. 

1.5. The Construction Traffic Management Plan aims to maximise safety for all highway users, including 
contractors and residents in the vicinity of the site. Consideration has also been given to minimising 
the impact of the construction traffic on the local highway network. The Construction Traffic 
Management Plan applies to the construction phases of the proposed development only, 
incorporating enabling works and construction activities. 

1.6. An important part of this Construction Traffic Management Plan is the acknowledgement that liaison 
with Hampshire County Council, as the local highway authority, would be required to ensure that the 
construction programme avoids any concurrent works in close proximity to the development site. his 
will naturally occur as part of the works as individual traffic permits will be agreed for all works in the 
public highway i.e. s.278 works forming part of the scheme. 

1.7. Public transport operators such as Stagecoach who operate the No. 39 and First Bus services to the 
wider area are unlikely to be materially affected by the proposals; however, transport operators and 
coordinators at Hampshire County Council would be informed of any temporary traffic management 
requirements on public transport corridors by the Principal Contractor. 

1.8. It is important that construction traffic is managed and integrated into the existing road network. This 
would maintain safety on the highway whilst minimising the risk of inconvenience and disruption to 
the public. This would be achieved through careful management, programming and co-ordination of 
the works, with the aim of: 

 Safely managing the volume and frequency of construction related trips;  

 Minimising the impact on the surrounding transport network in terms of vehicle movements, public 
transport and vulnerable road users;  

 Endeavour to ensure that materials delivered to the site travel as short a distance as practically 
possible;  

 Contribute to minimising the potential impacts of noise generating activities, and to minimise air 
quality related issues; and 
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 Maintain clear access on the local road network for other road users. 

Challenges 

1.9. The following constraints have been identified at the application site for which would require control 
or mitigation measures within the Construction Traffic Management Plan:  

 Safety/Access/Servicing – Land use in the vicinity of the application site is predominantly 
commercial with a food retail store and fast-food establishment neighbouring the site. The site 
and aforementioned businesses share an access road.  

 Safety – Pedestrians, cyclists and vulnerable road users use the highway network in the 
immediate vicinity of the site.  
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2. Construction Programme & Methodology 

Programme, working hours and deliveries 

2.1. A high-level phasing schedule for the construction activities on the site would also be developed, 
once a contractor has been appointed.  

2.2. In accordance with standard practice working hours is as follows:  

 0730am to 1800pm Monday to Friday (with close down between 1800 & 1830); 

 0800am to 1230pm on Saturday (with close down 1230 & 1300); and 

 No works would take place on Sundays or Bank Holidays. 

2.3. No plant, machinery or equipment associated with such works shall be started up or operational on 
the development site outside of these hours.  

2.4. Bank and Public holidays for this purpose shall be: Christmas Day; Boxing Day; New Year’s Day; 
Good Friday; Easter Monday; May Day; spring Bank Holiday Monday and August Bank Holiday 
Monday.  

2.5. All sub-contractors shall be made aware of the permitted working hours. 

Deliveries and transport of materials, plant, and equipment to site 

2.6. Deliveries including the transport of materials, plant, and equipment to the development site shall 
take place during the following hours: 

 09:00 to 15:00 on Monday to Friday; 

 08:00 to 13:00 on Saturdays; and, 

 No deliveries on Sundays or Public Holidays. 

2.7. Delivery vehicles shall not be permitted to wait, queue, or circulate on the public highway when the 
development site is not open for deliveries. 

Construction Methodology  

2.8. The construction works will be carried out within a secured compound accessed from Elettra Avenue, 
with all activities confined to the red line boundary as shown in the site layout.  

2.9. Initial site setup will include the installation of heras fencing for security, establishment of welfare 
facilities, and provision of designated parking and storage areas.  

2.10. Site clearance and enabling works will be followed by the phased construction of two drive-thru units 
and a retail unit, including associated infrastructure such as car and cycle parking.  

2.11. All works will be undertaken in accordance with permitted working hours, with deliveries restricted to 
off-peak times to minimise disruption. Tree protection measures, including exclusion zones and 
ground protection, will be implemented around retained trees, and ecological safeguards will be 
observed throughout. 

2.12. Construction activities will be managed to minimise environmental impacts, with strict controls on 
dust, noise, vibration, and waste.  

2.13. Secure, bunded storage areas will be used for fuels and hazardous materials, and spill response kits 
will be readily available. Waste will be segregated and stored in designated containers for recycling 
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or disposal, with removal by licensed carriers. 

2.14. Pedestrian safety will be maintained through clear signage, temporary barriers, and accessible 
routes, with a temporary closure of the private footpath from Hambledon Road during footpath 
widening and cycle improvement works, as per the consented scheme.  

2.15. Regular monitoring, training, and communication with stakeholders will ensure compliance and 
minimise disruption to the local community. 

2.16. Once constructed, the new HGV yard access point on the west of the site (refer to Appendix A – 
entrance to the “Shared Servicing” area) will be used for construction deliveries and for HGV access 
to/from the site, to help mitigate any impact to Ellettra Avenue adjacent Lidl. 
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3. Site Management 

Project Manager and Site Supervisor Details 

3.1. The Project Team is detailed as follows: 

Savills - Client Representative 

Stewart Russell, Surveyor, 55 Colmore Row, Birmingham, B3 2AA 

t: 01216348459 

m: 07807999730 

e: SRussell@savills.com 

Contractor  

Details to be provided to Havant Borough Council following appointment.  

3.2. Should the Client contact change during the period of construction, Havant Borough Council would 
be notified accordingly. 

Trained, Qualified and Certified Banksmen 

3.3. The Contractor shall ensure that banksmen have sufficient experience, gained from other 
construction sites. There is no specific training requirement needed. 

Parking 

3.4. Contractor and visitor parking will be provided within the site compound. There will be no parking 
elsewhere on site unless with express permission of the Site Manager. If vehicles are parked in 
construction areas, for unloading materials and the like the vehicle must be returned to the 
designated parking area as soon as possible. 

3.5. The parking of construction vehicles and private vehicles on highways outside of the construction 
area is not permitted. 

Site Personnel 

3.6. Contact details for the following roles would be made available to Havant Borough Council following 
appointment. 

 The project manager with day-to-day responsibility for the development (if different to the above). 

 The person responsible for community liaison and dealing with any complaints from members of 
the public, regulatory bodies, and occupiers of other adjacent premises. 

 The person responsible for monitoring and compliance with this management plan. 

 The head office or registered address of the main contractor with responsibility for implementation 
of the construction management plan; and 

 The address where the main contractor’s company accept receipt of legal documents is. 

Site Layout and Welfare Arrangements 

3.7. The construction compound would lie within the boundary of the site with access taken from Elettra 
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Avenue. The application boundary for the site (red line) is shown in Figure 1 below. 

3.8. The final location, within the sites boundary, will be determined by the Contractor. 

Figure 1: Site Boundary Plan 

 

 
  

Application Site  
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Site security 

3.9. As the works are taking place within and near to existing local amenities, herras fencing will be 
installed only. There will however be no access to pedestrians near to the construction works. 
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4. Construction Vehicles & Site Access 

Vehicle Classification 

4.1. A wide variety of vehicle types would be used for the construction of the proposed commercial 
units. Vehicles would be required to transport people, equipment and material. 

4.2. Construction vehicles have been classified as follows, in accordance with the Driver and Vehicle 
Standards Agency Lorry types and weights guide. 

 LGV = Vehicles 3.5 tonnes (t) or below in gross weight; and 

 HGV – Vehicles above 3.5 t in gross weight. 

4.3. Table 1 outlines the vehicle classification and typical vehicle types that would be required for the 
construction of the proposed commercial development. 

Table 1: Construction Vehicle Classification 

Light good Vehicle (3.5T or below) Medium / Heavy good Vehicle (Over 3.5T 

Car, van, 4x4 pick up, welfare van 

Excavator, HIAB/winch tractor, 10m and 12m 
rigid vehicles, 20t tippers, concrete mixers, 

14m and 16.5m articulated vehicles, low 
loaders, small and larger cranes (250t and 

300t) 

4.4. The typical vehicles would be used for a range of activities during the construction of the proposed 
development as presented in Table 2. 

Table 2: Typical Construction Vehicles and Activities 

Vehicles Activity 

Car, van, 4x4 pick up Surveying / setting out 

Car, van, 4x4 pick up, tractor and trailer Vegetation clearance 

Car, van, 4x4 pick up, HIAB winch/tractor, 20t 
tipper, dumper, excavator, compactor roller 

4.5. Access construction, work area preparation, 
construction compounds 

Car, van, 4x4 pick up, tractor and trailer, HIAB 
winch/tractor, 20t tipper, small crane, large 

crane (250t and 350t) typically one off 
movements, concrete mixer, 10m and 12m 
rigid vehicles, 14m and 16.5m articulated 

vehicles and low loaders 

Foundations, scaffold construction, line 
stringing 

 Bulk material delivery / removal 

Car, van, 4x4 pick up, excavator, dumper Reinstatement of accesses and compounds 

4.6. It should be noted that the list of vehicles is not exhaustive and that the precise type and composition 
of the fleet of construction vehicles used by the contractor could vary but would broadly be in 
accordance with those detailed above.  

4.7. Estimated volumes of Light Goods Vehicles (LGVs) and Heavy Goods Vehicles (HGVs) associated 
with the construction phase of the proposed development are not known at this stage and would be 
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confirmed by the contractor upon appointment.  

Abnormal Indivisible Load Movements 

4.8. Legislation requires hauliers to notify the movement of most abnormal loads and abnormal vehicles 
to the highway and bridge authorities before moving them by road. There is also a requirement to 
notify heavier loads and vehicles to the police. For the largest and heaviest abnormal loads, prior 
permission before moving is required from Highways England’s Abnormal Loads Team. 

4.9. No AILs are expected but in the event of any are required, these will be managed under the 
prescribed process with permissions from Highways England. However, if AILs are required, details 
of the AIL movements would be documented in an Abnormal Indivisible Loads Report (if required), 
and would be submitted by the Principal Contractor as part of future reserved matters.  

Routing Strategy 

4.10. The proposed construction traffic routing strategy is based on the following principles: 

 Provide safe and efficient construction access for the proposed development; 

 Reduce as far as reasonably practicable and mitigate to acceptable levels disruption to the 
public; 

 Where practical use the shortest route between the access point and the Strategic Road 
Network; 

 Avoid routes through local villages such as Purbrook, Cowplain etc; 

 As far as reasonably practicable avoid sensitive receptors; and 

 Use of temporary access points in order to reduce impacts on the local road network. 

4.11. Construction vehicles would access and egress the application site from the local highway network 
via the Elettra Avenue Roundabout.  

4.12. The primary route for construction vehicles outside of the site would be via the A3 (Junction 3) and 
Hulbert Road (B2150) as indicated in Figure 2. 
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Figure 2 Construction Vehicle Route (to the Strategic Road Network) 

4.13. Construction vehicles would route via the A3(M). Vehicles will leave the A3(M) at Junction 3 and 
head along Hulbert Road (B2150). From there they will travel up to the roundabout where Hulbert 
Road and Hambledon Road (B2150) meet, following Hambledon Road until they reach the 
Roundabout at which point it meets Elettra Avenue and turn left into the site. The A3(M) will 
accommodate traffic heading from the North and South. HGV Traffic from the North-west will be 
required to travel along the M27 and then North up to the Site. LGVs could access the site, if 
required, via Hambledon Road (B2150) from the North-west. 

4.14. All contractors would be made aware of the agreed route and would be expected to enforce its use 
through the implementation of penalties. 

Access to the Site  

4.15. The location of the site compound would ensure that adequate visibility is achievable from a 4.5 
metre set-back allowing for visibility from HGV cabs. Visibility splays would be kept clear of 
obstructions through the operational use of the access. 

4.16. The application site and construction compound would be adequately protected by barriers to prevent 
access (either accidental or deliberate).  

From Denmead and 
the North-West 

From London 
and the North 

From Portsmouth 
and the South 
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4.17. Access to the construction compound and application site would be locked to prevent unauthorised 
access and the barriers would be checked regularly to ensure that they remain secure.  

4.18. When work has stopped for the day, the application site and construction compound would be 
secured, all ladders and access would be stored, the plant would be immobilised, and all hazardous 
materials would be safely stored.   

4.19. The entrance to the construction compound and application site would be kept clear and clean.  
Appropriate cleaning/sweeping would be carried out (discussed in more detail later in this report). 

4.20. The security gates at the access would be set back from the edge of the public highway sufficiently 
so that an HGV turning in and waiting, would not protrude into the main carriageway and obstruct 
road users. To avoid this, security gates would be set-back from the back of highway (including the 
footway). Turning will be done within the site extents. Neither the public or private parts of Elletra 
Avenue will be used for vehicle turning.  

4.21. Vehicles associated with the development works would not park on the local highway network. On 
site car parking would be provided for essential contractor vehicles.  

4.22. Once constructed, the new HGV yard access point on the west of the site (refer to Appendix A – 
entrance to the “Shared Servicing” area) will be used for construction deliveries and for HGV access 
to/from the site, to help mitigate any impact to Ellettra Avenue adjacent Lidl. 

Road / Footway Closures 

4.23. It is not proposed to close any roads or footways during the works unless specific access or utilities 
works are required. Where temporary access control is needed, this will be managed by Banksman 
and traffic marshals.  

4.24. Road crossings will be required for the installation of drainage and mains services within the public 
domain. In addition, s.278 works will be undertaken on Elettra Avenue, including footpath 
improvements and the installation of controlled pedestrian crossings.  

4.25. The private footpath from Hambledon Road will also be temporarily closed during footpath widening 
and cycle improvement works.  

4.26. All works within the public domain will be coordinated and agreed with the Local Planning Authority 
(LPA) as part of the s.278 process, with all necessary LPA and Highways permits, licenses, and 
traffic management arrangements secured accordingly. 

4.27. Signage would be erected within the application site to clearly direct traffic to/from the construction 
compound; 

Consideration of Adjoining Sites 

4.28. At the time of writing there are no known active construction sites in the vicinity, however, the 
applicant and contractor would liaise with any interested 3rd parties, if required.  
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5. Strategies to Reduce Impacts 

Reduction Measures 

5.1. This section describes the committed, proposed and considered measures and strategies to reduce 
the environmental impact, road risk, congestion and cost of construction logistics associated with the 
proposed development.  

5.2. Table 3 sets out a summary of the construction impact reduction measures.  

Table 3: Construction Impact Reduction Measures 

Planned Measures Checklist Committed Proposed Consider 

Measures influencing construction vehicles and deliveries 

Safety and environmental standards and 
programmes 

   

Adherence to designated routes    

Delivery scheduling    

Re-timing for out of peak deliveries    

Re-timing for out of hours deliveries    

Use of holding areas and vehicle call off areas (if 
required) 

   

Use of logistics and consolidation centres    

Control of mud, dust and dirt    

Material procurement measures 

Design for Manufacture and Assembly (DfMA)     

Re-use of material on site    

Smart procurement    

Other measures 

Collaboration with other sites in the area     

Implement a staff travel plan    

General Measures 

5.3. In addition to those measures in Table 3 the following general measures would be considered. 

Highway Condition Survey 

5.4. A Walk-Over Condition Survey on the local highway network adjacent the site (prior to 
commencement of construction), Elettra Avenue, in order to assess the baseline conditions. As this 
section of road is private the findings would be provided to the Clients Agent, Savills. This would 
incorporate a photographic record as appropriate. This would be followed by a further Condition 



 

13 
Elettra Avenue, Waterlooville 
Project Number: WIE21641 

Document Reference: 21641101-WAT-XX-XX-RP-2-P01 
H:\Projects\WIE21642\101 - CTMP\08_Reports\11386173-WAT-XX-XX-RP-22-P01.docx 

Survey covering the same extents as previous, at the end of construction activities. This process 
would identify and agree any remedial works reasonably attributable to construction activities. Where 
these are evident, they would be completed by the contractor post-completion of the construction 
programme. 

Restricted Delivery Times 

5.5. No site traffic would deliver to site, or arrive in proximity to the application site, outside the hours 
09:00 to 15:00. 

Fixed Routing  

5.6. Construction vehicles would access and egress the application site from the local highway network 
via the Elettra Avenue Roundabout. 

Utility Co-ordination 

5.7. The applicant would commit to coordinate with Hampshire County Council any utility works aimed at 
bringing in new connections, with the minimum possible disruption to the traffic network.  

5.8. This would require a full list of required utility connections and specifications to be made available at 
the earliest possible opportunity so that co-ordinated installation can be arranged. Particularly, the 
applicant would commit to bringing utility connections up to site in a single co-ordinated set of works, 
with final connection then to be made at will. 

Holding Areas & Consolidation Centres 

5.9. No holding area is proposed because the number of potential vehicles arriving to the application site 
would be managed by the applicant so the storage capacity within the boundaries of the development 
would always be able to accommodate the deliveries, therefore the use of a separate holding area 
would not be required. Given the scale of development, use of consolidation centres is also not 
proposed at this time. 

Driver Behaviour 

5.10. Drivers will need to adhere to the following rules: 

 Site plant i.e. excavators, diggers etc, will only be driven by persons that are trained and 
competent with the appropriate qualifications. 

 Daily check of water, oil, fuel, lights, tyre pressures, brakes, steering and hydraulics. 

 Report any defects immediately and do not use the vehicle if considered unsafe. 

 Set the gear to neutral before starting the machine. 

 Ensure the vehicle is not overloaded. 

 Ensure that starting handle shafts, drive shafts, belts, worm drives and flywheels are guarded. 

 Do not carry passengers, other than in the seats provided. 

 Do not attempt to mount or leave a moving vehicle or permit passengers to do so. 

 Do not make adjustments with the engine running. 

 Never leave the machine with the engine running. 
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 Never reverse without the supervision of a banksmen. 

  Keep to the speed limits on-site and on public roads. 

 Keep the machine in low gear when travelling downhill. 

 Do not smoke during refuelling. 

Mitigation of Mud and Debris 

5.11. The applicant would ensure that the Principal Contractor takes adequate precautions to avoid 
depositing mud/debris from the site or from any construction vehicles associated with the 
development on the highway.  

5.12. A wheel wash facility shall be provided at the site to help minimise the risk of this occurring. Where 
deposition of dirt on the highway is unavoidable, any mud/debris shall be cleared using street 
cleansing vehicles or similar. In dry conditions damping down of road surfaces would be carried out 
to control dust. 

Other Highway users 

5.13. The following measures would be adopted by the Principal Contractor to ensure that construction 
activity is not detrimental to the safety of other highway users: 

 Secure fencing would be erected to the site boundary with a lockable access. 

 The appropriate licences would be obtained for scaffolding and gantries (if required). 

 The adjoining public highway would be kept clean and free from obstructions. 

 Lighting and signage to be used on temporary structures, skips and hoardings. 

 On-site pedestrian and vehicle movements would be separated through the following actions 
recommended by the Health and Safety Executive (HSE): 

- Entrances and exits – separate entry and exit gateways would be provided for pedestrians 
and vehicles; 

 

- Walkways – firm, level, well-drained pedestrian walkways would be provided that take a direct 
route where possible; 

- Crossings – where walkways cross roadways, clearly signed and lit crossing points would be 
provided so that drivers and pedestrians can see each other clearly; 

- Visibility – adequate visibility would be provided for drivers exiting onto Anniversary Avenue 
East; and 

- Barriers – consideration would be given to installing a barrier between the roadway and 
walkway. 

Supplementary Measures 

5.14. Additionally, the following aspects would be incorporated into the management of construction traffic: 

 Delivery Scheduling – routing to follow the routes specified above; 

 Re-timing out of peak deliveries (scheduled deliveries would be programmed at the point of order 
where possible, booking system and use of holding areas to support delivery profiles); 

 Staff Travel Plan (limit access to site by car where possible, promote use of public car parks and 
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promotion of public transport use); 

 Design for Manufacture and Assembly (DfMA); 

 Re-use of material on site; and 

 Smart procurement. 
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6. Deliveries 

6.1. A delivery procedure would be implemented to ensure that vehicles to the construction site are 
organised in a controlled way and to be made ‘just in time’, to prevent backing up onto the highway. 

6.2. It is proposed that suppliers and sub-contractors would be informed of delivery procedures and the 
routes to and from site to take. They would be made aware that there are always to be followed 
unless otherwise agreed. 

6.3. There would be no storage of materials or waste permitted outside of the site. 

6.4. Deliveries including the transport of materials, plant, and equipment to the development site shall 
take place during the following hours: 

 09:00 to 15:00 on Monday to Friday; 

 08:00 to 13:00 on Saturdays; and, 

 No deliveries on Sundays or Public Holidays 

6.5. Once constructed, the new HGV yard access point on the west of the site (refer to Appendix A – 
entrance to the “Shared Servicing” area) will be used for construction deliveries and for HGV access 
to/from the site, to help mitigate any impact to Ellettra Avenue adjacent Lidl. 

Reverse Logistics 

6.6. It is proposed that whenever possible delivery vehicles would take surplus or unused materials back 
to the source supplier, therefore suppliers who operate using reserve logistics would be prioritised 
as this would reduce waste and vehicle movements. 

Delivery Booking System 

6.7. All deliveries and collections to application site would be carefully controlled and managed by the 
Site Manager, and the procurement team using a delivery management system.  

6.8. Deliveries would be coordinated to avoid multiple vehicle arrivals at any one time. It is proposed that 
when a delivery would be made on a larger vehicle there would be no other deliveries allowed during 
the time it is expected to take place.  Therefore, all sub-contractors and suppliers should be required 
to give at least 24 hours’ notice of deliveries so that requests can be reviewed, approved or an 
alternative slot arranged.  

Re-timing for Out of Peak Deliveries  

6.9. The Contractor would re-time deliveries and collections to avoid peaks of vehicle and pedestrian 
traffic for the hours between 07:30 – 09:00 and 15:00 – 18:00.  

Re-timing for Out of Hours Deliveries 

6.10. The contractor may seek permission for out of hours deliveries which could reduce congestion, 
improve road safety, encourage good relations with neighbours and increase the efficiency of 
construction delivery among other benefits.  A Quiet Delivery Scheme would be implemented to avoid 
causing disturbance to local residents on the routes. 
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7. Implementing, Monitoring and Enforcement 

7.1. The applicant is fully aware of the sensitive nature of the environment and necessity to ensure that 
operations do not adversely affect access to the adjoining commercial units. This chapter includes a 
detailed description of how the Construction Management Plan would be implemented and monitored 
by the team.  

Implementation & Monitoring 

7.2. The contractor’s handbook would be used to distribute information to those responsible for abiding 
by the Construction Management Plan and it would include the followings: 

 Safety toolbox talk; 

 Anti-idling toolbox talk; 

 Vehicle routing and delivery scheduling system; 

 Driver training; and 

 Safety and environmental standards. 

7.3. The driver’s handbook should include essentials relating to environment and safety that is specific to 
the construction programme as follows: 

 Authorised routes to and from the site; 

 Site opening times; 

 Booking and scheduling information; 

 Site entry and exit points, and other information relating to access; 

 Anti-idling; and 

 Vulnerable road user safety. 

Compliance, Enforcement and Corrective Measures 

7.4. The Developer would be committed to ensuring compliance and recognises that self-enforcement 
would reduce the resource requirements of local highway authorities and emergency services. 

7.5. As a consequence, the following compliance methods are proposed to be adopted, as far as 
reasonably practicable: 

 Traffic Safety and Control Officer; 

 Delivery Management System. 

7.6. Compliance with the Construction Traffic Management Plan would be part of the conditions of 
contract and penalties for non-compliance would be imposed by the applicant. 

Reporting Non-Compliance and Remedial Actions 

7.7. The Principal Contractor shall adopt a transparent and cooperative approach to local residents and 
other stakeholder’s concerns during the construction period. 

  



 

18 
Elettra Avenue, Waterlooville 
Project Number: WIE21641 

Document Reference: 21641101-WAT-XX-XX-RP-2-P01 
H:\Projects\WIE21642\101 - CTMP\08_Reports\11386173-WAT-XX-XX-RP-22-P01.docx 

7.8. HGVs that are either reported for utilising routes which are not approved, or which are observed by 
Havant Borough Council representatives to travel along inappropriate routes, or in an inappropriate 
manner, shall be reported to the Principal Contractor for investigation. Thereafter, the Principal 
Contractor shall carry out all possible enquiries to identify the relevant company and driver 
responsible. 
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8. Summary 

8.1. The application of the measures outlined above would ensure that there are no vehicle conflicts or 
potential road safety issues associated with the construction of the commercial units. Following 
implementation of the arrangements / measures discussed above, there should be no material 
impact on the existing highway network or road safety.  
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APPENDICES 

A. Proposed Development Plan 
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B. Tree Protection Plan 
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