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1 Introduction

1.1 Mayer Brown Limited have been instructed by Grainger Plc to prepare a Construction
and Traffic Management Plan (CTMP) for the Town Park Phase B works within the

Berewood development, Waterlooville.

1.2 The CTMP’s purpose is to minimise risk to the local highway network and motorised and
non-motorised highway users during the construction period as well as reduce the risk
of adverse impacts upon sensitive environmental resources, and to minimise disturbance

to local residents and other sensitive receptors.

1.3 This document sets out the requirements of the appointed contractor, which will form an
annex to any contracts with sub-contractors. If the contractor seeks to vary the provisions
of the CTMP, or any ‘emergency deviations’ are required, this will be undertaken in

consultation with Hampshire County Council.
1.4 The main contractor is:

Contractors Name: TBC

Address: TBC

Tel: TBC

Email: TBC

1.5 The CTMP is a working document and may need to be updated as the construction of
the development progresses. This CTMP should be read in conjunction with the

accompanying Construction Environmental Management Plan (CEMP).
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2 Background

Site Location

mayer brown

2.1 The Town Park site is located to the south and east of Phase 5 of the Berewood Scheme.
A portion of the park has already been built to the south, known as the Town Park Phase

A, comprising a skatepark and basketball court.

2.2 The location of the site in context of the Berewood development is highlighted by a red

star in Figure 2.1.

e T SRR

DAUBENTON GLEN

Figure 2.1: Site Location in Context o Berewood

Source: Image from Berewood Hampshire website, page ‘The Development’

2.3 The location of the site in relation to the wider highway network is shown in Figure 2.2.

Page 2



Grainger Plc

Town Park Phase B, Berewood, Waterlooville /m B

Construction Traffic Management Plan

24

2.5

2.6

2.7

mayer brown

A

Marrelsmoor

i A3 Maurepas [ Yas ) L0l A b2t f!’
Avenue y Fa e g i

Way

A3 London
Road

[ Site Location |
~ . [ compound

&
"

s

Figure 2.2: Wider Site Location

Figures 2.1 and 2.2 indicate that the site is in close proximity to the A3 Maurepas Way.
Maurepas Way continues east towards the B2150 Hulbert Road which provides access
to the A3(M). The A3 also continues north on London Road towards Horndean and south
towards Purbook and Cosham, before connecting with the M27 for Southampton. The
B2150 Hambledon Road heads north towards Denmead and Hambledon.

Existing Site

The existing site comprises undeveloped land comprising an existing cricket pitch, earth

mound and pond.

The site will ultimately be bordered by residential parcels to the north, east and west. At

present, only parcels to the north and southwest have been built out.
Proposed Works

The CTMP intends to aid the delivery of the Town Park Phase B works. Figure 2.3
highlights the proposed layout.
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Figure 2.3: Proposed Layout
Source: GTWVille_TP2/RD/40 Rev G

Access Arrangements

All construction traffic associated with the proposed development will access the
Berewood site via the A3, the B2150 Hulbert Road and Maurepas Way. The construction
vehicles will then access the proposed site via Houghton Avenue, Winston Lane and
subsequently Plant Farm Crescent. Construction traffic will be prohibited from utilising

Grainger Street and London Road in the vicinity of Milk Lane.

Figure 2.4 indicates the construction traffic routing through the Berewood development

to the application site.
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Figure 2.4: Construction Traffic Routing within Berewood Site

210 A regional routing plan is provided within Appendix A of this CTMP.

2.11 Tracking drawings are provided within Appendix B of this CTMP illustrating an 18m and
19m low loader accessing and egressing the compound area.

212 A compound will be provided throughout the construction period, located to the north of
the Town Park site boundary within the area for the future Phase 7 development. The
location of the compound is identified along with the tracking drawings within Appendix
B.

213 The compound will comprise dedicated areas for the following:

e Appropriate areas for the parking and turning of operative, construction and visitor
vehicles is provided;

e Areas are provided for the safe loading and unloading and storage of plant and
materials;

e Areas are provided for the storage of waste in clearly signed and appropriate sized
containers;

e Areas are provided for the safe and contained storage of fuel and the refuelling of
plant. These must be at a minimum of 30m form the edge of the woodland, on

impermeable ground and equipped with appropriate spill kits and fire extinguishers;
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e  Suitable provision of:

O

O

o

o

An oasis (self-contained Portakabin)
Portaloo
Container

Heras fencing around works and compound

A wheel wash facility will be operative for the duration of the works in the compound area

and all vehicles leaving the site will be subjected to wheel washing where necessary.

Wheel washers will be located as close to the site exit as possible, to minimise the spread

of debris on the highway. The contractor will maintain access to a road sweeper

throughout the works so that if mud occurs on the highway, the contractor will ensure

that this is removed as soon as practically possible.

Pedestrian security gates will be present at the entrance to the compound area.

The on-site parking, turning facilities and site compound area, including staff welfare

facilities, will be established and appropriately signed from the commencement of the

works to ensure good practice from the outset.
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Operating Hours, Noise and Vibration Controls

Due to the nature of the proposed works, a relatively short build out period is proposed
of approximately 22 weeks. The site compound will be established prior to any site

clearance or construction works.

A detailed work programme will be completed by the Contractor’s Project Manager in
order to facilitate the regular monitoring of on-site activities in relation the requirements
of the CTMP.

Operating Hours

All works relating to site clearance and construction, including the use of plant and
machinery on the site, will take place between the hours of 08:00 to 18:00 on Monday to
Friday and 08:00 to 13:00 on a Saturday. No works will take place outside of these hours,

nor at any time on Sundays or bank holidays.
Noise Controls

Method Statement 4: Control of noise impacts upon on-site and off-site personnel,
which is appended to the accompanying CEMP, details all actions required to be

implemented on site to avoid and mitigate any noise impacts.

Items 14 - 17 in Table 5.2 within the CEMP provide details relating to the site working

hours and noise controls during the construction period.

As stated above, all construction works on the site will only be carried out between the
hours of 08:00 to 18:00 on Monday to Friday and 08:00 to 13:00 on a Saturday. Where

possible, noisy works will be planned for outside of the main school day i.e. after 2pm.

If the appointed contractor wishes to vary the hours of operation or any ‘emergency
deviations’ are required during the construction period, this shall be undertaken in

consultation with the Hampshire County Council.

The noise mitigation measures that will be undertaken at the site during construction of

the development comprise:

e Appropriate space to be provided for parking and turning of operative, construction
and visitor vehicles;

e All vehicle drivers to be advised of agreed haulage routes selected to minimise any
noise impact arising from additional lorry movements within a Delivery Plan;

e Silencers or mufflers as appropriate to be fitted to plant and machinery;
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e A Prior Consent agreement with Winchester will be sought for any substantial or
particularly noise-sensitive project;

e Noisy plant and equipment will be sited as far away as is practicable from sensitive
receptors;

e  Where necessary to control noise, hoardings may be provided. Hoarding may take
the form of security hoards, or purpose built noise screens;

e Vehicles and plant used for the purpose of the works will be fitted with effective
exhaust silencers, maintained in good and efficient working order and operated to
minimise noise emissions;

e Machinery in intermittent use will be shut down in the intervening periods between
work or throttled down to a minimum. Noise emitting equipment required to run
continuously e.g. generators, will be housed in suitable noise reducing enclosures;

¢ Only “sound reduced” compressors shall be used;

e Pneumatic percussive tools will be fitted with mufflers or silencers of the type
recommended by the manufacturers; and

e  Care will be taken when loading or unloading vehicles, or moving materials etc to

reduce noise impact.
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4 Air and Dust Management

4.1 Method Statement 3: Creation of dust impacting on-site and off-site personnel and
flora and fauna, which is appended to the accompanying CEMP, details all actions

required to be implemented on site to avoid and mitigate any dust impacts.

4.2 Iltems 6 to 13 in Table 5.2 within the CEMP provide details relating to the mitigation

measures to control dust during the construction period.

4.3 To summarise, the measures that will be undertaken at the site to mitigate the impact of

air and dust during construction are as follows:

e Appropriate space to be provided for parking and turning of operative, construction
and visitor vehicles;

e Vehicles carrying dusty materials to be suitably covered;

e Site roads to be swept and sprayed with water to prevent dust nuisance;

e Recycling activities that have the potential to generate dust to be sited in such a way
to minimise dust nuisance to sensitive receptors;

e Activities found to be generating dust in conditions where dust being spread may
affect the public to be stopped, rescheduled or mitigated;

e All supervisors to be familiar with the provisions of IAQM ‘Guidance on the
Assessment of Dust from Demolition and Construction’;

e All plant to be fitted with diesel particulate filters;

e Site vehicles to be preferentially sought to have vertical exhausts to limit surface
dust re-suspension;

e All vehicles leaving the site to be subjected to wheel washing where necessary;

e All materials and spoil to be stored on site to be sheeted or damped down as
appropriate in dry weather to reduce dust;

e  Stockpiling to be in accordance with CIRIA ‘Environmental good practice guide on
site (5th edition); and

e  Stockpiles of materials not suitable for on-site re-use to be removed as soon as is

practicable in accordance with applicable waste management legislation.
Wheel Washing Facilities

4.4 All vehicles leaving the site will be subjected to wheel washing where necessary. Wheel
washers will be located as close to the site exit as possible, to minimise the spread of

debris on the highway.
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4.5 The contractor will maintain access to a road sweeper so that if mud egress on the
highway occurs, the contractor will ensure that this is removed as soon as practically

possible.
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) Waste and Materials Re-use

5.1 Construction waste is a form of controlled waste. As such, the storage, transport,
handling and disposal of such waste will only be handled by competent operatives who

have been authorised by a competent body.

52 An area for the storage of waste will be provided within the site in clearly signed and
appropriately sized containers. To ensure pedestrian safety these will be located away
from on-site pedestrian movements. Furthermore, they will be located clear of the

vehicular route through the site.

53 The following measures will be undertaken to control waste and re-use of materials

during the construction of the development:

e Apply the Waste Hierarchy' to all stages of the construction process to encourage
the minimisation of waste and re-use where possible;

e The appointed contractor will provide an indicative site layout of the site waste
management area. This will be sited away from construction traffic and/or heavy
mobile plant and will include:

o Enough appropriate skips to allow for easy segregation of waste;

o Skips will be located as close to the area where the specific waste is
generated as possible, whilst also being easily accessible for waste
carriers to collect or otherwise empty;

o All skips will be clearly signed and colour coded;

o Where appropriate, skips will be sealed;

o Enough space will be provided for storage elsewhere, to prevent damage
to delivered materials; and

o Adequate and suitable storage space to allow storage of material for later
re-use.

e All waste carriers will be licenced;

e All waste removal off site will be recorded and tickets retained; and

e A 'Waste Champion' will be identified with responsibility to ensure good

housekeeping across the site to prevent and contain waste.

! As cited in The Waste (England and Wales) (Amendment) Regulations 2012
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6 Traffic Management

6.1 A construction vehicle routing plan is provided in Appendix A. The routing plan
illustrates the route that will be taken by vehicles arriving at and departing from the site.
All construction traffic associated with the Town Park Phase B works will access
Berewood via the A3 and the B2150 Hulbert Road only. On arrival at Berewood,
construction traffic will then access the proposed site via Houghton Avenue, Winston
Lane and Plant Farm Crescent. Construction vehicles will be prohibited from utilising
Grainger Street and London Road in the vicinity of Milk Lane and through Purbrook

Village.

6.2 The vehicular routing plan minimises travel through residential or built-up areas, to avoid
pedestrian activity as far as possible and avoid undue interference with the safety and

operation of the surrounding movement network.

6.3 If necessary, construction vehicles will be held within the site to minimise the number of
such vehicles on the local road network at any one time. The site manager and

designated foreman will oversee this.

6.4 Delivery scheduling will target trips to occur outside of both the standard morning and
evening peak hours (08:00-09:00 and 17:00-18:00) and outside of the Saturday morning
peak hour (12:00-13:00). No deliveries will be allowed during the school drop off and
pick-up peaks (08:30-09:00 and 15:00-16:00) to account for the site’s close proximity to

Berewood Primary School and the Southern Primary School once it is operational.

6.5 ltems 1 and 22 in Table 5.2 within the CEMP provide details relating to the mitigation

measures to control the impact of vehicles during the construction period.
Construction Vehicle Trips

6.6 Table 6.1 provides details of the predicted number of daily vehicular trips associated with

the site construction.

Predicted Construction Traffic

Arrivals ! Departures Total
Total Vehicles HGVs | Total Vehicles HGVs Total vehicles HGVs
Pre-peak
(07:00-08:00) - v v v - v
08:00-09:00 0 0 0 0 0 0
17:00-18:00 0 0 4 0 4 0
Daily 7 3 7 3 14 6

Table 6.1: Predicted Daily Construction Movements — Town Park Phase B
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6.7 As noted by Table 6.1, it is anticipated that the construction of the footpath/cycle path

6.8

6.9

6.10

6.11

6.12

6.13

would generate a total of 14 vehicle movements per day, six of which would be HGVs. It
is expected that the all of HGV trips will occur outside of peak hours. Table 6.1 also

illustrates that construction staff will arrive on site pre-peak, to commence work at 8am.

Vehicle movements will be planned to ensure that vehicles do not arrive or depart outside
permitted working hours. Furthermore, movements will be coordinated to minimise

activity during typical commuter and school related travel times.
Management of Construction Vehicles

Where possible, material deliveries will be arranged on a ‘Just In Time’ (JIT) basis in

order to minimise the amount of materials required/stored on site.

All suppliers will be informed of the protocol regarding deliveries and collections. All
deliveries will be required to be booked in advance and will be given an arrival time slot

which will be managed by the site manager.

Construction vehicles will be prevented from waiting, standing, queuing upon and
loading/unloading from the surrounding movement network through the implementation

of the following measures:

o  Construction vehicle movements will be planned to ensure that vehicles do not
arrive or depart outside permitted working hours so that vehicles only arrive when
the site is open;

e No waiting, parking, loading or unloading will be permitted on Plant Farm Crescent.
This will ensure pedestrian safety within the vicinity of the site;

e The site manager and designated foreman will ensure that there is no daytime or
overnight parking of construction vehicles within the vicinity of the site;

e All vehicular parking will be confined to a designated on-site parking area;

e Allloading/unloading will take place within the site;

e All access and egress points to the site will be kept clear at all times to ensure that
construction vehicles are able to enter and exit without delay; and

e All construction vehicle drivers will be informed of the above procedures prior to

travelling to the site.
Grainger Plc will ensure that all contractors are provided with the above information.

Any pre-commencement condition surveys will be carried out as part of the S38 adoption
process for the relevant roads. As such it is not considered necessary for a pre-

commencement condition survey to be undertaken.
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7 Public Right of Way Access Management

71 Part of the proposed works includes the diversion of the Public Right of Way (PROW)

known as Footpath Newlands 732.

7.2 Figure 7.1 illustrates the existing routing of Footpath Newlands 732 in proximity of the
Town Park (shown in solid black), and the proposed diverted route (shown in dashed

black). The new route will run alongside the made footpath within the Town Park.
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Figure 7.1: Proposed Right of Way Diversion FP732
7.3 During the Town Park Phase B works, access to Footpath Newlands 732 will be retained

24 hours a day, seven days a week. Alignment diversions will therefore be in place during
different stages of the works.

7.4 The Berewood Pavilion, located within the Town Park Phase B extent, has had details
approved under a separate application. Works on the Pavilion will therefore be
completed before the Town Park Phase B works come forward. As such, pedestrians will
be permitted to walk through the Pavilion paths during necessary periods of diversion to
the PROW alignment.
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7.5

7.6

7.7

7.8

PROW Diversion while Permanent Diversion Route Created and Sports Area works

Ongoing

Whilst the main path that follows the alignment of the permanently diverted FP732 as
indicated on Figure 7.1 is already present, works are required to provide a verge directly
adjacent. During this time, access to the PROW will remain open 24/7, following the route

illustrated on Figure 7.2.

-z
FP732 Tempora
Diversion During Town g
Park Works f

Y

[ site Location

Existing PROW Alignment
~— Pavillion Paths |
~= = Temorary PROW Diversion Route |{

- —~

o,

Figure 7.2: FP732 Temporary Diversion During Town Park Works

Fencing will be provided adjacent to the PROW permanent diversion works. Fencing will
also be provided either side of the Pavilion paths corridor while works are ongoing either

side.
A banksman will support any crossings required over potential haul route/plant routes.

Permanent PROW Diversion Route

Once works to complete the permanent PROW diversion have been concluded within
the Town Park, PROW users will be able to divert from the existing alignment onto the
permanent alignment, while the other Town Park works remain ongoing. This routing is

illustrated on Figure 7.3.
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- Within Town Park 1

Figure 7.3: FP732 Permanent Diversion (Town Park Phase Only)

The permanent diversion alignment is outside of the Town Park Phase B works area and
therefore additional fencing beyond any works boundary fencing will not be required.

For the remainder of the works required to provide the permanent PROW realignment
west of the Town Park, users will be able to use the existing route from the west, dropping
onto the finished route within the Town Park. Crossing points across the works will be

provided and fenced as necessary.
At no point will the FP732 be closed to the public.
Diversion Procedures

An application for the permanent diversion of the PROW has been submitted (Ref:
25/01695/PTH) and liaison with the Ramblers and Hampshire Countryside has indicated
their support.

An application will be made to HCC for the temporary diversion of sections of FP732 in
line with Figure 7.2. This application will include all details of the proposed alternative

route and duration this temporary route is required.

Notices and a map containing the diversion route will be displayed at each end of the

diversion route and will be maintained there until the works are complete.
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7.15 The notices will include contact details and complaints procedure details.
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8.2

8.3

8.4

8.5

8.6

8.7
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Amenity, On-site Signage, Public Safety and Site

Security

Amenity

Welfare facilities will be provided for the construction workers including:
° Hot water washing facilities;

° Drinking water;

e Changing and drying room;

e Restarea; and

e Male and female toilets.
On-Site Signage

Signage for Vehicles

Signage will be provided on the external public highway for construction vehicles

travelling to the site.

Within the site, internal signage will direct construction vehicles to the appropriate area

of the compound.

The on-site parking, turning facilities and site compound area, including staff welfare
facilities, will be established and appropriately signed within two weeks of the

commencement of development to ensure good practice from the outset.

Signage for the General Public

Clear signage will be provided around the site to ensure that the general public is made
aware of the development plans and of the contact details of the external liaison officer,

should they have any comments or complaints.
On-Site Public Safety

Pedestrian routes through the site will be separate from the site traffic route. Signage
and pedestrian barriers to re-route footways will be provided where required to protect

the pedestrian route along Plant Farm Crescent during the construction period.

Forward Driving

All vehicles will be required to drive straight into the site; no reversing into or out of the
site will be permitted and drivers will be informed of this requirement prior to travelling to
the site. The site manager or designated foreman will oversee the arrival of vehicles.

This will ensure the safety of pedestrians within the site.
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8.8 An appropriately sized area will be provided for the turning of construction vehicles within

8.9

8.10

8.1

8.12

8.13

8.14

8.15

8.16

the site.

On-Site Parking and Turning Facilities

As previously stated, the site compound will include a dedicated area for the turning of
vehicles. Separate areas for the parking of operatives’ and visitors’ vehicles along with
construction vehicles will be provided. An appropriately sized area will be provided within
the site for the turning of construction vehicles. Pedestrian routes through the site will
be separate from the site traffic routes and the turning area will be located separate from

pedestrian routes through the site, to ensure pedestrian safety.

As stated above, the signage will direct vehicles to the compound. Vehicle speeds within
and on approach to the site will be low, to minimise risk to other road users and site

operatives.

Visitor parking will be confined to designated on-site parking areas. This will ensure that
the travel route for construction vehicles and pedestrians within the site is not obstructed
and visibility for drivers and pedestrians is not impinged. No parking will be permitted on

any roads on the local highway network near the development.

Loading and Unloading

All loading and unloading will take place within the site. A designated compound area
for the storage of materials and plant will be provided within the site, as well as a separate

area for the storage of waste.

All access and egress points to the materials and plant store will be kept clear at all times

to ensure that construction vehicles are able to enter and exit without delay.

General site management measures and responsibilities relating to safety are included
in Table 4.3 of the accompanying CEMP. These include measures such as instructing
vehicles to use the routes identified, to avoid parking site vehicles where they will impact
the local highway and taking appropriate care when using construction equipment in

proximity of buildings.
On-Site Security
Pedestrian security gates will be provided at the access to the site compound.

The site compound will be fenced in to make it secure. It will contain temporary offices,
welfare and storage facilities. Small plant and equipment will be placed in this fenced

area overnight.
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8.17 Security on site will be maintained at all times. The perimeter of the site will be secured

8.18

8.19

8.20

8.21

by a mixture of 2.0m high heras fencing or 2.0m timber fencing. Where necessary the
perimeter fencing will be reinforced with Heras fencing to improve the site perimeter

security.
Fencing will be frequently inspected, repaired and repainted as necessary.

The site fencing will clearly display publicity material including information on the site
programme, as well as the telephone contacts for receipt of complaints and/or enquiries
and the name of the site representative who should be contacted. Signs will also be
displayed to indicate any changes to pedestrian routes around the site. Where practical

and safe, observation panels may be provided for public interest.

Outside of the operational site hours, if necessary mobile security controls will be put
place to ensure the site is patrolled on a regular basis or CCTV cameras will be installed

at strategic positions to provide coverage of the site.

The site will also be lit during working hours in winter months with initial street columns

and local task lighting as deemed necessary.

Page 20



Grainger Plc
Town Park Phase B, Berewood, Waterlooville m 3
Construction Traffic Management Plan

mayer brown

9 Community Liaison

9.1 Liaison with local residents is a key consideration for Grainger Plc. Grainger Plc will
appoint the site manager as the neighbourhood liaison officer and the site manager will

be the named representative for contact with the community as the project progresses.

9.2 Grainger Plc will continuously monitor the best means to report current site progress and
relevant updates to the local community. A noticeboard will be located outside the site
which will provide details of current and anticipated works, in addition, alternative
methods of reporting information, for example, the use of a website or a newsletter may

also be provided.

9.3 Prior to the commencement the construction works, and for any significant work activities
on site (e.g. drainage and service connections), all neighbours will be notified via a letter
drop. The letters will set out details of the work that are to be undertaken, together with

contact details for the key Grainger Plc personnel involved with the works.

9.4 If necessary, resident meetings will be arranged so that there is a forum available for

relevant matters to be raised directly with the Grainger Plc team.
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10 Summary and Conclusion

10.1 Mayer Brown Limited has been instructed by Grainger Plc to prepare a Construction
Traffic Management Plan (CTMP).

10.2 The purpose of the CTMP is to minimise risk to the local highway network and motorised
and non-motorised highway users during the construction period as well as reduce the
risk of adverse impacts upon sensitive environmental resources, and to minimise

disturbance to local residents and other sensitive receptors.

10.3 This CTMP demonstrates:

e A site compound will be provided during the construction period,;

e Measures will be put in place to ensure public safety, amenity and site security;

e  Construction will take place over an eight week period and works will only be carried
out between the hours of 08:00 to 18:00 on Monday to Friday and 08:00 to 13:00
on a Saturday;

e Measures will be put in place to control any noise and vibration resulting from the
construction works;

e Measures that will be put in place to mitigate the impact of air and dust during
construction;

e Measures will be undertaken to mitigate the impact of storm water and control
sediment during construction of the development;

e Waste will be controlled, and materials re-used during construction of the
development;

e A routing plan for construction vehicles is provided and the procedure for the
management of such vehicles is set out; and

e Details of amenity facilities, on-site signage, public safety and site security are
provided;

e Liaison with the local community is taking place.
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APPENDIX B: Construction Vehicle Swept Path Analysis
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