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Dear Sophie 
 
RE: 25/02304/MLA – Berewood S106 DoV#2 response to application comments 
letter 
 
Thank you for your letter to Ms Chapman dated 3/12/25 in relation to your comments to the above 
application. I am working with Grainger on a number of diCerent delivery aspects on Berewood 
and I would welcome direct correspondence with you on this matter, my contact details for which 
are below. In relation to your observations in your letter, I can comment as follows: 

1. Please see attached to the email sending this letter, a copy of the tracked S106#1 DoV, 
on which these further requests are made. 

2. Phased Area Strategy  
1. With reference to the sub-phases, this has been done due to the RM applications 

coming forward in smaller applications than originally envisaged and due to there 
being multiple uses in some areas. E.g. Ph6 below includes residential, local 
centre, health care and extra care. This has now been broken down into 
numerous smaller phases, so that the individual developers can bring these 
elements forward. 
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Original Phase Area Strategy 
plan extract showing Ph6 as 
one area.  



 
 

 

2. I do not believe including HCC in the definition of “Relevant Authority” works, as 
“Relevant Authorities” approve more than just the Phased Area Strategies and 
7.1.1 includes for the Relevant Authorities and HCC to approve the Phased Area 
Strategies, so shouldn’t be required.  

3. London Road Toucan Crossing 
1. Whilst the works have started, given that a legal agreement hasn’t been able to 

be entered into as yet, in respect of these works, it will not be possible to 
complete the crossing prior to first occupation of Ph8. As a result, Grainger 
propose that the triggers within: 

1. 20.33 is changed to “….prior to 1650 occupations”.  
1. 1650 occupations will be within the next year.  

2. 20.35 is changed to “The Developer shall not complete more than 1650 
occupations unless a Highways Agreement has been….”  

3. 20.34 is changed to “…prior to the Occupation of 1850 units.  
1. This is circa half way through Ph8, taking into account the other 

occupations across the wider site.  
4. 20.36 is changed to “The Developer shall not complete more than 1850 

occupations unless the London Road Toucan Crossing….” 

 

Example of proposed 
amended Phase Area Strategy 
plan extract showing Ph6 split 
into the various sub-phases.  



 
 

4. MUG 
1. The proposed/completed MUG is both under: 

1. Existing rights of way on the definitive map 
2. Not under existing rights of way 
3. Indeed a short stretch is included under an element of what will be 

adopted highways, as indicated on the below extract in pink dash.  

 

2. It is proposed that those elements of the MUG within points 4.1.1 and 4.1.2 above 
are not offered for Highways adoption and are just maintained by the relevant 
authority within the wider POS adoption and dedicated as a bridleway, as this is 
considered more appropriate and efficient for their long term maintenance. 
Please see attached an amended S106 DoV covering off this point.  

3. 2050 units is circa 2-3 years away, dependant on unit delivery and hence given 
remaining infrastructure to be delivered throughout the scheme, this revised 
target is considered appropriate.  

Please do not hesitate to give me a call to discuss the above, so that we can draw this 
application to a swift conclusion.  
 
Yours sincerely 
 

Andrew Barron 
Managing Director 
 
M: +44 (0)7771 842 650 
E: Andy@BarronLandSolutions.co.uk 


