

Extension of time as suggested is agreed.

Kind regards, John

John Pike MRTPI IHBC

Pike Planning