

Thank you for the extension of time request letter. Please take this email as acceptance of the extension of time to 8th November.

Steve Mountain | Civil Engineering Team Leader | 46444