

Project	SWISS HOUSE, ST GEORGES WALK, WATERLOOVILLE		
Client	PMC		
Project No.	1096	Sheet No.	2a

DRAWING TYPE:	WORKING DRAWING REVISION STATUS:	FORMAT:
SK = Sketch / Feasibility Drawing	P = Preliminary R = Record	Pa = Paper D = Disk
PD = Planning Drawing	C = Construction	E = E-mail F = Film
WD = Working /Construction Drawing		P+E = Paper & E=email W = Web

	Day		Previous Revision Suffix	19	02	25	26	01								
	Month			10	11	11	11	12								
	Year			15	15	15	15	15								
Drawing Title	Drg No.	Size														
Site Location Plan	WD01	A4														
Site Setting Out Plan	WD02	A1		P1	P1	P2	P3	P3								
Foundation Plan	WD03	A1														
Ground Floor Plan	WD04	A1		P1	P2											
First Floor Plan	WD05	A1		P1	P2											
Second Floor Plan	WD06	A1		P1	P2											
Third Floor Plan	WD07	A1		P1	P2											
Roof Layout	WD08	A1			P1											
General Cross Section	WD09	A1			P1											
General Cross Section	WD10	A1														
Elevations	WD11	A1			P1	P2										
Elevations	WD12	A1			P1											
Construction Notes	WD13	A1			P1											
External Opening Schedule	WD14	A1														
Internal Opening Schedule	WD15	A1														
Fire Strategy Layout	WD16	A1														
Boarding Out Layout	WD17	A1														
General Construction Detail	WD18	A1														
General Construction Detail	WD19	A1														
General Construction Detail	WD20	A1														
General Construction Detail	WD21	A1														
General Construction Detail	WD22	A1														
General Construction Detail	WD23	A1														
	WD24															
	WD25															
	WD26															
	WD27															
	WD28															
	WD29															
Distribution		Issued by		JK	JK	JK	JK	JK								
PMC				3	3	3	3	1								
SRE				1	1											
FIRST WESSEX																
HAVANT BOROUGH COUNCIL PLANNING								1								
RUSHBY BREWSTERS				1	1	1										
ATKINS				1	1											
MLM (Building Control)																
AD MECHANICAL				1												
MR ELECTRICAL				1												
Format				E	E	E	E	E								