

**Purbrook Park School, Waterloooville**

**Havant Borough Council Ref: APP/14/00687**

**Condition 11**

*No development hereby permitted nor any related site clearance shall commence until a plan and particulars specifying the provision to be made within the site and/ or on other land nearby for the parking (throughout the clearance and construction period) of construction vehicles and of other vehicles delivering/ removing materials and other items to/from the development site have been submitted to and approved in writing by the Local Planning Authority. Thereafter, throughout such site clearance and implementation of the development hereby permitted, all such temporary parking provision shall be provided and used other as such.*

See submitted drawings for full details of site logistics and phasing, including restrictions on contractor's access and vehicular movements.

Section 1 works - A package of enabling work provides extended staff car parking area off 'The Dale' and relocation of pedestrian access points to the south of the site, facilitating dedicated construction access from 'Park Avenue'.

Section 2 works – Shared construction and school vehicle access from 'The Dale' with temporary arrangements to segregate school pedestrian access.

Construction parking areas will be provided within the construction compound area where space and other restrictions permit including tree root protection measures. Where off-site parking is necessary vehicles associated with the project will be required to do so in a courteous manner.

MH Architects

- 13-083 – 108 T1 – Site Logistic Plan Section 1
- 13-083 – 109 T1 \_ Site Logistics Plan Section 2.