



Phase 1

Part demolition & site setup
Construct new offices



Phase 2

Construction of new residential
development including drive & parking




Phase 3

Construction of access road,
parking & footpaths



Phase 4

Construction of addition to No. 58,
& soft landscaping



This drawing is the copyright of the Architect and must not be reproduced without permission, except by the Local Planning Authority for planning purposes. Figured dimensions to be taken in preference to scaled. Dimensions to be checked on site before work commences. No deviation from this drawing will be permitted without the prior written consent of the Architect. Ground floor slabs, foundations, structure, etc., and all work below ground is shown provisionally and inspection of ground conditions is essential prior to work commencing. Reassessment is essential when the ground conditions are apparent and redesign may be necessary in the light of soil conditions found. The responsibility for establishing the soil and subsoil conditions rests with the Contractor.	drawing CONSTRUCTION SITE SETUP & PHASING PLANS	revisions		date	
		drawing no.	rev.	date	scale(s)
		21412/216		FEB 2015	NTS
		client N P SLYDELL			
	project PROPOSED RESIDENTIAL & COMMERCIAL REDEVELOPMENT OF HAYDEN GARAGES & ADJOINING SITES, 58-64 STATION ROAD HAYLING ISLAND, HAMPSHIRE PO11 0EL	sheet size A3			
		Jeffrey Douglas Chartered Architect			
		60a Sinah Lane Hayling Island Hampshire PO11 0HH Tel: (023) 9246 8889 E-mail: jdm@jeffreydouglas.co.uk			