



Hampshire County Council

Head of Development and Technical Services
Havant Borough Council
Civic Offices
Civic Centre Road
Havant
PO9 2AX

*Economy, Transport and Environment Department
Elizabeth II Court West, The Castle
Winchester, Hampshire SO23 8UD*

Tel: 0845 603 5638 (General Enquiries)
0845 603 5633 (Roads and Transport)
0845 603 5634 (Recycling Waste & Planning)
Textphone 0845 603 5625
Fax 01962 847055
www.hants.gov.uk

Enquiries to Kristina King

My reference PLAN/KK/HV004

Direct Line 01962 846496

Your reference

Date 13 October 2011

Email planning@hants.gov.uk

Dear Sir/Madam,

Construction of two new salt storage barns with associated supporting facilities, small office unit, drainage, lighting, landscaping and vehicle parking at Broadmarsh Salt Barn, Harts Farm Way, Havant, Hants PO9 1HR (application number APP/11/01469)

Please find enclosed two copies of additional information for the above application.

Please ensure the planning register is updated accordingly and your views are sent to us by 27 October 2011.

Yours faithfully,



Kristina King
Principal Development Control Officer



*Director of Economy, Transport and Environment
Stuart Jarvis BSc DipTP FCIHT MRTPI*

Havant Incinerator Site Redevelopment

Construction Phasing Plan for the development of the new HWRC and salt barns

Response to Planning Development Control query

The construction contract for the new Havant HWRC site will proceed as follows:

- Construction work starts in March 2012
- The new HWRC is constructed whilst the existing site continues to provide it's current service
- The new HWRC and access road is completed
- The site furniture for the new HWRC is installed
- The existing HWRC site is closed on the same day the new site opens to the public so ensuring a continuous HWRC service for the duration of the redevelopment
- The existing HWRC site is demolished and the new salt barn compound is completed on it's footprint
- Construction work is complete in November 2012

