



Havant
BOROUGH COUNCIL

Public Service Plaza
Civic Centre Road
Havant
Hampshire PO9 2AX

T 023 9247 4174
F 023 9248 0263

www.havant.gov.uk

Mrs S Collins
Foreman Homes
Unit 1 Station Industrial Park
Duncan Road
Park Gate
Southampton
SO31 1BX

Our Ref: APP/16/00380
Direct Line: (023) 9244 6549
Ask For: Mr D Eaves
Email: planning.development@havant.gov.uk

13 July 2016

Dear Mrs Collins

Site Location: Land South of, Ranelagh Road, Havant

Re: Variation of Condition 43 of Planning Permission APP/12/00772 to enhance the viability of the site (Plot 16 now Plot 1, Plot 71 now Plot 2 and Plot 76 now Plot 3).

In acknowledging receipt of the above application I informed you that the target date for determination of the application was 14 July 2016.

I am writing to advise you that for the following reason the Council is unable to determine your application by that date and I am writing to request agreement to the period of determination being extended under Article 34 of the Town and Country Planning (Development Management Procedure) (England) Order 2015.

Reason:

- To enable the satisfactory completion of the associated S106 Deed of Variation Agreement

To extend the period please return, signed and dated, the slip below or alternatively please confirm by email within the next 5 working days. If you wish to discuss this request further, please contact me.

Yours sincerely

Mr D Eaves
Principal Planner
Our Ref: APP/16/00380

**Article 34 of the Town and Country Planning (Development Management Procedure)
(England) Order 2015**

Application Ref. No.: APP/16/00380

Site Address: Land South of, Ranelagh Road, Havant

I confirm my agreement to extend the determination period for the above application until:

.....15th August 2016.....

Signed  on behalf of Greenman Homes

Date 14/7/16

Return to address below, marked for attention of Mr D Eaves or email to:

planning.development@havant.gov.uk

Havant Borough Council
Public Service Plaza
Civic Centre Road
Havant
PO9 2AX