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1.0 - Introduction

In 2020, planning applications (ref APP/20/00990 and 51680/001) were submitted to Havant Borough Council (HBC) and East Hampshire District Council (EHDC) for permission to develop 

a reservoir for raw water storage. Planning permission was subsequently granted in 2021 subject to Conditions. Whilst planning consent was received from two authorities, the wording of 

the decision notices is identical and therefore the same Conditions apply to both permissions.

This detailed phasing plan has been prepared by Future Water MJJV for the works at Havant Thicket Reservoir.

This document is required to discharge Condition 4 of the permissions. The requirements of Condition 4 and where within this document the requirements are addressed are set out in 

Table 1 below. 

The Phasing Plan will remain a live document, being reviewed and updated as required. Each of these updated plans will be submitted to HBC &EHBC for approval prior to the 

implementation of any changes.

Condition 4 - Phasing Where Addressed

Prior to the commencement of development, a detailed phasing plan for the development shall be submitted to 

and approved by the Local Planning Authority. The development shall be carried out in accordance with the 

approved phasing plan and no variation shall be made without the prior written approval of the Local Planning 

Authority.

Approval will not be given if in the reasonable opinion of the Local Planning Authority the proposed variations 

creates new environmental impacts which exceed the range or scale of those measured and assessed in the 

Environmental Statement (including the further information) and which the Local Planning Authority considers may 

require further or additional mitigation measures.
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Explanatory Note:

The programme dates for submission of the reserved matters applications for the individual phases of the development are provided based on the development programme at the 

date of submission. The dates are given as periods of two quarters (e.g. Q1 – Q2 of 2023) and the target date for submission would fall into this period. 

Should the timing for submission differ significantly then a variation to the Phasing Plan would be submitted for re-approval, however as an example, a submission one quarter 

earlier or later would not trigger the need for the phasing plan to be re-submitted. 
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1 Northern Access Route Approved Feb 2023

2 Wetland Retaining Earthworks and Structures Approved Sep 2024

3 Main Embankment, Culvert & Valve Tower Q1 2024 Section 73 & RM
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4 Southern Access Road Q4 2024 RM

5 Control house and Pipe Q4 2024 RM

6 Forestry England Track Culverts Q2 2026 RM
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7 Spillway Q4 2025 RM

8 Remaining Areas of hard and soft landscaping, not 

previously approved, 

Q2 2026 RM
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9 Visitors Centre Post 2026 Pending Award 
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