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SUMMARY 

This report has been prepared in support of a planning application to Winchester City Council for 
the creation of Town Park, Berewood, Waterlooville.  

This Arboricultural Method Statement (AMS) demonstrates the protection measures for the 
retained trees and should be read in association with the Tree Protection Plan JFA9524.03A TPP 
appended at JF3.  This report follows the initial tree survey, implications assessment and on-
going discussions to minimise the impact upon the existing tree stock. 

The emphasis of the report is predominantly that of preservation and tree protection.  It identifies 
methodologies to provide protection for the retained trees, to ensure their safe and healthy 
retention during and post development, as guided by BS5837:2012 and current best practice.    

Sections of 5 (five) groups of trees will need to be removed to facilitate the proposed design 
layout. The Tree Removals are shown on the Tree Removal Plan JFA9524.02A TRP appended 
at JF3. 

4 (four) Trees were categorised as being ‘U’ Grade Trees and will be managed accordingly as 
detailed within this report. 

There are 288 (Two Hundred and Eighty-Eight) new trees being planted as part of the proposed 
Landscape Design Layout by Allen Pyke Associates. 

James Fuller Arboriculture believes that the trees highlighted for retention within this report can 
be retained without undue stress on their long-term health.  
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1.0 INTRODUCTION 

1.1 This report has been prepared in support of a planning application to Winchester City 
Council for the creation of Town Park, Berewood, Waterlooville.  

1.2 Document disclosure provided:   
� Existing Site Plan  
� Proposed Site Plans by Allen Pyke (Ref 2715-TP-LA-02-11). 
 

1.3 The client provided the original site plans, with the tree locations plotted on the site 
topo, and these have been used as the basis for the production of subsequent plans.  
Whilst James Fuller Arboriculture has had a limited input in defining the contents of 
the development plan, it broadly conforms to the requirements of BS5837:2012 
“Trees in Relation to Design, Demolition and Construction – Recommendations” and 
current best practice advice. 

 1.4 Our advice has been sought on the principles of the proposed design layout in 
relation to the potential impact on the existing tree stock, to inform and to facilitate 
the proposed development from an arboricultural perspective. 

 
2.0 CLIENT'S BRIEF 

2.1 In line with our written quotation and verbal instructions, information has been 
compiled in accordance with BS5837:2012 and current best practice advice. 

� To visit site and undertake a Tree Survey of all the existing trees on and adjacent 
to the site.  

� Produce a combined Tree Survey and Root Protection Area (RPA) schedule 
appended at JF1. 

� To produce a Tree Survey Plan (TSP) (Plan JFA9524.01TSP appended at JF2).  

� To undertake an Arboricultural Implications Assessment (AIA) of the proposed 
design layout provided by the client to identify which trees can be retained, which 
will need to be removed and suggest mitigating build techniques in order to retain 
trees where feasible. 

� Based on the above and further on-going discussions, to provide an Arboricultural 
Method Statement (AMS) detailing the methodologies for the retention of the tree 
stock where feasible, in relation to the proposed design layout including a Tree 
Protection Plan JFA9524.03A TPP appended at JF3.   

2.2 The advice provided is in support of the planning application and has been formulated 
without discussion with the main construction contractors who at this stage have not 
been appointed.  Once the main contractors are appointed, amendments to this 
Method Statement may be required for construction purposes.  All amendments will 
be assessed by the retained arboricultural consultant and approved in writing by 
Winchester City Council. 
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3.0 DESCRIPTION OF THE SITE 

3.1 The site is located within the Berewood development, between Plant Farm Crescent 
to the north and Milk Lane to the south. The site is made up of open grassed areas 
and unmanaged dense scrubby areas. There are a number of trees located within 
and adjacent to the Town Park site. 

  
4.0 THE TREE STOCK 

4.1 A tree survey was undertaken by James Fuller of James Fuller Arboriculture during 
February 2024 that identified 25 (twenty-five) individual trees and 10 (ten) groups of 
trees. The combined Tree Survey and Root Protection Area (RPA) Schedule is 
appended at JF1 and Tree Survey Plan JFA9524.01 TSP is appended at JF2.  

4.2 Tree Categorisation Method 

Category U =  Trees in such a condition that any value would be lost within 10 
years, or should be removed for reasons of sound arboricultural 
management. 

   

 

 

Category A =  Trees of high quality and value:  in such a condition as to make a 
substantial contribution, (40 years or more is recommended).   

Category B =  Trees of moderate quality and value, capable of making a 
significant contribution for in excess of 20 years.  

Category C =  Trees of low quality and value which might remain for a minimum 
of 10 years or young trees with stems of less than 150mm 
diameter.   

 

 

 

 
4.3 For more details of the existing tree stock, refer to the Tree Survey Schedule 

(appended at JF1). 
 
 

Note:  
Trees under these categories are trees that should be a material consideration in 
the development process; the subcategories are intended to reflect arboricultural, 
landscape and cultural values respectively. 

 

Note: BS5837:2012 states -  
“Category U trees are those in such a condition that they cannot realistically be 
retained as living trees in the context of the current land use for longer than 10 
years.” 
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5.0 TREE PRESERVATION ORDER/CONSERVATION AREA 

5.1 Following consultation with Winchester City Councils website, James Fuller 
Arboriculture has been made aware that the site is not located within a Conservation 
Area.   

5.2 Following consultation with Winchester City Councils website, James Fuller 
Arboriculture has been made aware that Trees 2 TP, 3 TP, 4 TP, 6 TP, 7 TP, 12 TP, 
13 P7, Grp 4 P7 and 1 (one) Tree within Group 1 PH8 are protected by a Tree 
Preservation Order enforced by Winchester City Council. 

 
6.0 PROPOSED TREE LOSS 

6.1 As guided by BS5837:2012 Trees in relation to design, demolition and construction - 
recommendations, an experienced arboriculturist has assessed the requirements for 
tree protection and the Root Protection Area (RPA).  The implications of the proposed 
design layout are detailed below, along with the measures to ensure the protection 
of the retained trees. 

6.2 As part of the assessment, dimensions have been scaled from the proposed design 
layout drawings by Allen Pyke, which have been prepared and modified, to include 
the relevant Tree Survey data and the tree protection information as shown on Plan 
JFA9524.03A TPP, appended at JF3. 

6.3 4 (four) Trees were categorised as being ‘U’ Grade Trees and will be managed 
accordingly as detailed within this report. The Trees will be managed as detailed within 
the Tree Works Schedule appended at JF4. Tree 1 TP will be coppiced and allowed to 
re-grow. 

6.4 Sections of 5 (five) groups of trees will be removed to facilitate the proposed works. 

6.5 Table 1: Tree Removals 

Tree Number Tree Species BS5837 Category 

11 TP Ash U 

4 CP Ash U 

5 CP (Removed as part of 
Cricket Pavilion 
Requirements) 

Ash C 

Grp 1 CP (One Section 
Removed) 

Mixed Species C 

11 P7 Sycamore U 
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Grp 1 P7 (section 
Removed) 

Mixed Species C 

Grp 5 P7 (Section 
Removed) 

Mixed Species C 

Grp 6 P7 (Section 
Removed and other Trees 

Coppiced) 

Sycamore, Willow C 

Grp 1 (Sections 
Removed) 

Mixed Species C 

 

6.6 The loss of the sections of 5 Groups of trees will not have an impact on the local area 
or the visual appearance of the site. 

6.7 There are 288 (Two Hundred and Eighty-Eight) new trees being planted as part of the 
proposed Landscape Design Layout by Allen Pyke Associates. The species and sizes of 
the new trees will be detailed by Allen Pyke Associates. 

 

7.0 SUMMARY OF ARBORICULTURAL IMPLICATIONS 

7.1 Tree Works 

 All the proposed tree works are detailed within the Tree Works Schedule (TWS) 
appended at JF4. The tree works shall be carried out as an initial phase of works, 
prior to any other works taking place on site. Once the tree works have been 
completed the Tree Protection Barriers shall be erected. 

7.2 Tree Protection Barriers and Ground Protection 

 Tree Protection Barriers shall be erected following the completion of the tree works. 
The barriers shall be constructed as detailed within section 11 of this report and 
positioned as specified on the Tree Protection Plan JFA9524.03A TPP appended at 
JF3. 

 Tree Protection Barriers will be erected around all the retained trees. 

7.3 Site Works 

 There are proposed works in close proximity to Trees 1 CP, 2 CP, 3 CP, Grp 1 CP, 
Grp 1 P7, Grp 4 P7, Grp 5 P7, Grp 6 P7 and Grp 1 PH8. 

 Trees 1-3 CP and Group 1 CP 

 There is an existing track located within the RPA’s of Trees 1-3CP and Group 1 CP. 
The existing track will be used as a contractor access track for the duration of the 
works. The track will be upgraded to eventually provide access to Plant Farm (subject 
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to separate application). The works will involve removing the existing material and 
replacing with new. Group 1 CP will be cut back to the line of the ditch to provide 
sufficient working space. 

 There is a proposed footpath located through Group 1 CP, a section of Group 1 CP 
will be removed to facilitate the construction of the footpath. 

 Group 1 P7 

 There is a proposed footpath located through Group 1 P7, a section of Group 1 P7 
will be removed to facilitate the construction of the footpath. 

 Group 5 P7 

 There is a proposed footpath located through Group 5 P7, a section of Group 5 P7 
will be removed to facilitate the construction of the footpath.  

 Group 6 P7 

 There is an existing pond located within Group 6 P7, the pond will be cleared and 
enhanced for ecology and educational purposes. The trees within the pond and on 
the banks will be removed, the trees around the pond will be coppiced and pollarded 
to reduce shading of the pond. 

 Group 6 P7 is an unmanaged group of trees, there are a large number of dead trees, 
collapsed trees and poor-quality trees within it. The group will be managed to promote 
the retention of better quality trees and then manage all the other trees. 

 Group 1 PH8 

 There are proposed mown footpaths and compacted gravel footpaths located along 
the edge of Group 1 PH8. The routes through the group have been selected to 
correspond with natural openings within the group. The natural openings will need to 
be cleared to make sure there is still sufficient space to construct the footpaths. The 
routes along the western side of the group will require canopies to be lifted to provide 
sufficient clearance. 

 NOTE 

 The routes for the footpaths through the groups have been selected to correspond 
with natural gaps or thinner sections within the group. 

 

7.4 The Sustainable Urban Drainage (Suds) Pond to the north of Tree 13 P7 (TPO) has 
already been constructed. Therefore this impact of this Suds pond will not be included 
as part of this application. 
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8.0 PRE-COMMENCEMENT SITE MEETING 

8.1 It is recommended that a pre-commencement site meeting is held prior to any works 
commencing on site, to agree all approved processes with the arboricultural 
consultant and the construction personnel.  This meeting could be used to formally 
agree the methods of work, position of site offices, material storage, compounds, 
parking, marking up the trees to be removed and tree protection measures prior to 
commencement of the development and the associated clearance work. 

 
8.2 General Site Management: It is the developer’s/site manager’s responsibility to 

ensure that the details of this arboricultural statement and any agreed amendments 
are known, understood and carried out by all site personnel.  

 
 
9.0 ADDITIONAL ARBORICULTURAL ADVICE FOR SITE PERSONNEL 

9.1 To provide site personnel with additional information regarding the requirements of 
Tree Protection, a leaflet (appended at JF5) shall be issued to all staff at the time of 
their site induction.  Spare copies of this leaflet shall be available in the site office as 
replacements.   

9.2 In order to inform site personnel of the purpose of the barriers, information notices 
shall be fixed to the barriers at 5m intervals.  These notices shall be weather proof 
and should be similar to the one provided at appendix JF5 and replaced as and when 
necessary. 

 
9.3 There is a Common causes of Tree Damage leaflet attached at JF5, it is 

recommended that leaflet is handed out to all contractors to make them aware of the 
potential actions carried out on site that could damage any retained trees. It is hoped 
that making all site operatives aware of how a tree can be damaged that this might 
help avoid retained trees being accidentally damaged. 

 
 
10.0 PRE-COMMENCEMENT TREE WORKS 

10.1 All tree works are detailed within the Tree Works Schedule appended at JF4 and will 
be undertaken prior to the commencement of site preparation and construction 
works.    

10.2 All permitted or approved tree work should be carried out in accordance with the 
British Standard “Recommendations for Tree Work” BS3998:2010, by suitably 
qualified and experienced professional Tree Surgeon.  Under no circumstances shall 
site personnel undertake any tree pruning operations.  All tree surgery works should 
be carried out prior to the commencement of any site works, and erection of protective 
barriers. 

10.3 Consideration should be given to the timing of the proposed tree works to avoid the 
active growing period of trees.  Therefore, all tree work should ideally be carried out 
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during the dormant period from November through to February and then again from 
June to August.   

10.4 Prior to any tree works being undertaken, confirmation should also be gained from 
the project Ecologist to make sure that all ecological responsibilities have been 
discharged. 

10.5 Should additional tree works to protected trees become apparent during the 
construction process; written consent will be required from Winchester City Council 
prior to these additional works being undertaken. 

 
 
11.0 TREE PROTECTION MEASURES 

11.1 Tree Protection  

 Before starting works near retained trees, tree protection will be installed in 
accordance with Tree Protection Plan JFA9524.03A TPP (appended at JF3).  This 
will occur immediately, following the completion of tree works and prior to any site 
preparation works starting.   

 It is recommended that a copy of the Tree Protection Plan is made available to act 
as a point of reference for all contractors. 

11.2 Tree Protective Barrier  

 All the retained trees adjacent to areas of significant construction activity will be 
protected by installing the following protective barrier in the locations specified on the 
Tree Protection Plan JFA9524.03A TPP appended at JF3.  It is likely that the works 
on this site will be phased. Therefore, Tree Protection Barriers will only be erected 
for the trees directly adjacent the specific phase of works. If, a certain area of works 
can’t be finished, Tree Protection Barriers will be left in situ until such a time that the 
works are complete. Tree Protection Barriers will be erected around any trees 
adjacent to an active works area. 

It is considered reasonable for these trees to be protected by using 2m tall welded 
mesh panels on rubber or concrete feet, joined together using a minimum of two anti-
tamper couplers, installed so that they can only be removed from inside the barrier. 
The distance between the couplers should be at least 1m and be uniform throughout 
the barrier. The panels should be supported on the inner side by stabilizing struts, 
which should be attached to a base plate and secured with ground pins. Another type 
of Tree Protection Barrier has been discussed. The specification consists of timber 
posts being driven into the ground, with Heras panels screwed to the posts. 
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Figure 1:  
Example of weld mesh panels and ground stabilising systems taken from 
BS5837:2012 

 
 
 
 
 

 

 

 

 

 

 

 

 

 

 Figure 2: Protective Barrier   
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Once the barriers are in place for specific works they must remain in-situ throughout 
the following: 

� Contractor occupancy   
� Plant and Materials delivery   
� Construction works  
� Installation of surfacing 
� Utility installation 
� Completion of works 
� Landscaping 

 
 The area within the Tree Protection Barriers shall be known as the Construction 

Exclusion Zone (CEZ) and will be regarded as sacrosanct. The tree protective 
barriers shall not be taken down or relocated at any time without the written approval 
of Winchester City Council.  An example of a CEZ notice is appended at JF5. 

  
 
12.0 AVOIDING DAMAGE TO STEMS AND BRANCHES 

12.1 Care shall be taken when planning site operations, to ensure that wide or tall loads 
or plant with booms, jibs and counterweights can operate without coming into contact 
with retained trees.  Such contact could result in serious damage to them, and might 
make their safe retention impossible.  Consequently, any transit or traverse of plant 
in close proximity to trees, will be conducted under the supervision of a banksman, 
in order to ensure adequate clearance from trees is maintained at all times. 

 
 
13.0 SITING OF TEMPORARY OFFICES, TOILETS AND MATERIAL STORAGE 

COMPOUNDS 

13.1 It is anticipated that all storage of materials and deliveries shall make use of the 
existing access and open space within the site confines, in order to avoid 
unnecessary damage to tree roots.  

13.2 The locations for the delivery, storage and movement of all essential facilities, as well 
as aspects such as temporary contractor vehicle parking and site location of chemical 
mixing (e.g. concrete), will be outside of the RPAs, and avoid areas where harmful 
chemicals may flow downhill into the RPAs of retained trees. 

13.3 Site Huts  

 All site huts (if required) that are to be situated on ground that is not existing hard 
surfacing, shall have appropriate footings or be situated on a temporary surface, 
which will aid in reducing the potential for compaction of the ground, where they are 
in close proximity to the existing tree protective barrier line.  Site huts can be used as 
part of the protective barrier boundary, and in some cases, can be beneficial where 
installation does not conflict with the aerial parts of the tree.  
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13.4 Material Storage 

 This shall be accommodated outside of the CEZ, particularly to avoid harmful 
spillages of fuel, or phytotoxic substances that may damage the health of retained 
trees. 

 
 
14.0 GENERAL CONSIDERATIONS WITHIN AND OUTSIDE THE CEZ 

14.1 Inside the CEZ formed by the protective barrier, the following prohibitions shall apply: 

� No construction activity will occur within the CEZ unless otherwise stated in this 
report, or agreed in writing with Winchester City Council prior to the specific 
activity taking place. 

14.2 In addition to the above, further precautions are necessary adjacent to trees outside 
the CEZ: 

� Materials/liquids, which are harmful to trees and have the ability to contaminate 
the soil e.g. concrete mixing, diesel, oil and vehicle washings, shall not be 
discharged within 10 metres of the tree stem, branches, foliage or RPA.  This 
should take into consideration the topography of the site, to avoid 
materials/liquids such as concrete washings running downhill towards any 
retained trees. 

� Fires shall not be lit in a position where their flames can extend to within 10 metres 
of foliage, branches or trunk.  This will depend on the size of the fire and the wind 
direction. 

� Notice boards, telephone cables or other services shall not be attached to any 
part of the tree.  (See appendix JF5 Common Causes of Damage During 
Construction Works) 
 

� Any new services should not be installed in close proximity to retained trees 
unless detailed within this report. 

 
 
15.0 CONCLUSIONS 

15.1 The planning application to Winchester City Council for the creation of Town Park, 
Berewood, Waterlooville has been assessed broadly in accordance with BS5837:2012 
“Trees in Relation to Design, Demolition and Construction – Recommendations”. 

15.2 It is my opinion that the trees identified for retention can be afforded due respect and 
provided adequate protection, ensuring their safe and healthy retention during the 
development process. 

15.3 Sections of 5 (five) groups of trees will need to be removed to facilitate the proposed 
design layout. The Tree Removals are shown on the Tree Removal Plan JFA9524.02A 
TRP appended at JF3. 4 (four) Trees were categorised as being ‘U’ Grade Trees and will 
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be managed accordingly as detailed within this report. There are 288 (Two Hundred and 
Eighty-Eight) new trees being planted as part of the proposed Landscape Design Layout 
by Allen Pyke Associates. 

15.4 Provided the recommendations included within this report are strictly adhered to, 
James Fuller Arboriculture believes the trees highlighted for retention within this 
report can be retained without undue stress on their long-term health. 

 
 
16.0 CONTACT LIST  

16.1 It is suggested that points of contact and lines of communication are established prior 
to commencement of the works on site including:- 

� Arboricultural Consultant – James Fuller 
� Landscape Architects 
� Hampshire County Councils Tree Officer  
� Site Supervisor and Foreman 

 
16.2 It is advised that the site supervisor establishes their own listing of contact details at 

the pre-start site meeting, and displays this in their office for general use as 
necessary. 
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TREE SURVEY NOTES 
 
This Tree Survey has been undertaken in accordance with the recommendations set out in British Standard 5837:2012 and current arboricultural best 
practice. 
 

Ø Each tree has been numbered sequentially and recorded on the Tree Survey Plan. 
 

Ø Due to variations of existing ground levels through the site, height dimensions are estimated and are given in metres.  Accurate heights, measured 
with the aid of optical instruments can be provided where instructed. 

 
Ø Trunk/stem diameters are measured in millimetres (mm) at 1.5 metres above ground level, using a diameter measuring tape, unless otherwise 

stated. 
 
Ø Estimated branch spread is taken in metres from the centre of the trunk, at the four cardinal points of a compass, to achieve an accurate 

representation of the crown shape which is recorded on the tree survey plan. 
 

Ø An assessment of a tree’s age classification is made in terms of its maturity within the site’s landscape and defined as: 
 

 Y  = young trees 
 SM  = semi-mature trees 
 EM  = early mature trees 
 M  = mature trees 
 OM  = over-mature trees 
 

Ø An assessment of a tree’s physiological condition is defined as:   
 
 Good = fully functioning biological system showing average vitality i.e. normal bud growth, leaf size, crown density and wound 

closure 
 Fair = fully functioning biological system showing below average vitality i.e. reduced bud growth, smaller leaf size, lower crown 

density and reduced wound closure 
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 Poor = a biological system with limited functionality showing significantly below average vitality i.e. limited bud growth, small and 
chlorotic leaves, low crown density and limited wound closure 

 Dead = dead 
 
 

Ø An assessment of a tree’s structural condition is defined as:  
 
 Good  = no significant structural defects 
 Fair  = structural defects which could be alleviated through remedial tree surgery or management practices  
 Poor  = structural defects which cannot be alleviated through tree surgery or management practices 
 Dead  = dead 

 
Ø An assessment of a tree’s future life expectancy is defined as:  <10, 10+, 20+ or 40+ years. 

 
 
Categorisation of Trees 
 
The category for each tree is assessed in accordance with the recommendations of BS5837:2012.  The assessment has not considered any site-specific 
development proposals, but will have considered any changes on or off-site which may have an effect on the conditions surrounding the surveyed trees. 
 
The trees have been classified into one of the following categories (and one or more sub-categories [this will not increase the value of the tree]) and are 
indicated on the associated drawings by colours as indicated. 
 
Category U  Identification colour on plan 
Trees in such a condition that 
they cannot realistically be 
retained as living trees in the 
context of the current land use 
for longer than 10 years 
 

• Trees that have a serious, irremediable, structural defect, such that their early loss is expected due 
to collapse, including those that will become unviable after removal of other category U trees (e.g. 
where, for whatever reason, the loss of companion shelter cannot be mitigated by pruning) 

• Trees that are dead or are showing signs of significant, immediate, and irreversible overall decline 
• Trees infected with pathogens of significance to the health and/or safety of other trees nearby, or 

very low quality trees suppressing adjacent trees of better quality 

RED 

Category A 1 – Mainly arboricultural values 2 – Mainly landscape values 3 – Mainly cultural values Identification colour on plan 
Trees of high quality with an 
estimated remaining life 
expectancy of at least 40 years 

Trees that are particularly good 
examples of their species, 
especially if rare or unusual; or 
those that are essential 
components of groups or formal 
or semi-formal arboricultural 
features (e.g. the dominant 
and/or principal trees within an 
avenue 

Trees, groups of woodlands of 
particular visual importance as 
arboricultural and/or landscape 
features 
 

Trees, groups or woodlands, of 
significant conservation, 
historical, commemorative or 
other value (e.g. veteran trees 
or wood-pasture) 
 

LIGHT GREEN 
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Category B 1 – Mainly arboricultural values 2 – Mainly landscape values 3 – Mainly cultural values Identification colour on plan 
Trees of moderate quality with 
an estimated remaining life 
expectancy of at least 20 years 

Trees that might be included in 
category A, but are down-
graded because of impaired 
condition (e.g. presence of 
significant through remediable 
defects, including 
unsympathetic past 
management and storm 
damage), such that they are 
unlikely to be suitable for 
retention for beyond 40 years; 
or trees lacking the special 
quality necessary to merit the 
category A designation 

Trees present in numbers, 
usually growing as groups or 
woodlands, such that they 
attract a higher collective rating 
than they might as individuals; 
or trees occurring as collectives 
but situated so as to make little 
visual contribution to the wider 
locality 
 

Trees with material 
conservation value or other 
cultural value 

MID BLUE 

Category C 1 – Mainly arboricultural values 2 – Mainly landscape values 3 – Mainly cultural values Identification colour on plan 
Trees of low quality with an 
estimated remaining life 
expectancy of at least 10 years, 
or young trees with a stem 
diameter below 150mm 
 

Unremarkable trees of very 
limited merit or such impaired 
condition that they do not 
qualify in higher categories 

Trees present in groups or 
woodlands, but without this 
conferring on them significantly 
greater collective landscape 
value; and/or trees offering low 
or only temporary/transient 
landscape benefits 

Trees with no material 
conservation or other cultural 
value 

GREY 

 
Clients are advised that Tree Surveys are a basic data collection exercise and record of tree condition at the time of survey.  It will identify any visible signs 
of ill-health or major defects, advising a further detailed investigation where appropriate.  This will most often take the form of a request for either “full 
ground level inspection” or “climbing inspection required”.  There may also be a further reference to the need for “decay detection equipment” to aid 
diagnosis.  A tree survey does not include a comprehensive schedule or specification of remedial tree works, but may contain a guide to the work which 
might be undertaken by a prudent tree owner, purely for reasons of health and safety. 
 
A Tree Survey should not be confused with a Tree Inspection or Arboricultural Implication Assessment, which are totally separate exercises.  
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JFA9524 

 
 BS5837 – Tree Survey 

Client: Grainger Site: Town Park, Berewood 

Date: February 2024 Consultant: James Fuller FdSc Arb, BTEC Nat.Dip Forestry & 
Arb 

Tagged: No Weather: Cold and Raining 

 
Notes:- 
1.   It may be advised that some trees should have the ivy removed to enable a re-survey to be carried out.  This would also alleviate the tree from becoming 
suppressed; carrying additional weight that increases the chance of windthrow due to a larger dense crown area; and only receiving restricted light.  Unless otherwise 
stated, in order to prevent regrowth, it is only necessary to remove a 300mm section of ivy and clear around the base. 
2.   It may be advised that it was only possible to estimate the diameter of some trees because of ivy smothering, dense vegetation, or trees located off-site with no 
access. 
3.   The estimated remaining contribution in years, and the tree grading category have been calculated for the current situation and may alter where further investigation 
works are advised. 
4.   Some trees or groups may have been given an interim grade.  The reason for the interim grading is addressed in the timescales given as this may have a bearing 
on health and safety and/or any development proposals. 
5.   Tree Groups have been assessed with estimated and representative data. 
6.   This is not a Tree Works Schedule.  Any preliminary management recommendations are listed in the interests of health and safety and should be carried out by a 
prudent tree owner. 
7.   Any management recommendations are suggested for reasons of health and safety only, regardless of development proposals at this stage.  However, the defects 
requiring remedial tree surgery are by their very nature potential wildlife habitats, including protected species, which needs consideration prior to any tree surgery works 
commencing. 
8. Any tree numbers that are followed by a * are indicatively plotted and their locations should be verified on site by a land surveyor. 
9. Tree data colours: - 
 U Grade Trees Highlighted in RED 
 A Grade Trees Highlighted in Green 
 B Grade Trees Highlighted in Blue 
 C Grade Trees Highlighted in Grey 
 
James Fuller Arboriculture has checked Winchester City Councils website and has been informed that the site is not located within a Conservation Area. 
James Fuller Arboriculture has checked Winchester City Councils website and has confirmed that trees 2TP, 3TP, 4TP, 6TP, 7TP, 12, TP, 13P7, Group 4 P7 and one 
tree in Group 1 Phase 8 included within this report are protected by a Tree Preservation Order. 

 



Tree 
No 

Species H’t  
 
 

(m) 

 Single/ 
Multi- 

Stemmed 
(S or MS) 

Stem  
Diam 

 
(mm) 

Root 
Protection 

Area 
(m2) 

Root 
Protection 
Distance 

(m) 

Branch  
Spread 

(m)  

H’t of 
Crown 
AGL                   
(m)                             

Life 
Stage 

Physio- 
logical 

Condition 

Structural 
Condition 
and 
General Observations 

Preliminary 
Management 
Recommendations 

Est.  
Rem. 

Contrib.  
(Yrs) 

Cat 

 

JFA9524_2024-02-02 TS 1 
 

Trees below were surveyed as part of the Town Park Site 

1 TP Crack Willow 
Salix fragilis 

8 MS 250 226 8.5 N  7 
E  7 
S  7 
W 7 

N  0 
E  0 
S  0 
W 0 
 

Early 
Mature 

Good Structural Condition - Poor 
 
Multi-stemmed at ground 
level, Stem unions started to 
fail, Split union on south side  

Coppice at Multi-stemmed 
union 
 

 

<10 U 

2* TP 
TPO 

Pedunculate Oak 
Quercus robur 

18 S 125
0 

707 15.0 N  9 
E  9 
S  9 
W 9 

N  2 
E  2 
S  2 
W 3 
 

Mature Good Structural Condition - Good 
 
Estimated data, Unable to 
verify health and safety due 
to no access, Ditch line tree, 
Ivy on trunk, Major 
deadwood in crown 
 

Clear around base and 
resurvey within 1 month 
 

 

40+ A1 
Interim 

3 TP 
TPO 

Common Ash 
Fraxinus excelsior 

18 S 700 222 8.4 N  8 
E  8 
S  8 
W 8 

N  3 
E  3 
S  3 
W 2 
 

Early 
Mature 

Fair Structural Condition - Fair 
 
Unable to verify health and 
safety due to no access, 
Ditch line tree, Apical 
dieback, Estimated data 
 
Ash dieback in crown  

Clear around base and 
resurvey within 1 month 
 

 

10+ C1+2 
Interim 

4 TP 
TPO 

Pedunculate Oak 
Quercus robur 

18 S 750 254 9.0 N  6 
E  8 
S  7 
W 6 

N  5 
E  6 
S  6 
W 5 
 

Early 
Mature 

Fair Structural Condition - Fair 
 
Unable to verify health and 
safety due to no access, 
Ditch line tree, Estimated 
data, Major deadwood in 
crown 
 
Cavity in trunk at 1.5m on 
north side,  

Clear around base and 
resurvey within 1 month 
 

 

20+ B1+2 
Interim 

5 TP Pedunculate Oak 
Quercus robur 

14 S 700 222 8.4 N  6 
E  6 
S  2 
W 6 

N  3 
E  3 
S  5 
W 3 
 

Early 
Mature 

Fair Structural Condition - Fair 
 
Estimated data, Crown 
shape distorted due to group 
pressure, Major deadwood 
in crown 
 
Unable to survey due to 
dense Ivy,  

Clear around base and 
resurvey within 1 month 
 

 

10+ C1+2 
Interim 
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6 TP 
TPO 

Pedunculate Oak 
Quercus robur 

16 S 600 163 7.2 N  6 
E  6 
S  9 
W 9 

N  4 
E  5 
S  2 
W 2 
 

Early 
Mature 

Good Structural Condition - Good 
 
Estimated data, Crown 
shape distorted due to group 
pressure, Major deadwood 
in crown 
 
Unable to survey base due 
to dense vegetation,  

Clear around base and 
resurvey within 1 month 
 

 

20+ B1+2 
Interim 

7 TP 
TPO 

Pedunculate Oak 
Quercus robur 

18 MS 700 
700 
700 

665 14.5 N  10 
E  10 
S  8 
W 10 

N  3 
E  3 
S  2 
W 3 
 

Mature Fair Structural Condition - Fair 
 
Estimated data, Unable to 
survey base due to dense 
vegetation, Trifurcated at 
ground level, Major 
deadwood in crown,  

Clear around base and 
resurvey within 1 month 
 

 

20+ B1+2 
Interim 

8 TP Common Ash 
Fraxinus excelsior 

12 S 600 163 7.2 N  1 
E  10 
S  10 
W 0 

N  8 
E  6 
S  5 
W 0 
 

Early 
Mature 

Good Structural Condition - Fair 
 
Channel of decay in trunk on 
east side from ground level 
to 5m, Trunk kinks at 2m, 
Trunk and crown shape 
distorted  

Full ground level inspection 
using decay detection 
equipment 
 

 

10+ C1+2 
Interim 

9* TP Sycamore 
Acer 

pseudoplatanus 

12 S 250 28 3.0 N  4 
E  4 
S  4 
W 4 

N  2 
E  2 
S  2 
W 2 
 

Semi-
mature 

Fair Structural Condition - Fair 
 
Apical dieback, Minor 
deadwood in crown 
 

None required at time of 
survey 
 

 

10+ C1+2 

10* 
TP 

Common Ash 
Fraxinus excelsior 

12 MS 300 
250 
280 

105 5.8 N  4 
E  5 
S  4 
W 5 

N  4 
E  4 
S  4 
W 4 
 

Semi-
mature 

Fair Structural Condition - Fair 
 
Minor deadwood in crown 
 
Trifurcated at 1.2m,  

None required at time of 
survey 
 

 

10+ C1+2 

11* 
TP 

Common Ash 
Fraxinus excelsior 

10 MS 300 
300 

81 5.1 N  2 
E  2 
S  2 
W 4 

N  3 
E  3 
S  3 
W 3 
 

Semi-
mature 

Fair Structural Condition - Poor 
 
Decay in stems, Two trees 
growing together 

Advise removal 
 

 

<10 U 
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12 TP 
TPO 

Pedunculate Oak 
Quercus robur 

17 S 810 297 9.7 N  10 
E  8 
S  3 
W 7 

 

N  3 
E  3 
S  5 
W 2 
 

Mature Fair Structural Condition - Fair 
 
Major deadwood in crown, 
Crown shape distorted due 
to group pressure 
 
Cavity at base on west side, 
Bifurcated at 2.5m, Tree to 
south previously removed,  

Full ground level inspection 
using decay detection 
equipment 
 

 

20+ B1 
Interim 

13 TP Common Ash 
Fraxinus excelsior 

15 S 700   N  -  6 
E  -  6 
S  -  6 
W – 6 

N  - 4 
E  - 4 
S  - 4 
W - 4 
 

Early 
Mature 

Fair Structural Condition – Fair 
 
Unable to access base of 
tree due to desne 
vegetation, In decline, 
Deadwood in crown 

Clear around base and re-
survey 

10+ C1 
Interim 

Grp 1 
TP 

Crack Willow 
Salix fragilis 

X8 

12 MS 200 109 5.9 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

Good Structural Condition - Fair 
 
Multi-stemmed at ground 
level, Long slender stems  

None required at time of 
survey 
 
 

10+ C2 

Trees below were surveyed as part of the Cricket Pavillion Site 

1 
CP 

Pedunculate Oak 
Quercus robur 

16 S 125
0 

707 15.0 N  13 
E  16 
S  13 
W 13 

 

N  3 
E  4 
S  4 
W 6 
 

Over 
Mature 

Good Structural Condition - Fair 
 
Estimated data, Major 
deadwood in crown 
 
Unable to inspect base due 
to dense vegetation, Ditch 
on east side, Footpath to 
south, Existing track to west, 
Multi-stemmed at 2m, Bark 
wounds on stems,  

Clear around base and 
resurvey within 1 month, 
Remove major deadwood 
 
 

40+ A1 
Interim 
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2 
CP 

Common Ash 
Fraxinus excelsior 

14 MS 500 
500 

226 8.5 N  9 
E  8 
S  8 
W 5 

 

N  3 
E  3 
S  3 
W 3 
 

Early 
Mature 

Poor Structural Condition - Fair 
 
Bifurcated at ground level, 
Ivy on trunk and in crown, 
Estimated data 
 
Unable to Fully survey base 
due to dense vegetation, 
Minor deadwood in crown 
throughout  

Clear around base and 
resurvey within 1 month 
 
 

10+ C1+2 
Interim 

3 
CP 

Common Ash 
Fraxinus excelsior 

13 S 500 113 6.0 N  6 
E  6 
S  5 
W 5 

 

N  2 
E  2 
S  2 
W 3 
 

Early 
Mature 

Poor Structural Condition - Fair 
 
Estimated data, Ivy on trunk 
and in crown, Crown 
dieback 
 
Unable to Fully survey base 
due to dense vegetation,  

Clear around base and 
resurvey within 1 month 
 
 

10+ C1+2 
Interim 

4* 
CP 

Common Ash 
Fraxinus excelsior 

13 MS 600 
600 

- - N  9 
E  7 
S  7 
W 4 

 

N  3 
E  3 
S  3 
W 3 
 

Early 
Mature 

Poor Structural Condition - Poor 
 
Bifurcated at ground level, 
Estimated data, Major 
deadwood in crown, Crown 
dieback 
 
Unable to Fully survey base 
due to dense vegetation, 
Decaying cavities in crown,  

Advise removal 
 
 

<10 U 

5 
CP 

Common Ash 
Fraxinus excelsior 

13 MS 220 153 7.0 N  8 
E  8 
S  7 
W 7 

 

N  1 
E  3 
S  1 
W 1 
 

Early 
Mature 

Fair Structural Condition - Fair 
 
Multi stemmed at ground 
level, Estimated data, Minor 
deadwood in crown 
 
Unable to survey base due 
to dense vegetation  

Clear around base and 
resurvey within 1 month 
 
 

10+ C1 
Interim 

Grp 1 
CP 

Hazel 
Hawthorn 

Ash 

8 MS 400 72 4.8 N   
E   
S   
W  

 

N   
E   
S   
W  
 

Early 
Mature 

Fair Structural Condition - Fair 
 
Multi-stemmed at ground 
level, 
Mixed species, 
Track to west side 

None required at time of 
survey 

10+ C2 



Tree 
No 

Species H’t  
 
 

(m) 

 Single/ 
Multi- 

Stemmed 
(S or MS) 

Stem  
Diam 

 
(mm) 

Root 
Protection 

Area 
(m2) 

Root 
Protection 
Distance 

(m) 

Branch  
Spread 

(m)  

H’t of 
Crown 
AGL                   
(m)                             

Life 
Stage 

Physio- 
logical 

Condition 

Structural 
Condition 
and 
General Observations 

Preliminary 
Management 
Recommendations 

Est.  
Rem. 

Contrib.  
(Yrs) 

Cat 

 

JFA9524_2024-02-02 TS 5 
 

The following Trees are located within the Phase 7 Berewood site 

4 P7 Pedunculate Oak 
Quercus robur 

11 S 800 290 9.6 N  9 
E  10 
S  8 
W 9 

 

N  1.5 
E  1.5 
S  1 
W 1 
 

Early 
Mature 

Good Structural Condition - Fair 
 
Estimated data, Minor 
deadwood in crown, Low 
hanging branches 
 
Unable to survey due to 
dense understorey, Multi-
stemmed at 2m,  

Clear around base and 
resurvey within 1 month 
 
 

20+ B1+2 
Interim 

5 P7 Pedunculate Oak 
Quercus robur 

8 S 150 10 1.8 N  0 
E  3 
S  3 
W 3 

 

N  0 
E  1 
S  1 
W 1 
 

Young Good Structural Condition - Fair 
 
Estimated data, Trunk and 
crown shape distorted 
 
Suppressed by T4, 

None required at time of 
survey 
 
 

20+ C1+2 

6 P7 Norway Maple 
Acer platanoides 

9 S 300 41 3.6 N  4 
E  5 
S  5 
W 5 

 

N  1 
E  1 
S  1 
W 1 
 

Semi-
mature 

Good Structural Condition - Fair 
 
Estimated data, Ivy on trunk 
and in crown, Low hanging 
branches 
 
Unable to survey due to 
dense vegetation,  

None required at time of 
survey 
 
 

20+ C1+2 
Interim 

10 P7 Common 
Hawthorn 
Crataegus 
monogyna 

4 MS 90 22 2.6 N  2 
E  2 
S  1 
W 1 

 

N  1 
E  1 
S  1 
W 1 
 

Young Fair Structural Condition - Fair 
 
Multi stemmed at ground 
level 
 
Bramble growing through 
canopy  

None required at time of 
survey 
 
 

10+ C1 

11 P7 Sycamore 
Acer 

pseudoplatanus 

10 MS 300 
300 
300 

- - N  4 
E  8 
S  3 
W 0 

N  4 
E  3 
S  3 
W 0 
 

Dead Poor Structural Condition - Poor 
 
50% dead 

Advise removal 
 
 

<10 U 
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12 P7 Sycamore 
Acer 

pseudoplatanus 

14 MS 380 
380 

131 6.4 N  7 
E  7 
S  7 
W 6 

 

N  1.5 
E  1.5 
S  2 
W 3 
 

Semi-
mature 

Good Structural Condition - Fair 
 
Growing on bank, Bifurcated 
at ground level, Ivy on trunk 
and in crown, Minor 
deadwood in crown 
 

None required at time of 
survey 
 
 

20+ C1 

13 P7 
TPO 

Pedunculate Oak 
Quercus robur 

20 S 125
0 

707 15.0 N  12 
E  12 
S  12 
W 12 

 

N  3 
E  3 
S  3 
W 3 
 

Mature Good Structural Condition - Good 
 
Minor deadwood in crown, 
Estimated data, Ivy on trunk 
and in crown 
 
No access to base due to 
fencing and water feature,  

Gain access and resurvey 
within 1 month 
 
 

40+ A1+2 
Interim 

Grp 1 
P7 

Goat Willow, Ash, 
Hawthorn,  

4 S 100 5 1.2 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Semi-
mature 

Fair Structural Condition - Fair 
 
Remnants of hedge, Self set 
goat willow, poor quality 
group  

None required at time of 
survey 
 
 

10+ C2 

Grp 2 
P7 

Maple, Apple, 
Hawthorn 

8 S 150 10 1.8 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Semi-
mature 

Fair Structural Condition - Fair 
 
Scrubby group, Mixed 
species,  

None required at time of 
survey 
 
 

20+ C2 

Grp 3 
P7 

Lawson Cypress  14 S 650 191 7.8 N  -  
E  -  
S  -  
W -  

 

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

Good Structural Condition - Fair 
 
Multi-stemmed at 1m, 
Previously managed at 
approximately 3m, Long 
slender heavily weighted 
stems  

None required at time of 
survey 
 
 

10+ C2 

Grp 4 
P7 

TPO 

Yew x 4 
 

12 S - - - N  -  
E  -  
S  -  
W -  

 

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

Good Structural Condition - Good 
 
Crown shape distorted due 
to group pressure, Minor 
deadwood in crown, Low 
hanging branches 
 
Group of 4 Yew, G4.3 is 
showing signs of stress 

None required at time of 
survey 
 
 

40+ A2+3 
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G4.1  Common Yew 
Taxus baccata 

 S 920 383 11.0 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

 Structural Condition -  
 
Multi-stemmed at 2m, Minor 
deadwood, Low hanging 
branches  
 

None required at time of 
survey 
 
 

40+ A1+2
+3 

G4.2 Common Yew 
Taxus baccata 

 S 890 358 10.7 N  -  
E  -  
S  -  
W -  

 

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

 Structural Condition -  
 
Bark wounds on trunk, Multi-
stemmed at 2m, Minor 
deadwood  
 

None required at time of 
survey 
 
 

40+ A1+2
+3 

G4.3 Common Yew 
Taxus baccata 

 S 850 327 10.2 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

 Structural Condition -  
 
Bark wounds on trunk, 
Heras panel attached to 
trunk, Paint on trunk, Multi-
stemmed at 1.5m, Low 
crown density, Minor 
deadwood in crown  
 

Remove heras panel - 1 
month,  
 
 

10+ C1+2 
+3 

G4.4  Common Yew 
Taxus baccata 

 MS 450 
500 
650 

395 11.2 N  -  
E  -  
S  -  
W -  

 

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

 Structural Condition -  
 
Trifurcated at 1m, Low 
hanging branches, Minor 
deadwood  
 

None required at time of 
survey 
 
 

40+ A1+2
+3 

Grp 5 
P7 

Sycamore, Elm,  12 S 300 41 3.6 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Semi-
mature 

Fair Structural Condition - Fair 
 
Growing on bank, Crown 
shape distorted due to group 
pressure 
 
Some trees Multi-stemmed 
at ground level, Dead trees 
within,  

Remove Dead trees  
 

10+ C2 
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Grp 6 
P7 

Sycamore, Willow,  14 S 450 92 5.4 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Early 
Mature 

Good Structural Condition - Fair 
 
Growing on bank 
 
Boundary edge group, 
Mainly Sycamore, 
Numerous trees failed and 
failing 

None required at time of 
survey 
 
 

20+ C2 

Grp 7 
P7 

Goat Willow,   4 MS 40 4 1.2 N  -  
E  -  
S  -  
W -  

N  -  
E  -  
S  -  
W  - 
 

Young Fair Structural Condition - Fair 
 
Self set group, Multi-
stemmed at ground level, 
Central area cut and filled 
with material,  

None required at time of 
survey 
 
 

20+ C2 

The following Trees are located within the Phase 8 Berewood site 

Grp 1 
PH8 
TPO 

Ash 
Horse Chesnut 

Field Maple 
Hazel 

Hawthorn 
Holly 

Sycamore 
Blackthorn 

Goat Willow 

12 S 400 72 4.8 N   
E   
S   
W  

 

N   
E  
S  
W  
 

Semi 
Mature 

Fair Structural Condition - Fair 
 
Mixed Species, 
Dead Trees within 
Protected Tree within Group  

None required at time of 
survey 
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  Notes:
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  Conservation Area.
 2. Trees 2TP, 3TP, 4TP, 6TP, 7TP, 12

 TP and 13 P7 and Grp 4 P7 and one tree in
  Grp 1 PH8 ar protected by a TPO.

  3. Tree numbers marked with an * are 
indicatively plotted.
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JFA9524_2024-11-25 TWS 1 

JFA9524 

 
 TREE WORKS SCHEDULE 

Client: Grainger Site: Town Park, Berewood, Waterlooville 

Date: November 2024 Consultant: James Fuller FdSc Arb BTEC Nat.Dip Arb, M.Arbor.A 

 
 

Tree No. Species Recommended Works 
 

Trees Below are part of the Town Park Site 
1 TP Crack Willow � Coppice at approximately 0.5m above ground level 

 
2 TP 
TPO 

Pedunculate Oak 
 

� N/A 
 

3 TP 
TPO 

 

Common Ash � N/A 

4 TP 
TPO 

 

Pedunculate Oak 
 

� N/A 

5 TP Pedunculate Oak 
 

� N/A 
6 TP 
TPO 

 

Pedunculate Oak 
 

� N/A 

7 TP 
TPO 

 

Pedunculate Oak 
 

� N/A 

8 TP 
 

Common Ash � N/A 
9 TP 

 
Sycamore � N/A 

10 TP 
 

Common Ash � N/A 
11 TP 

 
Common Ash � Advise Removal 

12 TP 
TPO 

 

Pedunculate Oak 
 

� N/A 

13 TP 
 

Common Ash � N/A 



 
 

JFA9524_2024-11-25 TWS 2 

JFA9524 

Tree No. Species Recommended Works 
 

Grp 1 TP Crack Willow � N/A 
 

Trees Below are part of the Cricket Pavilion Site 
1 CP Pedunculate Oak 

 
� N/A 

2 CP Common Ash 
 

� Crown lift to 5m over track on west side 
3 CP 

 
Common Ash � Crown lift to 5m over track on west side 

4 CP Common Ash 
 

� Remove 
5 CP Common Ash 

 
� Removed as part of Cricket Pavilion approval 

Grp 1 CP 
 

Hazel, Hawthorn, Ash � Cut back to edge of track on west side 
� Crown lift/cut back on eastern side to facilitate Mown footpaths on east side 
� Remove one section at northern end to facilitate footpath link 

Trees Below are part of the Phase 7 Site 
4 P7 Pedunculate Oak 

 
� N/A 

5 P7 Pedunculate Oak 
 

� N/A 
6 P7 Pedunculate Oak 

 
� N/A 

10 P7 
 

Common Hawthorn � N/A 
11 P7 

 
Sycamore � Remove 

12 P7 
 

Sycamore � N/A 
13 P7 
TPO 

 

Pedunculate Oak � N/A 

Grp 1 P7 Goat Willow 
Ash 

Hawthorn 

� Remove section highlighted on Tree Retention Plan JFA9524.02 TRP appended at JF3 

Grp 2 P7 Maple 
Apple 

Hawthorn 

� N/A 

Grp 3 P7 Lawson Cypress � N/A 
Grp 4 P7 

TPO 
Yew x 4 � N/A 

 
Grp 5 P7 Sycamore 

Elm 
� Remove section highlighted on Tree Retention Plan JFA9524.02 TRP appended at JF3 



 
 

JFA9524_2024-11-25 TWS 3 

JFA9524 

Tree No. Species Recommended Works 
 

Grp 6 P7 Sycamore 
Willow 

� Remove trees within Pond 
� Coppice and Pollard trees around the Pond 

Grp 7 P7 Goat Willow � N/A 
Trees Below are part of the Phase 8 Site 

Grp 1 PH8 
TPO 

Mixed Species � Crown Lift along western side to provide clearance for the footpaths. 
� Widen and tidy the natural gaps for the new footpaths. 

 
 
 

• All tree works are advised to be carried out between July and September or November and February.  Tree works should also avoid the season for nesting birds. 
 
• All tree works should be carried out in accordance with current best practice guidelines and BS3998 – Tree Works. Only natural target pruning method to be used. 
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TREES AT_____________________:

SUMMARY OF 

TREE PROTECTION MEASURES

Introduction

This leaflet shall be issued to all site 
personnel as part of their induction briefing.

It describes in summary form the precautions that site 
personnel shall at all times follow, to ensure that the 
existing trees on the site come to no harm.

The precautions described are neither arbitrary nor 
reducible and must be adhered to in full.

These precautions are necessary because unprotected 
trees are very vulnerable to damage during demolition 

and construction works.

Furthermore, many of the trees on the site are under 

LEGAL PROTECTION and damaging them can result in 
heavy fines.

Two common misconceptions about trees:

MYTH: Trees have deep taproots and so shallow 

excavations will not harm the tree.
FACT: 90% of all tree’s roots are found in the top 
600mm of soil; all excavations near to trees are likely to 

cause root damage which can kill the tree.
MYTH: Trees will quickly heal over any bark wound, with 
no ill effect.

FACT: Bark wounds take years to heal and larger ones 
never do; missing bark can lead to disease and even the 
death of the tree.

Tree Protection

All trees adjacent to unsupervised work areas have been 
protected by fencing.

This fencing must be respected at all times and no 
attempts shall be made to damage, bypass or ignore it.

In areas designated for supervised working, no works 
shall be undertaken without the supervisor being present 

or without him/her issuing a “carry on” chit.

Prohibitions Adjacent to Trees

Inside the exclusion area of the tree protection, the 
following prohibitions shall apply.

 No digging or scraping

 No storage of plant or materials

 No vehicular access

 No fire lighting

 No handling, discharge or spillage or any chemical 

substance

 No water-logging

In addition to the above, further precautions shall be 
taken near to trees.

 A 10m separation distance shall be observed 

between trees and any substance injurious to their 
health, including fuels, oil, bitumen, cement (including 
washings) builders’ sand, concrete mixing and other 

chemicals.

 No fire shall be lit such that flames come within 5m of 

any foliage; this shall be taken to mean a fire 
separation distance to the leaved of 20m.

Avoiding Damage to Stem and Branches

Care shall be taken when planning site operations to 

ensure that wide or tall loads or plant with booms, jibs 
and counterweights, can operate without coming into 
contact with trees.

Consequently, any transit or traverse of plant in proximity 
to trees shall be conducted under the supervision of a 

spotter to ensure that adequate clearance is at all times 
maintained.

In some circumstances, it may be impossible to achieve 
this, necessitating the pruning of the tree.

If this is necessary, a specialist team shall be called in 
following referral to the project Arboriculturist.

No tree pruning shall be undertaken by demolition or 
construction personnel.

Asking for Help

If you see any damage to a tree or its protective fencing, 

or if you need a tree pruning for plant clearance, contact 
the retained Arboriculturist

REMEMBER:

ALL TREE DAMAGE IS 
AVOIDABLE –

SO AVOID IT!
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Qualifications of James Fuller 
	

	
	
	
James	Fuller,	has	over	17	years	experience	within	the	field	of	Arboriculture	and	
has	 attained	 a	 Foundation	 Degree	 in	 Arboriculture	 (FDSc	 Arb.)	 and	 a	 BTEC	
National	Diploma	in	Forestry	&	Arboriculture	(BTEC	Nat.Dip.	Forestry	&	Arb.).	
	
James	is	also	a	Professional	Member	of	the	Arboricultural	Association	(MArborA)	
and	has	 successfully	 completed	 the	Professional	Tree	 Inspector’s,	Capital	Asset	
Value	for	Amenity	Trees	(CAVAT),	Quantified	Tree	Risk	Assessment	(QTRA)	and	
Visual	Tree	Assessment	(VTA)	Courses.	
	
James	previously	worked	as	an	Arboricultural	Consultant,	providing	professional	
advice	 in	 relation	 to	 trees	 for	 one	 of	 the	 leading	 arboricultural	 consultancy	
practices	in	the	country.	As	part	of	this	role	James	was	instrumental	in	providing	
clients	with	advice	from	the	initial	Tree	Survey	through	to	site	completion	and	sign	
off.		
	
James	has	experience	of	working	on	a	variety	of	 sites	 throughout	 the	UK,	 from	
individual	Visual	Tree	Assessments	 (VTA)	 to	 large	development	 sites	 (BS5837:	
2012)	with	1’000s	of	trees.		
	
James	is	now	building	an	ever-growing	portfolio	of	private	clients	whilst	providing	
consultancy	advice	to	local	arboricultural	companies	and	their	clients.	
	
	


