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Arboricultural Method Statement GH2475 
 

1. Phased Development in relation to Tree Protection – in order of events A to H    

A. A person with relevant experience, must design the details relating to the final and temporary services and rainwater 
soakaways/holding tanks, or waste pumps (section 3). These must include accurate locations of installation.  Agreement of the 
designs should be the subject of Conditions from within a Planning Application Approved Decision Notice and discharged prior to 
commencement of construction. Alternatively, agreement of designs should be acquired from the LPA Arboricultural Officer or 
Arboricultural Consultant in writing, prior to commencement of construction.  

B. tree work - see Tree Survey Schedule  

C. installation of Tree Protection measures - see section 2 

D. Pre-commencement meeting, post installation of Tree Protection measures including the chemical storage/mixing bund, (detailed 
within Figures 1, 2, 3 & 4, section 2 and plan GH2475b), and prior to construction. The pre-commencement meeting should be 
held and attended by the developer’s Arboricultural Consultant and the designated site foreman to discuss details of the working 

procedures. A representative from the Local Planning Authority may request attendance at the meeting.      

E. services installation - see section 3  

F. main construction & main construction completion 

G. removal of Tree Protection measures - see section 4            

H. landscaping and related Tree Protection - see section 5 

 = Arboricultural Supervision required 

It is the responsibility of the project manager to arrange Arboricultural Supervision. The project manager will give the Arboricultural 
Consultant at least 48 hours’ written notice prior to any Arboricultural Supervision activity.  If there is a specific request from a 
representative of the LPA wishing to attend, 7 days’ notice shall be required. An Arboricultural Supervision statement will be 

submitted to the Local Planning Authority, in writing after each supervision event. 
 

2. Tree Protection Measures  

 
Tree Protection fencing Design 1 for construction and demolition, requires Heras panels with stabilisers, on rubber or plastic 
concrete-filled feet. For fencing design and specific locations see plan GH2475b and Figure 2. Laminated Construction Exclusion 
signs (Figure 1) should be placed upon the side of the fencing, facing the development at 3 metre intervals. 
 
Tree Protection fencing Design 2 for construction and demolition, requires orange safety fencing wrapped around the tree T3’s 
main stem to a height of 2 metres and secured to itself, not to the tree. Between the plastic fencing and the tree’s main stem, two 
layers of hessian material is required, to the same height of 2 metres and secured to itself, not to the tree. For fencing design and 
specific location, see plan GH2475b and Figure 4. Laminated Construction Exclusion signs (Figure 1) should be placed upon the 
fencing, facing the development and the highway.  
 
 Chemical storage/mixing & welfare units Storage and mixing of chemicals will be required near Root Protection Areas, where the 
use of a water-tight and chemical resistant bund will be essential, to avoid any run-off from toxic materials.  Figure 3 details design of 
such a bund. Site cabins / welfare units must be located outside the tree Root Protection Areas, unless otherwise agreed. All temporary 
services should run above ground or be contained within the facility and managed as appropriate.  
 
Working Method: During demolition and construction, the Tree Protection measures should not be removed or moved at any stage, 
unless agreed upon by a representative of the Local Planning Authority and/or the acting Arboricultural Consultant for the site, or 
unless otherwise stated within this report.  
Throughout the proposal, it is important to monitor the condition of the Tree Protective measures, assess whether they are still fit for 
purpose and meet the design standard within this report.  It is recommended that Tree Protection be added to the on-site risk 
assessment and protective fencing should be subject to a Fixed Scaffolding Safety Checklist.  
 
Reason: Retained trees and associated soil structure within this report take priority. Entering within areas designated for construction 
exclusion, will inevitably compromise the health of valuable trees. Barriers should be fit for excluding construction activity and 
appropriate to the degree and proximity of work taking place around retained trees. 
 

3. Services (electricity, gas, water, foul water & broadband)  

Final and temporary services and rainwater soakaways/holding tanks, or waste pumps should be constructed outside the tree Root 
Protection Areas and located a minimum of 2 m away from any new or proposed tree planting (unless agreed with Arboricultural 
Consultant and specific provisions are applied). A structural / drainage engineer with relevant experience should design the service 
locations and rainwater disposal; see section 1A. Where possible, services should be connected to existing, within the structure. 
All gutters, rainwater downpipes and drains must have gutter or drain guards to reduce the risk of blockage from tree-related debris. 
 

4. Removal of Tree Protection 

The removal of any Tree Protection can only take place upon completion of Phased Development and upon completion of the project, 
or under agreement with the acting Arboricultural Consultant.   Written consent may be required from the Local Planning Authority to 
undertake such an operation. 
 

5. Landscaping and related Tree Protection 

When working within or close to the Root Protection Area (RPA) of trees, the following must be observed. Unless otherwise agreed 
with the site’s acting Arboricultural Consultant (AC) or the Local Planning Authority (LPA), all works within these areas must be 
undertaken using hand tools only. If there is a requirement for the use of a vehicle within the tree RPA, the machine must be supported 
by Ground Guards. The driving of vehicles over open ground, designated for planting, should be avoided, as it may cause soil 
compaction. Tree / shrub stumps are to be ground out using a stump grinder. There should be no major changes in existing soil levels. 
Surface vegetation can be removed and/or by removing the top 50 mm of vegetation and humus only (unless the tree has very shallow 
roots; advice should be sought from AC). If the ground is slightly uneven, good quality soil with high granular material content, can be 
used to level it out. There should be no infill deeper than 150 mm unless advice is gained from AC. The removal of hardstanding or 
garden features must be undertaken with caution. Retaining walls within areas designated for tree root protection, must be left in-situ, 
unless otherwise mentioned within this report. No new structures (unless otherwise agreed with AC or LPA) e.g. walls, footpaths, or 
water features, should be built within the Root Protection Area of retained trees. If tree roots are unearthed when planting trees and  
plants with large root balls, roots over 25 mm in diameter should not be pruned.  If tree roots are left exposed for more than one day, 
they should be covered in dry hessian sacking or similar material to avoid desiccation and frost. If a concrete mix, or a chemical 
substance is to be used in direct contact with the newly excavated soil face, a lining of impermeable chemical-resistant plastic should 
be used as a separation barrier. 
 
Reasons: Excavation and overburdening of existing soil without arboricultural guidance will inevitably compromise tree roots and 
their surrounding soil structure, which can compromise tree health and stability. 

Note: 
 This report does not give guidance on building near trees, hedgerows, and shrubs in shrinkable soils [National House Building 

Council (NHBC) guidance in relation to trees, chapter 4.2], as this should be addressed during the Building Regulations phase, 
unless otherwise requested. 

 The Tree Protection Measures within this document must be included in any Construction Method Statement and Traffic 
Management Plan, relating to this site. 
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T1 Ash 14 62 N 
E 
S 
W 

4 
#3 
3 
4 
 

 
 
 
7 

 
 
8 

M Poor 
-historically crown-reduced at #12 m 
-upper canopy dieback, possible 
onset of Ash dieback 
 

-monitor for any increase in 
deadwood if an increase 
occurs contact an arborist 

<10 7.4 C1/U 

T2 Silver birch 10 29 
26 

N 
E 
S 
W 

5 
#4 
4 
3 

 
 
2 

 
 
1 

M Poor/fair 
-bifurcated main stem at base, 
included bark present, no clear sign 
of movement 
-minor deadwood within canopy 
-pruning wound to crown-lift 

-monitor for any excessive 
movement or sap exudation 
at union of main stems. If 
either occurs, contact an 
arborist  

<20 4.7 C1 

G1 Victoria 
plum 
Apple 

<5 19 N 
E 
S 
W 

<3 1 1 EM Poor\Fair 
-Victoria plum bark canker present 
-Apple pruned for fruit 

-monitor Victoria plum for any 
increase in deadwood, if an 
increase occurs contact an 
arborist  

<20 2.3 C2 

T3 Cherry 6 27 N 
E 
S 
W 

2 
3 
3 
3 

 
 
2 

 
2 

M Fair/poor 
-growing within street verge 
-cracking on main stem bark, 
cambium dysfunction below, areas of 
reactive wood occurring 
-broken branch over driveway 
-good public visibility 

-crown-lift over driveway by 
reduction of the single lowest 
branch to create 4 m 
separation between ground 
level and first foliage 

<20 3.2 B/C1 

T4 Cherry 5 8 N 
E 
S 
W 

1 2 2 EM Fair 
-growing within street verge 
-newly planted tree 

-no work 
-consider lifting tree guard by 
500 mm to allow for debris 
removal 

<20 1 B/C1 

T5 
 
 
 

Purple 
maple 

8 19 N 
E 
S 
W 

2 
1 
3 
1 

 
 
 
1 

 
 
 
1 

EM Poor 
-pruning work throughout canopy, 
canopy form poor 

-consider removal or canopy 
reshape 
 
-remove tree 

<20 2.3 C1 

 

Trees for removal

Location of surface water service routes, soakaway,
electricity, gas, broadband and water, including foul water

(see section 3)

Canopy spread

Canopy spread

British Standard 5837-2012 Tree Categories Key
BS 5837:2012

Category B Tree
Root Protection Area

BS 5837:2012
Category C Tree

Root Protection Area
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Warning Sign

To be attached to Tree Protection Fencing
every 3 metres facing the site
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TREE PROTECTION PLAN - LEGEND

28 Cavendish Drive
Waterlooville
Hampshire, PO7 7PJ

Ros Greenslade

00

05/08/2024

A1 - as plan

GH2475

IMPORTANT NOTICE
This plan is based on the plans and/or site layout plans provided.

All measurements must be checked with these plans and appropriate
documents. All dimensions to be checked on site prior to commencement

of work. Differences between drawings, specifications or structural engineer's
details are to be referred immediately to GTree Ltd.

Work should only be undertaken from local authority approved drawings.

THIS PLAN SHOULD BE VIEWED IN COLOUR

FIGURE 2

T1 & G1

T1 & G1

TREE CONSTRAINTS PLAN - LEGEND

Tree Constraints Plan GH2475a
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Tree Protection Plan GH2475b
Arboricultural Method Statement
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TREE PROTECTION PLAN (PROPOSED) GH2475b

Tree Protection Fencing Design 2
(illustrative & not to scale)

g.tree.c@outlook.com
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G TREE LTD

FIGURE 1

Tree location &
number

Proposed structures

Tree Protection Fencing
Design 1

(see section 2)

Trees not detailed on plans
provided

Tree Protection Fencing
Design 2

(see section 2)

Trees not detailed on plans
provided

Tree location &
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Root Protection Area

FIGURE 3

Chemical Mixing Bund - for mixing and storage of materials
See also Appendix 5 (5) within the Tree Report

Required when working in close proximity of
Tree Protection Areas

FIGURE 4
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