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BUILD STAGE KEY

FINALS
SNAGGING
FINAL INSPECTIONS
FLOORING

SCREED
METAL FRAME
FIRST FIX
TACKING
TAPE & JOINT / PLASTERING
SECOND FIX M&E

PILING
INTERNAL DRAINAGE
CONCRETE REINFORCEMENT
SUBSTRUCTURE BLOCKWORK
INSULATE & CAP

SECOND FIX CARPENTRY
INTERNAL DECORATION

BRICKWORK
PCC FLOOR / JOISTS
ROOF INSTALLATION
LIFT SHAFT INSTALLATION

19/08/2024 TF APARTMENT 1 BED

TF APARTMENT 2 BED

PLOT 69

PLOT 68 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 2 BED

PLOT 67

PLOT 66 19/08/2024

19/08/2024 TF APARTMENT 1 BED

TF APARTMENT 2 BED

PLOT 65

PLOT 72 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 2 BED

PLOT 71

PLOT 70 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 2 BED

PLOT 56

PLOT 55 19/08/2024

THIRD FLOOR COMMUNALS

SF APARTMENT 2 BED

TF COMMS

PLOT 54 19/08/2024

19/08/2024 SF APARTMENT 1 BED

SF APARTMENT 2 BED

PLOT 53

PLOT 52 19/08/2024

19/08/2024 SF APARTMENT 2 BED

SF APARTMENT 2 BED

PLOT 51

PLOT 50 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 1 BED

PLOT 62

PLOT 61 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 2 BED

PLOT 60

PLOT 59 19/08/2024

19/08/2024 TF APARTMENT 2 BED

TF APARTMENT 2 BED

PLOT 58

PLOT 57 19/08/2024

SF APARTMENT 2 BED

SECOND FLOOR COMMUNALS

PLOT 42 19/08/2024

19/08/2024 SF APARTMENT 1 BED

SF APARTMENT 2 BED

PLOT 41

PLOT 40 19/08/2024

19/08/2024 SF APARTMENT 2 BED

SF APARTMENT 2 BED

PLOT 39

PLOT 38 19/08/2024

19/08/2024 SF APARTMENT 2 BED

SF APARTMENT 2 BED

PLOT 37

PLOT 36 19/08/2024

19/08/2024 SF APARTMENT 2 BEDPLOT 35

SF COMMS

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 1 BED

PLOT 34

PLOT 33 19/08/2024

19/08/2024 FF APARTMENT 2 BED

SF APARTMENT 2 BED

PLOT 32

PLOT 48 19/08/2024

19/08/2024 SF APARTMENT 2 BED

SF APARTMENT 2 BED

PLOT 47

PLOT 46 19/08/2024

19/08/2024 SF APARTMENT 1 BED

SF APARTMENT 1 BED

PLOT 45

PLOT 44 19/08/2024

19/08/2024 SF APARTMENT 1 BED

TF APARTMENT 1 BED

PLOT 43

PLOT 64 19/08/2024

19/08/2024 TF APARTMENT 1 BED

SF APARTMENT 1 BED

PLOT 63

TF APARTMENT 2 BED

PLOT 49 19/08/2024

TF APARTMENT 1 BED

PLOT 74 19/08/2024

GROUND FLOOR COMMUNALS

FIRST FLOOR COMMUNALS

PLOT 73 19/08/2024

2023 2024 2025

ROADS & DRAINAGE

BLOCK SUPERSTRUCTURE

LIFT ONE INSTALLATION

FF APARTMENT 2 BEDPLOT 31 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 1 BED

PLOT 30

PLOT 29 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 2 BED

PLOT 28

PLOT 27 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 1 BED

PLOT 26

PLOT 25 19/08/2024

19/08/2024 FF APARTMENT 1 BED

FF APARTMENT 1 BED

PLOT 24

PLOT 23 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 2 BED

PLOT 22

PLOT 21 19/08/2024

19/08/2024 FF APARTMENT 1 BED

FF APARTMENT 2 BED

PLOT 20

PLOT 19 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 2 BED

PLOT 18

PLOT 17 19/08/2024

19/08/2024 FF APARTMENT 2 BED

FF APARTMENT 2 BED

PLOT 16

PLOT 15 19/08/2024

GF APARTMENT 1 BED

FF COMMS

PLOT 14 19/08/2024

19/08/2024 GF APARTMENT 1 BED

GF APARTMENT 2 BED

PLOT 13

PLOT 12 19/08/2024

19/08/2024 GF APARTMENT 2 BED

GF APARTMENT 2 BED

PLOT 11

PLOT 10 19/08/2024

19/08/2024 GF APARTMENT 1 BED

GF APARTMENT 2 BED

PLOT 9

PLOT 8 19/08/2024

19/08/2024 GF APARTMENT 2 BED

GF APARTMENT 2 BED

PLOT 7

PLOT 6 19/08/2024

19/08/2024 GF APARTMENT 2 BED

GF APARTMENT 2 BED

PLOT 5

PLOT 4 19/08/2024

19/08/2024 GF APARTMENT 2 BED

GF APARTMENT 2 BED

PLOT 3

PLOT 2 19/08/2024

19/08/2024 GF APARTMENT 2 BEDPLOT 1

GF COMMS

LIFT TWO INSTALLATIONLIFT TWO

LIFT ONE

BLOCK SS

ROADS & DRAINAGE

P SO AR
RESERVED / 
EXCHANGED 

PROPOSED CML 
DATE 

SINCE MAR 21
SINCE LAST 
ISSUE: N/A

HOUSE TYPE 

DUNSBURY WAY  - DRAFT PROGRAMME (OCTOBER 22)

PLOT SPECIFICATION PLOT INFORMATION
WEEKS 

GAINED / LOST
WEEK END 26/12/2022


