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1 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

2 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

3 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

4 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

5 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

6 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml

7 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

8 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml

9 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

10 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml

11 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

12 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml

13 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

14 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml

15 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag CML

16 site clear/fencing foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation foundation road road road road road 1st lift 2nd lift joist 3rd lift 4th lift roof trusses roof 1st fix 1st fix dryline dryline 2nd fix 2nd fix decs decs finals snag cml


