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Executive Summary 

This report describes the extent and effect of the proposed development at the land off 

Harts Farm Way on individual trees and groups of trees within and adjacent to the site. 

Trees within the site were surveyed; using a methodology guided by British Standard 

5837:2012 ‘Trees in relation to design, demolition and construction – 

Recommendations’. 

Subsequently, this report has been produced, balancing the layout of the proposed 

development against the competing needs of trees. This report comprises all of the 

requisite elements of an arboricultural implications assessment, method statement and 

supporting plans. 

Checklist for Submission to Local Planning Authority 

Tree survey  

Tree constraints plan  

Arboricultural impact assessment  

Arboricultural method statement  

Tree protection plan  

 

This report and its appendices follow precisely the strategy for arboricultural appraisal 

intended to provide local planning authorities with evidence that trees have been 

properly considered throughout the development process. 

It is the conclusion of this report that the overall quality and longevity of the amenity 

contribution provided for by the trees and groups of trees within and adjacent to the site 

will not be adversely affected as a result of the local planning authority consenting to the 

proposed development. It is considered that any issues raised in this report, or beyond 

the scope of it can be dealt with by planning conditions. 
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General Information 

Client: Peak Gen Power Ltd. 

Site: Land off Harts Farm Way, Havant, Hampshire, PO9 1HS 

Brief proposal description: Construction of a generator compound with associated 

fencing & hard standing. 

Planning Application No.:  App/14/00800 

Documents referred to: 

Document Reference 

Topographical survey drawing Site A Harts Farm Way CAD plan 

Proposed layout drawing HV-SP-02_Rev F 

Landscape master plan drawing N/A 

LPA pre-app comments N/A 

British Standard 5837:2012 
Trees in relation to design, demolition and 
construction – Recommendations’ 

Arboricultural Impact Assessment 
BS5837 – Harts Farm Way - Arbtech AIA 
01 

Tree Protection Plan 
BS5837 – Harts Farm Way - Arbtech TPP 
01 
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Tree Survey 

Survey: An arboricultural survey to BS5837 of all trees within impacting distance of the 

site was undertaken by David Garrick on 25th September 2014. 

Limitations: The tree survey was made at ground level using visual observation only. 

Detailed examinations, such as climbing inspections and decay detection equipment 

were not employed, though may form part of the survey’s management 

recommendations. Measurements were taken using specialist tapes, laser and GPS 

devices. Where this was not possible, measurements are estimated.  

Scope: Pre-development tree surveys make arboricultural management 

recommendations based exclusively upon the individual tree or group of trees condition 

relative to their present context (i.e. not in relation to the proposed development). 

* For more information on the surveyed trees please see Arbtech Consulting Ltd, Tree Survey Schedule, Tree Survey Report and 

Tree Constraints Plan. 
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Arboricultural Impact Assessment 

There are a number of issues that may need to be addressed in an arboricultural impact 

assessment between the trees and the proposed development, these are as follows – 

• The effect and extent of the proposed development within the root protection 

areas (RPAs) of retained trees; 

• The potential conflicts of the proposed development with canopies of retained 

trees; and 

• The likelihood of any future remedial works to retained trees beyond which would 

have been scheduled as a part of usual management. 

These impacts can be seen on the Arboricultural Impact Assessment drawing no.  

BS5837 – Harts Farm Way - Arbtech AIA 01.  

Trees to be removed 

There are 11 trees that will need to be removed as they are in direct conflict with the 

proposed development. 

U A B C 

0 0 2 9 
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Arboricultural Method Statement 

Details of key site personnel, including site / project manager will be submitted to the 

Council’s Tree Officer prior to the commencement of site works.  

This method statement is to be approved and agreed to in writing by all key personnel 

prior to the commencement of site works.  

No site personnel are to be present and no demolition, site clearance, building work or 

delivery of materials is to occur until the protective measures are in accordance with this 

method statement and the Tree Protection Plan drawing no. BS5837 – Harts Farm Way 

- Arbtech TPP 01. 

Protective measures should be in accordance with this method statement and the Tree 

Protection Plan; drawing no. BS5837 – Harts Farm Way - Arbtech TPP 01.will remain 

unaltered and in situ, unless otherwise specified, for the entire duration of the 

construction.  

Accidents and emergencies involving trees 

Any accidents and emergencies involving trees shall be immediately reported to 

Arbtech who shall report the issue to the LPA and submit a solution to the LPA for 

agreement.  

Phasing of tree protection measures  

The tree protection measures shall be phased as follows.  

a) Undertake tree works 

b) Install the protective measures in accordance with the approved protection plans 

and this method statement 

c) Undertake demolition works 

d) Undertake and complete construction works  

e) Undertake external landscape works to areas outside of construction exclusion 

zones 

f) Remove protective measures  

g) Undertake external landscaping works within the construction exclusion zones 

h) Sign off from the company as no further involvement is required 
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Tree Works  

   

For reasons of public safety, all tree works referred to herein must be carried out prior to 

any site personnel commencing works or any building materials being delivered. 

Summary of Tree Works 

No. Species Works Category 

1 Poplar 
Crown lift to give 5m clearance above 
proposed hard-surfacing 

B1 

2 Norway maple Fell to ground level; grind out stump C1 

3 Norway maple Fell to ground level; grind out stump C1 

5 Norway maple Fell to ground level; grind out stump C1 

6 Norway maple Fell to ground level; grind out stump C1 

9 Norway maple Fell to ground level; grind out stump C1 

10 Sycamore Fell to ground level; grind out stump C1 

11 Sycamore 
Crown lift to give 4m clearance above 
proposed hard-surfacing 

C1 

12 Sycamore Fell to ground level; grind out stump C1 

14 Sycamore Fell to ground level; grind out stump C1 

15 Sycamore Fell to ground level; grind out stump C1 

16 White willow Fell to ground level; grind out stump B1 

G3a White willow Fell to ground level; grind out stump B12 

G3 Various 
Crown lift to give 4m clearance above 
proposed hard-surfacing 

B12 

 

Notes 

All tree work is to be undertaken in accordance with British Standard BS 3998:2010, 

Recommendations for tree work. All arising’s are to be removed and the site is to be left 

as found. Care is to be taken of the ground around retained trees to make sure that it 

does not become compacted as a result of tree surgery operations. No equipment or 
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vehicles such as timber Lorries, tractors, excavators or cranes shall be parked or driven 

beneath the crowns of any retained trees, to prevent subsequent compaction and root 

death. 

Tree removal 

A tree should be felled in one piece only when there is no significant risk of damage to 

people, property or protected species. 

Where restrictions (e.g. lack of space, buildings, other features, land ownership or use, 

or other trees which are to be retained) cannot be overcome, trees should be 

dismantled in sections.  

This also applies where a tall stump is being retained but where branches are to be 

removed/pruned. 

Extensively decayed trees can be unpredictable when they are being felled, and special 

precautions should therefore be taken, such as the use of a winch to guide the direction 

of fall. 

Stump removal – stump grinding 

Stump grinding should be to a minimum of 300mm deep or to extend through the base 

of the stump leaving the major roots disconnected if the intention is to reduce the 

potential for the spread of Honey fungus.  

The grinding residue should be treated as arising’s and removed from site. 

NOTE Mechanical destruction of a stump by stump grinding is less disruptive to the site 

than digging out. 

The hole left by stump removal, should be filled with soil or other material. The filling 

should be appropriate for future site usage, and for any surface treatment that is to be 

installed. 

Where future plant growth is desired, the backfill material should be firmed in 150 mm 

layers by treading, avoiding excessive compaction and destruction of the soil structure. 

After stump removal 

The hole left by stump removal, whether by digging out or grinding, should be filled with 

soil or other material. The filling should be appropriate for future site usage and for any 

surface treatment that is to be installed. 
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Where future plant growth is desired, the back fill material should be firmed in 150mm 

layers by treading, avoiding excessive compaction and destruction of the soil structure. 

Common Birds 

All common wild birds are protected under The Wildlife and Countryside Act 1981. 

This legislation makes it an offence to: 

• Kill, injure or take wild birds. 

• Take damage or destroy the nest of wild birds while it is in use or being built. 

• Take or destroy the eggs of wild birds. 

 

Certain rare breeding birds are listed on Schedule I of The Wildlife and Countryside Act 

1981. Under this legislation they are afforded the same protection as common wild birds 

and are also protected against disturbance whilst building a nest or on or near a nest 

containing eggs and or unfledged young e.g. Barn Owl Tyto alba. 

Bats 

Bats species are afforded further protection by the Countryside and Rights of Way Act 

2000; and the Natural Environment and Rural Communities Act 2006. 

This legislation makes it an offence to: 

• Intentionally or deliberately kill, injure or capture bats. 

• Deliberately disturb bats, whether at roost or not. 

• Damage, destroy or obstruct access to bat roosts. 

• Possess or transport bats, unless acquired legally. 

• Sell, barter or exchange bats. 

 

A bat roost is defined by the Bat Conservation Trust publication Bat Surveys—Good 

Practice Guidelines as “the resting place of a bat” (BCT 2007). Generally however, the 

word roost is interpreted as “any structure or place, which any wild bat uses for shelter 

or protection.”  

Bats tend to re-use the same roosts; therefore legal opinion is guided by recent case 

law precedents1, that a roost is protected whether or not the bats are present at the 

time. This can include for summer roosts, used for breeding; or winter roosts, used for 

hibernating.  
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Protective Measures 

Protective measures are to be installed immediately following the completion of the tree 

works, and are to be sited and aligned in accordance with the tree protection plan   

(BS5837 – Harts Farm Way - Arbtech TPP 01).  

Protective Barrier Fencing – See BS5837 – Harts Farm Way – Arbtech TPP 01 for 

location of protective fencing 

Protective barrier fencing should be appropriate for the intensity and proximity of the 

development to protect trees where development activity is in close proximity.  

Default specification:  To comprise either 2.4m wooden site hoarding; or a 2.3m high 

scaffold framework, well braced to resist impacts, with uprights to be spaced at a 

maximum of 3.0m intervals and driven into the ground by a minimum of 600mm. On o 

this, standard anti-climb welded mesh panels are to be securely fixed to each other with 

at least two scaffold clamps and to the scaffold frame work with wire. 
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Secondary specification: To comprise of 2m tall welded mesh panels on rubber or 

concrete feet. Panels are to be joined together using a minimum of two anti-tamper 

couplers, installed so that they can only be removed from inside the fence. The panels 

should be supported on the inner side by stabiliser struts, which should be attached to a 

base plate and secured with ground pins. 

     

 

 

Signage denoting the words “tree protection area” at 5.0m intervals should be fixed to 

the protective barrier fencing (See Appendix 1). 

Protective fencing is to be removed ONLY with the written permission of the 

arboricultural consultant and approval of the local planning authority (LPA). 

 




Do not move this fence


Tree Protection Area


KEEP OUT


(TOWN & COUNTRY PLANNING ACT 1990)


TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS


AND/OR  ARE THE SUBJECT OF A TREE PRESERVATION ORDER.


CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL


PROSECUTION


ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN


PERMISSION OF THE LOCAL PLANNING AUTHORITY


RBTECH
C o n s u l t i n g  L i m i t e d


Arbtech Consulting Limited.


Unit 3, Well House Barn, Chester Road, Chester, CH4 0DH


Also in Bedfordshire, Birmingham, Kent, Manchester, Lancashire, London, Surrey and Sussex


email@arbtech.co.uk - 01244 660558


www.arbtech.co.uk





AlanThompson
File Attachment
Tree Protection Notice.pdf
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Trunk Protection for trees T1 & T11 

Protective trunk wrapping: 

Protective trunk wrapping is to comprise of a minimum of three wrappings of clean dry 

hessian around the trunk from ground level up to 2.4m high and held in place with sisal. 

Onto the hessian there is to be a minimum of three wraps of chestnut paling around the 

trunk; the chestnut paling is to be held in place by 2.50mm galvanized mild steel wire at 

the top, middle and bottom of each wrap of chestnut paling. The wire is to be secured to 

the chestnut paling by fencing staples; Or 

Protective barrier hoarding: 

Protective barrier hoarding should be appropriate for the intensity and proximity of the 

development to protect trees where development activity is in close proximity. To 

comprise of 2.4m high wooden site hoarding constructed upon a timber frame work 

situated around the outside of the planting pit. Where the timber frame is constructed 

around the tree trunk a minimum of four layers of clean dry hessian is to be wrapped 

around the trunk to protect the bark.  

Trunk protection is to be removed ONLY with the written permission of the arboricultural 

consultant and approval of the local planning authority (LPA). 

 

Protective barrier hoarding 
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Ground boarding protection for trees – See BS5837 – Harts Farm Way - TPP 01 for 

location of protective ground boarding 

New temporary ground protection should be capable of supporting any traffic entering or 

using the site without being distorted or causing compaction of underlying soil. 

All ground boarding is to be designed / approved by the project engineer to make sure 

they provide adequate protection from any expected loading, including: 

a) for pedestrian movements only, a single thickness of scaffold boards placed 

either on top of a driven scaffold frame, as to form a suspended walkway, or on 

top of a compression-resistant layer (e.g. 100mm depth of woodchip), laid onto a 

geotextile membrane; 

b) for pedestrian-operated plant up to a gross weight of 2t, proprietary inter-linked 

ground protection boards placed on top of a compression-resistant layer (e.g. 

150mm depth of woodchip), laid onto a geotextile membrane; 

c) for wheeled or tracked construction traffic exceeding 2 t gross weight, an 

alternative system (e.g. proprietary system or pre-cast reinforced concrete slabs) 

to an engineering specification designed in conjunction with arboricultural advice, 

to accommodate the likely loading to which it will be subjected. 

All ground boarding is to be designed / approved by the project engineer to make sure 

they provide adequate protection from any expected loading. 
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Site management 

The site manager will be responsible for briefing / inducting all personnel who will be 

working on any stage of this development and especially those who will be working 

within or adjacent to canopies or RPAs of retained trees; and will make them aware of, 

and provide a copy of this this method statement and tree protection plan drawing no. 

Arbtech TPP 01; this is to include but not exclusively of the movement / operation of 

plant, excavations, unloading deliveries, mixing / pouring cement and concrete. 

The site manager will be responsible for the day to day running and protection of all 

retained trees and for leasing with the project arborist about any tree related matters 

and prior to any works that may or will affect the RPAs or canopies of retained trees; 

this is to include but not exclusively of the movement / operation of plant, excavations, 

unloading deliveries, mixing, pouring and storage of all caustic materials that may cause 

harm to retained trees.  

Any incidents of damage to retained trees or of tree protection measures will be 

documented by the site manager who will then report these incidents to the project 

arborist immediately and make sure that works within this area cease until the project 

arborist has had an opportunity to inspect the damage and where appropriate, agree a 

mitigation plan with the local planning authority tree officer. 

The site manager may designate another person to take charge of briefing / inducting 

new site personnel or visitors in his absence. 

If the site manager is replaced or is absent from site for more than five working days the 

project arborist will be informed and a pre start meeting will be held with the new / acting 

site manager. 

It is the responsibility of the site manager to ensure that the planning conditions 

attached to the planning consent are adhered to at all times and that a monitoring 

regime and supervision of any works within or adjacent to the RPAs are adopted. 

If at any time pruning works are required other than those previously approved, 

permission must be sought from the LPA tree officer and once permission is granted 

they are to be carried out by a suitably qualified person in accordance with 

BS3998:2010 Tree work – Recommendations. 

  



 

 

Arbtech Consulting Ltd 5678552 GB903660148 Directors: R. M. Oates 

Unit 3, Well House Barns, Chester Road, Chester, CH4 0DH 

Also in London, Surrey, Sussex and Bedfordshire 

Tel. 01244 661 170 Web. www.arbtech.co.uk E-mail. email@arbtech.co.uk 

pg. 16 
Land off Harts Farm Way – Arbtech AMS 01 

Prohibition 

• Mechanical digging or scraping is not permitted within a defined root protection 

area or within areas cordoned off by protective barrier fencing. 

• No access will be permitted within the protected areas; 

• No materials, equipment or debris will be stored within any of the fenced areas, 

or against the fencing; 

• Fires are not permitted within 5.0m of any vegetation. 

• Leaning objects against or attaching of objects to a tree is not permitted. 

• Machinery, plant and vehicles are not permitted to be washed down within 10.0m 

of vegetation. 

• Chemicals and materials are not to be transported, stored, used or mixed within 

a root protection area or within areas cordoned off by protective barrier fencing. 

• Cement silos, mixing site to be situated within a bunded area to prevent 

pillage/leaking of chemicals harmful to trees. These areas are to be sited well 

clear of protected trees. 

• Refuelling of plant or machinery is prohibited within 10m of the construction 

exclusion zones. 

• It is essential that allowance should be made for the slope of the ground so that 

damaging materials such as concrete washings, mortar or diesel oil cannot run 

towards trees. 

• Where machinery is to be used within 5m of retained tree canopies a banks man 

will be required at all times whilst setting up, moving or operating within this 

distance of retained trees canopies. 
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Demolition 

Prior to the demolition of any existing site features, all tree works are to have been 

completed, tree protection measures are to be in place as per Arbtech Consulting Ltd. 

tree protection plan document no. Arbtech TPP 01 and have been signed off and a copy 

of the demolition method statement has been submitted and approved by the project 

arboriculturist and LPA tree officer, to ensure that there is no conflict with this method 

statement. 

All demolition work within or immediately adjacent to RPAs or canopies of retained trees 

is to be undertaken under the direct on-site supervision of an arboriculturist. 

Hard Surfacing 

Where possible existing hard surfacing is to be retained to act as ground protection; if 

the existing hard surfacing is not sufficient to withstand the proposed loading or it is not 

practical to retain these areas are to be covered / replaced by ground boarding.  

Hard surfacing within the tree protection zone is to remain in situ and is only to be 

removed as a part of the landscaping phase, upon the completion of the demolition and 

construction phases. 

Where it is required for hard surfacing is to be removed and or re-surfaced within the 

RPAs of retained trees it is to be undertaken under direct on-site arboricultural 

supervision, during the landscaping phase of the development. 

The wearing course will be broken up using a hand held pneumatic breaker, hand tools 

and wheel barrows to break up and remove the surfacing. Where is necessary to 

remove the sub base this is to be undertaken using a fork to loosen the material and 

moved using shovels and wheel barrows. 

In some situations and at the discretion of the arborist it may be possibly to use an 

excavator using a hydraulic breaker and a suitably sized toothless grading bucket. If an 

excavator is to be used it must be situated outside of the RPAs, on top of the hard 

surfacing working away from the RPAs or from ground boarding. 

Whichever system is used there is to be NO disturbance of the soil beneath. If roots are 

found they are to be covered over with damp hessian and a layer of either sharp sand, 

wood chip or top soil will be applied as soon as practicably possible to prevent 

desiccation. 
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Construction 

Fencing 

Excavations for fence posts, for boundary fencing, where indicated by an orange line on 

Arbtech Consulting Ltd. tree protection plan drawing no. Arbtech TPP 01 within the 

RPAs of retained trees nos. 1, 11 & G3 are to be undertaken manually under 

arboricultural supervision (See Manual excavation below). 

Concrete foundations 

Prior to concrete being poured to form the foundations of dwellings, hard surfacing or 

fence posts within or immediately adjacent to the RPAs of retained trees the excavation 

is to be lined and sealed to prevent any leaching of the concrete into the soil and 

causing desiccation of retained roots by concrete run off. 

Manual excavation methodology 

Excavation within RPAs of retained trees will be undertaken by hand under direct on-

site arboricultural supervision of the required depth of the foundation; Or to a minimum 

of 600mm deep of any excavation, whether for proposed foundations, hard surfacing or 

underground services. The total depth of the manual excavation will be determined by 

the arboriculturist whilst on site. 

The soil is to be loosened with the aid of a fork or pick axe and then cleared with the aid 

of an Air-spade, Air-vac and or shovel. Any roots found will be cleanly severed by the 

arboricultural consultant with either a hand saw or secateurs. 

Any roots found with a diameter of less than 25mm shall be cleanly severed by the 

arboricultural consultant. Any roots of 25mm and above shall be excavated around 

without damaging them; the arboricultural consultant shall decide if it’s feasible or 

necessary to retain the root, if not it shall be severed.  

The edge of the excavation closest to the trees will be covered with damp hessian to 

prevent soil collapse or contamination by concrete. 

Soil beneath the depth may be sheet piled, regular piled or excavated deeper. 

Machinery may be used for this providing that it is situated outside of the RPA or has 

appropriate ground protection in place to move around on and work upon. 

Hard surfacing within the RPA’s of trees nos. 1, 11 & group G3 

New hard surfacing to be situated within the RPAs of retained trees is to be designed in 

conjunction with arboricultural advice to accommodate the likely loading. The design 

should not require excavation however the removal of the turf layer or other surface 
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vegetation may be acceptable if necessary, but ideally the construction will be situated 

entirely above the existing ground level. 

Appropriate options for the sub base of hard surfacing situated within the RPAs of 

retained trees include multi-dimensional confinement systems (CellWebTM or similar). 

Alternatively piles, pads or elevated beams can be used to bridge over the RPAs, or 

following exploratory investigations to determine location, to provide support within the 

RPAs while allowing retention of roots of 25mm or greater in diameter.  

Exploratory investigation is to be undertaken manually under arboricultural supervision 

using hand tools (See Manual excavation). 

Prior to the installation of the hard surfacing within the RPAs vegetation may be 

removed using hand tools or sprayed with an approved non residual herbicide such as 

‘Glyphosate’. 

Multi-dimensional confinement system 

If a multi-dimensional confinement system (such as CellWebTM or similar) is to be used 

it is to be laid entirely above the existing soil surface over a geo textile membrane and 

or a bi-axel geo-grid (such as tensar TriAx). Prior to this any small hollows on the 

surface may be filled with clean sharp sand (not builders’ sand) to a maximum depth of 

150mm. The ‘CellWeb’ is to be backfilled by hand with no-fines aggregate of 20mm – 

30mm. The use of an excavator/machinery to fill the confinement system may be 

possible at the discretion of the project arboriculturist. 

The area of ‘CellWeb’ shall be covered with a permeable geotextile fabric and the 

finished wearing course laid on top. The wearing course shall be permeable to both 

water and air to comply with ‘SUDS’ regulations. 

Edge supports of an appropriate size and strength should be set above ground level 

and should be secured with either haunching or steel pins driven into the ground. The 

outer edge of the supports may be banked up with clean topsoil (see Arbtech 

Consulting Ltd tree protection plan, number Arbtech TPP 01 for details). 
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Typical cross section for multi-dimensional confinement system using kerb edging 
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Services 

Detailed drawings of proposed underground services are not available at this time; 

hence it is not possible to identify any specific potential impacts associated with the 

scheme at this stage. Existing services within the site should be retained where ever 

possible. Where existing services within RPAs require upgrading, the upmost care must 

be taken to minimise disturbance, and where feasible trenchless techniques are to be 

employed, and only where necessary should open excavations be considered. 

Where new services are to be introduced into the site they should be located outside of 

RPAs, where they will not interfere with tree roots. If any excavations are required within 

the RPAs all trenches are to be excavated by hand and radially to the tree trunks under 

direct on-site arboricultural supervision and are to be carried out under NJUG 

guidelines. 

Final positions of any proposed services should be verified and approved by the 

arboricultural consultant and local authority tree officer before implementation. 

New Underground services 

Trenching for installation of underground services and drainage routes could sever any 

roots that may be present and as such adversely affects the health of the tree. For this 

reason particular care should be taken in routing and methods of installation of all 

underground services. All underground services and drainage routes should be located 

so that no excavations are required within RPAs.  

Where it has been impossible to keep underground services from passing through 

RPAs or within close proximity to trees, these sections are to be installed in one of three 

ways in accordance with the guidance set out in National Joint Utilities Group guidelines 

(NJUG 4), under on site arboricultural supervision. 

Trenchless Techniques 

There are three main types of trenchless techniques, these include, guided and 

unguided boring and pipe replacement by lining or bursting. These allow for the 

installation, maintenance or renewal of underground services, without the disturbance of 

soil in which roots are likely to be growing. Starting and receiving pits for the boring 

machinery are to be located outside of the RPAs of any retained trees, with the bore 

depth being maintained at a minimum depth of 600mm below the existing ground level. 

Techniques involving external lubrication of the equipment shall use no material other 

than water as other lubricants could contaminate the soil (e.g. oil, bentonite, etc.). 
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Landscaping  

The ratio of trees removed to trees replanted should not necessarily be 1:1. Instead, the 

ratio should take into consideration the available space for tree growth and development 

in order to ensure the trees are physically suited to the site at maturity. A specification 

for and notation relating to the precise alignment of replacement trees will be contained 

in the landscape proposals. 

Landscaping around retained trees may only be carried out once all tree protection 

measures have been removed (planting, turfing, fencing etc.).  

All excavations within the Root Protection Areas shall be undertaken by hand and 

without reducing current ground levels unless it is agreed in writing with the LPA. At no 

time is the use of a rotavator permitted within the RPAs of retained tree. 

Any tree roots discovered will be left in-situ and shall not be cut or otherwise damaged. 

Where possible, the soil structure within the Root Protection area shall be preserved. 

No works will be carried out within the RPAs of any trees if the soil moisture is of such a 

level that soil compaction may be likely. Should the soil become compacted or has poor 

structure which would hinder the development of the existing trees and plants or any 

new plantings the arboriculturist should be consulted about soil decompaction 

techniques.   
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Monitoring and Supervision 

The development’s tree protection is to be monitored by Arbtech Consulting Ltd, who 

should be retained to record and report observations to the council at appropriate 

intervals.  

Prior to the commencement of any works on site a pre-start meeting is to be held to 

discuss the protection methodology, arboricultural method statement and swap contact 

details (See Appendix 2). 

As a suggested minimum, the arboricultural consultant should visit once to check that 

the tree protective measures are in the correct location and if so to sign off their 

installation. 

There after visits at regular intervals, to ensure that tree protection measures are in 

place and are functioning as designed or whenever necessary to undertake works to be 

carried out under arboricultural supervision. The frequencies of the arboricultural 

monitoring visits are to be decided with the LPA tree officer at the pre-start meeting. A 

record of these visits will be kept and any faults will be logged, this will then be copied to 

the site agent, developer and local planning authority.  

Regular contact will be maintained with the site manager to determine any forthcoming 

operations that may make an impact upon the tree protection measures and when/if any 

arboricultural supervision is required. 

The arboricultural consultant will be advised a minimum of 72 hours prior to the 

commencement of any works that require his attendance, i.e. installation of 

underground services, removal/construction of hard surfacing, any excavations within or 

adjacent to the RPAs. 

Once all construction works have been completed all materials and machinery has been 

removed from site the arboricultural consultant shall visit the site and to sign the 

development off and recommend that protective measures can be removed. 
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Supervision 

The arboricultural consultant will be required to attend site to directly supervise all 

demolition and construction works that are to be undertaken within or adjacent to the 

RPAs of all retained trees and will be advised a minimum of 72 hours prior to the 

commencement of any works that require his attendance, these will include: 

Construction: 

1. Pre-commencement site meeting; 

2. Location of protective measures; 

3. Site investigations for foundation design; 

4. Installation of ‘no dig’ surfacing within the RPA’s of trees nos. 1, 11 & group G3. 

5. Manual / Supervised excavation for fencing within RPA’s of trees nos. 1, 11 & 

G3; 

6. Any excavations within or adjacent to RPAs, including foundations, hard 

surfacing or underground services; 

7. Sign off and removal of protective measures. 

Completion meeting 

Once all construction works have been completed all materials and machinery has been 

removed from site the project arborist shall be informed and will invite the LPA tree 

officer to meet on site to discuss the process and discuss any final remedial works that 

may be required and to sign the development off so that the protective measures may 

be removed. 
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Appendix 1 –Tree Protection Notice for Fencing 

 

 

Appendix 2 - Contact Details 

 

Name Position Company Contact 

Mr Andy 
Hyndman 

Client Peak Gen Power Ltd. www.peakgen.com    

 Tree Officer   

Mr Alan 
Thompson 

Arboricultural Consultant ARBTECH Consulting Ltd. 

07703 676 216 
at@arbtech.co.uk 

email@arbtech.co.uk 
 

 Site Manager  

 
 
 
 

 Main contractor   

 

 

  




Do not move this fence


Tree Protection Area


KEEP OUT


(TOWN & COUNTRY PLANNING ACT 1990)


TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS


AND/OR  ARE THE SUBJECT OF A TREE PRESERVATION ORDER.


CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL


PROSECUTION


ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN


PERMISSION OF THE LOCAL PLANNING AUTHORITY


RBTECH
C o n s u l t i n g  L i m i t e d


Arbtech Consulting Limited.


Unit 3, Well House Barn, Chester Road, Chester, CH4 0DH


Also in Bedfordshire, Birmingham, Kent, Manchester, Lancashire, London, Surrey and Sussex


email@arbtech.co.uk - 01244 660558


www.arbtech.co.uk





AlanThompson
File Attachment
Tree Protection Notice.pdf
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Arbtech AMS 01 Alan Thompson 
 

Surveyor 1 15/010/2014 

 

Limitations 

Arbtech Consulting Ltd has prepared this Report for the sole use of the above named 

Client/Agent in accordance with our terms of business, under which our services were 

performed. No other warranty, expressed or implied, is made as to the professional 

advice included in this Report or any other services provided by us. This Report may not 

be relied upon by any other party without the prior and express written agreement of 

Arbtech Consulting Ltd. The assessments made assume that the sites and facilities will 

continue to be used for their current purpose without significant change. The 

conclusions and recommendations contained in this Report are based upon information 

provided by others and upon the assumption that all relevant information has been 

provided by those parties from whom it has been requested. Information obtained from 

third parties has not been independently verified by Arbtech Consulting Ltd. 

Copyright 

© This Report is the copyright of Arbtech Consulting Ltd. Any unauthorised reproduction 

or usage by any person other than the addressee is strictly prohibited. 

 


