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Disclaimer 
 

This report has been prepared by Waterman Infrastructure & Environment Ltd, with all reasonable skill, 
care and diligence within the terms of the Contract with the client, incorporation of our General Terms and 
Condition of Business and taking account of the resources devoted to us by agreement with the client. 

We disclaim any responsibility to the client and others in respect of any matters outside the scope of the 
above. 

This report is confidential to the client and we accept no responsibility of whatsoever nature to third 
parties to whom this report, or any part thereof, is made known.  Any such party relies on the report at its 
own risk. 
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1. Introduction 

1.1 This report has been prepared by Waterman Infrastructure & Environment Ltd (Waterman) on 
behalf of Hargreaves (the 'Applicant') to support a Full Planning Application for a proposed 
development at Waterloo Park, Elettra Avenue, Waterlooville (the 'Site'). The Site is located within 
the administrative boundary of Havant Borough Council (HBC). 

Proposed Development 

1.2 The ‘Proposed Development’ comprises the two drive-thru units, a retail unit and associated car 
and bicycle parking.  

1.3 A Proposed Development plan can be found in Appendix A.  

Purpose & Scope 

1.4 The purpose of this Construction Environmental Management Plan (CEMP) is to avoid, 
minimise or mitigate any construction effects on the environment and the surrounding 
community and: 

 Ensure compliance with all applicable legislation & statutory controls – this includes planning 
conditions, Section agreements and landowner/client’s environmental requirements;  

 Deliver best practicable environmental performance – this means preventing pollution, minimising 
adverse environmental impacts and securing the potential benefits associated with higher 
standards of environmental performance; 

 State the measures to minimise the environmental impacts of noise, vibration, odours, dust and 
fumes resulting from construction; and  

 State the measures to ensure that construction works do not adversely affect biodiversity. 
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2. Site Management 

Site Personnel 

2.1 The project team is detailed as follows (Note: Contractor details to be provided once appointed): 

Savills - Client Representative 

Stewart Russell, Surveyor, 55 Colmore Row, Birmingham, B3 2AA 

m: 07807999730 

e: SRussell@savills.com 

Development site layout and welfare arrangements  

2.2 The construction compound would lie within the boundary of the site with access taken from 
Elettra Avenue. The application boundary for the site (red line) is shown in Figure 1 below. 

Figure 1: Site Boundary 

 

Site security 

2.3 As the works are taking place within and near to existing local amenities, herras fencing will be 
installed only. There will however be no access to pedestrians near to the construction works. 

Application Site  
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Parking  

2.4 Contractor and visitor parking will be provided within the site compound. There will be no parking 
elsewhere on site unless with express permission of the Site Manager. If vehicles are parked in 
construction areas, for unloading materials and the like the vehicle must be returned to the 
designated parking area as soon as possible. 

2.5 The parking of construction vehicles and private vehicles on highways outside of the construction 
area is not permitted. 

Welfare Facilities 

2.6 This site compound will have the following welfare facilities: 

 Adequate Toilets for anticipated numbers on site; 

 Area for the preparation and consumption of food;  

 Changing Room  

 Site Managers Office & Meeting Room. 

2.7 The following will be provided and maintained throughout the project: 

 Segregated and delineated pedestrian / visitor entrance  

 Visitors Book 

 Heated, lit and ventilated accommodation for shelter and the taking of food and drink 

 Facility for the changing, storing and/or drying of soiled or wet clothing 

 Wholesome drinking water and suitable cups  

 Means of boiling water  

 Means of heating food 

 Male and female lit toilets 

 Toilet paper and paper towels or equipment for drying  

 Skincare dispenser, (DEB board)  

2.8 Smoking is prohibited in ALL offices / rooms and similar enclosed spaces and will only be 
permitted in the designated (appropriately signed) non enclosed area. 

Protective Equipment 

2.9 Contractors and visitors wishing to access the site work environment must wear the following 
PPE: Safety helmets, hi visibility clothing, gloves, safety footwear & Glasses. 

2.10 Contractor’s task specific risk assessment shall be carried out and protective equipment identified 
in that assessment shall be worn. 

2.11 Contact details for the following roles would be made available to Havant Borough Council 
following appointment. 

 The project manager with day-to-day responsibility for the development (if different to the above) 
including monitoring compliance with the construction management plan. 

 The person responsible for community liaison and dealing with any complaints from members of 
the public, regulatory bodies, and occupiers of other adjacent premises. 
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 The head office or registered address of the main contractor with responsibility for implementation 
of the construction management plan; and 

 The address where the main contractor’s company accept receipt of legal documents is. 

Site Operative Training and Competency 

2.12 All site operatives will be required to complete appropriate training to ensure they are competent to 
carry out their duties safely, efficiently, and in compliance with environmental and health and safety 
regulations. As a minimum, operatives must hold a valid CSCS (Construction Skills Certification 
Scheme) card or equivalent. Site-specific inductions will be conducted prior to commencing work, 
covering key topics such as site rules, emergency procedures, environmental protection measures, 
waste management protocols, and hazard awareness. 

2.13 Additional training will be provided where relevant, including: 

 Manual handling 

 Working at height 

 Use of plant and machinery 

 Spill response and pollution prevention 

 Waste segregation and recycling procedures 

 Fire safety and first aid awareness 

2.14 Refresher training and toolbox talks will be delivered regularly to reinforce best practices and address 
any emerging site-specific risks. Records of all training will be maintained and made available for 
inspection as required. 

Pedestrian Safety Measures and Temporary Footpath Closure 

2.15 To ensure safe pedestrian movement on public highways and footpaths, a range of measures are 
implemented, including the provision of clearly marked pedestrian crossings, adequate street lighting, 
and the maintenance of smooth, unobstructed walking surfaces.  

2.16 Signage and pedestrian priority zones will be provided to help reduce vehicle speeds in high-footfall 
areas.  

2.17 Temporary barriers and signage are used during construction or maintenance works to guide 
pedestrians safely around work zones. Accessibility features such as ramps are also recommended 
to accommodate individuals with mobility challenges.  

2.18 As part of ongoing infrastructure improvements, the private footpath from Hambledon Road will be 
temporarily closed while footpath widening and cycle improvement works are carried out, in 
accordance with the consented scheme. 
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3. Community liaison and communication, including complaints 
procedure 

3.1 The following would be provided: 

i. A display board would be prominently displayed. The board would detail the nature of the works 
being undertaken, a contact name, telephone number (including a telephone number to be used 
outside normal working hours), and a postal address where any enquiries can be sent.  

ii. A telephone number would be provided to local residents and businesses whilst the development 
works are taking place (in order to respond to any enquiries and complaints).  

iii. A complaints register shall be kept and shall include complainant’s details, date and time of the 
complaint, cause(s) of the complaint, action taken to resolve the complaint, date and time of 
action taken to resolve the complaint, and reasons for any unresolved complaints. 

3.2 All subcontractors are expected to minimise the impact of their works on the local community. 

3.3 The contractor will identify potential nuisance issues at the pre-start meeting and ensure that they 
are included in site inductions, but these should also be covered in the subcontractor’s conditions. 

3.4 All complaints received will be investigated and a response (even if pending further investigation) 
is to be given to the complainant as soon as reasonably practicable. Incidents relating to nuisance 
(e.g. complaints relating to noise, dust, vibration, mud on roads etc. made by the public, clients 
or Environmental Health Officers) shall be reported internally in accordance with the contractors 
Incident and Near Miss Reporting Standard (SHEMS-STD-GR-011). 

3.5 The main point of contact will be the contractors representative. At the time of writing the 
contractor is unknown, therefore the details would be confirmed to the planning authority in due 
course.  
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4. Site operations 

Essential requirements  

4.1 In accordance with standard practice working hours is as follows: 

 0730am to 1800pm Monday to Friday (with close down between 1800 & 1830); 

 0800am to 1230pm on Saturday (with close down 1230 & 1300); and 

 No works would take place on Sundays or Bank Holidays. 

4.2 No plant, machinery or equipment associated with such works shall be started up or operational 
on the development site outside of these permitted hours.  

4.3 Bank and Public holidays for this purpose shall be: Christmas Day; Boxing Day; New Year’s Day; 
Good Friday; Easter Monday; May Day; spring Bank Holiday Monday and August Bank Holiday 
Monday.  

4.4 All sub-contractors shall be made aware of the permitted working hours. 

Deliveries and transport of materials, plant, and equipment to site 

4.5 Deliveries including the transport of materials, plant, and equipment to the development site 
shall only take place during the following hours:  

 09:00 to 15:00 on Monday to Friday; 

 08:00 to 13:00 on Saturdays; and, 

 No deliveries on Sundays or Public Holidays. 

4.6 Any deliveries outside the above hours cannot be undertaken without prior written approval of the 
local planning authority.  

4.7 Delivery vehicles shall not be permitted to wait, queue, or circulate on the public highway when 
the development site is not open for deliveries. 

Secure Storage and Spill Prevention Measures 

4.8 To ensure environmental protection, all fuel, chemicals, and other potentially hazardous 
materials will be stored in secure, designated storage areas within the site compound.  

4.9 These areas will be clearly marked, bunded, and located away from drainage systems to 
prevent contamination in the event of a spill. Storage containers will be robust, fit for purpose, 
and regularly inspected for signs of damage or leakage.  

4.10 Spill kits and containment equipment will be readily available at all storage locations, and site 
personnel will be trained in their use.  

4.11 Refuelling and maintenance of machinery will take place in controlled areas with appropriate 
spill prevention measures in place.  

4.12 These protocols are designed to minimise the risk of accidental release and ensure the 
protection of human health and the surrounding environment throughout the construction period. 

Routing Strategy 

4.13 The proposed construction traffic routing strategy is based on the following principles: 
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 Provide safe and efficient construction access for the proposed development; 

 Reduce as far as reasonably practicable and mitigate to acceptable levels disruption to the public; 

 Where practical use the shortest route between the access point and the Strategic Road Network; 

 Avoid routes through local villages such as Purbrook, Cowplain etc; 

 As far as reasonably practicable avoid sensitive receptors; and 

 Use of temporary access points in order to reduce impacts on the local road network. 

4.14 Details on the routing of construction vehicles is detailed in the Construction Traffic Management 
Plan.  

Noise and vibration 

4.15 Essential requirements: 

i. All vehicles and plant used during the development will be maintained in good and efficient 
working order, and in accordance with manufacturer’s specification. 

ii. All vehicles, mechanical plant, and machinery used during the development shall be fitted with 
proper and effective silencers (where available) and shall be maintained in good and efficient 
working order. 

iii. All plant and machinery in intermittent use shall be shut down in the intervening periods 
between works. Engines of plant, machinery, and lorries shall be turned off at all times when 
not in use. 

iv. Plant and machinery capable of generating significant noise and vibration levels will be 
operated in a manner to restrict its duration.  

v. Static plant and machinery shall be sited as far away as possible from inhabited buildings or 
other noise sensitive locations.  

vi. All compressors shall be ‘noise reduced’ models that are fitted with properly lined and sealed 
acoustic covers which shall be kept closed whenever the machines are in use. All ancillary 
pneumatic percussion tools shall be fitted with mufflers or silencers of the type recommended 
by the manufacturers.  

vii. Wherever possible mains electricity or battery powered equipment shall be used instead of 
diesel or petrol powered generators.  

viii. All generators used on site should not be audible at or beyond the site boundary outside of 
approved working hours. 

ix. The handling of materials shall be conducted in such a manner that minimises noise, including 
minimising drop heights into hoppers and lorries.  

x. No stereos or similar amplified devices shall be audible at the site boundary. 

Dust 

4.16 Essential requirements 

i. All plant and equipment shall be maintained in accordance with manufacturer’s 
recommendations to ensure emissions to atmosphere are minimised. 
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ii. Any equipment used to cut paving blocks, kerbs, flagstones etc. shall be operated with a water 
suppression attachment or a dust filter. 

iii. Delivery activities, plant, stockpiled materials and/or any other activities liable to significant 
dust generation shall be located as far away as possible from the development site boundaries 
and neighbouring properties.  

iv. Stored materials liable to dust generation shall be dampened down, covered with tarpaulin, or 
otherwise contained as far as reasonably possible.  

v. Drop heights from conveyors, loading shovels, hoppers, and other loading or handling 
equipment shall be minimised, and fine water sprays should be used on equipment where 
necessary.  

vi. Skips, chutes, and conveyors shall be covered and if necessary enclosed to ensure that dust 
does not escape.  

vii. All vehicles carrying dusty materials shall be securely covered.  

viii. Water suppression shall be used in dry conditions to reduce dust emissions (e.g. mobile 
bowsers or fixed sprayers as appropriate). A water suppression contingency plan should be 
included detailing water supply to site and what equipment will be kept available (e.g. number 
and size of bowsers, sprinklers, mist canons etc.)  

ix. Areas where there is regular vehicular movement should have a consolidated surface which 
shall be kept in good repair 

Air Quality 

4.17 Where development sites will be using non-road mobile machinery (NRMM) with a net power 
between 37kW and 560kW it will be required to meet the standards set out below. These 
standards are applicable to both variable and constant speed engines and apply for both 
particulate matter (PM) and nitrogen oxide (NOx) emissions. These standards should be read in 
conjunction with Havant Borough Council’s Air Quality policies and other relevant standards: 

i. Clean Air Act 1993 

ii. Environment Act 1995 

iii. NRMM used on any construction or demolition site within urban areas will be required to meet 
Stage IIIB of EU Directive 97/68/EC (as amended) as a minimum. 

iv. NRMM used on any MEDIUM or MAJOR classified development will be required to meet Stage 
IV of EU Directive 97/68/EC (as amended) as a minimum.  

v. The requirements may be met using the following techniques; 

(a) Reorganisation of NRMM fleet  

(b) Replacing equipment (with new or second-hand equipment which meets the policy)  

(c) Retrofit abatement technologies  

(d) Re-engining.  

4.18 All eligible NRMM should meet the standards above unless it can be demonstrated that the 
machinery is not available or that a comprehensive retrofit to meet both PM and NOx emission 
standards is not feasible. 
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Mud 

Essential requirement  

4.19 Regular sweeping of access roads to the site must be carried out where mud is likely to affect 
highway safety. In dry conditions damping down of road surfaces on site will be carried out to 
control dust. A vehicle wheel wash will be provided to minimise carry-over to the highway. 

4.20 The Contractor shall install wheel washing or other approved facilities at all exits from the Site 
and shall ensure that all vehicles leaving the site are adequately cleaned and covered.  

4.21 The Contractor shall keep all public roads free of mud gravel, debris, dirt and dust at all times. 

4.22 The Contractor shall use road sweeper/s and / or other approved means to keep all public roads 
free of mud gravel, debris, dirt and dust at all times. 

Artificial Lighting 

4.23 The following strategies are considered to minimise the impacts of artificial lighting: 

 Only using lighting where and when necessary; 

 Reducing the operating time of lighting and levels of illuminance provided via:  

- Variable lighting – dimming the lighting of roads during periods of reduced usage e.g. between 
midnight and 06:00;  

- Trimming – reducing the time the lighting systems are switched on by using high quality 
accurate electric control system or the usage of movement sensors;  

- Part-night operation – turning off lights between certain hours e.g. midnight and 06:00.  

 Installing lighting systems that deliver no greater than a 3-lux average illuminance, with a 
maximum horizontal illuminance of 0.6 uniformity (subject to appropriate maintenance factors)  

 Avoiding light spill via:  

- The use of directional lighting by using luminaires with an upwards lighting ratio of zero; and  

- Consideration to the height and spacing between lighting columns where practicable. 
Examples include stud LED or footpath lighting. 

Light Type 

4.24 Use lamps that minimise UV emissions or use UV filters to reduce the attractiveness of the lamp 
to invertebrates.  

4.25 Use high-pressure sodium or LED lamps, ideally warm white as this has a low relative 
attractiveness of invertebrates. 

Trees 

4.26 All trees are to be removed within the site boundary, however trees adjacent to the south-west 
corner of the site are to be retained. Due to the retained trees a Construction Exclusion Zone 
will be required. For information on tree removal, the tree protection plan is included in 
Appendix B. 
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Construction Exclusion Zone 

4.27 A Construction Exclusion Zone (CEZ) will be established around the retained trees where no 
unauthorised access or construction operations (including Site compounds / facilities / storage 
of materials) are permitted to protect the ground from compaction or excavation and canopies 
from physical damage. This will be secured by means of temporary protective fencing with 
weatherproof signage. 

4.28 Following the principles set out in section 6.2.2 of BS5837, these barriers should be “fit for the 
purpose of excluding construction activity and appropriate to the degree and proximity of the 
work taking place around the retained trees”. In this instance, the barriers will consist of a 
vertical and horizontal scaffold framework, well braced to resist impacts, as illustrated in Figure 
2. The vertical tubes should be spaced at a maximum interval of 3 m and driven securely into 
the ground. Onto this framework, welded mesh panels will be securely fixed. Care will be 
exercised when locating the vertical poles to avoid underground services and, in the case of the 
bracing poles, also to avoid contact with structural roots. 

4.29 All weather notices should be secured to the barrier, examples of which are contained in Figure 
3. 

4.30 The tree protection barriers will be installed after any tree works have been completed, but prior 
to any other construction or demolition works commencing on Site. 

 

Figure 2: Tree Protection Barrier 
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Figure 3: Tree Protection Barrier Sign 

 

Construction Working Area 

4.31 To allow the construction in areas in close proximity to retained trees, Root Protection Area 
(RPA) will remain within the CEZ. Outside of these areas will become a Construction Working 
Area (CWA). All demolition and construction work affecting the CWA will be carefully planned 
and executed to manage and minimise damage to the retained trees.  

4.32 The location/extent of the CWA should be identified and marked on site prior to the 
commencement of any demolition or construction operations. In addition to the principals 
outlined within BS5837:2012, it is therefore recommended that the works within the CWA are 
planned and developed using the following method statement which includes, (but is not limited 
to); 

 Select site access routes and construction plant that can safely access the Site given the 
physical constraints imposed by the height of the existing retained tree canopies; 

 For construction purposes, systems for the control and suppression of dust, hydrocarbons, 
cementitious and other phytotoxic elements should be employed to prevent damage to the 
adjacent trees; 

 Do not store materials or construction plant within the canopy spread or RPA of trees to be 
retained; 

 Any kerbs or edgings will also be designed to sit on top of existing levels. 

4.33 To protect the ground within the CWA from compaction during the works, temporary ground 
protection will be installed. The temporary ground protection should be capable of supporting 
any traffic entering or using the Site without being distorted or causing compaction of underlying 
soil. Examples of suitable ground protection are set out below. 
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 For pedestrian movements only, a single thickness of scaffold boards placed either on top of 
a driven scaffold frame, so as to form a suspended walkway, or on top of a compression-
resistant layer (e.g. 100 mm depth of woodchip), laid onto a geotextile membrane; 

 For pedestrian-operated plant up to a gross weight of 2 t, proprietary, inter-linked ground 
protection boards placed on top of a compression-resistant layer (e.g. 150 mm depth of 
woodchip), laid onto a geotextile membrane; 

 For wheeled or tracked construction traffic exceeding 2 t gross weight, an alternative system 
(e.g. proprietary systems or pre-cast reinforced concrete slabs) to an engineering 
specification designed in conjunction with arboricultural advice, to accommodate the likely 
loading to which it will be subjected 

Important Ecological Features (IEFs) 

4.34 The Preliminary Ecological Appraisal (PEA) carried out identifies no IEFs within the Zone of 
Influence (ZoI), which is the area over which ecological features are anticipated to be impacted 
by the proposed scheme.  

4.35 The PEA sets out the key ecological constraints associate with the proposed development, 
mitigation measures, assessment of residual effects, identifies enhancement measures and 
post-construction monitoring. These measures address any potentially significant ecological 
effects and provide an assessment of the significance of any residual effects. 
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Table 1: Legislative and best practice requirements 

Ecological feature Relevant legislation / mechanism Action required 

Birds (nesting) The Wildlife and Countryside Act 
1981 (as amended) 

Removal of vegetation outside nesting bird 
season. 

If this is not possible, a pre-commencement 
check to be carried out by an ecologist.  

Hedgehog The Wildlife and Countryside Act 
1981 (as amended) 

Sensitive vegetation clearance in suitable 
habitat. 

Bats The Wildlife and Countryside Act 
1981 (as amended) 

Sensitive vegetation clearance in suitable 
habitat. 

4.36 Within the landscaping area, there is potential to encounter IEFs is possible.  Should any 
protected or notable species be found, or are suspected of being present, during the 
undertaking of preparation and construction activities, works shall cease, and an ecologist 
notified for further advice. 
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5. Waste management 

5.1 The contractor and supply chain members will ensure waste is stored away from drains, 
boreholes, wells, controlled waters and root protection areas of existing trees. Containers shall 
be in good condition and, where required, covered to prevent dust and litter being blown out. If 
there is any likelihood of stored waste contaminating the surrounding environs, all necessary 
steps will be taken to ensure no contamination occurs. This may include the use of containment 
bunds with rain shelters and the use of sealed containers, i.e. clip-top drums, etc. 

5.2 Before waste is treated and / or removed from the development site, all subcontractors / waste 
contractors must provide the project team, where required, legible copies of the following 
documentation: 

 Environmental permits (mobile plant licences) and exemption certificates authorising on-site 
crushing and screening activities; 

 Waste Carriers Registration Certificates;  

 Environmental Permits, (Waste Management Licences and PPC Permits); 

 Notification certificate of exemption from environmental permitting.  

5.3 The project team and, where applicable, subcontractors will ensure that the removal of all inert / 
non-hazardous waste is recorded on Waste Transfer Notes. These documents must be kept for 
a minimum of two years. These documents will be stored on site and made available on request.  

5.4 The project team and, where applicable, subcontractors will ensure the removal of all hazardous 
waste is recorded on Hazardous Waste Consignment Notes. These documents must be kept for 
a minimum of three years.  

5.5 These documents will be stored on site and made available on request. Legible copies of all 
Waste Transfer and Consignments Notes, recording the removal of waste from the development 
must be issued to the contractor. This includes waste generated on site by subcontractors.  

Waste Segregation, Storage, and Collection Procedures 

5.6 Provisions will be made for the effective segregation, storage, and management of all waste 
materials generated on site. Separate, clearly labelled containers will be provided for different 
waste streams, including general waste, recyclable materials (such as metal, wood, cardboard, 
and plastics), and hazardous waste. These containers will be located in designated waste storage 
areas that are secure, weather-resistant, and regularly monitored to prevent cross-contamination 
and environmental harm. 

5.7 Waste will be collected and removed from site by licensed waste carriers in accordance with 
current waste management legislation and best practice guidelines. A waste transfer note will 
accompany each load to ensure traceability and compliance. Regular collections will be 
scheduled to prevent overflow and maintain a clean and safe working environment. Site 
operatives will receive training on waste segregation procedures (as per section 2) to ensure high 
levels of compliance and to support the project’s sustainability objectives. 

5.8 When removing hazardous waste from the development, the following Environment Agency 
Premises Code must be used on all Hazardous Waste Consignment Notes: (Code a waited from 
EA). The burning of materials or waste on site shall not be permitted. 
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Particulate Matter (Dust), Noise & Vibration 

5.9 With regard to noise, the methodology in which work activities are undertaken must apply Best 
Practicable Means (BPM) in order to minimise negative impact on local sensitive receptors. 
However, if measures to reduce excessive dust and noise are unsuccessful, work must stop and 
an alternative method devised before work can resume. 

5.10 The following measures shall be used where necessary in order to prevent noise, dust and 
vibration: 

 control noise, vibration and dust at source;  

 selecting quiet and low vibration emitting equipment; 

 locate plant within the Site;  

 work within operational hours;  

 enclose equipment by suitable and effecting means;  

 screening either by site perimeter, site welfare offices or specific hoarding or enclosures; 

 staggering of noisy activities in time and space where feasible; 

 use of modern, well-maintained plant and equipment that complies with the noise limits quoted in 
the relevant European Commission Directive 2000/14/EC/United Kingdom Statutory Instrument 
(SI) 2001/1701 and in the mode and a manner that minimises noise and vibration;  

 Use sheeted lorries and sealed / covered skips;  

 Use dust extraction equipment when drilling and cutting;  

 Damp down roads and stockpiled materials in dry or windy weather;  

 Sweep access roads regularly;  

 Fires and burning on Site are NOT permitted.  

 Grass over topsoil which is being stockpiled for landscaping or off-site re-use; 

 Locate plant and equipment away from sensitive receptors;  

 Use screens, including earth bunds to act as acoustic barriers; 

 Isolate plant and equipment when not in use; 

 Fit white noise systems on vehicles to reduce noise nuisance when reversing;  

 Keep engine compartment doors closed;  

 No machine shall be permitted which uses a system of dropping a heavy weight for breaking up 
paving or foundation; all such equipment shall be hydraulically operated; and 

 Limit vehicle movements on-site, i.e. use of one-way system. 

5.11 If required, dust, noise and air quality monitoring shall be undertaken by the Contractor during 
periods of work that have the potential to result in excessive / unacceptable dust, noise and air 
quality being released from the Site boundaries. If required, monitoring shall, as a minimum, 
comprise the continuous monitoring of particulates (PM10 and Total Suspended Particulates 
(TSP)).  

5.12 The Contractor shall allow for and deal with any complaints from third parties caused by noise, 
vibration and dust. The Contractor shall temporarily suspend operations if required to do so. If 
required, the number and specific siting of monitoring locations for the nearby sensitive receptor 
shall be agreed by the Contractor with the Employer and the Local Authority.  
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5.13 Work shall be carried out in accordance with the requirements of: 

 BS 5228-1:2009+A1:2014 Code of practice for noise and vibration control on construction and 
open sites - Part 1: Noise;  

 BS 5228-2:2009+A1:2014 Code of practice for noise and vibration control on construction and 
open sites – Part 2: Vibration;  

 Control of Pollution Act 1974; 

 Environmental Protection Act 1990; 

 Environment Act 1995; 

 Public Health Act, 1961;  

 Control of Noise at Work Regulations 2005. If vibration is likely to be a problem or becomes a 
problem during the contract, reference shall be made to: 

 BS 7385-2:1993 Evaluation and measurement for vibration in buildings - Part 2: Guide to damage 
levels from ground borne vibration; and 

 BS 6472-1:2008 Guide to evaluation of human exposure to vibration in buildings Part 1: Vibration 
sources other than blasting. 
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Appendices 

A. Proposed Development Plan 
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B. Tree Protection Plan 
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