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Application to modify or discharge a section 106 Planning Obligation
Town and Country Planning Act 1990

Please use this form when applying for the modification or discharge of a planning obligation to Havant Borough
Council

For further infformation refer to the Town and Country Planning (Modification and Discharge of Planning Obligations)
Regulations 1992,

r 1. Type of application

1 —
Are you applying to modify a planning obligation E Yes _i NO
e i

Are you applying to discharge a planning obligation L] Yes ﬂ'ﬂm
2. Your details || 3. Agent details if applicable
Name: J €Y s Name:
Address: Address

Postcode
Postcode: Email address.
Email address act name

ime tel no

Daytime tel no

4. Full postal address gf the site to which the obligation relates:

DoL i Quay, QuanySwes, Lmswoery Polo 28u

i
R

5. Nature of the applicant’s interest in the land:

CLINEK

6. Please provide sufficient information to enable us to identify the planning obligation (planning
reference numbers, etc) and the particular obligation(s) to be modified/changed:

#rfio/ss  WE/16/ 721




r?.mmﬁwiﬂdnywhlwﬁrmhhgfwﬂmnﬂﬁﬂﬁmum'wﬁﬂuﬂgaﬁm?

Due to the exceptional circumstances of COVID-19 and the lockdown earlier this year, | would like
to request that the second $106 payment of £77,643.94 (25% of the total) which was due on the
28th August be delayed and paid in full at the end of March 2021,

The timing of the final instalment would remain the same.

As an open-air site we were able to stay open during the lockdown period so long as social
distancing was observed. This was however subject to the availability of building supplies and
sub-contractors.

Site running costs (prelims, insurance, plant hire etc.,) have remained the same but the whole
programme has been considerably delayed which has significantly affected overall costs.

In August | asked for an extension of the second payment until the end of January 2021. |
requested this date having taken into consideration a rescheduled building programme having
consulted building suppliers and various sub-contractors.

In the event, both suppliers and sub-contractors have not been able to fulfil their expectations
and the end of January has proved an over-optimistic date.

We exchanged contracts last December for the sale of one of the properties with completion set
for when that unit is finished and all the Pre-habitation Planning Conditions have been fulfilled.

I now request that the second S.106 payment be postponed until the 31st of March or the
completion of the sale of the first unit, whichever comes first,

By the 31st of March Dolphin Quay LLP, via a related company, will be in a position to make this
second payment even if the sale has not completed and this is therefore a long-stop date and a
further delay will not be requested.

A 1 copy of this form, signed and dated ‘_’K

B 1 copy ot a map mnhmwﬂwﬁﬂmmhﬂmmmm{,ﬁq‘ %fwﬂ,y

C 1 copy of such other information as you consider relevant to the determination of the application

Flease note that the information provided on this application form and in Supporing docurmnents may be published
our website. It you require any turther clarmication, please contact the Authornty planning depanment. Ve may
check information that you provide on this form for the prevention or detect or crimeffraud. We may also share this
: mahon wih other bodies rasponstre 0 meldesg o Sdmiradtarre pallie Sunds B Tnie purposes. bot el not
disciose mformation aboul you to anyone oulssde the Counol undess the law parmmids us io. The Counail 1s
registered under the Data Protection Act 1998 for these purposes and is the Data Controller. If you want 1o know
more about what information we have about you, or the way we use this information, please write to the Council's

Data Protection Officer.




