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Version Control

The version control is used for updates to the content. Record the initial version and further version
control details in this table each time the management plan is altered throughout the management
and monitoring period.
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Document Details

Provide ownership, copyright and licensing information within this table.

Authorship Details
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[DOCUMENT TITLE] PAGE | 2 BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN

Proiect Backaround Planned Manaaement Activities Monitorina Schedule



http://www.enims.co.uk/

1. Project Background

Summarise the key aspects of your management plan in this section. Table PB-B01 can be extended
to suit the specific needs of individual projects.

Site Overview PB-B01

Project type

On-site

Development Name and Address

Stockheath Common, Stockheath Road, Havant,

PO9 2GB

BNG Project Name and Address

If different from the development

Author Organisation

Enims Ltd

Landowner

Portsmouth County Council

Land Manager

Portsmouth County Council

Responsible person/organisation for
creating or enhancing the habitat

Portsmouth County Council

Period covered by this management plan

30 years. Approximate start and end dates of
HMMP 2026 — 2056

Planning authority

Hampshire

Planning reference (if applicable)

For any application relating to or permission
granted for the BNG enhancement land

BNG register reference (if applicable)

N/A

Central OS grid reference

SU 71301 07534

Metric revision/title

Version 1.0.4

Are any Irreplaceable Habitats present
onsite

Yes: [ No: X

[DOCUMENT TITLE]
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Summary of Management Plan

Habitats to be Retained, Created and Enhanced PB-B02

Current proposals include:

Retaining two small trees post intervention

Enhancement of modified grassland to other neutral grassland

Removal and recreation of modified grassland — this is a temporary impact
Enhancement of modified grassland to mixed scrub/shrub planting

Enhancement of modified grassland to include of 6no. small individual tree planting

Timescales for Actions PB-B03

Year 1

Tree and shrub planting

Groundworks to create earth ‘mounds’ seeding with modified and other neutral grassland
Year 1to 10

Ensuring successful establishment

Annual management of trees, shrubs and grassland

Year 10 to 30

Annual management of trees, shrubs and grassland

Monitoring Requirements PB-B04

The main monitoring requirements will be during establishment, Years 1 to 5, to ensure that these
are successful by spotting any potential issues early and rectifying

Required Consents and Licences PB-B05

Approval of this document by the council to discharge the biodiversity gain planning condition

Funding PB-B06

The owners of the site, Portsmouth County Council, will be responsible for funding the delivery of
this HMMP

Legal Agreement PB-B07

None required as the applicant is also the landowner and all habitat management will take place
on-site.
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Site Boundary Plan pB-Fo1
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Site Context Plan pB-Fo2

This plan should show the location of the site, including the LPA, boundary, national character area, and any relevant landscape scale policy or guidance information.

+

ar Geoaraphics
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Phasing strategy Landowner or Land Manager PB-B10

Will the proposed work measures be delivered in phases? PB-B08 Yes: [ No:

Name or Initials

A site-wide management plan will be in place Portsmouth County Council
Organisation

Responsibility Start Date: May 2026 End Date: May 2056

Responsible for overseeing the delivery of the HMMP

Statement of Competency

Oversees management of existing green space areas and habitats present on site.

Management Organisation(s) Responsible for Implementing the HMMP PB-B11

Name or Initials N/A

Roles and Responsibilities
Organisation

Provide details of the responsible persons and organisation(s) for delivering this management plan.

Responsibility Start Date: End Date:
Ecologist or Other Professional Responsible for HMMP PB-B09
Name or Initials VR
Stat tof C t
Organisation Enims Ltd S RTEREEny
Responsibility Start Date: 05 05 2026 End Date: 05 05 2026
LPA or Responsible Body for Reviewing HMMP PB-B12
Responsible for the production of this HMMP and any subsequent reviews/amendments as
required. Name or Initials
Organisation Hampshire Council
Statement of Competency
Responsibility Start Date: May 2026 End Date: May 2056
Vicky Rusby is an Ecological Consultant and Associate member of the Chartered Institute of
Ecology and Environmental Management (CIEEM). Vicky is a competent ecologist with over 8
years in the profession and has experience in habitat survey, condition assessments and the Review and approval of HMMP to discharge biodiversity gain condition. Review of monitoring
production of biodiversity management plans. reports as required.
[DOCUMENT TITLE] PAGE | 6 BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN

Proiect Backaround Planned Manaaement Activities Monitorina Schedule




Land Use Summary
Overview of Baseline Site Use PB-B13

The site comprises a mown grassland verge between a line of existing trees in the Common and the

_ Site Context Photos pB-Fo3
road edges (Riders Lane and Stockheath Lane).

Please include two overview photographs of the site in its current form here. Include additional
photographs in an appendix if needed. Tick if additional photographs are provided in the Appendices
[] Reference: Click or tap here to enter text.

Overview of Proposed Site Use PB-B14

The proposed works involves the construction of Low mounds (600mm high max) along the length of
verge adjacent to Riders Lane and Stockheath Lane and placement of Large Purbeck limestone
boulders, and gate barriers at key locations to prevent unauthorized vehicle access to the common.

The site use will remain unchanged and management regimes will continue as existing.

Dimensions:
7m wide verge between line of existing
trees and road edge.

Proposal:
_ Break up verge into strips of access and
7m wide between protection measures using mowing regime
line of trees and and / or wildflower grass seeding to create

a clear definition of protection area and

: = walking areas.

_Provide a 3m wide

- ~mown grass path
for walking access

Retain a Tm wide
mown grass road

around the'Commecn oW 1 -
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Site Baseline, Environmental Information and Associated Impacts Checklist pB-To1

Consider the Baseline and Environmental Information listed below. These are likely to be appropriate factors informing your proposals and project design. They can provide the reviewer with important contextual
information for the management prescriptions provided later in this document. Use your professional judgement to determine which factors are relevant to your specific project.

Please use the check box to indicate which are included in your plan. For any not included, provide brief reasons why the factor is not relevant to your project using your professional judgement. Where this
information is provided elsewhere, you can reference existing reports and, or, plans that have informed your decisions. For the templates for each heading see pages 3-20 of the Companion Document.

Prompts for when these may be relevant. Check box

ifincluded | pocument Reference or Reason if not included

Baseline and Environmental Information This is not an exhaustive list. Use your professional judgement to
determine which are required for your HMMP

Small scale improvement works to existing green space.

Statutory / Non-statutory Designated Sites | No impact U]
Small scale improvement works — temporary loss of mown grass from road verge of common.

Protected and Notable Species No impact ]

Invasive Non-Native Species (INNS) No impact Small scale improvement works — temporary loss of mown grass from road verge of common.
None present

Biological Records Plan - Sites and Species | No impact L]

Baseline Habitats Survey Yes Enims Ltd, Stockheath Common Biodiversity Net Gain Strategy April 2026

Yes — public currently have access and this will remain unchanged. Enims Ltd, Stockheath Common Biodiversity Net Gain Strategy April 2026
Public Access Habitats were considered likely to be accessed by public and

Condition was assessed accordingly.

Climate No impact on habitats or management L]
Geology and Topography N/A L]
Agricultural Land Status N/A L]
Soils and Substrates N/A L]
Contaminated Land No contaminated land present L]
Hydrology and Drainage N/A L]
Flood Risk Zones N/A L]
Landscape Character and Designations N/A L]
Historic Land Use N/A L]
Historic Environment and Earth Heritage N/A L]
Other - please specify None ]
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Baseline and Environmental Information

Baseline Habitats Survey

Ecologist responsible for baseline surveys (BI-T03)

Name or Initials Fraser Gurney
Organisation Enims Ltd
Survey Date 22 04 2026

Statement of Competency

Fraser Gurney ACIEEM, a Senior Consultant Ecologist within enims Ltd. Fraser is experienced in
undertaking habitat assessments and field survey techniques including biodiversity net gain
condition assessments.

Survey conditions and limitations

None

Habitat Degradation

Are there any signs or evidence that the baseline habitats have been purposefully degraded
since 30" January 20207 (BI-B05)

No - Google Earth historical imagery was used to check the site and no evidence of degradation of
the site prior to the ecological survey was observed.

If habitats have been purposefully degraded, provide details of how this has been accounted
for (BI-B06)

N/A
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Baseline Habitat Descriptions and Condition

Use the following tables to provide details of the relevant baseline habitats information. Provide a concise overview of the justification for the condition chosen for each parcel(s) in the appropriate column.

Habitats (BI-T04)

Parcel Refs | Habitat Type and Code |Irreplaceable | Priority Description and Condition Justification Condition Area

(ha)
SU 71345 Modified Grassland No No criteria A - fail - Species poor (<6 plant species per m?) mown grassland. Poor 0.87
07653

criteria B — fail — mown grassland
criteria C — pass
criteria D — pass
criteria E — pass
criteria F — pass
criteria G - pass

T1, T2 Individual urban trees No No criteria A - pass Moderate 0.07
criteria B — pass

criteria C — fail — both young trees

criteria D — pass

criteria E — fail — both trees without any ecological niches
criteria F — pass
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Baseline Habitats Plan Bi-Fo2)

Baseline Habitat Map

Legend

(] site Boundary

I g4 - Modified Grassland

@ Individual Trees

enims

CLIENT: | Portsmouth City Council

PROJECT: | EC2487 - Stockheath

Common
DATE: 23rd April 2026
VERSION: | 1
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Baseline Habitats Photos (Bi-Fo4)

Short mown modified grassland strip
along road verge within site boundary.
Tree line is outside the site boundary.

Area in north-east of site showing short
mown modified grassland and two trees.
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Land Tenure and Public Access

Relevant Land Tenure Information (EI-B01)

Currently owned and managed by Portsmouth County Council - no change post intervention

Potential Impact to Scheme (EI-B02)

N/A

Public Access Information (EI-B03)

Currently accessible to public — no change post intervention

Potential Impact to Scheme (EI-B04)

Public access will continue and habitat management allows for this.
The 7m wide grassland verge will be divided into three strips, these are:

o 1m wide mown grass verge adjacent to the road (modified grassland)
o 3m wide strip of wildflower seeded mounds (other neutral grassland)
o 3m wide strip of mown grass for public walking access (modified grassland)
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2. Planned Management Activities

Provide the site-wide aims and objectives. These should consider the Project Background information
section outlined above as well as the outcomes of the Metric.

Management Plan Aims and Objectives PM-B01

Management will continue under the same regime as existing for modified grassland and individual
trees.

The overall aim of this HMMP is to improve species diversity and habitat structure on site. This will be
achieved through:

e Tree planting along the verge with 6 new native trees.
e 3m strip of Other Neutral Grassland on mounds.

e Creation of native scrub in northeast of site.

[DOCUMENT TITLE]
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Principles Informed by Design Stage

The project's BNG target(s) should be set and documented early in the design process. Outline how
background and baseline information influenced key design principles for the project from an early
stage. This can provide useful context for the proposed retention, creation and enhancement measures.

Design Principles Informed by Baseline Information PM-B02

During the design process it was decided that a 10% net gain should be delivered on site as part of
the development proposals, through enhancement. Possible enhancement areas were assessed
during the initial site survey, with clear aspirations to improve the current short species-poor habitat
in those areas.

Much of the changes were regarded as temporary impacts as the works will be completed within the
2-year temporary impact criteria and habitat will remain as grassland.

The Other Neutral Grassland, Native Scrub and six new Individual Trees were regarded as Significant
Enhancements, requiring a HMMP.

BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN
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Habitat and Condition Targets PM-T01

This table presents a summary record of what you have agreed to deliver based on the biodiversity metric. These habitat condition targets form the basis of what the management plan is setting out to achieve.
Include the relevant ‘Area’, ‘Hedgerow’, and ‘Watercourse’ types to be implemented and managed throughout the period of 30 years or more.

Baseline Habitat Type | Target Habitat | Parcel / Feature |Baseline Targeted Years to Targeted | Condition Assessment Targets Comments
Type Refs Condition Condition Condition

Modified grassland Poor Poor 1 criteria A - fail - Species poor (<6 plant species per Reinstatement of amenity
m”2) mown grassland. grassland following mound

construction — either side of
o mound. Considered likely to
criteria C — pass be the same as existing

Modified criteria D — pass
grassland

criteria B — fail — mown grassland

criteria E — pass
criteria F — pass

criteria G — pass

Modified grassland Poor Moderate 2 criteria A - pass New mound seeded with
wildflower grass mix. Relaxed

criteria B — pass . )
mowing regime.

criteria C — pass

Other neutral criteria D — pass

grassland criteria E — pass

criteria F — fail — unlikely to be 10 or more vascular
plants present per sqm

Modified grassland Poor Poor 1 criteria A - pass — mixed native scrub

criteria B — fail — scrub will all be of same age as
planted at the same time

criteria C — pass

Mixed scrub criteria D — fail — edge will be managed to keep the
scrub in a contained area, therefore a poor edge
habitat is anticipated

criteria E — fail — no glades or clearings

Modified grassland Poor Moderate 27 criteria A - pass — native species to be planted Condition likely to be the

Urban tree . .
criteria B — pass - automatic pass SIS B g (EElE
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criteria C — fail — all young trees trees. Will not reach maturity

criteria D — pass — existing trees pass this criteria and | " 30 years
therefore new trees are anticipated to do so

criteria E — fail — all trees without any ecological
niches

criteria F — pass

Habitat and Condition Targets Further Comments
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Habitat Retention Habitat Retention Plan Pm-Fo1

Prov'ide a chcise Qescription c?f the habitats that are to be retaingd ir! their'baselin-e conditiqn. Provide a plan with the locations of habitats to be retained (including whether to be protected and, or,
Habitats being retained may still require ongoing measures to maintain their baseline condition. enhanced) and those to be created under this HMMP. Include parcel references if needed. Tick box if

Measures to be Implemented to Protect Retained Habitats PM-03 any additional plans are provided in the Appendices L1 . Reference: Location of T1 and T2 shown by
green circles on map below. These trees will be retained and protected during the works

Two Individual trees (T1, T2) in Moderate condition to be retained.

Baseline Habitat Map

Root protection area (RPA) of T1 & T2 and adjacent trees are to be protected during the works yo—

l I Site Boundary
0 g4 - Modified Grassland

@ Individual Trees

1:1.500
0

25 50 m
L I A

enims

CLIENT: | Portsmouth City Council

Specification of Protective Measures to be Used PM-04

. . . PROJECT: = EC2487 - Stockheath
The RPA of T1 and T2 will be protected during the groundworks by use of fencing — such as heras S
fencing around RPA DATE: | 23rd April 2026
VERSION: | 1
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Creation, Enhancement and Management Targets and Prescriptions

Post Development
Habitat Map

Legend
[ site Boundary
I g4 - Modified Grassland
g3c - Other Neutral Grassland
A h3h - Mixed Scrub

@ Individual Trees

0 25 S0m A

enims”

CLIENT: | Portsmouth City Council

PROJECT: | EC2487 - Stockheath
Common

DATE: 23rd April 2026

VERSION: | 1
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Grassland (Low Distinctiveness)

Creation, Enhancement and Management Summary (GL-101)

Provide details of the approach to delivering each of the targeted condition criteria and habitat. Conditions from Statutory Biodiversity Metric habitat condition assessment sheets — Sheet 5. Grassland Low

Target Habitat: Modified grassland

Condition Assessment Criteria

Targeted | Relevant | Creation Approach
Parcels

Enhancement Approach Management Approach

A | There are 6-8 vascular plant species per | No
m? present, including at least 2 forbs.
Note - this criterion is essential for
achieving Moderate or Good condition.

Sow with amenity grassland mix following
groundworks completion

As existing, regular mowing to maintain a
short sward for public walking

Where the vascular plant species present
are characteristic of medium, high or very
high distinctiveness grassland, or there are
9 or more of these characteristic species
per m?, please review the full UKHab
description to assess whether the
grassland should be classified as a higher
distinctiveness grassland. Where a
grassland is classed as medium, high or
very high distinctiveness, please use the
relevant condition sheet.

B | Sward height is varied (at least 20% of the | No
sward is less than 7 cm and at least 20 per
cent is more than 7 cm) creating
microclimates which provide opportunities
for vertebrates and invertebrates to live and
breed.

As existing, regular mowing to maintain a
short sward for public walking

C | Any scrub present accounts for less than | Yes

20% of the total grassland area. (Some
scattered scrub such as bramble Rubus
fruticosus agg. may be present).

Note - patches of scrub with continuous
(more than 90%) cover should be classified
as the relevant scrub habitat type.

As existing, regular mowing to maintain a
short sward for public walking will prevent
scrub encroachment

D | Physical damage is evident in less than 5%
of total grassland area Examples of
physical damage include excessive
poaching, damage from machinery use or
storage, erosion caused by high levels of
access, or any other damaging
management activities.

Yes

As existing, regular mowing to maintain a
short sward for public walking
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E | Cover of bare ground between 1% and | Yes As existing, regular mowing to maintain a
10%, including localised areas (for short sward for public walking
example, a concentration of rabbit
warrens.)

F | Cover of bracken Pteridium aquilinum less | Yes No bracken currently and not anticipated to
than 20%. colonise

G | There is an absence of invasive non-native | Yes No INNS currently and not anticipated to
species (as listed on Schedule 9 of WCA). colonise

Additional Management Prescriptions (GL-B01)

During maintenance visits any litter will be collected up and disposed of appropriately.
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Grassland (Low Distinctiveness)

Creation, Enhancement and Management Detailed Methods (GL-T02)

Provide detailed prescriptions for the creation and management of the habitat.

Relevant Prescriptions
Parcels
Sowing modified grassland Prior to the end of the construction Re-seeding any damaged retained modified grassland within the verges with a suitable hard wearing amenity grass seed mix.
(amenity) Rh?se (before Year 1) - Spring or The required ground shall be levelled and a seed bed created by harrowing. Once a seed bed is prepared the seed shall be
utumn. surface sown and broadcast by hand/machine (do not drill). The seed shall not be incorporated or covered to any depth but
rolled to firm and obtain good soil/seed contact. Sowing rates shall follow the supplier's recommendation.
Establishment of amenity Year 1 and Year 2, if required — April | Once seedling grasses are established, (typically in good growing conditions about three to four weeks after sowing), lightly
modified grassland to August. roll or tread to firm and level the soil around the grass roots ready for the first cut — this to be done in dry conditions when
ground is not saturated with water.
A few days later undertake first cut — cut above 50mm.
Following first cut, cut as required and gradually reduce to desired height.
Maintenance of amenity Years 2 to 30 Continue with current management. Mow as required to maintain desired short sward.
modified grassland
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Other Supporting Information

Supporting Information (GL-B02)

An amenity grassland seed mix will be sown
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Grassland (Medium, High, and Very High Distinctiveness)

Creation, Enhancement and Management Summary (GH-T01)

Provide details of the approach to delivering each of the targeted condition criteria and habitat. Conditions from Statutory Biodiversity Metric habitat condition assessment sheets — Sheet 6. Grassland Med High
and V. High.

Target Habitat

Condition Assessment Criteria

Targeted | Relevant
Parcels

Other neutral grassland

Creation Approach

Enhancement Approach

Management Approach

A | The parcel represents a good example of
its habitat type, with a consistently high
proportion of characteristic indicator
species present relevant to the specific
habitat type.

Note — this criterion is essential for
achieving Moderate or Good condition
for non-acid grassland types only.

Yes

Sow with wildflower and grass mix. Mix to
include at least 10 wildflower species and at
least 4 grass species.

Low intensity cutting/mowing and removal of
arisings to prevent nutrient encroachment.

B | Sward height is varied (at least 20% of the
sward is less than 7 cm and at least 20 per
cent is more than 7 cm) creating
microclimates which provide opportunities
forinsects, birds and small mammals to live
and breed.

Yes

Relaxed management regime. No cutting
between April and September. Cut to
100mm. Remove arisings.

C | Cover of bare ground between 1% and 5%,
including localised areas, for example,
rabbit warrens.

Yes

Avoiding cutting vegetation when ground
conditions are unsuitable. Remediation of
any damaged areas.

D | Cover of bracken Pteridium aquilinum less
than 20% and cover of scrub (including
bramble) less than 5%.

Yes

Bracken not present and unlikely to
colonise. Mowing/cutting will prevent scrub
encroachment exceeding threshold.

E | Combined cover of species indicative of
suboptimal condition and physical damage
(such as excessive poaching, damage from
machinery use or storage, damaging levels
of access, or any other damaging activities)
accounts for less than 5% of total area.

If any invasive non-native species (as listed
on Schedule 9 of WCA) are present, this
criterion is automatically failed.

Yes

INNS not present and unlikely to colonise.
Remediation of any damaged areas.

F | There are 10 or more vascular plant
species per m? present, including forbs that
are characteristic of the habitat type.

No

[DOCUMENT TITLE]

PAGE | 23

BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN

L Comes Profect Backaround

Planned Manaaement Activities

Monitorina Schedule




Note - this criterion is essential for
achieving Good condition for non-acid
grassland types only.

Additional Management Prescriptions (GH-B01)

During maintenance visits any litter will be collected up and disposed of appropriately.
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Grassland (Medium, High, and Very High Distinctiveness)

Creation, Enhancement and Management Detailed Methods (GH-T02)

Provide detailed prescriptions for the creation and management of the habitat.

Relevant Prescriptions
Parcels
Sow wildflower seed At the completion of the creation of Sow wildflower seed mix across area.
’tst;e;iggr]oundwork mounds - Autumn or Sowing density of 4 or 5g per m?— seed mixed with sand to aid with a more even spread of seed.
Broadcast seed by hand.
The seed shall not be incorporated or covered to any depth but lightly rolled or trampled by foot to obtain good soil/seed
contact.
Do not apply fertiliser.
Establishment of species- Year 1 Allow seedlings to develop and allow any cornfield annuals in the seed mix, such as poppies or yellow rattle, to go to flower.
rich grassland Hand pull or dig out or spot weed kill any undesirable species such as nettles, docks or ragwort.
After flowering in August take a ‘hay cut’: cut back with a scythe, petrol strimmer or tractor mower to ¢ 50mm. Leave the ‘hay’
to dry and shed seed for 1-7 days then remove from site. Mow the re-growth through to late autumn/winter to ¢ 50mm and
again in spring if needed.
Remove all arisings from the area.
Maintenance of species- Years 2 to 30 — July/August The grassland strip on the mound will not be cut from spring through to late summer to allow species to flower and shed seed.
rich grassland Long term mowing operations of neutral grasslands shall comprise:
e Two annual cuts shall be undertaken, one in March and one in September/October;
e Cutting bar shall be set to a height of approximately 100mm above ground level;
e Litter and debris shall be removed prior to each cut;
e Arisings shall be removed from site or located within an appropriate area as a habitat pile.
The removal of arisings following each cut shall be treated as a primary management objective, where access for equipment
allows (this measure prevents nutrient enrichment of the sward and the dominance of weeds and aggressive grasses).
Mowing shall be undertaken across all neutral grassland areas, to ensure the continuity of good management and minimise
the encroachment of scrub, bracken, undesirable weeds and invasive plant species.
Mowing shall not be undertaken when the ground is overly wet or boggy, to prevent damage to the sward.
Cutting will take place after wildflowers have seeded. If required, further cuts over winter to March will take place.
Cutting will take place using a scythe, strimmer or mower.
Control of undesirable Years 1-30 (April to August) Undesirable weeds shall be treated with an approved herbicide (a non-Glyphosate based herbicide) applied through a “weed
weeds. wiper” or “weed wand” or other similar and approved technique for ensuring that the herbicide affects only the target species.
Scope and targets for the control of undesirable weeds shall be informed following each monitoring period.
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Grassland (Medium, High, and Very High Distinctiveness) Species Lists (GH-T03)

Provide a detailed species list for the habitat to be created

Common Name

Scientific Name

‘ Abundance / %

‘ Comments

Common Knapweed Centaurea nigra 2.00% Species list from EM1 Basic General Purpose
Meadow Mixture

Wild Carrot Daucus carota 1.00%

Selfheal Prunella vulgaris 1.50%

Lady’s Bedstraw Galium verum 0.30%

Meadow Buttercup Ranunculus acris 1.50%

Oxeye Daisy Leucanthemum vulgare 1.50%

Yellow Rattle Rhinanthus minor 0.20%

Salad Burnet Poterium sanguisorba ssp sanguisorba 1.00%

Red Campion Silene dioica 0.50%

Cowslip Primula veris 0.50%

Common Bent Agrostis capillaris 9.00%

Smooth-stalked Meadow-grass Poa pratensis 18.00%

Crested Dogstail Cynosurus cristatus 31.50%

Smaller Cat’s-tail Phleum bertolonii 4.50%

Red Fescue Festuca rubra 27.00%

Other Supporting Information

Supporting Information (GH-B02)
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Example seed mixes:

e EM1 Basic General Purpose Meadow Mixture EM1 Basic General Purpose Meadow Mixture - Emorsgate Seeds
e N1 General Purpose Meadow Mixture N1 General Purpose Meadow Mixture | Naturescape Wildflower Farm

Seed mixes to be native species and of UK provenance.
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https://wildseed.co.uk/product/mixtures/complete-mixtures/general-purpose-meadow-mixtures/basic-general-purpose-meadow-mixture/
https://www.naturescape.co.uk/product/n1-general-purpose-meadow-mixture/

Scrub

Creation, Enhancement and Management Summary (sc-1o1)

Provide details of the approach to delivering each of the targeted condition criteria and habitat. Conditions from Statutory Biodiversity Metric habitat condition assessment sheets — Sheet 19. Scrub.

Target Habitat: Mixed scrub

Enhancement Approach

Condition Assessment Criteria Targeted | Relevant | Creation approach
Parcels

Management Approach

The parcel represents a good example of
its habitat type — the appearance and
composition of the vegetation closely
matches its UKHab description (where in
its natural range).

Yes

Minimum of three native shrub species to be
planted.

No shrub single species shall comprise
more than 75% of the cover

Replacement of failed specimens with
native species.

No single species to comprise more than
75% of the cover.

- Atleast 80% of scrub is native,

- There are at least three native woody
species,

- No single species comprising more than
75% of the cover (except hazel Corylus
avellana, common juniper Juniperus
communis, sea buckthorn Hippophae

rhamnoides or box Buxus
sempervirens, which can be up to 100%
cover).

B | Seedlings, saplings, young shrubs and | No
mature (or ancient or veteran) shrubs are
all present.

Pulling and/or chemical control of invasive
plant species, as needed.

C | There is an absence of invasive non-native | Yes
species (as listed on Schedule 9 of WCA)
and species indicative of suboptimal
condition make up less than 5% of ground
cover.

D | The scrub has a well-developed edge with | No
scattered scrub and tall grassland and or
forbs present between the scrub and
adjacent habitat.

E | There are clearings, glades or rides No
present within the scrub, providing
sheltered edges.

Additional Management Prescriptions (SC-B01)

BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN
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During maintenance visits, litter shall be removed from scrub patches and disposed offsite.

Mixed scrub management works shall not be undertaken during the bird nesting season (generally recognised as March to August inclusive).
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Scrub

Creation, Enhancement and Management Detailed Methods (sc-102)

Provide detailed prescriptions for the creation and management of the habitat.

Relevant Prescriptions

parcels

Scrub planting Year 1 (November to February) Works shall be carried out at the appropriate season and only in appropriate weather conditions.

Species shall be planted in groups of three and five plants. Plant each shrub upright within a slit, carefully replacing any backfill
and heel well in. Add a minimum of 2kg of compost (well-rotted horse manure) to the backfill material for each shrub during
planting and mix well into backfill. Water to field capacity. Stake whips and protect with rabbit guards. Mulch planted lines to
75mm depth.

Establishment period Years 1-5 A minimum of two maintenance visits shall be made annually during each establishment year in spring and autumn.

Any failures in planting shall be rectified. Failed shrubs shall be replaced with the equivalent plants after completion;
replacements to either match the size of adjacent or nearby plants of same species or match the original specification.

All failures must be made good during the planting season/or the next planting season.

Precautions: Ensure that shrubs are not damaged using mowers, strimmers and similar powered tools during maintenance
activities of adjacent grass.

The following works shall be undertaken to shrubs during the establishment period:

e Top up total cover of mulch to specified depth annually in March;

e Water all new shrubs in the growing season during April to September as necessary to ensure effective establishment
and growth;

e Replace failed shrubs to specified requirements during November to February.

e Maintain a weed free area around each shrub during the growing season April to September - diameter (minimum): the
larger of 0.5m or the surface of original planting pit;

e Gently firm loosened soil around shrubs, straighten leaning shrubs;

e Shrub accessories: Check the condition of canes and rabbit guards. Replace broken or missing items. Re-firm loose
canes in the ground or replace as necessary to provide support to the shrub. If bark damage has occurred cut back
neatly with sharp knife and adjust to prevent further damage. Canes and rabbit guards to be removed when the shrubs
are fully established (at Year 5);

¢ |If necessary, prune to promote healthy growth and natural shape; removing dead, dying, diseased wood and suckers
during the spring or autumn during the establishment period;

¢ Firm in and straighten any shrubs loosened and prune out dead, leggy and broken branches, without damage to natural

habit of the plant;
Control of invasive plant Years 1-30 (April to September) Where invasive plant species are identified, a bespoke remedial strategy for the eradication or control of the specific invasive
species (including non- plant species in question.
native trees and shrubs).
Cutting Years 1-30 (November to February) | Trimming shrubs as required to maintain dense mixed shrub feature and prevent encroachment onto grass habitat.

Rotational cut so that no more than 50% is cut in any one year.

All work shall be undertaken only in the winter months only (November to February) to avoid potential impacts on nesting
birds.
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Brash produced during coppicing works shall be placed as a habitat pile within the scrub or elsewhere across the Common.
Replacement of failed Years 6-30 (November to February) | Failed shrubs shall be replaced with native species to specification to maintain the ecological condition and integrity of these
trees and shrubs habitats, informed by monitoring inspections.
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Scrub Species Lists (sc-103)

Provide a detailed species list for the habitat to be created.

Common Name Scientific Name Abundance / % Comments
Field Maple Acer campestre 12%
Red Twig Dogwood Cornus sanguinea 12%
Hazel Corylus avellana 12%
Hawthorn Crataegus monogyna 15%
Holly llex aquifolium 5%
Privet Ligustrum vulgare 5%
Blackthorn Prunus spinosa 10%
Dog Rose Rosa canina 5%
Goat Willow Salix caprea 5%
Elder Sambucus nigra 7%
Alder Buckthorn Frangula alnus 7%
Guelder Rose Viburnum opulus 7%

Standard Trees — 10-12cm girth

Alder Alnus glutinosa 2no.
Birch Betula pendula 2no
Hornbeam Carpinus betulus 2no.
Beech Fagus sylvatica 2no
Oak Quercus robur 2no
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Other Supporting Information

Supporting Information (SC-B02)

Planting guards to protect against rabbit and deer — 1.8m height.

What Does Success Look Like? (sc-Fo1)

Individual Trees
Creation, Enhancement and Management Summary uT-T01)

Provide details of the approach to delivering each of the targeted condition criteria and habitat. Conditions from Statutory Biodiversity Metric habitat condition assessment sheets — Sheet 9. Individual Trees

Target Habitat: Individual Trees

[DOCUMENT TITLE]

Proiect Backaround Planned Manaaement Activities Monitorina Schedule

PAGE | 33 BIODIVERSITY NET GAIN - HABITAT MANAGEMENT AND MONITORING PLAN




Condition Assessment Criteria Targeted | Relevant | Creation Approach Enhancement Approach Management Approach

Features

A | The tree is a native species (or more than | Yes Planting of native, broadleaved tree species
70% within the block are native species).

B |The tree canopy is predominantly | Yes Planting of native, broadleaved tree species
continuous, with gaps in canopy cover
making up <10% of total area and no
individual gap being >5 m wide (individual
trees automatically pass this criterion).

C | The tree is mature (or more than 50% | No
within the block are mature).

D | There is little or no evidence of an adverse | Yes
impact on tree health by human activities
(such as vandalism, herbicide or
detrimental agricultural activity). And there
is no current regular pruning regime, so the
trees retain >75% of expected canopy for
their age range and height.

E | Natural ecological niches for vertebrates | No
and invertebrates are present, such as
presence of deadwood, cavities, ivy or
loose bark.

F | More than 20% of the tree canopy area is | Yes
oversailing vegetation beneath.
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Additional Management Prescriptions (UT-B01)

During maintenance visits any litter will be collected up and disposed of appropriately.

Tree pruning shall not be undertaken during the bird nesting season (generally recognised as March to August inclusive).
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Individual Trees

Creation, Enhancement and Management Detailed Methods (uT-T02)

Provide detailed prescriptions for the creation and management of the habitat.

Relevant Prescriptions

Features

Planting Year 1 - November to February. Preparation and planting will only take place while soil and weather conditions are suitable and when soil is not so wet that to
work it would result in a loss of structure. Planting will not take place during periods of heavy frost or strong winds.

Prior to planting, remove all debris and stones over 50mm diameter within the planting area.

Hand pull/ dig out undesirable ‘weed species’ such as nettles, docks and ragwort from around the planting area.
Trees to be planted at least 3m apart, species distributed evenly throughout grassland.

X6 trees to be 80-100cm bare-root whips.

Plant in pits at least 300mm wider and 75mm deeper than the root system when fully spread. Backfill mixed with peat-free
compost and firmed down. Watered. Stakes and guards installed around each plant for protection. Mulch to 75mm depth.

Establishment Years 110 10 Ensure trees are well watered during the growing season.

Hand pull / dig out undesirable species and ensure grasses do not smother shrubs. Radius of 1m around trees to be kept
weed free.

Gently firm loosened soil and straighten any leaning plants. Top up mulch as required.

If necessary, prune to promote healthy growth and natural shape; removing dead, dying, diseased wood and suckers during
the autumn.

Replace any damaged or failed planting like-for-like — planting between November and February.
Year 5/6 — removal of non-biodegradable plastic spiral guards if these were used.

General maintenance Years 11 to 30 — September to Manage so that trees retain >75% of expected canopy for their age range and height.
February Annual check in autumn on condition of habitat and manage as appropriate:

- Prune where necessary in autumn
- Replace failed trees with native species between November and February

Species mix may require adjustment, dependant on the outcome of monitoring inspections.
All cutting activities to take care not to impact trees with equipment.
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Individual Trees Species Lists (uUT-T03)

Provide a detailed species list for the habitat to be created

Common Name Scientific Name Abundance / % Comments
Field maple Acer campestre 33%
Oak Quercus robur 33%
Hornbeam Carpinus betulus 33%

Other Supporting Information

Supporting Information (UT-B02)

Planting guards to protect against rabbit and deer — 1.8m height.
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Habitat Creation and Management — Risk Register and Remedial Measures PM-T02

Provide a site-wide risk register associated with creating, enhancing and, or, managing each habitat type. Consider your approach to delivering the BNG targets in case the management prescriptions do not deliver

as expected.

Risk Identification
Date

Habitat Type

Risk Factor

Trigger for Action

Remedial Measure

Individual trees

Year 2 Modified grassland Failure for seed to germinate Over 10% of the ground cover does not Undertake a second round of seeding/re-seed,
Other neutral grassland Physical damage cover greater than 5% of total germinate during year 1-2. foc.:usmg <.)n the bare areas, with preparation of
grassland areas. Bare ground (including soil, localised to the areas, as needed.
concentrations of rabbit warrens) cover greater
than 10% of total grassland areas.
All Years Modified grassland Increasing cover of undesirable weed species Professional judgement to be utilised following | Increase weed control as per the management
Other neutral grassland (i.e. docks, thistles, ragwort, nettles). monitoring visits. Approx. trigger: undesirable specifications. Review effectlveness of arisings
weeds cover greater than 10% of total removal. Changes to cutting frequencies and
grassland areas. timings.
Year 5 Mixed shrub Newly planted shrubs failing to establish 10% of targeted number of newly planted trees | Undertake a second round of planting,
found to be dead or with declining features, replacing failed specimens on a like-for-like
such as signs of drought stress or disease, basis.
during years 1-5.
Year 5, Year 10 Mixed scrub Newly planted trees failing to establish 10% of targeted number of newly planted trees | Undertake a second round of planting,

found to be dead or with declining features,
such as signs of drought stress or disease,
during years 1-10.

replacing failed specimens on a like-for-like
basis.

Year 5 Other neutral grassland Loss of species diversity Less than 6 species per m? Confirm specific cutting regime is understood
and being followed by ground team.
Undertake a second round of seeding if
necessary.
All Years All Habitats Presence of invasive non-native species. Professional judgement to be utilised following | Control of invasive non-native species as per
monitoring visits depending on invasive non- the management specifications.
native species and potential to adversely affect
individual habitats.
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3. Monitoring Schedule

To deliver BNG, a robust strategy is critical to monitor successes and challenges. Routine monitoring informs progress and facilitates the required management plan updates at set intervals.

Monitoring Strategy

Provide details of the monitoring strategy to encourage successful implementation of the management plan (MS-B01)

Monitoring to be carried out by an ecologist.

Methods of monitoring will include collating species lists and quantitative assessments (including area and cover estimates) to check against prescribed condition criteria. Photographs will be taken during
each monitoring visit to document the development of habitats.

Monitoring to be undertaken in Years 2, 5, 10, 20 and 30. This is considered proportionate for soft landscaping and habitats created and maintained within a relatively small development.

Monitoring Methods and Intervals ms-T01

Provide details of the methods you will use to adequately monitor the progress towards the targets stated in the management plan and as agreed with the Local Planning Authority.

Habitat Type

Monitoring Methods

Monitoring Interval and Timing

Other neutral

Undertake quadrat sampling to identify the habitat type that is establishing and then number of species

Monitoring will be conducted in Year 2, 5, 10, 20, and 30.

grassland per m2.
Surveys to be completed between May and August.
Estimate percentage of bare ground, bramble and bracken cover.
Modified Visual check to ensure any re-seeding of amenity grass has taken successfully. Monitoring will be conducted in Year 2, and Year 5 if required.
grassland
Surveys to be completed between May and August.
Mixed scrub List number of native shrub species and distribution throughout habitat Monitoring will be conducted in Year 2, 5, 10, 20, and 30.

Estimate the percentage of failed shrubs (to species, where possible).

Observations on shrub age classes (seedlings, saplings, young shrubs and mature shrubs) and
presence of non-native invasive species.

Surveys to be completed between May and August.

Individual trees

Visual check for signs of stress, decline or other health issues.

Estimate percentage of health leaf cover and record any damage on bark, deadwood or fungi.

Monitoring will be conducted in Year 2, 5, 10, 20, and 30.

Surveys to be completed between May and August.
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Y30 October November / December Final report on the

Monitoring Reports management of modified

Following completion of habitat creation and initial enhancement works, prepare for your monitoring grassland, other neutral
report for the Local Planning Authority or Responsible Body. You should monitor each habitat type .gra.sgland, mixed scrub and
comprising the BNG project. Provide sufficient detail for the reviewing authority to assess the progress. individual trees

The ‘Monitoring Report Template’ can help you do this. The requirements and regularity with which the
monitoring reports are required are at the discretion of the LPA or Responsible Body. Prepare the
monitoring requirements below.

Monitoring Report Schedule MS-T02

Provide details of the person or organisation that will be responsible for submitting the monitoring
reports. Also state the responsible organisation for receiving and reviewing the reports.

Monitoring Reports Reviewing Reports

Organisation Responsible for Submitting the | Organisation Receiving and Responsible for

Portsmouth County Council Hampshire Council

Provide details of when the monitoring surveys and reports will be undertaken and submitted. You can
extend the table and adjust according to your required schedule.

Project | Month Report to be Month Management Plan to | Comments

Year Submitted be reviewed

Y2 October November / December Report on early establishment
of modified grassland, other
neutral grassland, mixed scrub
and tree planting.

Y5 October November / December Report on establishment of
modified grassland, other
neutral grassland, mixed scrub
and tree planting.

Y10 October November / December Report on establishment of tree
planting and the management
of modified grassland, other
neutral grassland, mixed scrub
and individual trees

Y20 October November / December Report on the management of
modified grassland, other
neutral grassland, mixed scrub
and individual trees
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Adaptive Management

Summary of Adaptive Management Approaches (MS-B02)

Portsmouth County Council shall employ an ecologist to undertake the monitoring strategy as set out
within this HMMP.

The ecologist shall produce the Monitoring Reports following each monitoring visit as prescribed
within this HMMP. They shall ensure a consistent approach to monitoring and recording is followed
so that even if the ecologist changes, the data set is comparable year-on and thereby the development
of habitats to prescribed target conditions can be robustly monitored.

Portsmouth County Council and the ground team responsible for implementing the day-to-day
management set out within this HMMP shall be familiarised will the management targets for each
habitat and will report to the ecologist any constraints, challenges or issues there are in meeting the
targets. This will allow for iterative changes to the management approach as well as to inform
Monitoring Reports.

Where significant changes to the management approach have been identified by the ecologist (i.e.
complete planting failure) these will be discussed directly with Portsmouth County Council and
Hampshire Council. Appropriate remedial measures will then be devised prior to issuing the
Monitoring Report. Where necessary and proportionate, site visits will be undertaken between all
parties.

Where changes to existing management prescriptions have been identified following monitoring visits
and/or comment from the responsible authority, the ecologist shall update the HMMP to reflect the
agreed changes to the management approach and targets.
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